City of Mentor Lake County

CONTRACT DOCUMENTS & SPECIFICATIONS

For

Mentor Marsh Public Access Project

Phase 1 & 2

8365 Harbor Drive, Mentor Ohio 44060

Lake County, Ohio

Project (SEL 1977)

Submitted To:

City of Mentor City Engineer's Office 8500 Civic Center Boulevard Mentor, Ohio 44060

TABLE OF CONTENTS

Description	Page
Cover Page	
Table of Contents	
Section 1 -Bidding Requirements	
Legal Notice	BR 1
Instructions to Bidder	BR 2-8
EEO	BR 9-16
Section 2 - Bidding Forms*	
Bid Guaranty and Contract Bond	BF 1-2
Bid Guaranty (If Submitting Certified Check)	BF 3
Bid Form	BF 4-9
Corporate Resolution	BF 10
Non-Collusion Affidavit	BF 11
Affidavit ORC 5719.042	BF 12
Experience Record	BF 13
Supplemental Questionnaire	BF 14-16
EEO Covenant	BF 17-19
Section 3 - Contract Forms	
Notice of Award	CF 1
Agreement	CF 2-5
Certificate of Fiscal Officer	CF 6
Contract Bond	CF 7-8
Verification Regarding Finding and Recovery	CF 9
Notice to Proceed	CF 10
Change Order Form W9 Form	CF 11-13
W9 Form	CF 14-17
Section 4 - Conditions of the Contract	
General Conditions EJCDC C-700	1-40
Supplementary Conditions	SC 1-10
Section 5 - Prevailing Wage	
Prevailing Wage Requirements and Forms	PW 1-12
Section 6 - Technical Specifications	
Summary of Work 0100	00
General Requirements 0101	
Submittals 0130	00

SECTION 1 - BIDDING REQUIREMENTS

ADVERTISEMENT FOR BID

Sealed bids will be received at the Purchasing Department, City of Mentor, 8500 Civic Center Boulevard, Mentor, Ohio 44060 on the second floor until 12:00 noon on June 17, 2022 and will be opened and read immediately thereafter for the following project:

Mentor Marsh Public Access Project, Phase 1 & 2 8365 Harbor Drive, Mentor, Ohio 44060 Lake County, Ohio SEL 1977

Opinion of Probable Construction Cost: \$435,000 Completion Date: October 30, 2022

This legal notice, bid package and any supplemental information desired by the bidder may be obtained in electronic form by going to https://cityofmentor.com/category/rfp by clicking the Bid Opportunities button on the lower left side of the screen.

<u>ALL QUESTIONS</u> concerning obtaining the bid packages and supplemental information should be directed to Smolen Engineering, Ltd., 1876 State Route 46 North, Jefferson, Ohio 44047, phone: (440) 576-0505.

Each Bid shall contain the full name of each person or company submitting a bid. Each bid must be accompanied by either:

- (1) A bond in accordance with division (B) of ORC 153.54 for the full amount of the bid; or
- (2) A certified check or cashier's check. The amount of the certified check or cashier's check shall be equal to ten percent (10%) of the bid, as a security that he will enter into a contract should his bid be accepted. Bids less than twenty-five thousand dollars (\$25,000.00) do not require a bid guarantee.

A pre-bid meeting will be held at the site: 8365 Harbor Drive, Mentor, Ohio 44047, at 10:00 am on June 10, 2022.

Bidders must comply with Prevailing Wage Rates on Public Improvements in Lake County, Ohio as determined by the Ohio Bureau of Employment Services, Wage and Hour Division.

Bidders are advised that they must be pre-qualified with the Ohio Department of Transportation, Office of Contracts, Contractor's Qualifications Section for Flexible Paving and Repair.

Each bid shall be filled on forms furnished with Bid Documents and shall be delivered in a sealed envelope, the outside properly marked with the Project Title, Date, and Time of Bid Opening.

The Owner reserves the right to waive any and all informalities and the right to reject any and all bids.

BY ORDER OF

Mentor City Manager, Kenneth J. Filipiak Julie Schiavoni, Clerk of the Council

Publish: May 27, 2022 - News Herald

June 3, 2022 - News Herald

INSTRUCTION TO BIDDERS

PART 1 - DEFINED TERMS

- 1.1 Terms used in these Instructions to Bidder have the meanings indicated in the General Conditions and Supplementary Conditions. Additional terms used in these instructions to bidders have the meaning indicated below:
 - A. **Bidder or Contractor -** The corporation, partnership, or individual proposing or under Contract to furnish service, material, labor, and/or equipment listed in the Bid Documents.
 - B. **Calendar Day -** Everyday shown on the calendar.
 - C. **Issuing Office** The office from which the bidding documents are to be issued and where the bidding procedures are to be administered.
 - D. **Successful Bidder** the lowest, responsible, and responsive Bidder to whom owner makes an award.

PART 2 - COPIES OF BIDDING DOCUMENTS

- 2.1 Complete sets of the bidding documents shall be obtained as stated in the legal notice or invitation to bid.
- 2.2 Complete sets of bidding documents shall be used in preparing bids; neither owner nor engineer assumes any responsibility for errors or misinterpretations resulting from the use of incomplete sets of bidding documents.
- 2.3 Owner and engineer, in making copies of bidding documents available on the above terms, do so only for the purpose of obtaining Bids for the Work and do not confer a license or grant for any other use.

PART 3 - PRE-BID CONFERENCE

3.1 A pre-bid conference will be held at the site 8365 Harbor Drive, Mentor, Ohio 44060 at 10:00 am on June 10, 2022. Representatives of owner and engineer will be present to discuss the project. Engineer will transmit to all prospective bidders of record such as addenda as engineer considers necessary in response to questions arising at the conference.

ARTICLE 3 - QUALIFICATIONS OF BIDDERS

3.1 To demonstrate bidder's qualifications to perform the work, each bidder must be prepared to submit within five (5) days of the bid opening upon owner's request written evidence such as financial data, present commitments, and other data as may be called for below or in the supplementary conditions.

ARTICLE 4 - EXAMINATION OF BIDDING DOCUMENTS AND SITE

- 4.1 It is the responsibility of each bidder before submitting a bid to:
 - A. Examine thoroughly the contract documents and other related data identified in the Bidding Documents;
 - B. Visit the site to become familiar with and satisfy Bidder as to the general, local, and site conditions that may affect cost, progress, performance, or furnishing of the work;
 - C. Consider federal, state, and local laws and regulations that may affect cost, progress, performance, or furnishing of work;
 - D. Promptly notify engineer of all conflicts, errors, ambiguities, or discrepancies which bidder has discovered in or between the contract documents and such other related documents and/or site conditions.
- 4.2 Information and data shown or indicated in the contract documents with respect to existing underground facilities at or contiguous to the site is based upon information and data furnished to the owner and engineer by owners of such underground facilities or others, and owner and engineer do not assume any responsibility for the accuracy or completeness thereof unless it is expressly provided in the supplementary conditions.
- 4.3 Provisions concerning responsibility for the adequacy of data furnished to prospective bidders with respect to subsurface conditions, other physical conditions and underground facilities, and possible changes in the contract documents due to differing or unanticipated conditions appear in the general conditions.

ARTICLE 5 - SITE AND OTHER AREAS

5.1 The lands upon which the work is to be performed, right-of-way, easements for access thereto, and other lands designated for use by contractor in performing the work are identified in the contract documents. All additional lands and access thereto required for temporary construction facilities, construction equipment, or storage of materials and equipment to be incorporated in the work are to be obtained and paid for by contractor. Easements for permanent structures or permanent changes in existing facilities are to be obtained and paid for by owner unless otherwise provided in the contract documents.

ARTICLE 6 - INTERPRETATIONS AND ADDENDA

6.1 All questions about the meaning or intent of the bidding documents are to be submitted to engineer in writing. Interpretations or clarifications considered necessary by engineer in response to such questions will be issued by addenda to all parties recorded by engineer as

having received bidding documents. Questions received less than five days prior to the date for opening of bids may not be answered. Only questions answered by addenda will be binding. Oral and other interpretations or clarifications will be without legal effect.

6.2 Addenda may be issued to clarify, correct, or change the bidding documents as deemed advisable by owner or engineer.

ARTICLE 7 - BID SECURITY

- 7.1 Each bid must be accompanied by bid security made payable to the owner in form of a certified or cashier's check in the amount of 10% of the amount Bid or an original bid bond in the amount of 100% of amount bid per ORC 153.54 and 153.571. The certified or cashier's check shall be from a financial institution authorized to transact business in the State of Ohio and acceptable to the owner.
- 7.2 If for any reason the successful bidder should fail or refuse to enter into a contract within 14 calendar days of the notice of award, the bid security shall be forfeited to the owner, not as penalty, but as liquidated damages.

ARTICLE 8 - CONTRACT TIMES

8.1 The times for substantial completion and readiness for final payment is set forth in the agreement (or incorporated therein by referencing to the attached bid form).

ARTICLE 9 - LIOIDATED DAMAGES

9.1 Provisions for liquidated damages, if any, are set forth in the agreement.

ARTICLE 10 - SUBSTITUTE AND "OR EQUAL" ITEMS

10.1 The contract, if awarded, will be on the basis of materials and equipment specified or described in the bidding documents without consideration of possible substitute or "or equal" items. Whenever it is specified or described in the bidding documents that a substitute or "or equal" item of material or equipment may be furnished or used by contractor if acceptable to engineer, application for such acceptance will not be considered by engineer until after the effective date of the agreement. The procedure for submission of any such application by contractor and consideration by Engineer is set forth in the general conditions and may be supplemented in the specifications.

ARTICLE 11 - SUB-CONTRACTORS

- 11.1 The Bidder shall state on the appropriate Contract Form the names of all Sub-contractors proposed and the items of work they are to be assigned. All work not assigned to a Sub-contractor shall be assumed by the Owner to be performed by the Bidder.
- 11.2 The Owner reserves the right to approve all Sub-contractors proposed by the Bidder. If the Owner, after due investigation, rejects the use of a proposed Sub-contractor, the apparent successful Bidder may either submit an acceptable substitution without increase in bid price or decline substitution and withdraw his bid without sacrificing his bid security. Any listed Sub-contractors to whom the Owner does make written objection prior to the Notice of Award, shall be deemed acceptable to the Owner.
- 11.3 No Contractor shall be required to employ any Sub-contractor, person, or organization against whom he has reasonable objection.

ARTICLE 12 - BID FORM

- 12.1 The Bid Form is included with the Bidding Forms and all blanks shall be completed by printing in ink or by typewriter and the Bid signed in ink. All names must be typed or printed below the signature. Erasures or alterations shall be initialed in ink by the person signing the Bid Form.
- 12.2 Bids by a corporation shall be executed in the corporate name by the president or a vice-president, or other corporate officer accompanied by evidence of authority to sign. The corporate seal shall be affixed and attested by the secretary or an assistant secretary. The corporate address and state of incorporation shall be shown below the signature.
- 12.3 Bids by a partnership shall be executed in the partnership name and signed by a partner (whose title must appear under the signature), accompanied by evidence of authority to sign. The official address of the partnership shall be below the signature.
- 12.4 The Bid shall contain an acknowledgement of receipt of all Addenda.

ARTICLE 13 - SUBMITTAL OF BID

- 13.1 Bids shall be submitted no later than the date and time prescribed and at the place indicated in the Advertisement or Invitation to Bid and shall be enclosed in an opaque sealed envelope plainly marked with the Project title, the name and address of Bidder, and shall be accompanied by the Bid security and other required documents. If a Bid is sent by mail or other delivery system, the sealed envelope containing the bid shall be enclosed in a separate envelope plainly marked on the outside with the notation "BID ENCLOSED."
- 13.2 All Bidding Forms are to be completed and submitted along with the Bid.
- 13.3 Signature page is available only by contacting Veronica Fetsko in the purchasing department at fetsko@cityofmentor.com or 440-974-5776.

ARTICLE 14 - MODIFICATIONS AND WITHDRAW OF BID

- 14.1 If a Bidder wishes to withdraw his bid prior to the opening of Bids, he shall state his purpose in writing to the Owner before the time fixed for opening, and when reached it shall be handed to him unread.
- 14.2 After the opening of bids, no Bidder may withdraw his bid for a period of 60 days.

ARTICLE 15 - OPENING OF BIDS

15.1 Bids will be opened at the time and place indicated in the Legal Advertisement or Invitation to Bid and, unless obviously non-responsive, read aloud publicly. An abstract of the amounts of the base Bids and major alternates, if any, will be made available at the following web URL: http://www.Smolen.com.

ARTICLE 16 - BIDS REMAIN SUBJECT TO ACCEPTANCE

16.1 All bids will remain subject to acceptance for 60 days after the Bid opening, but Owner may, in its sole discretion, release any Bid and return the Bid security prior to that date. Should there be any reason why the Contract cannot be awarded within the specified period; the time may be extended in writing by mutual agreement between the Owner and Bidder. If the Contract is to be awarded, Owner will give successful Bidder a Notice of Award within 60 days after the date of the Bid unless the time is extended by mutual agreement between the Owner and Bidder.

ARTICLE 17 - AWARD OF CONTRACT

- 17.1 Owner reserves the right to reject any or all Bids, including without limitations, nonconforming, non-responsive, unbalanced, or conditional Bids. Owner further reserves the right to reject the Bid of any Bidder whom it finds, after reasonable inquiry and evaluation, to not be responsible. Owner may also reject the Bid of any Bidder if Owner believes that it would not be in the best interest of the Project to make an award to that Bidder. Owner also reserves the right to waive all informalities not involving price, time, or changes in the Work to negotiate contract terms with the Successful Bidder.
- 17.2 Discrepancies between the multiplication of units of Work at unit prices will be resolved in favor of the unit prices. Discrepancies between the indicated sum of any column of figures and the correct sum thereof will be resolved in favor of the correct sum. Discrepancies between words and figures will be resolved in favor of the words.
- 17.3 In evaluating Bids, Owner will consider whether or not the Bids comply with the prescribed requirements, and such alternates, unit prices, and other data, as may be requested in the Bid Form or prior to the Notice of Award.
- 17.4 Owner may conduct such investigations as Owner deems necessary to establish the responsibility, qualifications, and financial ability of Bidders, proposed Sub-contractors, Suppliers, individuals, or entities to perform the Work in accordance with the Contract Documents.
- 17.5 If the Contract is to be awarded, Owner will award the Contract to the Bidder whose Bid is in the best interests of the Project.

ARTICLE 18 - CONTRACT SECURITY

18.1 Article 5 of the General Conditions, as may be modified by the Supplementary Conditions, sets forth Owner's requirements as to performance and payment Bonds or Contract Bonds. When the Successful Bidder delivers the executed Agreement to Owner, it shall be accompanied by such Bonds.

ARTICLE 19 - SIGNING OF AGREEMENT

19.1 When Owner gives a Notice of Award to the Successful Bidder, it shall be accompanied by the required number of unsigned counterparts of the Agreement with the other Contract Documents which are identified in the Agreement. Within 14 Calendar Days thereafter, Successful Bidder shall sign and deliver the required number of counterparts of the Agreement and attached documents to Owner. Within 14 Calendar Days thereafter, Owner shall deliver one fully signed counterpart to the Successful Bidder.

ARTICLE 20 - STATE SALES TAX

20.1 Materials to be incorporated in this work may be purchased by the Contractor free of state sales tax.

ARTICLE 21 - PREVAILING WAGE

21.1 The Contractor and all Sub-contractors shall comply with the prevailing wage requirements within this proposal.

ARTICLE 22 - OHIO WORKERS' COMPENSTAION COVERAGE

- 22.1 The Contractor must secure and maintain valid Ohio workers' compensation coverage until the project has been finally accepted by the local contracting authority. A certificate of coverage evidencing valid workers' compensation coverage must be submitted to the local contracting authority before the contract is executed.
- 22.2 The Contractor must immediately notify the local contracting authority, in writing, if it or any sub-contractor fails or refuses to renew their workers' compensation coverage. Furthermore, the Contractor must notify the local contracting authority, in writing, if its or any of its sub-contractor's workers' compensation policies are canceled, terminated, or lapse.
- 22.3 The failure to maintain valid workers' compensation coverage shall be considered a breach of contract which may result in the Contractor or sub-contractor being removed from the project, withholding of pay estimates, and/or termination of the contract.

ARTICLE 23 - DRUG-FREE WORKPLACE PROGRAM

In accordance with Ohio Revised Code 153.03 and during the life of this project, the Contractor and all its Sub-contractors that provide labor on the Project site must be enrolled in and remain in good standing in the Ohio Bureau of Workers' Compensation (OBWC) Drug-Free Workplace Program (DFWP) or a comparable program approved by the OBWC.

ARTICLE 24 - OHIO ETHICS LAW

Contractor agrees it is currently in compliance and will continue to adhere to the requirements of Ohio Ethics law as provided in Section 102.03 and 102.04 of the Ohio Revised Code.

Part 9 – Bid Submittal

Signature page is available only by contacting Veronica Fetsko in the purchasing department at $\underline{\text{fetsko@cityofmentor.com}} \text{ or } 440\text{-}974\text{-}577$

"APPENDIX A" OF THE STATE EEO BID CONDITIONS

MINORITY MANPOWER UTILIZATION GOALS AND TIMETABLES

The following minority goals listed are expressed in terms of percentages of work hours for each trade to be used by the contractor in a designated area. Designated areas are defined as Ohio's Standard Metropolitan Statistical Areas (SMSA). They are: Akron, Cincinnati, Cleveland, Columbus, Dayton, Toledo and Youngstown-Warren. In cases where the project is not located in a designated area, the contractor may adopt minority utilization goals of the near/nearest designated area.

AKRON Trade			TI	COLUMBUS Trade	1
Asbestos Worker	10.0%	Asbestos Worker	9.0%	Asbestos Worker	10.0%
Boilermakers	10.0%	Boilermakers	9.0%	Boilermakers	10.0 %
Bricklayers	10.0%	Carpenters	10.0%	Bricklayers	10.0 %
Electricians	10.0%	Ele vator Constructors	11.0%	Carpe.oter	10.0%
Elevator Constructors	10.0%	Floor Layers	I0.0%	Cement Masonry	10.0%
Glaziers	10.0%	Glaziers	10.0%	Elevator Constructors	10.0%
Ironworkers	10.0%	Lathers	10.0%	Glaziers	10.0%
Operating Engineers	10.0%	Marble, Tile & Terrazzo		Ironworkers	10.0%
Painters	10.0%	Workers & Helpers	8.0%	Lathers	10.0%
Plasterers	10.0%	Millwrights	10.0%	Operating Engineers	1 0.0%
Plumbers	10.0%	Operating Engineers	1 1.0%	Painters	10.0%
Roofers	10.0%	Painters	11.0%	Plasterers	10.0%
Sheet Metal Workers	10.0%	Pipefitters	11.0%	Plumbers & Pipefitters	10.0%
Plasterers	10.0%	Roofers	10.0%	Plumbers	11.0 %
Sheet Metal Workers	10.0%	Sheet Metal Workers	11.0%	Other Trades	10.0%
		Other Trades	11.0%		
CLEVELAN	D	DAYTON		YOUNGSTOWN - W	ARREN
Asbestos Workers	17.0%	Asbestos Workers	1 1. 0%	Asbestos Workers	9.0%
Boilermakers	10.0%	Boilermakers	11.0%	Bricklayers	9.0%
Carpenters	16.0%	Carpenters	11.0%	Carpenters	9.0%
Electricians	20.0%	Electricians	11.0%	Electrical Workers	9.0%
Elevator Constructors	16.0%	Elevator Constructors	11.0%	Elevator Constructors	9.0%
Glaziers	17.0%	Ironworkers	11.0 %	Floor Mechanics	9.0%
Ironworkers	13.0%	Lathers	11.0%	Glaziers	9.0%
Operating Engineers	17.0%	Millwrights	11.0%	Ironworkers	9.0%
Painters	17.0%	Operating Engineers	11.0%	Lathers	9.0%
Pipefitters	17.0%	Painters	11.0%	Operating Engineers	9.0%
Plasterers	20.0%	Plumbers	11.0%	Painters & Pipefitters	
Plumbers	17.0%	Sheet Metal Workers	11.0%	& Steamfitters	9.0%
Roofers	17.0%	Other Trades	11.0%	Sheet Metal Workers	9.0%
Other Trades	17.0%			Teamsters & Chauffeurs	9.0%
TOLEDO					
Asbestos Workers	9.0%	Lathers	9.0%		
Boilermakers	9.0%	Operating Engineers	9.0%		
Carpenters	9.0%	Painters	9.0%		
Electricians	9.0%	Plumbers	9.0%		
Elevator Constructors	9.0%	Sheet Metal Workers	9.0%		
Glaziers	9.0%	Other Trades	9.0%		
Ironworkers	9.0%				

"APPENDIX B" OF THE STATE EEO BID CONDITIONS

SPECIFIC AFFIRMATIVE ACTION STEPS

The following Affirmative Action steps are directed at increasing minority utilization:

- (1) The contractor should maintain a file of the names and addresses of each minority and female referred to it by any individual or organization and what action was taken with respect to eacl1 such referred individual, and if the individual was not employed by the contractor, and the reasons therefore. If such individual was sent to the union hiring hall for referral and not referred back by the union or if referred back by the union or if referred, not employed by the contractor, the file should document this and the reason therefore.
- <u>To Demonstrate Compliance</u>: Maintain a file of the names, addresses, telephone numbers, and craft of each minority and female applicant showing (a) the date of contact and whether the person was hired; if not, the reason, (b) if the person was sent to a union for referral, and the results (c) follow-up contacts when the contractor was hiring.
- (2) The contractor should promptly notify the State Contracting Agency when the Union or Unions with which the contractor has collective bargaining agreements does not refer to the contractor a minority or female worker referred (to the union) by the contractor, or when the contractor has information that the union referral process has impeded efforts to meet its goals.
- <u>To Demonstrate Compliance</u>: Have a copy of letters sent, or do not claim the union is impeding the contractors' efforts to comply.
- (3) The contractor should disseminate its Equal Employment Opportunity policy within its organization by including it in any company newsletters and annual reports; by advertising at reasonable intervals in union publications; by posting of the policy; by specific review of the policy with minority and female employees; and by conducting staff meetings to explain and discuss the policy.
- <u>To Demonstrate Compliance</u>: Have a written EEO policy which includes the name and how to contact the contractor's EEO Officer and (a) include the policy in any company policy manuals, (b) post a copy of the Policy on <u>all</u> company bulletin boards (in the office and on all job sites), (c) records, such as reports or diaries, etc., that each minority and female employee is aware of the Policy and that it has been discussed with them, (d) that the policy has been discussed regularly at staff meetings and (3) copies of newsletters and annual reports which include the Policy.
- (4) The contractor should continually monitor all personnel activities to ensure that its EEO policy is being carried out, including the evaluation of minority and female employees for promotional opportunities on a quarterly basis and the encouragement of such employees to seek those opportunities.
- <u>To Demonstrate Compliance</u>: Have <u>records</u> that the company EEO Officer reviews all: (a) monthly workforce reports, (b) hiring and terminations, (c) training provided on-the-job, (d) minority and female employees quarterly for promotion and encourages them to prepare for and seek promotion. The records should be the EEO Officer's job description, reports, memos, personnel files, etc., documenting the activities for possible discriminatory patterns.
- (5) The contractor should disseminate its EEO policy externally by informing and discussing it with all recruiting sources; by advertising it in news media, specifically including minority and female news media; and by notifying and discussing it with all sub-contractors.
- <u>To Demonstrate Compliance</u>: Have copies of (a) letters sent, at least six months or at the start of each new major contract, to all recruiting sources (including labor unions) requiring compliance with the

Policy, (b) advertising, which has the EEO "tagline" on the bottom, and (c) purchase order and subcontract agreement forms will include or make reference to the State EEO Covenant, Appendix A or B of the Ohio Administrative Code 123:2-3-02.

- (6) The contractor should make specific and reasonably recurrent oral and written recruitment efforts directed at minority and women's organizations, and training organizations with the contractor's recruitment area.
- <u>To Demonstrate Compliance:</u> Have a record either in a follow-up file for each organization or on the reverse of the notification letter sent under Item 1, above, of the dates, individuals contacted and the results of the contract from telephone calls or personal meetings with the individuals or groups notified under Item 1.
- (7) The contractor, where reasonable, should develop on-the-job training opportunities and participate and assist in all Department of Labor funded and/or approved training programs (including Apprenticeship) Programs relevant to the contractor's employee needs consistent with its obligations in the Bid Conditions.
- <u>To Demonstrate Compliance:</u> Have records of contributions in cash, equipment supplied and/or contractor personnel provided as instructors for Bureau of Apprenticeship and Training approved or Department of Labor funded training programs and records of the hiring and training of minorities and females referred to Company by such programs.
- (8) The contractor should solicit bids for subcontracts (and joint ventures) from available minority and female sub-contractors engaged in the trades covered by the Bid Conditions, including circulation of minority and female contractors associations.
- <u>To Demonstrate Compliance</u>: Have copies of letters or other direct solicitation of bids for subcontracts/joint ventures from minority/female contractors with a record of the specific response and any follow-up the contractor has done to obtain a price quotation or to assist a minority/female contractor in preparing or reducing a price quotation; have a list of all minority/female subcontracts awarded or joint ventures participated in with dollar amounts, etc.

EXPLANATION OF AN ACCEPTABLE AFFIRMATIVE ACTION PROGRAM:

An Affirmative Action Program is a set of specific and result-oriented procedures to which a Contractor shall apply every good faith effort. The objective of those procedures and efforts is to assure equal employment opportunity. An acceptable Affirmative Action Program will include an analysis of all trades employed by the Contractor within the last year with an explanation of whether Minorities are currently being under-utilized in any one or more trades. A necessary prerequisite to the development of a satisfactory Affirmative Action Program is the identification and analysis of problem areas inherent in Minority employment and an evaluation of opportunities for utilization of Minority group personnel.

Part I - Basic Contents of an Affirmative Action Program:

- 1. Development or reaffirmation of the contractor's EEO policy in all personnel actions.
- 2. Formal internal and external dissemination of contractor's EEO policy.
- 3. Establishment of responsibilities for implementation of the contractor's affirmative action program.
- 4. Identification of problem areas. (deficiencies) by organizational units and job classification.

- 5. Establishment of goals and objectives by organizational units and job classification, including timetables for completion.
- 6. Development and execution of action-oriented programs designed to eliminate problems and further designed to attain established goals and objectives.
- 7. Design and implementation of internal audit and reporting systems to measure effectiveness of the total programs.
- 8. Compliance of personnel policies and practices with Federal sex discrimination guidelines (41 CFR Part 60-20).
- 9. Active support of local and national community action programs and community service programs, designed to improve the employment opportunities of minorities.
- 10. Consideration of ethnic minorities and women not currently in the work force having requisite skills who can be recruited through affirmative action measures.
- 11. Summary data on applicant flow, hires, terminations and promotions, and training for the last twelve months or the last one hundred applicants, hires, etc., whichever is less.

Part II - Analysis of Individual Trades

- I. The minority population of the labor area surrounding (contractor's) projects.
- 2. The size of the minority unemployment force in the labor area surrounding (the contractor's) projects.
- 3. The percentage of minority work force as compared with the total work force in the immediate labor area
- 4. The general availability of minorities having requisite skills in the immediate labor area.
- 5. The availability of minorities having requisite skills in the area in which the contractor can reasonably recruit.
- 6. The availability of promotable minority employees within the contractor's organization.
- 7. The anticipated expansion, contraction, and turnover of an in the work force.
- 8. The existence of training institutions capable of training minorities in the requisite skills.
- 9. The degree of training which the contractor is reasonably able to undertake as a means of making all job classes available to minorities.

Goals, timetables and affirmative action commitments must be designed to correct any identifiable deficiencies. Where deficiencies exist and where numbers or percentages are relevant in developing corrective action, the contractor shall establish and set forth specific goals and timetables. Such goals and timetables, with supporting data and the analysis thereof shall be a part of the contractor's written affirmative action program. Where the contractor has not established a goal, its written affirmative action program must specifically analyze each of the factors listed above, and must detail its reason for a lack of a goal. The goals and timetables should be attainable in terms of the contractor's analysis of its deficiencies and its entire action. Thus, in establishing its goals and timetables, the contractor should consider the results which could be reasonably expected from its good faith efforts to make its overall affirmative action program work. If the contractor does not meet its goals and timetables, the

contractor's good faith efforts shall be judged as to whether the contractor is following its program and attempting to make the program work toward the attainment of its goals.

Support data for the above analysis and program shall be compiled and maintained as part of the contractor's affirmative action program. This data should include, applicant flow data and applicant rejection ratios indicating minority status.


<u>Compliance Status</u>: No State Contractor's compliance status shall be judged alone by whether or not he reaches his goals and meets his timetables. Rather each Contractor's compliance posture shall be reviewed and determined by reviewing the contents of his program, the extent of his adherence to his program and his good faith efforts to make his program work toward the realization of the program's goals within the timetables set for completion.

"APPENDIX C" OF THE STATE EEO BID CONDITIONS

FK 1.ALE UTILIZATION GOALS

OAC 123:2-3-05 Required utilization analysis and goals

- (A) Each state-involved contractor shall include in his/her affirmative action program the information and analysis required pursuant to part IV 401-C of appendix A of rule 123 :2-1-01 of the Administrative Code, in addition to female utilization requirements pursuant to the governor's "Executive Order 84-9" and this rule.
- (B) As required by the governor's "Executive Order 84-9", the utilization of women shall be, at a minimum, that currently in use by the federal government as of February 15, 1984. This requirement stated at C.F.R. part 60-4 is 6.9 percent utilization of women. This requirement shall remain at 6.9 percent unless further amended by the governor in a subsequent order. This requirement shall be met by a determination of work hours utilized in the same manner as minority utilization hams are calculated.



BID GUARANTY AND CONTRACT BOND

KNOW ALL MEN BY THE	SE PRESENTS, that we, the under	signed	
as Principal, and			
as Sureties, are hereby held	and firmly bound unto		
hereinafter called the Obliga	ee, in the penal sum of the dollar a	amount of the bid submitted by the Princ	cipal to the
Obligee on		to undertake the project know	n as:
any additive or deductive a		t of the Principal's bid to the Obligee, i rincipal on the date referred to above to sum exceed the amount of	
		_dollars (\$)
alternates. Alternatively, if bid including alternates, in	the blank is filled in the amount dollars and cents.) For the paym	be the full amount of the Principal's be stated must not be less than the full a ent of the penal sum well and truly to ors, administrators, successors, and assign	mount of the be made, we
Signed this	day of	, 20	

THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that whereas the above named Principal has submitted a bid on the above referred project.

NOW THEREFORE, if the Obligee accepts the bid of the principal and the principal fails to enter into a proper contract in accordance with the bid, plans, details, specifications, and bills of material; and in the event the Principal pays to the Obligee the difference not to exceed ten percent of the penalty hereof between the amount specified in the bid and such larger amount for which the Obligee may in good faith contract with the next lowest bidder to perform the work covered by the bid; or in the event the Obligee does not award the contract to the next lowest bidder and resubmits the project for bidding, the Principal will pay the Obligee the difference not to exceed ten percent of the penalty hereof between the amount specified in the bid, or the costs, in connection with the resubmission, of printing new contract documents, required advertising and printing and mailing notices to prospective bidders, whichever is less, then this obligation shall be void, otherwise to remain in full force and effect. If the Obligee accepts the bid of the Principal and the Principal within ten days after the awarding of the contract, enters into a proper contract in accordance with the bid, plans, details, specifications, and bills of material, which said contract is made a part of this bond the same as though set forth herein;

NOW ALSO, if the said Principal shall well and faithfully do and perform the things agreed to be done and performed according to the terms of said contract; and shall pay all lawful claims of sub-contractors, materials suppliers, and laborers, for labor performed and materials furnished in the carrying forward, performing, or completing of said contract; we agreeing and assenting that this undertaking shall be for the benefit of any materials suppliers or laborer having a just claim, as well as for the Obligee herein; then this obligation shall be void; otherwise the same shall remain in full force and effect; it being expressly understood and agreed that the liability of the surety for any and all claims hereunder shall in no event exceed the penal amount of this obligation as herein stated.

THE SAID Surety hereby stipulates and agrees that no modifications, omissions, or additions, in or to the terms of said contract or in or to the plans and specifications therefore shall in any wise affect the obligations of said Surety on its bond.

IN WITNESS WHEREOF, the Principal and the Surety have hereunto set their hands and seals, and such of them as are corporations have caused their corporate seals to be hereto affixed and these presents to be signed by their proper officers, the day and year first set forth above.

Principal:				
Attest:			Ву:	(SEAL)
(SEAL)			Name:	
Witness as to I	Principal		Title:	
Surety:				
Attest:				
(SEAL)				
Witi	ness as to Surety		By:Attorney-In	(SEAL) -Fact
Surety Compa	ny Address:		Surety Agent's Address:	
Street			Agency Name	
City	State	Zip	Street	
Telephone			City	State Zip
			Telephone	

IMPORTANT – Surety companies executing Bonds must appear on the Treasury Department's most current list (Circular 570 as amended) and must not exceed the underwriting limitations.

Surety companies and their agents or attorneys-in-fact must be authorized to transact business in the state where the Project is located and shall furnish proof of such authorization in the Bid.

BID GUARANTY

KNOW ALL MEN BY THESE I	PRESENTS, that I, the unc	lersigned,		
as Bidder, am hereby held and	firmly bound unto,			
as Owner in the penal sum of_			Doll	ars
(\$) as witnessed by t	he attached certified chec	k, cashier's check, or letter o	f
credit to undertake the project	known as			
THE CONDITION OF THE submitted a bid on the above re NOW, THEREFORE, if the Ow and provide an acceptable Comaterial; and the Owner for the not to exceed ten percent of the next lowest bidder, but resum not to exceed ten percent printing new contract documents.	eferred to project; rner accepts the bid of the ntract Bond in accordance difference between his e amount of the bid, which submits the project for bid to of the amount of the bid.	Bidder and the Bidder fai the with the bid, plans, de bid and that of the next lo hever is less. If the Owne dding, the Bidder shall be bid or the costs in conne	ls to enter into a proper cont tails, specifications, and bill west bidder, or for a penal s r does not award the contrac liable to the Owner for a pection with the resubmission	cract s of sum ct to enal
Signed and sealed this	day of		, 20	<u></u> .
Attest:	(s)	Bidder:		
Name:		Name:		
Title:		Ву:		
(SEAL)		Title:		
		Bidder's Address	5:	
		Street		
		City	State Zip)
		Telephone		

BID FORM

MENTOR MARSH PUBLIC ACCESS PROJECT PHASE 1 & 2 (SEL 1977) 8365 HARBOR DRIVE, MENTOR, OHIO 44060 LAKE COUNTY

1.1

PART 1 - BID RECIPIENT

This Bid is submitted to:

Mentor City Manager, Kenneth J. Filipiak City of Mentor 8500 Civic Boulevard Mentor, Ohio 44060

1.2 The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with Owner in the form included in the Bidding Documents to perform all Work as specified or indicated in the Bidding Documents for the prices and within the times indicated in this Bid and in accordance with the other terms and conditions of the Bidding Documents.

PART 2 - BIDDER'S ACKNOWLEDGEMENTS

2.1 Bidder accepts all of the terms and conditions of the Instructions to Bidders, including without limitation those dealing with the disposition of Bid security. This Bid will remain subject to acceptance for 60 days after the Bid opening, or for such longer period of time that Bidder may agree to in writing upon request of Owner.

PART 3 - BIDDER'S REPRESENTATIONS

- 3.1 In submitting this Bid, Bidder represents that:
 - A. Bidder has examined and carefully studied the Bidding Documents, the other related data identified in the Bidding Documents, and the following Addenda, receipt of which is hereby acknowledged.

Addendum No.	Addendum Date

- B. Bidder has visited the Site and become familiar with and is satisfied as to the general, local and Site conditions that may affect cost, progress, and performance of the Work.
- C. Bidder is familiar with and is satisfied as to all federal, state and local Laws and Regulations that may affect cost, progress and performance of the Work.
- D. Bidder has obtained and carefully studied (or accepts the consequences for not doing so) all additional or supplementary examinations, investigations, explorations, tests, studies and data concerning conditions (surface, subsurface and Underground Facilities) at or contiguous to the Site which may affect cost, progress, or performance of the Work or which relate to any aspect of

the means, methods, techniques, sequences, and procedures of construction to be employed by Bidder, including applying the specific means, methods, techniques, sequences, and procedures of construction expressly required by the Bidding Documents to be employed by Bidder, and safety precautions and programs incident thereto.

- E. Bidder does not consider that any further examinations, investigations, explorations, tests, studies, or data are necessary for the determination of this Bid for performance of the Work at the price(s) bid and within the times and in accordance with the other terms and conditions of the Bidding Documents.
- F. Bidder is aware of the general nature of work to be performed by Owner and others at the Site that relates to the Work as indicated in the Bidding Documents.
- G. Bidder has correlated the information known to Bidder, information and observations obtained from visits to the Site, reports and drawings identified in the Bidding Documents, and all additional examinations, investigations, explorations, tests, studies, and data with the Bidding Documents.
- H. Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Bidder has discovered in the Bidding Documents, and the written resolution thereof by Engineer is acceptable to Bidder.
- I. The Bidding Documents are generally sufficient to indicate and convey understanding of all terms and conditions for the performance of the Work for which this Bid is submitted.

PART 4 - FURTHER REPRESENTATIONS

- 4.1 Bidder further represents that:
 - A. this Bid is genuine and not made in the interest of or on behalf of any undisclosed individual or entity and is not submitted in conformity with any agreement or rules of any group, association, organization or corporation;
 - B. Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false or sham Bid;
 - C. Bidder has not solicited or induced any individual or entity to refrain from bidding; and
 - Bidder has not sought by collusion to obtain for itself any advantage over any other Bidder or over Owner.

PART 5 - BASIS OF BID

5.1 Bidder will complete the Work in accordance with the Contract Documents for the following price(s):

BID FORM Mentor Marsh Public Access Project Phase 1 and 2 (SEL 1977) – BASE BID PHASE 1

ODOT ITEMS	<u>DESCRIPTION</u>	QUANTITY	<u>UNIT</u>	UNIT PRICE	EXTENDED PRICE
103	Premium For Contract Performance And payment Bond	1	LUMP SUM		
201	Clearing And Grubbing	1	LUMP SUM		
203	Excavation and Stripping Top Soil for Concrete Ramps	4	CY		
203	Embankment for Concrete Ramps	22	CY		
204	Subgrade Compaction for Concrete Ramps	28	CY		
304	Aggregate Base for Concrete Ramps	4.6	CY		
452	Non-reinforced Portland Cement Concrete Pavement for Concrete Ramps	24	SY		
254	Pile Equipment Mobilization	1	LUMP SUM		
659	Seeding and Mulching (ODOT Slope Mixture Class 3A)	163	SY		
659	Repair Seeding Mulching	16	SY		
659	Commercial Fertilizer	40	POUNDS		
659	Mulching (Straw Only)	0.11	TONS		
601	Dumped Rock Fill, Type D With Filter	9.3	CY		
611	12" Conduit – Storm Sewer Type B	0	LINEAR FT.		
507	Installation Of Pre-Bored Holes	30	EACH		
507	Installation Of Timber Pilings (Pilings Provided by Mentor City)	30	EACH		
SPECIAL 530	Linear Feet installation Of Timber Posts (Posts Provided by Mentor City)	460	LINEAR FT.		
SPECIAL 530	Hardware (Nails and Screws)	334	POUNDS		
SPECIAL 530	Installation of Floor Beams (Floor Beams and Joist Hangers Provided by Mentor City)	13	LINEAR FT.		
SPECIAL 530	Installation of Joists (Joists Provided by Mentor City)	2064	LINEAR FT.		
SPECIAL 530	Installation Of Composite Decking (Composite Decking and Concealed Fasteners Provided by Mentor City)	2104	SQ. FT.		
SPECIAL 530	Installation of Barrier Railing (Lumber Only, Provided by Mentor City)	142	LINEAR FT.		
SPECIAL 530	Installation of Barrier Railing Panels	426	SQ. FT.		

SPECIAL 530 SPECIAL 530	Installation of Pipe Railing and Curb Sign Supports (Sign Boards by Mentor City)	363 4	LINEAR FT EACH _		
SPECIAL 530	Site Pre-Construction Video	1	LUMP SUM		
SPECIAL 530	Construct Benches (Lumber Provided by Mentor City)	2	EACH		
SPECIAL 530	Install Pile Bracing (Lumber Provided by Mentor City)	100	LINEAR FT.		
511	Class QC1-Concrete-4.0 KSI	1.33	CY		
509	Reinforcing Steel	156	POUNDS		
514	Painted Misc. Staining of Timber Railing	640	SQ. FT.		
513	Install Structural Steel: Plates, Angles and Assemblies (Provided by Mentor City)	1879	POUNDS		
623	Construction Layout Stakes by Ohio Licensed Surveyor	1	LUMP SUM		
832	Storm Water Pollution Prevention Plan	1	LUMP SUM		
832	Silt Fence	271	LINEAR FT.		
		ТО	TAL: _		
ОДОТ	DESCRIPTION	PHA	ASE 2	UNIT PRICE	EXTENDED PRICE

		1 117	DL Z		
ODOT ITEMS	<u>DESCRIPTION</u>	QUANTITY	<u>UNIT</u>	UNIT PRICE	EXTENDED PRICE
201	Cleaning and Grubbing	1	LUMP SUM		

203	Excavation and Stripping Top Soil for Concrete Ramps	4	CY	
203	Embankment for Concrete Ramps	22	CY	
204	Subgrade Compaction for Concrete Ramps	28	SY	
304	Aggregate Base for Concrete Ramps	4.6	CY	
452	Non-Reinforced Portland Cement Concrete Pavement for Concrete Ramps	24	SY	
659	Seeding and Mulching (ODOT Slope Mixture Class 3A)	314	SY	
659	Repair Seeding Mulching	31	SY	
659	Commercial Fertilizer	80	POUNDS	
659	Mulching (Straw Only)	0.22	TON	
611	12" Conduit – Storm Sewer Type B	15	LINEAR FT.	
SPECIAL 530	Linear Feet Installation of Timber Posts (Posts Provided	640	LINEAR FT.	

by Mentor City)

app at i t				
SPECIAL 530	Hardware (Nails and Screws)	75	POUNDS	
SPECIAL 530	Installation of Floor Beams (Floor Beams and Joist Hangers Provided by Mentor	316	LINEAR FT.	
	City)			
SPECIAL 530	Installation of Joists (Joists Provided by Mentor City)	1531	LINEAR FT.	
SPECIAL 530	Installation of Composite Decking (Composite Decking and Concealed Fasteners provided by Mentor City)	1936	SQ. FT.	
SPECIAL 530	Installation of Barrier Railing (Lumber Only, Provided by Mentor City)	219	LINEAR FT.	
SPECIAL 530	Installation of Barrier Railing Panels	557	SQ. FT.	
SPECIAL 530	Installation of Pipe Railing and Curb	311	LINEAR FT.	
SPECIAL 530	Installation of Hand Railing	557	LINEAR FT.	
SPECIAL 530	Sign Supports (Sign Supports by Mentor City)	4	EACH	
SPECIAL 530	Site Construction Video	1	LUMP SUM	
511	Class QC1 – Concrete – 4.0 KSI	1.33	CY	
509	Reinforcing Steel	156	POUNDS	
514	Painting Misc. Staining of Timber Railing Install Structural Steel: Plates,	986	SQ. FT.	
513	Angles and Assemblies (Provided by Mentor City)	1477	POUNDS	
623	Construction Layout Stakes by Ohio Licensed Surveyor	1	LUMP SUM	
	Storm Water Pollution		LUMP	 -
832	Prevention Plan	1	SUM	
832	Silt Fence	267	LINEAR FT.	
		Grand T	'atal	
		Granu 1	Utai <u> </u>	
WHOLE OR IN	ESERVES THE RIGHT TO REJECT A PART SUCH BIDS AS MAY BE DEE! CONTRACTOR WITH THE COMBIN	MED IN THE	BEST. MENTO	
Company Name		Repres	sentative	
	_			
Address		Teleph	one	

PART 6 -TIME OF COMPLETION

- 6.1 Bidder agrees that the Work will be substantially completed and ready for final payment in accordance with Paragraph 14.07B of the General Conditions on or before the dates or within the number of calendar days as indicated in the Agreement.
- 6.2 Bidder accepts the provisions of the Agreement as to liquidated damages in the event of failure to complete the Work within the Contract Times.

PART 7 - ATTACHMENTS TO THIS BID

- 7.1 The following documents are attached to and made a condition of this Bid:
 - A. Required Bid security in the form of _____
 - B. All forms listed in Section 2 Bidding Forms, "Table of Contents."

PART 8 - DEFINED TERMS

8.1 The terms used in this Bid with initial capital letters have the meanings stated in the Instruction to Bidders, the General Conditions, and Supplementary Conditions.

PART 9 - BID SUBMITTAL

Signature page is available only by contacting Veronica Fetsko in the purchasing department at fetsko@cityofmentor.com or 440-974-5776.

CERTIFIED COPY OF CORPORATE RESOLUTION

I hereby certify that I	am the duly appointed and acti	ng Secretary of	
		a Corporation duly organized	and existing under the laws of
the State of	; that on the	day of	, 2022, the
Board of Directors of	said Corporation authorized and	d approved a certain proposal t	0
	(insert name	e of Owner) for the construction	n of certain improvements for
		(insert name of Owner) by	said Corporation and any
Contract resulting the	erefrom, and empowered the		(insert title of Officer)
of said Corporation	to execute said proposal and	Contract for and in behalf o	f said Corporation; that said
authority is not cont	rary to any provision in the A	rticles of Incorporation or Coo	de of Regulations or Code of
Bylaws of said Corpo	ration; that said authority has n	ot been rescinded or modified;	and that
	is the duly o	elected and action	
(insert title of officer)	of said Corporation.		
IN WITNESS	WHEREOF, I have hereunto su	bscribed my nameon	
	, 2022.		
			Secretary

NON-COLLUSION AFFIDAVIT

STATE OF)		
COUNTY OF) ss.)	
I,	(name	e of person signing Affidavit), being duly
sworn deposes and says as follows:		
That the Affiant is the		(title) of
		(name of corporation or company)
such bidder did not in any manner, dir communication, or conference with any per bidder or to fix overhead, profit or cost eleme or agree to secure any advantage against the Affiant further says all statements contained knowledge and belief. Affiant further says to the contents thereof, or divulge information agent or member thereof.	rson, to fix the bid ent of the bid price; e Owner, or any pe ed in this bid or pi this bidder did not,	price of either this bidder or any other that said bidder did not collude, conspire erson interested in the proposed contract. roposal are true to the best of Affiant's directly or indirectly, submit this bid or
		Affiant's Signature
Sworn to and subscribed before me this	day of	, 2022.
		Notary Public
(SEAL)		County, Ohio.
		My commission expires
		, 2022.

AFFIDAVIT OF COMPLIANCE WITH ORC 5719.042

STATE OF)) ss.		
COUNTY (OF)		
I,	, (person	signing Affidavit) hereby make oath	and say that:
(1)	I am the(inse	ert title) of	, the
	firm proposing to enter into a contract with	the	(Owner)
(2)	At the time the bid was submitted, the firm	named above(v	vas, was not)
	charged with delinquent personal property	taxes on the general tax list of person	onal property
	inCounty, Oh	nio.	
(3)	The amount due and unpaid delinquent pe	rson property taxes are \$	
	and penalties and interest on the same are	\$	
		Contractor	
		Signature	
		Name	
		Title	
Sworn to a	nd subscribed before me thisd	ay of	, 2022.
		Notary Public	
		C	County, Ohio.
	(SEAL)	My commi	ssion expires
			2022

EXPERIENCE RECORD*

The Bidder is required to state the character of previous work, give references, and such other detailed information as will enable the Owner to determine responsibility, including experience, skill, and financial standing. Projects shall be for Owners other than this Project and for Engineer other than this Projects' Engineer.

PROJECT NAME:		
	PERSON TO CONTACT:	
ADDRESS:	PHONE:	
CITY/STATE/ZIP:		
PROJECT NAME:		
OWNER:	PERSON TO CONTACT:	
ADDRESS:	PHONE:	
CITY/STATE/ZIP:		
PROJECT NAME:		
OWNER:	PERSON TO CONTACT:	
ADDRESS:	PHONE:	
CITY/STATE/ZIP:		

*USE ADDITIONAL COPIES OF THIS FORM AS REQUIRED

SUPPLEMENTAL QUESTIONNAIRE

Do you intend	to sublet any p	portions of	the work?				
If so, state:							
NAME OF	NAME OF SUB-CONTRACTOR		AMOUNT OF SUB-CONTRAC	ITEMS OF WORK			
			ilable for the proposed work?	COLU		YEARS OF	PRESENT
QUANTITY	ITEM	DESC.	RIPITION, SIZE, CAPACITY, ETC.	CONDITION		SERVICE	LOCATION
What equipme		nd to purch	nase or rent (indicate which) for us	e on the	propose	d work, should	d the contract be
QUANTITY	(ITEM	DESCRIPTION, SIZE, CAPACIT		, ETC. APPRO		XIMATE COST
How and when	n will you pay	for equipm	nent to be purchased?				

Are you the defendant of any pending suits?								
If so, describe the nature of the suit and name the Court and County								
List all incomplete contr	racts:	I						
OWNER AND LOCATION AMOUNT		AMOUNT OF CO	OUNT OF CONTRACT		PERCENTAGE OF WORK DONE		REQUIRED DATE OF COMPLETION	
List all incomplete Sub-	contra	cts:						
SUB-CONTRACTOR FOR		OWNER AND LOCATION	AMOU CONT		PERCENTAGE OF WORK DONE		REQUIRED DATE OF COMPLETION	

STATE OF)		
COUNTY OF) ss.)		
Before me, a Notary Public, in and for sa	aid County, personally appea	ıred	, of
	being duly sworn	deposes and says that the answer	s to the foregoing
questions and all statements therein cor	ntained are true and correct.		
	_		
		Signature	
	_	Name	
		ivanic	
	_	Title	
Sworn to and subscribed before me this	day of		, 2022.
	_		_
		Notary Public	
	_		County, Ohio.
(SEAL)		My	commission expires
	_		, 2022.

STATE OF OHIO EQUAL EMPLOYMENT OPPORTUNITY REQUIREMENTS

NOTICE TO CONTRACTORS:

The provisions of the Ohio Administrative Code (OAC) 123:2-3-02 through 124:2-9 regarding Equal _ Employment Opportunity on State Construction Contracts and State-assisted Construction Contracts, and OAC 123:2-3-02 through 123:2-9 regarding Equal Employment Opportunity and Female Utilization Goals are applicable to this project, and each contractor will be required to comply in all aspects of these provisions.

CERTIFICATE OF COMPLIANCE FOR EEO PURPOSES:

All prime contractors must secure a valid Certificate of Compliance from the Department of Administrative Serv ices , Equal Opportunity Division, prior to execution of a construction contract.
$See \ \underline{http://www.das.ohio.gov/Divisions/EqualOpportunity/\ Certificate of Compliance/tabid/129/Default.aspx}\ for\ instructions\ for\ electronic\ filing.$
>>> Does this bidder have a valid Certificate of Compliance?YesNo
>>> If "No" to the above, will this bidder be able to obtain a valid Certificate of Compliance prior to the execution of a contract?YesNo
Bidder must provide a "Yes" answer to one or the other of the above questions.
BIDDER'S AFFIRMATIVE ACTION REQUIREMENTS:
Each prime contract bidder <u>must</u> submit an Affirmative Action Program regarding equal employment opportunity to and receive approval from the State Equal Employment Opportunity Coordinator prior to the bid opening, OR the prime contract bidder <u>must</u> evidence within its bid the adoption of the Minority Manpower Utilization Goals and Timetables set forth in "Appendix A" and the Specific Affirmative Action Steps set forth in "Appendix B" of the State Equal Employment Opportunity Bid Conditions.
>>> Has the prime contract bidder prepared and submitted an Affirmative Action Program to the State Equal Employment Opportunity Coordinator and that program has been approved by the State Equal Employment Opportunity Coordinator prior to the bid opening?YesNo
OR
>>> If "No", with this bid response, the prime contract bidder hereby adopts the Minority Manpower Utilization Goals and Timetables set forth in Appendix "A" and the Specific Affirmative Action Steps set forth in Appendix "B" of the State Equal Employment Opportunity Bid ConditionsYesNo
Bidder must provide a "Yes" answer to one or the other of the above affirmative action alternatives.
BIDDER'S EEO COVENANTS:
Throughout its performance of any contract awarded to it on this State-assisted project, the prime contract bidder agrees to the following covenants:
(1) The contractor will not discriminate against any employee or applicant for employment because of race, color, religion, national origin, ancestry or sex. The contractor will take affirmative action to ensure that applicants are employed, and that employees are treated during employment without regard

to their race, color, religion, sex, military status, national origin., disability, age, or ancestry. Such action shall include, but is not limited to, the following: Employment, upgrading, demotion., or transfer; recruitment

or recruitment advertising; layoff or termination; rates of pay or other forms of compensation;

and selection for training, including apprenticeship.

The contractor agrees to post in conspicuous places, available to employees and applicants for employment, notices to be provided setting forth the provisions of this nondiscrimination clause.

- (2) The contractor will in all solicitations or advertisements for employees placed by or on behalf of the prime contractor, state that all qualified applicants will receive consideration for employment without regard to race, color, religion, sex, military status, national origin, disability, age, or ancestry.
- (3) The contractor will send to each labor union or representative of workers with which it has a collective bargaining agreement or other contract or understanding, a notice to be provided by the State Administering Agency advising the said labor union or workers' representatives of the contractor's commitments under this covenant and shall post copies of the notice in conspicuous places available to employees and applicants for employment.
- (4) The contractor will comply with all prov1s1ons of the Ohio Department of Administrative Services, Equal Opportunity Division and with the implementing rules, regulations and applicable orders of the State Equal Employment Opportunity Coordinator.
- (5) The contractor agrees to fully cooperate with the State Administering Agency, the State Equal Employment Opportunity Coordinator and with any other official or agency, or the State or Federal government which seeks to eliminate unlawful employment discrimination, and with all other State and Federal efforts to assure equal employment practices under its contract and the contractor shall comply promptly with all requests and directions from the State Administering Agency, the State Equal Employment Opportunity Coordinator and any of the State of Ohio officials and agencies in this regard, both before and during construction.
- (6) Full cooperation as expressed in clause (5), above, shall include, but not be limited to, being a witness and permitting employees to be witnesses and complainants in any proceeding involving questions of unlawful employment practices, furnishing all information and monthly utilization work hour reports required by the OAC 123: 2-9-01 and by the rules, regulations and orders of the State Equal Employment Opportunity Coordinator pursuant thereto, and permitting access to its books, records, and accounts by the State Administering Agency and the State Equal Employment Opportunity Coordinator for purposes of investigation to ascertain compliance with such rules, regulations and orders. Specifically, contractors will submit workforce utilization reports to the State Equal Opportunity Coordinator by the 10th of each month. The monthly reports must be electronically submitted through the following website: http://das.ohio.gov/EOD/CCInputForm.29.htm
- (7) In the event of the contractor's noncompliance with the nondiscrimination clauses of its contract or with any of the said rules, regulations, or orders, its contract may be canceled, terminated, or suspended in whole or in part and the contractor may be declared ineligible for further State Contracts or State-assisted Construction Contracts in accordance with procedures authorized in OAC 123:2-3 through 2-9 and such other sanctions may be instituted and remedies invoked, as provided in OAC 123:2-3 through 2-9 or by regulation; or order of the State Equal Employment Opportunity Coordinator, or as otherwise provided by law.

In the event that its contract is terminated for a material breach of OAC 123:2-3 through 2-9 the contract or shall become liable for any and all damages which shall accrue to the State Administering Agency and Applicant and the State of Ohio as a result of said breach .

(8) The contractor will require the inclusion of language reflecting these same eight covenants within every subcontract or purchase order it executes in the performance of its contract unless exempted by rules, regulations or orders of the State Equal Employment Opportunity Coordinator issued pursuant to O.A.C. 123:2-3-02 so that these provisions will be binding upon each sub-contractor or vendor. The contractor will

take such actions as the Administering Agency may direct as a means of enforcing such provisions

>>> PLEASE NOTE: Only a bidder possessing a valid certificate will be awarded a contract pursuant to Chapter 153 of the Revised Code by an owner referred to in section 153.01 of the Revised Code. Application shall be made at least ten working days prior to the date that the bidder expects to receive the certificate. The bidder's failure to elect one of the two Bidder's Affirmative Action Requirements, adopt the Bidder's EEO Covenants, and complete the foregoing certification may cause the bidder's proposal to be rejected as being non-responsive to the State's Equal Employment Opportunity Requirements and in non-compliance with the State Equal Employment Opportunity Bid Conditions. In addition, the bidder must, prior to the execution of a contract, submit to the local subdivision a valid Certificate of Compliance for Equal Employment Opportunity purpose.



NOTICE OF AWARD

TO:	DATE:
PROJECT: Mentor Marsh Public Access	s Project, Phase 1 & 2 (SEL 1977)
You are notified that your Bid datedYou are the apparent Successf	, 2022 for the above Contract has been considered. Tul Bidder and have been awarded a contract for the
Mentor Marsh Public Access Project, Phas	se 1 & 2 (SEL 1977) as indicated in the Bid Documents. The Contract Price of you
contract is: \$	•
Two (2) sets of the Drawings, Contract Dorequired information.	ocuments and Specifications will be delivered separately after receipt of all
You must comply with the following pr Award, which is by	ecedent within fourteen (14) Calendar Days of the date of this Notice of , 2022.
1. You must deliver to the C Contract Documents.	Owner four (4) fully executed counterparts of the Agreement including all the
	ent with the Agreement and Contract Documents deliver to the Owner, cable), Workers Compensation Certificate, and all Insurance Certificates as entary Conditions.
Failure to comply with these conditions wannul this Notice of Award, and to declar	within the time specified will entitle Owner to consider your Bid in default, to be your Bid Security forfeited.
Within fourteen (14) days after you comp counterpart of the Agreement.	ly with the above conditions, Owner will return to you one fully signed
You are required to return an acknowleds	ged copy of this Notice of Award to the Owner.
ACCEPTANCE OF NOTICE	
Contractor	Owner
this day	of
, 2022	Signature
, 2022	
	Name
Signature	
	Title
Name	
Title	
cc: Contractor's Surety Surety's Agent	

CF 1

AGREEMENT

THIS AGREEMENT is dated as of the	day of	in	the year	2022	by	and
between						
			(hereinaf	ercalle	dOw	vner)
and		(he	reinafter c	alled C	ontra	ıctor)
Owner and Contractor, in consideration of tl	he mutual covenants set f	orth herein, agree a	as follows	:		

ARTICLE 1 - WORK

Contractor shall complete all Work as specified or indicated in the Contract Documents. The Work is generally described as follows:

Mentor Marsh Public Access Project Phase 1 & 2, 8365 Harbor Drive, Mentor, Ohio 44060 (SEL 1977) Mentor City Manager

The Project for which the Work under the Contract Documents may be the whole or only a part is generally described as follows:

Mentor Marsh Public Access Project, Phase 1 & 2 (SEL 1977)

ARTICLE 2 - ENGINEER

The Project has been designed by Smolen Engineering, Ltd. 1876 State Route 46 North, Jefferson, Ohio 44047 (Engineer), who is to act as Owner's representative, assume all duties and responsibilities, and have the rights and authority assigned to Engineer in the Contract Documents in connection with the completion of the Work in accordance with the Contract Documents.

ARTICLE 3 - CONTRACT TIME

Bidder agrees that the Work will be substantially complete on or before October 30, 2022 and will be completed and ready for final payment in accordance with Paragraph 14.07.B of the General Conditions on or before November 14, 2022.

Contractor and Owner recognize that time is of the essence of this Agreement and that Owner will suffer financial loss if the Work is not completed within the times specified in Paragraph 4.02 above, plus any extensions thereof allowed in accordance with Article 12 of the General Conditions. The parties also recognize the delays, expense, and difficulties involved in proving in a legal or arbitration proceeding the actual loss suffered by Owner if the Work is not completed on time. Accordingly, instead of requiring any such proof, Owner and Contractor agree that as liquidated damages for delay (but not as a penalty), Contractor shall pay Owner \$500 for each day that expires after the time specified in Paragraph 4.02 for Substantial Completion until the Work is substantially complete. After Substantial Completion, if Contractor shall neglect, refuse, or fail to complete the remaining Work within the Contract Time or any proper extension thereof granted by Owner, Contractor shall pay Owner \$250 for each day that expires after the time specified in Paragraph 4.02 for completion and readiness for final payment until the Work is completed and ready for final payment.

ARTICLE 4 - CONTRACT PRICE

Owner shall pay Contractor for completion	n of the Work in accordance with the Contract Documents an amount in
current funds of \$, in accordance with the Bid Form as awarded by the Owner as
included herein, subject to additions and d	leductions by Change Order and quantities actually performed.

ARTICLE 5 - PAYMENT PROCEDURES

Contractor shall submit Applications for Payment in accordance with Article 14 of the General Conditions. Applications for Payment will be processed by Engineer as provided in the General Conditions.

- A. Owner shall make progress payments on account of the Contract Price on the basis of Contractor's Applications for Payment each month during performance of the Work as provided in Paragraphs 6.02.A.1 and 6.02.A.2 below. All such payments will be measured by the schedule of values established as provided in Paragraph 2.07.A of the General Conditions (and in the case of Unit Price Work based on the number of units completed):
 - 1. Prior to Substantial Completion, progress payments will be made in an amount equal to the percentage indicated below but, in each case, less the aggregate of payments previously made and less such amounts as Engineer may determine or Owner may withhold, including but not limited to liquidated damages, in accordance with Paragraph 14.02 of the General Conditions:
 - a. 92 percent of Work completed (with the balance being retainage). If the Work has been 50 percent completed as determined by Engineer, and if the character and progress of the Work have been satisfactory to Owner and Engineer, Owner, on recommendation of Engineer, may determine that as long as the character and progress of the Work remain satisfactory to them, there will be no additional retainage; and
 - b. 92 percent of cost of materials and equipment not incorporated in the Work (with the balance being retainage).
 - 2. Upon Substantial Completion, Owner shall pay an amount sufficient to increase total payments to Contractor to 96 percent of the Work completed, less such amounts as Engineer shall determine in accordance with Paragraph 14.02.B.5 of the General Conditions and less 10 percent of Engineer's estimate of the value of Work to be completed or corrected as shown on the tentative list of items to be completed or corrected attached to the certificate of Substantial Completion.
 - 2. Upon final completion and acceptance of the Work in accordance with Paragraph 14.07 of the General Conditions, Owner shall pay the remainder of the Contract Price as recommended by Engineer as provided in said Paragraph 14.07.

ARTICLE 6 - CONTRACTOR'S REPRESENTATIONS

In order to induce Owner to enter into this Agreement, Contractor makes the following representations:

- A. Contractor has examined and carefully studied the Contract Documents and the other related data identified in the Bidding Documents.
- B. Contractor has visited the Site and become familiar with and is satisfied as to the general, local, and Site conditions that may affect cost, progress, and performance of the Work.
- C. Contractor is familiar with and is satisfied as to all federal, state, and local Laws and Regulations that may affect cost, progress, and performance of the Work.
- D. Contractor does not consider that any further examinations, investigations, explorations, tests, studies, or data

are necessary for the performance of the Work at the Contract Price, within the Contract Times, and in accordance with the other terms and conditions of the Contract Documents.

- E. Contractor is aware of the general nature of work to be performed by Owner and others at the Site that relates to the Work as indicated in the Contract Documents.
- F. Contractor has correlated the information known to Contractor, information and observations obtained from visits to the Site, reports and drawings identified in the Contract Documents, and all additional examinations, investigations, explorations, tests, studies, and data with the Contract Documents.
- G. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Contractor has discovered in the Contract Documents, and the written resolution thereof by Engineer is acceptable to Contractor.
- H. The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.

ARTICLE 7 - CONTRACT DOCUMENTS

The Contract Documents which comprise the entire Agreement between Owner and Contractor concerning the Work consists of the following:

This Agreement	
Exhibits to this Agreement	
Drawings prepared by Smolen Engi 2022.	neering, Ltd. numberedthrough, dated,
Addenda:	
No	, dated
	Exhibits to this Agreement Drawings prepared by Smolen Engi 2022. Addenda: No No No

- E. All completed forms including Bidding Forms, Contract Forms as listed in Sections 2 and 3, "Table of Contents".
- F. General Conditions including Supplementary Conditions as listed in Sections 4, "Table of Contents".
- G. The following which may be delivered or issued after the Effective Date of the Agreement and are not attached hereto: All Written Amendments and other documents amending, modifying, or supplementing the Contract Documents pursuant to paragraphs 3.04.A and 3.04.B of the General Conditions.

ARTICLE 8 - MISCELLANEOUS

Terms:

A. Terms used in this Agreement will have the meanings stated in the General Conditions and the Supplementary Conditions.

No assignment by a party hereto of any rights under or interests in the Contract will be binding on another party hereto without the written consent of the party sought to be bound; and, specifically but without limitation, moneys that may become due and moneys that are due may not be assigned without such consent (except to the extent that the effect of this restriction may be limited by law), and unless specifically stated to the contrary in any written consent to an assignment, no assignment will release or discharge the assignor from any duty or responsibility under the Contract Documents.

Owner and Contractor each binds itself, its partners, successors, assigns, and legal representatives to the other party hereto, its partners, successors, assigns, and legal representatives in respect to all covenants, agreements, and obligations contained in the Contract Documents.

Any provision or part of the Contract Documents held to be void or unenforceable under any Law or Regulation shall be deemed stricken, and all remaining provisions shall continue to be valid and binding upon Owner and Contractor, who agree that the Contract Documents shall be reformed to replace such stricken provision or part thereof with a valid and enforceable provision that comes as close as possible to expressing the intention of the stricken provision.

IN WITNESS WHEREOF, Owner and Contractor have each has been delivered to Owner and Contractor.	signedcopies of this Agreement. One counterpart
The Effective Date of this Agreement shall be this20	day of,
OWNER:	CONTRACTOR:
Ву:	By:
Title:	Title:
[CORPORATE SEAL]	[CORPORATE SEAL]
Attest:	Attest :
Title:	Title: Address for giving notices:
	Address for giving notices:
	License No.:(Where applicable)
	(vviiere applicable)

CERTIFICATE OF FISCAL OFFICER

i, David Malinowski, duly appointed Mentor	City Finance Director, does nereby certify that a
copy of the foregoing Contract has been received by n	ne, and that I hereby certify that the amount of \$_
requ	tired to meet the payment of this Contract between
the City of Mentor, Ohio and	has been lawfully
appropriated or authorized or directed for such purpo	ose of complying with the terms and conditions of
the foregoing Contract, and is on deposit or in the pro-	ocess of collection to the credit of the appropriate
fund and the same is free from any previous encumbra	rances.
WITNESS MY HAND thisday of	, 20at
_	David Malinowski, Mentor City Finance Director

CONTRACT BOND

KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned		
as Oblige		
Dollars		
yment of which well and truly to be made, we hereby jointly lministrators, successors, and assigns.		
20		
S SUCH, that whereas the above named principal did on the		
, 2022, enter into a contract with		
, which said contract is made part of this bond the same as		
shall well and faithfully do and perform things agreed lone and performed according to the terms of said contract; aterial suppliers, and laborers, for labor performed and sing, or completing of said contract; we agreeing and it of any material supplier or laborer having a just claim, as all be void; otherwise the same shall remain in full force and the liability of the surety for any and all claims hereunder igation as herein stated.		

The said surety hereby stipulates and agrees that no modifications, omissions, or additions, in or to the terms of the said contract or in or to the plans or specifications therefor shall in any wise affect the obligations of said surety on its bond.

IN WITNESS WH	EREOF, this in	strument is executed in	counterpar	ts, each one of which	ch shall be
deemed an origina	al, this	day of		_, 2022.	
Principal:					
Attest:			Ву:		(SEAL)
(SEAL)			Name:		
Witness as to Prin	cipal		Title:		
Surety:					
Attest:					
(SEAL)					
Witness	as to Surety		By:At	torney-In-Fact	(SEAL)
Surety Company A	Address:		Surety Agent's A	Address:	
Street			Agency Name		
City	State	Zip	Street		
Telephone			City	State	Zip
			Telephone		

Note: Date of Bond must not be prior to date of Contract. If Contractor is Partnership, all partners should execute Bond.

IMPORTANT – Surety companies executing Bonds must appear on the Treasury Department's most current list (Circular 570 as amended) and must not exceed the underwriting limitations.

Surety companies and their agents or attorneys-in-fact must be authorized to transact business in the state where the Project is located and shall furnish proof of such authorization in the Bid.

VERIFICATION REGARDING FINDINGS FOR RECOVERY ORC 9.24

STATE OF)) ss.		
COUNTY OF	,		
I,	, (person signing	Affidavit) hereby make	oath and say that:
(1) I am the	(insert title) of	<u>:</u>	, the
firm proposing to enter	into a contract with the		(Owner)
(2) That, as of the date of the	nis Affidavit, the firm name a	above	(has, has not)
been issued a finding fo	r recovery by the Auditor of	the State of Ohio as de	fined by ORC
117.28 which is unresol	ved.		
		Contractor	
		Signature	
		Name	
		rvanie	
		Title	
Sworn to and subscribed before me	thisday of		, 20
		Notary Public	
			County, Ohio.
(SEAL)		My co	ommission expires
			20

NOTICE TO PROCEED

TO:	DATE:	, 20
COT Manua Manul Dallia Access During Diagram	1 0 2 (CEI 1077)	
ECT: <u>Mentor Marsh Public Access Project, Phase 1</u>	1 & 2 (SEL 1977)	
You are hereby notified to commence the Work in acc	cordance with the Agreement date	d
, 2022, on or	before	
and you are to complete Work withinco	onsecutive Calendar Days there	after. The da
completion of all Work is therefore	, 2022.	
You are required to return an acknowledged a copy o	of this Notice to Proceed to the Ow	ner.
A CCEDT A NCE OF NOTICE		
ACCEPTANCE OF NOTICE		
Contractor	Own	er
thisday of		
	Signat	ure
, 20		
	Nam	ie
Signature		
S	Title	2
Name		
- 1		

CHANGE ORDER

		No
DATE OF ISSUANCE:	EFFECTIVE DATE:	_
OWNER_		
Contract		
	ENGINEER's Project	
You are directed to make the following	ng changes in the Contract Documents:	
Description		
Description:		
Reason for Change Order:		
Attachments:		

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES	
Original Contract Price \$	Original Contract Times: Substantial Completion: Ready for final payment:	
Net Increase (Decrease) from previous Change Orders Noto:	Net change from previous Change Orders Noto: Substantial Completion: Ready for final payment:	
Contract Price prior to this Change Order: \$	Contract Times prior to this Change Order: Substantial Completion: Ready for final payment:	
Net increase (decrease) of this Change Order: \$	Net increase (decrease) this Change Order: Substantial Completion: Ready for final payment:	
Contract Price with all approved Change Orders: \$	Contract Times with all approved ChangeOrders: Substantial Completion: Ready for final payment:	
RECOMMENDED: APPRO	VED: ACCEPTED:	
By: By: OWNER (Authorized Signature)		
2. Car (2. Tutto) Zea orginature)	Continued of the contin	

Date:_____

Date:_____

Date:_____

A. GENERAL INFORMATION

This document was developed to provide a uniform format for handling contract changes that affect Contract Price or Contract Times. Changes that have been initiated by a Work Change Directive must be incorporated into a subsequent Change Order if they affect Price or Times.

Changes that affect Contract Price or Contract Times should be promptly covered by a Change Order. The practice of accumulating Change Orders to reduce the administrative burden may lead to unnecessary disputes.

If Milestones have been listed in the Agreement, any effect of a Change Order thereof should be addressed.

For supplemental instructions and minor changes not involving a change in the Contract Price or Contract Times, a Field Order should be used.

B. COMPLETING THE CHANGE ORDER FORM

Engineer normally initiates the form, including a description of the changes involved and attachments based upon documents and proposals submitted by Contractor, or requests from Owner, or both.

Once Engineer has completed and singed the from, all copies should be sent to Owner or Contractor for approval, depending on whether the Change Order is a true order to the Contractor or the formalization of a negotiated agreement for a previously performed change. After approval by one contracting party, all copies should be sent to the other party for approval. Engineer should make distribution of executed copies after approval by both parties.

If a change only applies to price of two times, cross out the part of the tabulation that does not apply.

Form (Rev. January 2003) Department of the Treasury Internal Revenue Service

Request for Taxpayer Identification Number and Certification

Give form to the requester. Do not send to the IRS.

ge 2.	Name			
Print or type Specific Instructions on page	Business name, if different from above			
	Check appropriate box: Individual/ Sole proprietor Corporation Partnership Other	>	Exempt from backup withholding	
	Address (number, street, and apt. or suite no.)	Requester's name and	address (optional)	
pecific	City, state, and ZIP code			
See S	List account number(s) here (optional)			
Part I Taxpayer Identification Number (TIN)				
Enter your TIN in the appropriate box. For individuals, this is your social security number (SSN). However, for a resident alien, sole proprietor, or disregarded entity, see the Part I instructions on page 3. For other entities, it is your employer identification number (EIN). If you do not have a number, see How to get a TIN on page 3.				
Note: to ent	If the account is in more than one name, see the chart on page 4 for guidelines on whose ner.	umber Employer	identification number	
Part	Certification	1		
Under	penalties of perjury, I certify that:			

- 1. The number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be issued to me), and
- 2. I am not subject to backup withholding because: (a) I am exempt from backup withholding, or (b) I have not been notified by the Internal Revenue Service (IRS) that I am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that I am no longer subject to backup withholding, and
- 3. I am a U.S. person (including a U.S. resident alien).

Certification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding because you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply. For mortgage interest paid, acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement arrangement (IRA), and generally, payments other than interest and dividends, you are not required to sign the Certification, b ut you must provide your correct TIN. (See the instructions on page 4.)

Sign Here	Signature of U.S. person ▶	Date ►	

Purpose of Form

A person who is required to file an information return with the IRS, must obtain your correct taxpayer identification number (TIN) to report, for example, income paid to you, real estate transactions, mortgage interest you paid, acquisition or abandonment of secured property, cancellation of debt, or contributions you made to an IRA.

U.S. person. Use Form W-9 only if you are a U.S. person (including a resident alien), to provide your correct TIN to the person requesting it (the requester) and, when applicable, to:

- 1. Certify that the TIN you are giving is correct (or you are waiting for a number to be issued),
- 2. Certify that you are not subject to backup withholding, or
- **3.** Claim exemption from backup withholding if you are a U.S. exempt payee.

Note: If a requester gives you a form other than Form W-9 to request your TIN, you should use the requester's form. However, this form must meet the acceptable specifications described in **Pub. 1167**, General Rules and Specifications for Substitute Tax Forms and Schedules.

Foreign person. If you are a foreign person, use the appropriate Form W-8 (see **Pub. 515**, Withholding of Tax on Nonresident Aliens and Foreign Entities).

Nonresident alien who becomes a resident alien.

Generally, only a nonresident alien individual may use the terms of a tax treaty to reduce or eliminate U.S. tax on certain types of income. However, most tax treaties contain a provision known as a "saving clause." Exceptions specified in the saving clause may permit an exemption from tax to continue for certain types of income even after the recipient has otherwise become a U.S. resident alien for tax purposes.

If you are a U.S. resident alien who is relying on an exception contained in the saving clause of a tax treaty to claim an exemption from U.S. tax on certain types of income, you must attach a statement that specifies the following five items:

- **1.** The treaty country. Generally, this must be the same treaty under which you claimed exemption from tax as a nonresident alien.
 - **2.** The treaty article addressing the income.
- **3.** The article number (or location) in the tax treaty that contains the saving clause and its exceptions.
- **4.** The type and amount of income that qualifies for the exemption from tax.
- **5.** Sufficient facts to justify the exemption from tax under the terms of the treaty article.

Page 2 Form W-9 (Rev. 1-2003)

Example. Article 20 of the U.S.-China income tax treaty allows an exemption from tax for scholarship income received by a Chinese student temporarily present in the Jnited States. Under U.S. law, this student will become a resident alien for tax purposes if his or her stay in the United States exceeds 5 calendar years. However, paragraph 2 of he first Protocol to the U.S.-China treaty (dated April 30, 984) allows the provisions of Article 20 to continue to apply even after the Chinese student becomes a resident alien of he United States. A Chinese student who qualifies for this exception (under paragraph 2 of the first protocol) and is relying on this exception to claim an exemption from tax on is or her scholarship or fellowship income would attach to Form W-9 a statement that includes the information escribed above to support that exemption.

If you are a nonresident alien or a foreign entity not subject to backup withholding, give the requester the appropriate completed Form W-8.

What is backup withholding? Persons making certain payments to you must under certain conditions withhold and ay to the IRS 30% of such payments (29% after December 1, 2003; 28% after December 31, 2005). This is called backup withholding." Payments that may be subject to backup withholding include interest, dividends, broker and barter exchange transactions, rents, royalties, nonemployee ay, and certain payments from fishing boat operators. Real state transactions are not subject to backup withholding.

You will not be subject to backup withholding on payments you receive if you give the requester your correct TIN, make he proper certifications, and report all your taxable interest and dividends on your tax return.

payments you receive will be subject to backup vithholding if:

- 1. You do not furnish your TIN to the requester, or
- 2. You do not certify your TIN when required (see the Part I instructions on page 4 for details), or
- 3. The IRS tells the requester that you furnished an incorrect TIN,
- 4. The IRS tells you that you are subject to backup Withholding because you did not report all your interest and
- dividends on your tax return (for reportable interest and dividends only), or
- 5. You do not certify to the requester that you are not subject to backup withholding under 4 above (for reportable nterest and dividend accounts opened after 1983 only).

Certain payees and payments are exempt from backup vithholding. See the instructions below and the separate Instructions for the Requester of Form W-9.

Penalties

Failure to furnish TIN. If you fail to furnish your correct TIN o a requester, you are subject to a penalty of \$50 for each such failure unless your failure is due to reasonable cause and not to willful neglect.

Civil penalty for false information with respect to vithholding. If you make a false statement with no reasonable basis that results in no backup withholding, you re subject to a \$500 penalty.

Criminal penalty for falsifying information. Willfully falsifying certifications or affirmations may subject you to criminal penalties including fines and/or imprisonment. Misuse of TINs. If the requester discloses or uses TINs in

Violation of Federal law, the requester may be subject to civil and criminal penalties.

Specific Instructions

Name

If you are an individual, you must generally enter the name shown on your social security card. However, if you have changed your last name, for instance, due to marriage without informing the Social Security Administration of the name change, enter your first name, the last name shown on your social security card, and your new last name.

If the account is in joint names, list first, and then circle, the name of the person or entity whose number you entered in Part I of the form.

Sole proprietor. Enter your **individual** name as shown on your social security card on the "Name" line. You may enter your business, trade, or "doing business as (DBA)" name on the "Business name" line.

Limited liability company (LLC). If you are a single-member LLC (including a foreign LLC with a domestic owner) that is disregarded as an entity separate from its owner under Treasury regulations section 301.7701-3, enter the owner's name on the "Name" line. Enter the LLC's name on the "Business name" line.

Other entities. Enter your business name as shown on required Federal tax documents on the "Name" line. This name should match the name shown on the charter or other legal document creating the entity. You may enter any business, trade, or DBA name on the "Business name" line. Note: You are requested to check the appropriate box for your status (individual/sole proprietor, corporation, etc.).

Exempt From Backup Withholding

If you are exempt, enter your name as described above and check the appropriate box for your status, then check the "Exempt from backup withholding" box in the line following the business name, sign and date the form.

Generally, individuals (including sole proprietors) are not exempt from backup withholding. Corporations are exempt

from backup withholding for certain payments, such as interest and dividends.

Note: If you are exempt from backup withholding, you should

still complete this form to avoid possible erroneous backup withholding.

Exempt payees. Backup withholding is not required on any payments made to the following payees:

- 1. An organization exempt from tax under section 501(a), any IRA, or a custodial account under section 403(b)(7) if the account satisfies the requirements of section 401(f)(2);
- 2. The United States or any of its agencies or instrumentalities;
- 3. A state, the District of Columbia, a possession of the United States, or any of their political subdivisions or instrumentalities;
- 4. A foreign government or any of its political subdivisions, agencies, or instrumentalities; or
- 5. An international organization or any of its agencies or instrumentalities.

Other payees that may be exempt from backup withholding include:

- **6.** A corporation;
- 7. A foreign central bank of issue;
- 8. A dealer in securities or commodities required to register in the United States, the District of Columbia, or a possession of the United States;

Form W-9 (Rev. 12-2002) Page **3**

- **9.** A futures commission merchant registered with the Commodity Futures Trading Commission;
 - A real estate investment trust;
- **11.** An entity registered at all times during the tax year under the Investment Company Act of 1940;
- **12.** A common trust fund operated by a bank under section 584(a);
 - **13.** A financial institution;
- **14.** A middleman known in the investment community as a nominee or custodian; or
- **15.** A trust exempt from tax under section 664 or described in section 4947.

The chart below shows types of payments that may be exempt from backup withholding. The chart applies to the exempt recipients listed above, 1 through 15.

If the payment is for	THEN the payment is exempt for
Interest and dividend payments	All exempt recipients except for 9
Broker transactions	Exempt recipients 1 through 13. Also, a person registered under the Investment Advisers Act of 1940 who regularly acts as a broker
Barter exchange transactions and patronage dividends	Exempt recipients 1 through 5
Payments over \$600 required to be reported and direct sales over \$5,000 ¹	Generally, exempt recipients 1 through 7 ²

¹ See Form 1099-MISC, Miscellaneous Income, and its instructions.

Part I. Taxpayer Identification Number (TIN)

Enter your TIN in the appropriate box. If you are a resident alien and you do not have and are not eligible to get an SSN, your TIN is your IRS individual taxpayer identification number (ITIN). Enter it in the social security number box. If you do not have an ITIN, see **How to get a TIN** below.

If you are a **sole proprietor** and you have an EIN, you may enter either your SSN or EIN. However, the IRS prefers that you use your SSN.

If you are a single-owner **LLC** that is disregarded as an entity separate from its owner (see **Limited liability company (LLC)** on page 2), enter your SSN (or EIN, if you have one). If the LLC is a corporation, partnership, etc., enter the entity's EIN.

Note: See the chart on page 4 for further clarification of name and TIN combinations.

How to get a TIN. If you do not have a TIN, apply for one immediately. To apply for an SSN, get Form SS-5, Application for a Social Security Card, from your local Social Security Administration office or get this form on-line at www.ssa.gov/online/ss5.html. You may also get this form by calling 1-800-772-1213. Use Form W-7, Application for IRS Individual Taxpayer Identification Number, to apply for an ITIN, or Form SS-4, Application for Employer Identification Number, to apply for an EIN. You can get Forms W-7 and SS-4 from the IRS by calling 1-800-TAX-FORM (1-800-829-3676) or from the IRS Web Site at www.irs.gov.

If you are asked to complete Form W-9 but do not have a TIN, write "Applied For" in the space for the TIN, sign and date the form, and give it to the requester. For interest and dividend payments, and certain payments made with respect to readily tradable instruments, generally you will have 60 days to get a TIN and give it to the requester before you are subject to backup withholding on payments. The 60-day rule does not apply to other types of payments. You will be subject to backup withholding on all such payments until you provide your TIN to the requester.

Note: Writing "Applied For" means that you have already applied for a TIN **or** that you intend to apply for one soon.

Caution: A disregarded domestic entity that has a foreign owner must use the appropriate Form W-8.

²However, the following payments made to a corporation (including gross proceeds paid to an attorney under section 6045(f), even if the attorney is a corporation) and reportable on Form 1099-MISC are **not exempt** from backup withholding: medical and health care payments, attorneys' fees; and payments for services paid by a Federal executive agency.

Form W-9 (Rev. 1-2003) Page **4**

Part II. Certification

To establish to the withholding agent that you are a U.S. person, or resident alien, sign Form W-9. You may be requested to sign by the withholding agent even if items 1, 3, and 5 below indicate otherwise.

For a joint account, only the person whose TIN is shown in Part I should sign (when required). Exempt recipients, see **Exempt from backup withholding** on page 2.

Signature requirements. Complete the certification as indicated in **1** through **5** below.

- 1. Interest, dividend, and barter exchange accounts opened before 1984 and broker accounts considered active during 1983. You must give your correct TIN, but you do not have to sign the certification.
- 2. Interest, dividend, broker, and barter exchange accounts opened after 1983 and broker accounts considered inactive during 1983. You must sign the certification or backup withholding will apply. If you are subject to backup withholding and you are merely providing your correct TIN to the requester, you must cross out item 2 in the certification before signing the form.
- **3. Real estate transactions.** You must sign the certification. You may cross out item **2** of the certification.
- **4. Other payments.** You must give your correct TIN, but you do not have to sign the certification unless you have been notified that you have previously given an incorrect TIN. "Other payments" include payments made in the course of the requester's trade or business for rents, royalties, goods (other than bills for merchandise), medical and health care services (including payments to corporations), payments to a nonemployee for services, payments to certain fishing boat crew members and fishermen, and gross proceeds paid to attorneys (including payments to corporations).
- 5. Mortgage interest paid by you, acquisition or abandonment of secured property, cancellation of debt, qualified tuition program payments (under section 529), IRA or Archer MSA contributions or distributions, and pension distributions. You must give your correct TIN, but you do not have to sign the certification.

What Name and Number To Give the Requester

For this type of account:	Give name and SSN of:
1. Individual	The individual
Two or more individuals (joint account)	The actual owner of the accoun or, if combined funds, the first individual on the account 1
3. Custodian account of a minor (Uniform Gift to Minors Act) 4. a. The usual revocable savings trust (grantor is also trustee)	The minor ² The grantor-trustee ¹
b. So-called trust account that is not a legal or valid trust under state law	The actual owner ¹
5. Sole proprietorship or single-owner LLC	The owner ³
For this type of account:	Give name and EIN of:
6. Sole proprietorship or single-owner LLC	The owner ³
7. A valid trust, estate, or pension trust	Legal entity ⁴
Corporate or LLC electing corporate status on Form 8837	The corporation
9. Association, club, religious, charitable, educational, or other tax-exempt organization	The organization
10. Partnership or multi-member LLC	The partnership
11. A broker or registered nominee	The broker or nominee
12. Account with the Department of Agriculture in the name of a public entity (such as a state or local government, school district, or prison) that receives agricultural program payments	The public entity

¹ List first and circle the name of the person whose number you furnish. If only one person on a joint account has an SSN, that person's number must be furnished.

Note: If no name is circled when more than one name is listed, the number will be considered to be that of the first name listed.

Privacy Act Notice

Section 6109 of the Internal Revenue Code requires you to provide your correct TIN to persons who must file information returns with the IRS to report interest, dividends, and certain other income paid to you, mortgage interest you paid, the acquisition or abandonment of secured property, cancellation of debt, or contributions you made to an IRA or Archer MSA. The IRS uses the numbers for identification purposes and to help verify the accuracy of your tax return. The IRS may also provide this information to the Department of Justice for civil and criminal litigation, and to cities, states, and the District of Columbia to carry out their tax laws. We may also disclose this information to other countries under a tax treaty, or to Federal and state agencies to enforce Federal nontax criminal laws and to combat terrorism.


You must provide your TIN whether or not you are required to file a tax return. Payers must generally withhold 30% of taxable interest, dividend, and certain other payments to a payee who does not give a TIN to a payer. Certain penalties may also apply.



² Circle the minor's name and furnish the minor's SSN.

³ You must show your individual name, but you may also enter your business or "DBA" name. You may use either your SSN or EIN (if you have one).

⁴List first and circle the name of the legal trust, estate, or pension trust. (Do not furnish the TIN of the personal representative or trustee unless the legal entity itself is not designated in the account title.)



STANDARD GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT

Prepared by

ENGINEERS JOINT CONTRACT DOCUMENTS COMMITTEE

and

Issued and Published Jointly By







PROFESSIONAL ENGINEERS IN PRIVATE PRACTICE

a practice division of the

NATIONAL SOCIETY OF PROFESSIONAL ENGINEERS

AMERICAN COUNCIL OF ENGINEERING COMPANIES

AMERICAN SOCIETY OF CIVIL ENGINEERS

This document has been approved and endorsed by



The Associated General Contractors of America



Construction Specifications Institute

Copyright ©2002

National Society of Professional Engineers
1420 King Street, Alexandria, VA 22314

These General Conditions have been prepared for use with the Suggested Forms of Agreement Between Owner and Contractor Nos. C-520 or C-525 (2002 Editions). Their provisions are interrelated and a change in one may necessitate a change in the other. Comments concerning their usage are contained in the EJCDC Construction Documents, General and Instructions (No. C-001) (2002 Edition). For guidance in the preparation of Supplementary Conditions, see Guide to the Preparation of Supplementary Conditions (No. C-800) (2002 Edition).

American Council of Engineering Companies 1015 15th Street, N.W., Washington, DC 20005

American Society of Civil Engineers 1801 Alexander Bell Drive, Reston, VA 20191-4400

TABLE OF CONTENTS

Page

ADTICI	E 1 - DEFINITIONS AND TERMINOLOGY	6
1.01	Defined Terms	
1.01	Terminology	
	E 2 - PRELIMINARY MATTERS	
2.01	Delivery of Bonds and Evidence of Insurance	
2.02	Copies of Documents	
2.02	Commencement of Contract Times; Notice to Proceed.	
2.03	Starting the Work	
2.05	Before Starting Construction	
2.06	Preconstruction Conference	
2.07	Initial Acceptance of Schedules	
	E 3 - CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE	
3.01	Intent	
3.02	Reference Standards	
3.02	Reporting and Resolving Discrepancies	
3.04	Amending and Supplementing Contract Documents	
3.05	Reuse of Documents	
3.06	Electronic Data	
	E 4 - AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS	11
	NMENTAL CONDITIONS; REFERENCE POINTS	11
4.01	Availability of Lands	
4.02	Subsurface and Physical Conditions	
4.02	Differing Subsurface or Physical Conditions	
4.04	Underground Facilities	
4.05	Reference Points	
4.06	Hazardous Environmental Condition at Site	
	E 5 - BONDS AND INSURANCE	
5.01	Performance, Payment, and Other Bonds	
5.02	Licensed Sureties and Insurers	
5.03	Certificates of Insurance	
5.04	Contractor's Liability Insurance	
5.05	Owner's Liability Insurance	
5.06	Property Insurance Property Insurance	
5.07	Waiver of Rights	
5.08	Receipt and Application of Insurance Proceeds	
5.09	Acceptance of Bonds and Insurance; Option to Replace	
5.10	Partial Utilization, Acknowledgment of Property Insurer	
	E 6 - CONTRACTOR'S RESPONSIBILITIES	18
6.01	Supervision and Superintendence	
6.02	Labor; Working Hours	
6.03	Services, Materials, and Equipment	
6.04	Progress Schedule	
6.05	Substitutes and "Or-Equals"	
6.06	Concerning Sub-contractors, Suppliers, and Others.	
6.07	Patent Fees and Royalties	
6.08	Permits	
6.09	Laws and Regulations	
6.10	Taxes	
6.11	Use of Site and Other Areas.	
6.12	Record Documents	
6.13	Safety and Protection	
6.14	Safety Representative	
6.15	Hazard Communication Programs	
6.16	Emergencies	
6.17	Shop Drawings and Samples	
6.17	Continuing the Work	24

6.19	Contractor's General Warranty and Guarantee		24
6.20	Indemnification	24	
6.21	Delegation of Professional Design Services		25
ARTICLE	27 - OTHER WORK AT THE SITE		
7.01	Related Work at Site		
7.02	Coordination		20
7.02	Legal Relationships		
			20
	8 - OWNER'S RESPONSIBILITIES		
8.01	Communications to Contractor		
8.02	Replacement of Engineer		26
8.03	Furnish Data	26	
8.04	Pay When Due	26	
8.05	Lands and Easements; Reports and Tests	26	
8.06	Insurance		
8.07	Change Orders		
8.08	Inspections, Tests, and Approvals		
8.09	Limitations on Owner's Responsibilities		
8.10	Undisclosed Hazardous Environmental Condition		
8.11	Evidence of Financial Arrangements		
ARTICLE	29 - ENGINEER'S STATUS DURING CONSTRUCTION		
9.01	Owner's Representative		27
9.02	Visits to Site	27	
9.03	Project Representative		27
9.04	Authorized Variations in Work		
9.05	Rejecting Defective Work		
	v v		41
9.06	Shop Drawings, Change Orders and Payments		
9.07	Determinations for Unit Price Work		20
9.08	Decisions on Requirements of Contract Documents and Acceptability of Work		
9.09	Limitations on Engineer's Authority and Responsibilities		
ARTICLE	2 10 - CHANGES IN THE WORK; CLAIMS		
10.01	Authorized Changes in the Work		28
10.02	Unauthorized Changes in the Work	29	
10.03	Execution of Change Orders		29
10.04	Notification to Surety		
10.05	Claims		27
	E 11 - COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK		20
			30
11.01	Cost of the Work		
11.02	Allowances		
11.03	Unit Price Work		
ARTICLE	E 12 - CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES		32
12.01	Change of Contract Price		32
12.02	Change of Contract Times		33
12.03	Delays		
	E 13 - TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE V		33
13.01	Notice of Defects		
13.01			
	Access to Work		
13.03	Tests and Inspections		33
13.04	Uncovering Work		
13.05	Owner May Stop the Work		
13.06	Correction or Removal of Defective Work		34
13.07	Correction Period	34	
13.08	Acceptance of Defective Work		35
13.09	Owner May Correct Defective Work		
	2 14 - PAYMENTS TO CONTRACTOR AND COMPLETION		
14.01			50
	Schedule of Values		
14.02	Progress Payments		
14.03	Contractor's Warranty of Title		
14.04	Substantial Completion		37
14.05	Partial Utilization	38	
14.06	Final Inspection	38	
14.07	Final Payment		

15.02 Owner May Terminate for Cause 39 15.03 Owner May Terminate For Convenience 40 15.04 Contractor May Stop Work or Terminate 40 ARTICLE 16 - DISPUTE RESOLUTION 41 16.01 Methods and Procedures 41 ARTICLE 17 - MISCELLANEOUS 41 17.01 Giving Notice 41 17.02 Computation of Times 41 17.03 Cumulative Remedies 41 17.04 Survival of Obligations 41 17.05 Controlling Law 41			
15.01 Owner May Suspend Work	14.08	Final Completion Delayed	39
15.01 Owner May Suspend Work	14.09	Waiver of Claims	39
15.01 Owner May Suspend Work	ARTICLE 1	5 - SUSPENSION OF WORK AND TERMINATION	39
15.02 Owner May Terminate for Cause 39 15.03 Owner May Terminate For Convenience 40 15.04 Contractor May Stop Work or Terminate 40 ARTICLE 16 - DISPUTE RESOLUTION 41 16.01 Methods and Procedures 41 ARTICLE 17 - MISCELLANEOUS 41 17.01 Giving Notice 41 17.02 Computation of Times 41 17.03 Cumulative Remedies 41 17.04 Survival of Obligations 41 17.05 Controlling Law 41		Owner May Suspend Work	39
15.03 Owner May Terminate For Convenience 40 15.04 Contractor May Stop Work or Terminate 40 ARTICLE 16 - DISPUTE RESOLUTION 41 16.01 Methods and Procedures 41 ARTICLE 17 - MISCELLANEOUS 41 17.01 Giving Notice 41 17.02 Computation of Times 41 17.03 Cumulative Remedies 41 17.04 Survival of Obligations 41 17.05 Controlling Law 41	15.02	Owner May Terminate for Cause	39
15.04 Contractor May Stop Work or Terminate 40 ARTICLE 16 - DISPUTE RESOLUTION 41 16.01 Methods and Procedures 41 ARTICLE 17 - MISCELLANEOUS 41 17.01 Giving Notice 41 17.02 Computation of Times 41 17.03 Cumulative Remedies 41 17.04 Survival of Obligations 41 17.05 Controlling Law 41	15.03		
ARTICLE 16 - DISPUTE RESOLUTION 41 16.01 Methods and Procedures 41 ARTICLE 17 - MISCELLANEOUS 41 17.01 Giving Notice 41 17.02 Computation of Times 41 17.03 Cumulative Remedies 41 17.04 Survival of Obligations 41 17.05 Controlling Law 41	15.04	Contractor May Stop Work or Terminate	40
ARTICLE 17 - MISCELLANEOUS 41 17.01 Giving Notice 41 17.02 Computation of Times 41 17.03 Cumulative Remedies 41 17.04 Survival of Obligations 41 17.05 Controlling Law 41	ARTICLE 1		
17.01 Giving Notice 41 17.02 Computation of Times 41 17.03 Cumulative Remedies 41 17.04 Survival of Obligations 41 17.05 Controlling Law 41	16.01	Methods and Procedures	41
17.02 Computation of Times 41 17.03 Cumulative Remedies 41 17.04 Survival of Obligations 41 17.05 Controlling Law 41	ARTICLE 1		
17.03 Cumulative Remedies	17.01	Giving Notice	41
17.03 Cumulative Remedies	17.02	Computation of Times	41
17.05 Controlling Law	17.03	Cumulative Remedies	41
17.05 Controlling Law		Survival of Obligations	41
17.06 <i>Headings</i>	17.05	Controlling Law	41
	17.06	Headings	41

GENERAL CONDITIONS

ARTICLE 1 - DEFINITIONS AND TERMINOLOGY

1.01 Defined Terms

- A. Wherever used in the Bidding Requirements or Contract Documents and printed with initial capital letters, the terms listed below will have the meanings indicated which are applicable to both the singular and plural thereof. In addition to terms specifically defined, terms with initial capital letters in the Contract Documents include references to identified articles and paragraphs, and the titles of other documents or forms.
- 1. Addenda--Written or graphic instruments issued prior to the opening of Bids which clarify, correct, or change the Bidding Requirements or the proposed Contract Documents.
- 2. *Agreement*--The written instrument which is evidence of the agreement between Owner and Contractor covering the Work.
- 3. Application for Payment--The form acceptable to Engineer which is to be used by Contractor during the course of the Work in requesting progress or final payments and which is to be accompanied by such supporting documentation as is required by the Contract Documents.
- 4. Asbestos--Any material that contains more than one percent asbestos and is friable or is releasing asbestos fibers into the air above current action levels established by the United States Occupational Safety and Health Administration.
- 5. *Bid--*The offer or proposal of a Bidder submitted on the prescribed form setting forth the prices for the Work to be performed.
- 6. *Bidder*--The individual or entity who submits a Bid directly to Owner.
- 7. Bidding Documents--The Bidding Requirements and the proposed Contract Documents (including all Addenda).
- 8. Bidding Requirements--The Advertisement or Invitation to Bid, Instructions to Bidders, bid security of acceptable form, if any, and the Bid Form with any supplements.

- 9. Change Order--A document recommended by Engineer which is signed by Contractor and Owner and authorizes an addition, deletion, or revision in the Work or an adjustment in the Contract Price or the Contract Times, issued on or after the Effective Date of the Agreement.
- 10. Claim--A demand or assertion by Owner or Contractor seeking an adjustment of Contract Price or Contract Times, or both, or other relief with respect to the terms of the Contract. A demand for money or services by a third party is not a Claim.
- 11. *Contract*--The entire and integrated written agreement between the Owner and Contractor concerning the Work. The Contract supersedes prior negotiations, representations, or agreements, whether written or oral.
- 12. Contract Documents-- Those items so designated in the Agreement. Only printed or hard copies of the items listed in the Agreement are Contract Documents. Approved Shop Drawings, other Contractor's submittals, and the reports and drawings of subsurface and physical conditions are not Contract Documents.
- 13. Contract Price--The moneys payable by Owner to Contractor for completion of the Work in accordance with the Contract Documents as stated in the Agreement (subject to the provisions of Paragraph 11.03 in the case of Unit Price Work).
- 14. Contract Times--The number of days or the dates stated in the Agreement to: (i) achieve Milestones, if any, (ii) achieve Substantial Completion; and (iii) complete the Work so that it is ready for final payment as evidenced by Engineer's written recommendation of final payment.
- 15. *Contractor*--The individual or entity with whom Owner has entered into the Agreement.
- 16. Cost of the Work--See Paragraph 11.01.A for definition.
- 17. *Drawings*--That part of the Contract Documents prepared or approved by Engineer which graphically shows the scope, extent, and character of the Work to be performed by Contractor. Shop Drawings and other Contractor submittals are not Drawings as so defined.
- 18. Effective Date of the Agreement--The date indicated in the Agreement on which it becomes effective, but if no such date is indicated, it means the date on which the Agreement is signed and delivered by the last of the two parties to sign and deliver.
- 19. *Engineer*--The individual or entity named as such in the Agreement.

- 20. *Field Order*--A written order issued by Engineer which requires minor changes in the Work but which does not involve a change in the Contract Price or the Contract Times.
- 21. *General Requirements*--Sections of Division 1 of the Specifications. The General Requirements pertain to all sections of the Specifications.
- 22. Hazardous Environmental Condition--The presence at the Site of Asbestos, PCBs, Petroleum, Hazardous Waste, or Radioactive Material in such quantities or circumstances that may present a substantial danger to persons or property exposed thereto in connection with the Work.
- 23. *Hazardous Waste*--The term Hazardous Waste shall have the meaning provided in Section 1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time to time.
- 24. Laws and Regulations; Laws or Regulations-Any and all applicable laws, rules, regulations, ordinances, codes, and orders of any and all governmental bodies, agencies, authorities, and courts having jurisdiction.
- 25. *Liens--*Charges, security interests, or encumbrances upon Project funds, real property, or personal property.
- 26. *Milestone--*A principal event specified in the Contract Documents relating to an intermediate completion date or time prior to Substantial Completion of all the Work.
- 27. *Notice of Award--*The written notice by Owner to the Successful Bidder stating that upon timely compliance by the Successful Bidder with the conditions precedent listed therein, Owner will sign and deliver the Agreement.
- 28. *Notice to Proceed*--A written notice given by Owner to Contractor fixing the date on which the Contract Times will commence to run and on which Contractor shall start to perform the Work under the Contract Documents.
- 29. *Owner*--The individual or entity with whom Contractor has entered into the Agreement and for whom the Work is to be performed.
 - 30. PCBs--Polychlorinated biphenyls.
- 31. Petroleum--Petroleum, including crude oil or any fraction thereof which is liquid at standard conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and oil mixed with other non-Hazardous Waste and crude oils.

- 32. *Progress Schedule*--A schedule, prepared and maintained by Contractor, describing the sequence and duration of the activities comprising the Contractor's plan to accomplish the Work within the Contract Times.
- 33. *Project*--The total construction of which the Work to be performed under the Contract Documents may be the whole, or a part.
- 34. *Project Manual*--The bound documentary information prepared for bidding and constructing the Work. A listing of the contents of the Project Manual, which may be bound in one or more volumes, is contained in the table(s) of contents.
- 35. Radioactive Material—Source special nuclear, or byproduct material as defined by the Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to time.
- 36. *Related Entity* -- An officer, director, partner, employee, agent, consultant, or sub-contractor.
- 37. Resident Project Representative--The authorized representative of Engineer who may be assigned to the Site or any part thereof.
- 38. Samples--Physical examples of materials, equipment, or workmanship that are representative of some portion of the Work and which establish the standards by which such portion of the Work will be judged.
- 39. Schedule of Submittals--A schedule, prepared and maintained by Contractor, of required submittals and the time requirements to support scheduled performance of related construction activities.
- 40. Schedule of Values--A schedule, prepared and maintained by Contractor, allocating portions of the Contract Price to various portions of the Work and used as the basis for reviewing Contractor's Applications for Payment.
- 41. Shop Drawings--All drawings, diagrams, illustrations, schedules, and other data or information which are specifically prepared or assembled by or for Contractor and submitted by Contractor to illustrate some portion of the Work.
- 42. *Site--*Lands or areas indicated in the Contract Documents as being furnished by Owner upon which the Work is to be performed, including rights-of-way and easements for access thereto, and such other lands furnished by Owner which are designated for the use of Contractor.
- 43. Specifications--That part of the Contract Documents consisting of written requirements for materials, equipment, systems, standards and workmanship as applied to the Work, and certain

administrative requirements and procedural matters applicable thereto.

- 44. *Sub-contractor*--An individual or entity having a direct contract with Contractor or with any other Sub-contractor for the performance of a part of the Work at the Site.
- 45. Substantial Completion--The time at which the Work (or a specified part thereof) has progressed to the point where, in the opinion of Engineer, the Work (or a specified part thereof) is sufficiently complete, in accordance with the Contract Documents, so that the Work (or a specified part thereof) can be utilized for the purposes for which it is intended. The terms "substantially complete" and "substantially completed" as applied to all or part of the Work refer to Substantial Completion thereof.
- 46. *Successful Bidder*--The Bidder submitting a responsive Bid to whom Owner makes an award.
- 47. *Supplementary Conditions*--That part of the Contract Documents which amends or supplements these General Conditions.
- 48. *Supplier*--A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a direct contract with Contractor or with any Sub-contractor to furnish materials or equipment to be incorporated in the Work by Contractor or any Sub-contractor.
- 49. Underground Facilities--All underground pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any encasements containing such facilities, including those that convey electricity, gases, steam, liquid petroleum products, telephone or other communications, cable television, water, wastewater, storm water, other liquids or chemicals, or traffic or other control systems.
- 50. *Unit Price Work*--Work to be paid for on the basis of unit prices.
- 51. Work--The entire construction or the various separately identifiable parts thereof required to be provided under the Contract Documents. Work includes and is the result of performing or providing all labor, services, and documentation necessary to produce such construction, and furnishing, installing, and incorporating all materials and equipment into such construction, all as required by the Contract Documents.
- 52. Work Change Directive--A written statement to Contractor issued on or after the Effective Date of the Agreement and signed by Owner and recommended by Engineer ordering an addition, deletion, or revision in the Work, or responding to differing or unforeseen subsurface or physical conditions under which the Work is to be performed or to emergencies. A Work Change Directive will not change the Contract Price or the Contract Times

but is evidence that the parties expect that the change ordered or documented by a Work Change Directive will be incorporated in a subsequently issued Change Order following negotiations by the parties as to its effect, if any, on the Contract Price or Contract Times.

1.02 Terminology

1. The following words or terms are not defined but, when used in the Bidding Requirements or Contract Documents, have the following meaning.

2. Intent of Certain Terms or Adjectives

1. The Contract Documents include the terms "as allowed," "as approved," "as ordered", "as directed" or terms of like effect or import to authorize an exercise of professional judgment by Engineer. In addition, the "reasonable," "suitable," "acceptable," "proper," "satisfactory," or adjectives of like effect or import are used to describe an action or determination of Engineer as to the Work. It is intended that such exercise of professional judgment, action or determination will be solely to evaluate, in general, the Work for compliance with the requirements of and information in the Contract Documents and conformance with the design concept of the completed Project as a functioning whole as shown or indicated in the Contract Documents (unless there is a specific statement indicating otherwise). The use of any such term or adjective is not intended to and shall not be effective to assign to Engineer any duty or authority to supervise or direct the performance of the Work or any duty or authority to undertake responsibility contrary to the provisions of Paragraph 9.09 or any other provision of the Contract Documents.

3. Day

1. The word "day" means a calendar day of 24 hours measured from midnight to the next midnight.

4. Defective

- 1. The word "defective," when modifying the word "Work," refers to Work that is unsatisfactory, faulty, or deficient in that it:
 - a. does not conform to the Contract Documents, or
 - b. does not meet the requirements of any applicable inspection, reference standard, test, or approval referred to in the Contract Documents, or
 - c. has been damaged prior to Engineer's recommendation of final payment (unless responsibility for the protection thereof has been assumed by Owner at Substantial Completion in accordance with Paragraph 14.04 or 14.05).

5. Furnish, Install, Perform, Provide

- 1. The word "furnish," when used in connection with services, materials, or equipment, shall mean to supply and deliver said services, materials, or equipment to the Site (or some other specified location) ready for use or installation and in usable or operable condition.
- 2. The word "install," when used in connection with services, materials, or equipment, shall mean to put into use or place in final position said services, materials, or equipment complete and ready for intended use.
- 3. The words "perform" or "provide," when used in connection with services, materials, or equipment, shall mean to furnish and install said services, materials, or equipment complete and ready for intended use.
- 4. When "furnish," "install," "perform," or "provide" is not used in connection with services, materials, or equipment in a context clearly requiring an obligation of Contractor, "provide" is implied.
- 6. Unless stated otherwise in the Contract Documents, words or phrases which have a well-known technical or construction industry or trade meaning are used in the Contract Documents in accordance with such recognized meaning.

ARTICLE 2 - PRELIMINARY MATTERS

2.01 Delivery of Bonds and Evidence of Insurance

- A. When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner such bonds as Contractor may be required to furnish.
- B. Evidence of Insurance: Before any Work at the Site is started, Contractor and Owner shall each deliver to the other, with copies to each additional insured identified in the Supplementary Conditions, certificates of insurance (and other evidence of insurance which either of them or any additional insured may reasonably request) which Contractor and Owner respectively are required to purchase and maintain in accordance with Article 5.

2.02 Copies of Documents

A. Owner shall furnish to Contractor up to ten printed or hard copies of the Drawings and Project Manual. Additional copies will be furnished upon request at the cost of reproduction.

2.03 Commencement of Contract Times; Notice to Proceed

A. The Contract Times will commence to run on the thirtieth day after the Effective Date of the Agreement

or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A Notice to Proceed may be given at any time within 30 days after the Effective Date of the Agreement. In no event will the Contract Times commence to run later than the sixtieth day after the day of Bid opening or the thirtieth day after the Effective Date of the Agreement, whichever date is earlier.

2.04 Starting the Work

A. Contractor shall start to perform the Work on the date when the Contract Times commence to run. No Work shall be done at the Site prior to the date on which the Contract Times commence to run.

2.05 Before Starting Construction

A. *Preliminary Schedules:* Within 10 days after the Effective Date of the Agreement (unless otherwise specified in the General Requirements), Contractor shall submit to Engineer for timely review:

A. a preliminary Progress Schedule; indicating the times (numbers of days or dates) for starting and completing the various stages of the Work, including any Milestones specified in the Contract Documents;

B.a preliminary Schedule of Submittals; and

C.a preliminary Schedule of Values for all of the Work which includes quantities and prices of items which when added together equal the Contract Price and subdivides the Work into component parts in sufficient detail to serve as the basis for progress payments during performance of the Work. Such prices will include an appropriate amount of overhead and profit applicable to each item of Work.

2.06 Preconstruction Conference

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, and others as appropriate will be held to establish a working understanding among the parties as to the Work and to discuss the schedules referred to in Paragraph 2.05.A, procedures for handling Shop Drawings and other submittals, processing Applications for Payment, and maintaining required records.

2.07 Initial Acceptance of Schedules

A. At least 10 days before submission of the first Application for Payment a conference attended by Contractor, Engineer, and others as appropriate will be held to review for acceptability to Engineer as provided below the schedules submitted in accordance with Paragraph 2.05.A. Contractor shall have an additional 10 days to make corrections and adjustments and to complete and resubmit the schedules. No progress payment shall be made to Contractor until acceptable schedules are submitted to Engineer.

A. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of the Work to completion within the Contract Times. Such acceptance will not impose on Engineer responsibility for the Progress Schedule, for sequencing, scheduling, or progress of the Work nor interfere with or relieve Contractor from Contractor's full responsibility therefor.

- B. Contractor's Schedule of Submittals will be acceptable to Engineer if it provides a workable arrangement for reviewing and processing the required submittals.
- C. Contractor's Schedule of Values will be acceptable to Engineer as to form and substance if it provides a reasonable allocation of the Contract Price to component parts of the Work.

ARTICLE 3 - CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE

3.01 Intent

- A. The Contract Documents are complementary; what is required by one is as binding as if required by all.
- B. It is the intent of the Contract Documents to describe a functionally complete Project (or part thereof) to be constructed in accordance with the Contract Documents. Any labor, documentation, services, materials, or equipment that may reasonably be inferred from the Contract Documents or from prevailing custom or trade usage as being required to produce the intended result will be provided whether or not specifically called for at no additional cost to Owner.
- C. Clarifications and interpretations of the Contract Documents shall be issued by Engineer as provided in Article 9.

3.02 Reference Standards

- A. Standards, Specifications, Codes, Laws, and Regulations
- 1. Reference to standards, specifications, manuals, or codes of any technical society, organization, or association, or to Laws or Regulations, whether such reference be specific or by implication, shall mean the standard, specification, manual, code, or Laws or Regulations in effect at the time of opening of Bids (or on the Effective Date of the Agreement if there were no Bids), except as may be otherwise specifically stated in the Contract Documents.
- 2. No provision of any such standard, specification, manual or code, or any instruction of a Supplier shall be effective to change the duties or

responsibilities of Owner, Contractor, or Engineer, or any of their sub-contractors, consultants, agents, or employees from those set forth in the Contract Documents. No such provision or instruction shall be effective to assign to Owner, or Engineer, or any of, their Related Entities, any duty or authority to supervise or direct the performance of the Work or any duty or authority to undertake responsibility inconsistent with the provisions of the Contract Documents.

3.03 Reporting and Resolving Discrepancies

A. Reporting Discrepancies

- 1. Contractor's Review of Contract Documents Before Starting Work: Before undertaking each part of the Work, Contractor shall carefully study and compare the Contract Documents and check and verify pertinent figures therein and all applicable field measurements. Contractor shall promptly report in writing to Engineer any conflict, error, ambiguity, or discrepancy which Contractor may discover and shall obtain a written interpretation or clarification from Engineer before proceeding with any Work affected thereby.
- 2. Contractor's Review of Contract Documents During Performance of Work: If, during the performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the Contract Documents or between the Contract Documents and any provision of any Law or Regulation applicable to the performance of the Work or of any standard, specification, manual or code, or of any instruction of any Supplier, Contractor shall promptly report it to Engineer in writing. Contractor shall not proceed with the Work affected thereby (except in an emergency as required by Paragraph 6.16.A) until an amendment or supplement to the Contract Documents has been issued by one of the methods indicated in Paragraph 3.04.
- 3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, ambiguity, or discrepancy in the Contract Documents unless Contractor knew or reasonably should have known thereof.

B. Resolving Discrepancies

- 1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of the Contract Documents shall take precedence in resolving any conflict, error, ambiguity, or discrepancy between the provisions of the Contract Documents and:
 - a. the provisions of any standard, specification, manual, code, or instruction (whether or not specifically incorporated by reference in the Contract Documents); or
 - b. the provisions of any Laws or Regulations applicable to the performance of the Work

(unless such an interpretation of the provisions of the Contract Documents would result in violation of such Law or Regulation).

3.04 Amending and Supplementing Contract Documents

- A. The Contract Documents may be amended to provide for additions, deletions, and revisions in the Work or to modify the terms and conditions thereof by either a Change Order or a Work Change Directive.
- B. The requirements of the Contract Documents may be supplemented, and minor variations and deviations in the Work may be authorized, by one or more of the following ways:

1. A Field Order;

- 2. Engineer's approval of a Shop Drawing or Sample; (Subject to the provisions of Paragraph 6.17.D.3); or
- 3. Engineer's written interpretation or clarification.

3.05 Reuse of Documents

- A. Contractor and any Sub-contractor or Supplier or other individual or entity performing or furnishing all of the Work under a direct or indirect contract with Contractor, shall not:
- 1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or Engineer's consultants, including electronic media editions; or
- 2. reuse any of such Drawings, Specifications, other documents, or copies thereof on extensions of the Project or any other project without written consent of Owner and Engineer and specific written verification or adaption by Engineer.
- B. The prohibition of this Paragraph 3.05 will survive final payment, or termination of the Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract Documents for record purposes.

3.06 Electronic Data

A. Copies of data furnished by Owner or Engineer to Contractor or Contractor to Owner or Engineer that may be relied upon are limited to the printed copies (also known as hard copies). Files in electronic media format of text, data, graphics, or other types are furnished only for the convenience of the receiving party. Any conclusion or information obtained or derived from such electronic files will be at the user's

sole risk. If there is a discrepancy between the electronic files and the hard copies, the hard copies govern.

- B. Because data stored in electronic media format can deteriorate or be modified inadvertently or otherwise without authorization of the data's creator, the party receiving electronic files agrees that it will perform acceptance tests or procedures within 60 days, after which the receiving party shall be deemed to have accepted the data thus transferred. Any errors detected within the 60-day acceptance period will be corrected by the transferring party..
- C. When transferring documents in electronic media format, the transferring party makes no representations as to long term compatibility, usability, or readability of documents resulting from the use of software application packages, operating systems, or computer hardware differing from those used by the data's creator.

ARTICLE 4 - AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS ENVIRONMENTAL CONDITIONS; REFERENCE POINTS

4.01 Availability of Lands

- A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions not of general application but specifically related to use of the Site with which Contractor must comply in performing the Work. Owner will obtain in a timely manner and pay for easements for permanent structures or permanent changes in existing facilities. If Contractor and Owner are unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the Contract Price or Contract Times, or both, as a result of any delay in Owner's furnishing the Site or a part thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05.
- B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of record legal title and legal description of the lands upon which the Work is to be performed and Owner's interest therein as necessary for giving notice of or filing a mechanic's or construction lien against such lands in accordance with applicable Laws and Regulations.
- C. Contractor shall provide for all additional lands and access thereto that may be required for temporary construction facilities or storage of materials and equipment.

- A. *Reports and Drawings:* The Supplementary Conditions identify:
- 1. those reports of explorations and tests of subsurface conditions at or contiguous to the Site that Engineer has used in preparing the Contract Documents; and
- 2. those drawings of physical conditions in or relating to existing surface or subsurface structures at or contiguous to the Site (except Underground Facilities) that Engineer has used in preparing the Contract Documents.
- B. Limited Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the general accuracy of the "technical data" contained in such reports and drawings, but such reports and drawings are not Contract Documents. Such "technical data" is identified in the Supplementary Conditions. Except for such reliance on such "technical data," Contractor may not rely upon or make any claim against Owner or Engineer, or any of their Related Entities with respect to:
- 1. the completeness of such reports and drawings for Contractor's purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences, and procedures of construction to be employed by Contractor, and safety precautions and programs incident thereto; or
- 2. other data, interpretations, opinions, and information contained in such reports or shown or indicated in such drawings; or
- 3. any Contractor interpretation of or conclusion drawn from any "technical data" or any such other data, interpretations, opinions, or information.

4.03 Differing Subsurface or Physical Conditions

- A. *Notice:* If Contractor believes that any subsurface or physical condition at or contiguous to the Site that is uncovered or revealed either:
- 1. is of such a nature as to establish that any "technical data" on which Contractor is entitled to rely as provided in Paragraph 4.02 is materially inaccurate; or
- 2. is of such a nature as to require a change in the Contract Documents; or
- 3. differs materially from that shown or indicated in the Contract Documents; or

4. is of an unusual nature, and differs materially from conditions ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract Documents;

then Contractor shall, promptly after becoming aware thereof and before further disturbing the subsurface or physical conditions or performing any Work in connection therewith (except in an emergency as required by Paragraph 6.16.A), notify Owner and Engineer in writing about such condition. Contractor shall not further disturb such condition or perform any Work in connection therewith (except as aforesaid) until receipt of written order to do so.

B. Engineer's Review: After receipt of written notice as required by Paragraph 4.03.A, Engineer will promptly review the pertinent condition, determine the necessity of Owner's obtaining additional exploration or tests with respect thereto, and advise Owner in writing (with a copy to Contractor) of Engineer's findings and conclusions.

C. Possible Price and Times Adjustments

- 1. The Contract Price or the Contract Times, or both, will be equitably adjusted to the extent that the existence of such differing subsurface or physical condition causes an increase or decrease in Contractor's cost of, or time required for, performance of the Work; subject, however, to the following:
 - a. such condition must meet any one or more of the categories described in Paragraph 4.03.A; and
 - b. with respect to Work that is paid for on a Unit Price Basis, any adjustment in Contract Price will be subject to the provisions of Paragraphs 9.07 and 11.03.
- 2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times if:
 - a. Contractor knew of the existence of such conditions at the time Contractor made a final commitment to Owner with respect to Contract Price and Contract Times by the submission of a Bid or becoming bound under a negotiated contract; or
 - b. the existence of such condition could reasonably have been discovered or revealed as a result of any examination, investigation, exploration, test, or study of the Site and contiguous areas required by the Bidding Requirements or Contract Documents to be conducted by or for Contractor prior to Contractor's making such final commitment; or

- c. Contractor failed to give the written notice as required by Paragraph 4.03.A.
- 3. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the Contract Price or Contract Times, or both, a Claim may be made therefor as provided in Paragraph 10.05. However, Owner and Engineer, and any of their Related Entities shall not be liable to Contractor for any claims, costs, losses, or damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) sustained by Contractor on or in connection with any other project or anticipated project.

4.04 Underground Facilities

- A. Shown or Indicated: The information and data shown or indicated in the Contract Documents with respect to existing Underground Facilities at or contiguous to the Site is based on information and data furnished to Owner or Engineer by the owners of such Underground Facilities, including Owner, or by others. Unless it is otherwise expressly provided in the Supplementary Conditions:
- 1. Owner and Engineer shall not be responsible for the accuracy or completeness of any such information or data; and
- 2. the cost of all of the following will be included in the Contract Price, and Contractor shall have full responsibility for:
 - a. reviewing and checking all such information and data,
 - b. locating all Underground Facilities shown or indicated in the Contract Documents,
 - c. coordination of the Work with the owners of such Underground Facilities, including Owner, during construction, and
 - d. the safety and protection of all such Underground Facilities and repairing any damage thereto resulting from the Work.

B. Not Shown or Indicated

1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was not shown or indicated, or not shown or indicated with reasonable accuracy in the Contract Documents, Contractor shall, promptly after becoming aware thereof and before further disturbing conditions affected thereby or performing any Work in connection therewith (except in an emergency as required by Paragraph 6.16.A), identify the owner of such Underground Facility and give written notice to that owner and to Owner and Engineer. Engineer will

promptly review the Underground Facility and determine the extent, if any, to which a change is required in the Contract Documents to reflect and document the consequences of the existence or location of the Underground Facility. During such time, Contractor shall be responsible for the safety and protection of such Underground Facility.

2. If Engineer concludes that a change in the Contract Documents is required, a Work Change Directive or a Change Order will be issued to reflect and document such consequences. An equitable adjustment shall be made in the Contract Price or Contract Times, or both, to the extent that they are attributable to the existence or location of any Underground Facility that was not shown or indicated or not shown or indicated with reasonable accuracy in the Contract Documents and that Contractor did not know of and could not reasonably have been expected to be aware of or to have anticipated. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any such adjustment in Contract Price or Contract Times, Owner or Contractor may make a Claim therefor as provided in Paragraph 10.05.

4.05 Reference Points

A. Owner shall provide engineering surveys to establish reference points for construction which in Engineer's judgment are necessary to enable Contractor to proceed with the Work. Contractor shall be responsible for laying out the Work, shall protect and preserve the established reference points and property monuments, and shall make no changes or relocations without the prior written approval of Owner. Contractor shall report to Engineer whenever any reference point or property monument is lost or destroyed or requires relocation because of necessary changes in grades or locations, and shall be responsible for the accurate replacement or relocation of such reference points or property monuments by professionally qualified personnel.

4.06 Hazardous Environmental Condition at Site

- A. Reports and Drawings: Reference is made to the Supplementary Conditions for the identification of those reports and drawings relating to a Hazardous Environmental Condition identified at the Site, if any, that have been utilized by the Engineer in the preparation of the Contract Documents.
- B. Limited Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the general accuracy of the "technical data" contained in such reports and drawings, but such reports and drawings are not Contract Documents. Such "technical data" is identified in the Supplementary Conditions. Except for such reliance on such "technical data," Contractor may not rely upon or make any claim against Owner or Engineer, or any of their Related Entities with respect to:

- 1. the completeness of such reports and drawings for Contractor's purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences and procedures of construction to be employed by Contractor and safety precautions and programs incident thereto; or
- 2. other data, interpretations, opinions and information contained in such reports or shown or indicated in such drawings; or
- 3. any Contractor interpretation of or conclusion drawn from any "technical data" or any such other data, interpretations, opinions or information.
- C. Contractor shall not be responsible for any Hazardous Environmental Condition uncovered or revealed at the Site which was not shown or indicated in Drawings or Specifications or identified in the Contract Documents to be within the scope of the Work. Contractor shall be responsible for a Hazardous Environmental Condition created with any materials brought to the Site by Contractor, Sub-contractors, Suppliers, or anyone else for whom Contractor is responsible.
- D. If Contractor encounters a Hazardous Environmental Condition or if Contractor or anyone for whom Contractor is responsible creates a Hazardous Environmental Condition, Contractor shall immediately: (i) secure or otherwise isolate such condition; (ii) stop all Work in connection with such condition and in any area affected thereby (except in an emergency as required by Paragraph 6.16.A); and (iii) notify Owner and Engineer (and promptly thereafter confirm such notice in writing). Owner shall promptly consult with Engineer concerning the necessity for Owner to retain a qualified expert to evaluate such condition or take corrective action, if any.
- E. Contractor shall not be required to resume Work in connection with such condition or in any affected area until after Owner has obtained any required permits related thereto and delivered to Contractor written notice: (i) specifying that such condition and any affected area is or has been rendered safe for the resumption of Work; or (ii) specifying any special conditions under which such Work may be resumed safely. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or Contract Times, or both, as a result of such Work stoppage or such special conditions under which Work is agreed to be resumed by Contractor, either party may make a Claim therefor as provided in Paragraph 10.05.
- F. If after receipt of such written notice Contractor does not agree to resume such Work based on a reasonable belief it is unsafe, or does not agree to resume such Work under such special conditions, then Owner may order the portion of the Work that is in the area affected by such condition to be deleted from the Work. If Owner and Contractor cannot agree as to

- entitlement to or on the amount or extent, if any, of an adjustment in Contract Price or Contract Times as a result of deleting such portion of the Work, then either party may make a Claim therefor as provided in Paragraph 10.05. Owner may have such deleted portion of the Work performed by Owner's own forces or others in accordance with Article 7.
- G. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Contractor, Sub-contractors, and Engineer, and the officers, directors, partners, employees, consultants, and sub-contractors of each and any of them from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to a Hazardous Environmental Condition, provided that such Hazardous Environmental Condition: (i) was not shown or indicated in the Drawings or Specifications or identified in the Contract Documents to be included within the scope of the Work, and (ii) was not created by Contractor or by anyone for whom Contractor is responsible. Nothing in this Paragraph 4.06. G shall obligate Owner to indemnify any individual or entity from and against the consequences of that individual's or entity's own negligence.
- H. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, partners, employees, agents, consultants, and subcontractors of each and any of them from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to a Hazardous Environmental Condition created by Contractor or by anyone for whom Contractor is responsible. Nothing in this Paragraph 4.06.H shall obligate Contractor to indemnify any individual or entity from and against the consequences of that individual's or entity's own negligence.
- I. The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous Environmental Condition uncovered or revealed at the Site.

ARTICLE 5 - BONDS AND INSURANCE

5.01 Performance, Payment, and Other Bonds

A. Contractor shall furnish performance and payment bonds, each in an amount at least equal to the Contract Price as security for the faithful performance and payment of all of Contractor's obligations under the Contract Documents. These bonds shall remain in effect until one year after the date when final payment becomes due or until completion of the correction period specified

in Paragraph 13.07, whichever is later, except as provided otherwise by Laws or Regulations or by the Contract Documents. Contractor shall also furnish such other bonds as are required by the Contract Documents.

- B. All bonds shall be in the form prescribed by the Contract Documents except as provided otherwise by Laws or Regulations, and shall be executed by such sureties as are named in the current list of "Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies" as published in Circular 570 (amended) by the Financial Management Service, Surety Bond Branch, U.S. Department of the Treasury. All bonds signed by an agent must be accompanied by a certified copy of the agent's authority to act.
- C. If the surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent or its right to do business is terminated in any state where any part of the Project is located or it ceases to meet the requirements of Paragraph 5.01.B, Contractor shall promptly notify Owner and Engineer and shall, within 20 days after the event giving rise to such notification, provide another bond and surety, both of which shall comply with the requirements of Paragraphs 5.01.B and 5.02.

5.02 Licensed Sureties and Insurers

A. All bonds and insurance required by the Contract Documents to be purchased and maintained by Owner or Contractor shall be obtained from surety or insurance companies that are duly licensed or authorized in the jurisdiction in which the Project is located to issue bonds or insurance policies for the limits and coverages so required. Such surety and insurance companies shall also meet such additional requirements and qualifications as may be provided in the Supplementary Conditions.

5.03 Certificates of Insurance

- A. Contractor shall deliver to Owner, with copies to each additional insured identified in the Supplementary Conditions, certificates of insurance (and other evidence of insurance requested by Owner or any other additional insured) which Contractor is required to purchase and maintain.
- B. Owner shall deliver to Contractor, with copies to each additional insured identified in the Supplementary Conditions, certificates of insurance (and other evidence of insurance requested by Contractor or any other additional insured) which Owner is required to purchase and maintain.

5.04 Contractor's Liability Insurance

A. Contractor shall purchase and maintain such liability and other insurance as is appropriate for the Work being performed and as will provide protection

from claims set forth below which may arise out of or result from Contractor's performance of the Work and Contractor's other obligations under the Contract Documents, whether it is to be performed by Contractor, any Sub-contractor or Supplier, or by anyone directly or indirectly employed by any of them to perform any of the Work, or by anyone for whose acts any of them may be liable:

- 1. claims under workers' compensation, disability benefits, and other similar employee benefit acts;
- 2. claims for damages because of bodily injury, occupational sickness or disease, or death of Contractor's employees;
- 3. claims for damages because of bodily injury, sickness or disease, or death of any person other than Contractor's employees;
- 4. claims for damages insured by reasonably available personal injury liability coverage which are sustained:
 - a. by any person as a result of an offense directly or indirectly related to the employment of such person by Contractor, or
 - b. by any other person for any other reason;
- 5. claims for damages, other than to the Work itself, because of injury to or destruction of tangible property wherever located, including loss of use resulting therefrom; and
- 6. claims for damages because of bodily injury or death of any person or property damage arising out of the ownership, maintenance or use of any motor vehicle.
- B. The policies of insurance required by this Paragraph 5.04 shall:
- 1. with respect to insurance required by Paragraphs 5.04.A.3 through 5.04.A.6 inclusive, include as additional insured (subject to any customary exclusion regarding professional liability) Owner and Engineer, and any other individuals or entities identified in the Supplementary Conditions, all of whom shall be listed as additional insureds, and include coverage for the respective officers, directors, partners, employees, agents, consultants and sub-contractors of each and any of all such additional insureds, and the insurance afforded to these additional insureds shall provide primary coverage for all claims covered thereby;
- 2. include at least the specific coverages and be written for not less than the limits of liability provided in the Supplementary Conditions or required by Laws or Regulations, whichever is greater;

- 3. include completed operations insurance;
- 4. include contractual liability insurance covering Contractor's indemnity obligations under Paragraphs 6.11 and 6.20;
- 5. contain a provision or endorsement that the coverage afforded will not be canceled, materially changed or renewal refused until at least 30 days prior written notice has been given to Owner and Contractor and to each other additional insured identified in the Supplementary Conditions to whom a certificate of insurance has been issued (and the certificates of insurance furnished by the Contractor pursuant to Paragraph 5.03 will so provide);
- 6. remain in effect at least until final payment and at all times thereafter when Contractor may be correcting, removing, or replacing defective Work in accordance with Paragraph 13.07; and
- 7. with respect to completed operations insurance, and any insurance coverage written on a claims- made basis, remain in effect for at least two years after final payment.
 - a. Contractor shall furnish Owner and each other additional insured identified in the Supplementary Conditions, to whom a certificate of insurance has been issued, evidence satisfactory to Owner and any such additional insured of continuation of such insurance at final payment and one year thereafter.

5.05 Owner's Liability Insurance

A. In addition to the insurance required to be provided by Contractor under Paragraph 5.04, Owner, at Owner's option, may purchase and maintain at Owner's expense Owner's own liability insurance as will protect Owner against claims which may arise from operations under the Contract Documents.

5.06 Property Insurance

- A. Unless otherwise provided in the Supplementary Conditions, Owner shall purchase and maintain property insurance upon the Work at the Site in the amount of the full replacement cost thereof (subject to such deductible amounts as may be provided in the Supplementary Conditions or required by Laws and Regulations). This insurance shall:
- 1. include the interests of Owner, Contractor, Sub-contractors, and Engineer, and any other individuals or entities identified in the Supplementary Conditions, and the officers, directors, partners, employees, agents, consultants and sub-contractors of each and any of them, each of whom is deemed to have an insurable interest and shall be listed as an insured or additional insured:

- 2. be written on a Builder's Risk "all-risk" or open peril or special causes of loss policy form that shall at least include insurance for physical loss or damage to the Work, temporary buildings, false work, and materials and equipment in transit, and shall insure against at least the following perils or causes of loss: fire, lightning, extended coverage, theft, vandalism and malicious earthquake, collapse, mischief, debris removal, demolition occasioned by enforcement of Laws and Regulations, water damage, (other than caused by flood) and such other perils or causes of loss as may be specifically required by the Supplementary Conditions;
- 3. include expenses incurred in the repair or replacement of any insured property (including but not limited to fees and charges of engineers and architects);
- 4. cover materials and equipment stored at the Site or at another location that was agreed to in writing by Owner prior to being incorporated in the Work, provided that such materials and equipment have been included in an Application for Payment recommended by Engineer;
- 5. allow for partial utilization of the Work by Owner:
 - 6. include testing and startup; and
- 7. be maintained in effect until final payment is made unless otherwise agreed to in writing by Owner, Contractor, and Engineer with 30 days written notice to each other additional insured to whom a certificate of insurance has been issued.
- B. Owner shall purchase and maintain such boiler and machinery insurance or additional property insurance as may be required by the Supplementary Conditions or Laws and Regulations which will include the interests of Owner, Contractor, Sub-contractors, and Engineer, and any other individuals or entities identified in the Supplementary Conditions, and the officers, directors, partners, employees, agents, consultants and sub-contractors of each and any of them, each of whom is deemed to have an insurable interest and shall be listed as an insured or additional insured.
- C. All the policies of insurance (and the certificates or other evidence thereof) required to be purchased and maintained in accordance with Paragraph 5.06 will contain a provision or endorsement that the coverage afforded will not be canceled or materially changed or renewal refused until at least 30 days prior written notice has been given to Owner and Contractor and to each other additional insured to whom a certificate of insurance has been issued and will contain waiver provisions in accordance with Paragraph 5.07.
- D. Owner shall not be responsible for purchasing and maintaining any property insurance specified in this Paragraph 5.06 to protect the interests of Contractor, Subcontractors, or others in the Work to the extent of any

deductible amounts that are identified in the Supplementary Conditions. The risk of loss within such identified deductible amount will be borne by Contractor, Sub-contractors, or others suffering any such loss, and if any of them wishes property insurance coverage within the limits of such amounts, each may purchase and maintain it at the purchaser's own expense.

E. If Contractor requests in writing that other special insurance be included in the property insurance policies provided under Paragraph 5.06, Owner shall, if possible, include such insurance, and the cost thereof will be charged to Contractor by appropriate Change Order. Prior to commencement of the Work at the Site, Owner shall in writing advise Contractor whether or not such other insurance has been procured by Owner.

5.07 Waiver of Rights

A. Owner and Contractor intend that all policies purchased in accordance with Paragraph 5.06 will protect Owner, Contractor, Sub-contractors, and Engineer, and all individuals or entities identified in the Supplementary Conditions to be listed as insureds or additional insureds (and the officers, directors, partners, employees, agents, consultants and sub-contractors of each and any of them) in such policies and will provide primary coverage for all losses and damages caused by the perils or causes of loss covered thereby. All such policies shall contain provisions to the effect that in the event of payment of any loss or damage the insurers will have no rights of recovery against any of the insureds or additional insureds thereunder. Owner and Contractor waive all rights against each other and their respective officers, directors, partners, employees, consultants and sub-contractors of each and any of them for all losses and damages caused by, arising out of or resulting from any of the perils or causes of loss covered by such policies and any other property insurance applicable to the Work; and, in addition, waive all such rights against Sub-contractors, and Engineer, and all other individuals or entities identified in the Supplementary Conditions to be listed as insured or additional insured (and the officers, directors, partners, employees, agents, consultants and sub-contractors of each and any of them) under such policies for losses and damages so caused. None of the above waivers shall extend to the rights that any party making such waiver may have to the proceeds of insurance held by Owner as trustee or otherwise payable under any policy so issued.

B. Owner waives all rights against Contractor, Sub-contractors, and Engineer, and the officers, directors, partners, employees, agents, consultants and sub-contractors of each and any of them for:

- 1. loss due to business interruption, loss of use, or other consequential loss extending beyond direct physical loss or damage to Owner's property or the Work caused by, arising out of, or resulting from fire or other perils whether or not insured by Owner; and
- 2. loss or damage to the completed Project or part thereof caused by, arising out of, or resulting from fire or other insured peril or cause of loss covered by any property insurance maintained on the completed Project or part thereof by Owner during partial utilization pursuant to Paragraph 14.05, after Substantial Completion pursuant to Paragraph 14.04, or after final payment pursuant to Paragraph 14.07.
- C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss referred to in Paragraph 5.07.B shall contain provisions to the effect that in the event of payment of any such loss, damage, or consequential loss, the insurers will have no rights of recovery against Contractor, Sub-contractors, or Engineer, and the officers, directors, partners, employees, agents, consultants and sub-contractors of each and any of them.

5.08 Receipt and Application of Insurance Proceeds

A. Any insured loss under the policies of insurance required by Paragraph 5.06 will be adjusted with Owner and made payable to Owner as fiduciary for the insureds, as their interests may appear, subject to the requirements of any applicable mortgage clause and of Paragraph 5.08.B. Owner shall deposit in a separate account any money so received and shall distribute it in accordance with such agreement as the parties in interest may reach. If no other special agreement is reached, the damaged Work shall be repaired or replaced, the moneys so received applied on account thereof, and the Work and the cost thereof covered by an appropriate Change Order.

B. Owner as fiduciary shall have power to adjust and settle any loss with the insurers unless one of the parties in interest shall object in writing within 15 days after the occurrence of loss to Owner's exercise of this power. If such objection be made, Owner as fiduciary shall make settlement with the insurers in accordance with such agreement as the parties in interest may reach. If no such agreement among the parties in interest is reached, Owner as fiduciary shall adjust and settle the loss with the insurers and, if required in writing by any party in interest, Owner as fiduciary shall give bond for the proper performance of such duties.

5.09 Acceptance of Bonds and Insurance; Option to Replace

A. If either Owner or Contractor has any objection to the coverage afforded by or other provisions of the bonds or insurance required to be purchased and maintained by the other party in accordance with Article 5 on the basis of non-conformance with the Contract

Documents, the objecting party shall so notify the other party in writing within 10 days after receipt of the certificates (or other evidence requested) required by Paragraph 2.01.B. Owner and Contractor shall each provide to the other such additional information in respect of insurance provided as the other may reasonably request. If either party does not purchase or maintain all of the bonds and insurance required of such party by the Contract Documents, such party shall notify the other party in writing of such failure to purchase prior to the start of the Work, or of such failure to maintain prior to any change in the required coverage. Without prejudice to any other right or remedy, the other party may elect to obtain equivalent bonds or insurance to protect such other party's interests at the expense of the party who was required to provide such coverage, and a Change Order shall be issued to adjust the Contract Price accordingly.

5.10 Partial Utilization, Acknowledgment of Property Insurer

A. If Owner finds it necessary to occupy or use a portion or portions of the Work prior to Substantial Completion of all the Work as provided in Paragraph 14.05, no such use or occupancy shall commence before the insurers providing the property insurance pursuant to Paragraph 5.06 have acknowledged notice thereof and in writing effected any changes in coverage necessitated thereby. The insurers providing the property insurance shall consent by endorsement on the policy or policies, but the property insurance shall not be canceled or permitted to lapse on account of any such partial use or occupancy.

ARTICLE 6 - CONTRACTOR'S RESPONSIBILITIES

6.01 Supervision and Superintendence

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting such attention thereto and applying such skills and expertise as may be necessary to perform the Work in accordance with the Contract Documents. Contractor shall be solely responsible for the means, methods, techniques, sequences, and procedures of construction. Contractor shall not be responsible for the negligence of Owner or Engineer in the design or specification of a specific means, method, technique, sequence, or procedure of construction which is shown or indicated in and expressly required by the Contract Documents.

B. At all times during the progress of the Work, Contractor shall assign a competent resident superintendent who shall not be replaced without written notice to Owner and Engineer except under extraordinary circumstances. The superintendent will be Contractor's representative at the Site and shall have authority to act on behalf of Contractor. All communications given to or

received from the superintendent shall be binding on Contractor.

6.02 Labor; Working Hours

- A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work and perform construction as required by the Contract Documents. Contractor shall at all times maintain good discipline and order at the Site.
- B. Except as otherwise required for the safety or protection of persons or the Work or property at the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work at the Site shall be performed during regular working hours. Contractor will not permit the performance of Work on a Saturday, Sunday, or any legal holiday without Owner's written consent (which will not be unreasonably withheld) given after prior written notice to Engineer.

6.03 Services, Materials, and Equipment

- A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full responsibility for all services, materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, temporary facilities, and all other facilities and incidentals necessary for the performance, testing, start-up, and completion of the Work.
- B. All materials and equipment incorporated into the Work shall be as specified or, if not specified, shall be of good quality and new, except as otherwise provided in the Contract Documents. All special warranties and guarantees required by the Specifications shall expressly run to the benefit of Owner. If required by Engineer, Contractor shall furnish satisfactory evidence (including reports of required tests) as to the source, kind, and quality of materials and equipment.
- C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, except as otherwise may be provided in the Contract Documents.

6.04 Progress Schedule

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.07 as it may be adjusted from time to time as provided below.

- 1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 2.07) proposed adjustments in the Progress Schedule that will not result in changing the Contract Times. Such adjustments will comply with any provisions of the General Requirements applicable thereto.
- 2. Proposed adjustments in the Progress Schedule that will change the Contract Times shall be submitted in accordance with the requirements of Article 12. Adjustments in Contract Times may only be made by a Change Order.

6.05 Substitutes and "Or-Equals"

- A. Whenever an item of material or equipment is specified or described in the Contract Documents by using the name of a proprietary item or the name of a particular Supplier, the specification or description is intended to establish the type, function, appearance, and quality required. Unless the specification or description contains or is followed by words reading that no like, equivalent, or "or-equal" item or no substitution is permitted, other items of material or equipment or material or equipment of other Suppliers may be submitted to Engineer for review under the circumstances described below.
- 1. "Or-Equal" Items: If in Engineer's sole discretion an item of material or equipment proposed by Contractor is functionally equal to that named and sufficiently similar so that no change in related Work will be required, it may be considered by Engineer as an "orequal" item, in which case review and approval of the proposed item may, in Engineer's sole discretion, be accomplished without compliance with some or all of the requirements for approval of proposed substitute items. For the purposes of this Paragraph 6.05.A.1, a proposed item of material or equipment will be considered functionally equal to an item so named if:
 - a. in the exercise of reasonable judgment Engineer determines that:
 - 1) it is at least equal in materials of construction, quality, durability, appearance, strength, and design characteristics;
 - 2) it will reliably perform at least equally well the function and achieve the results imposed by the design concept of the completed Project as a functioning whole,
 - 3) it has a proven record of performance and availability of responsive service; and
 - b. Contractor certifies that, if approved and incorporated into the Work:
 - 1) there will be no increase in cost to the Owner or increase in Contract Times, and

2) it will conform substantially to the detailed requirements of the item named in the Contract Documents.

2. Substitute Items

- a. If in Engineer's sole discretion an item of material or equipment proposed by Contractor does not qualify as an "or-equal" item under Paragraph 6.05.A.1, it will be considered a proposed substitute item.
- b. Contractor shall submit sufficient information as provided below to allow Engineer to determine that the item of material or equipment proposed is essentially equivalent to that named and an acceptable substitute therefor. Requests for review of proposed substitute items of material or equipment will not be accepted by Engineer from anyone other than Contractor.
- c. The requirements for review by Engineer will be as set forth in Paragraph 6.05.A.2.d, as supplemented in the General Requirements and as Engineer may decide is appropriate under the circumstances.
- d. Contractor shall make written application to Engineer for review of a proposed substitute item of material or equipment that Contractor seeks to furnish or use. The application:
- 1) shall certify that the proposed substitute item will:
 - a) perform adequately the functions and achieve the results called for by the general design,
 - b) be similar in substance to that specified, and
 - c) be suited to the same use as that specified;
 - 2) will state:
 - a) the extent, if any, to which the use of the proposed substitute item will prejudice Contractor's achievement of Substantial Completion on time;
 - b) whether or not use of the proposed substitute item in the Work will require a change in any of the Contract Documents (or in the provisions of any other direct contract with Owner for other work on the Project) to adapt the design to the proposed substitute item; and

- c) whether or not incorporation or use of the proposed substitute item in connection with the Work is subject to payment of any license fee or royalty;
- 3) will identify:
- a) all variations of the proposed substitute item from that specified, and
- b) available engineering, sales, maintenance, repair, and replacement services:
- 4) and shall contain an itemized estimate of all costs or credits that will result directly or indirectly from use of such substitute item, including costs of redesign and claims of other contractors affected by any resulting change,
- B. Substitute Construction Methods or Procedures: If a specific means, method, technique, sequence, or procedure of construction is expressly required by the Contract Documents, Contractor may furnish or utilize a substitute means, method, technique, sequence, or procedure of construction approved by Engineer. Contractor shall submit sufficient information to allow Engineer, in Engineer's sole discretion, to determine that the substitute proposed is equivalent to that expressly called for by the Contract Documents. The requirements for review by Engineer will be similar to those provided in Paragraph 6.05.A.2.
- C. Engineer's Evaluation: Engineer will be allowed a reasonable time within which to evaluate each proposal or submittal made pursuant to Paragraphs 6.05.A and 6.05.B. Engineer may require Contractor to furnish additional data about the proposed substitute item. Engineer will be the sole judge of acceptability. No "or equal" or substitute will be ordered, installed or utilized until Engineer's review is complete, which will be evidenced by either a Change Order for a substitute or an approved Shop Drawing for an "or equal." Engineer will advise Contractor in writing of any negative determination.
- D. Special Guarantee: Owner may require Contractor to furnish at Contractor's expense a special performance guarantee or other surety with respect to any substitute.
- E. Engineer's Cost Reimbursement: Engineer will record Engineer's costs in evaluating a substitute proposed or submitted by Contractor pursuant to Paragraphs 6.05.A.2 and 6.05.B Whether or not Engineer approves a substitute item so proposed or submitted by Contractor, Contractor shall reimburse Owner for the charges of Engineer for evaluating each such proposed substitute. Contractor shall also reimburse Owner for the charges of Engineer for making changes in the Contract

Documents (or in the provisions of any other direct contract with Owner) resulting from the acceptance of each proposed substitute.

- F. *Contractor's Expense*: Contractor shall provide all data in support of any proposed substitute or "or-equal" at Contractor's expense.
- 6.06 Concerning Sub-contractors, Suppliers, and Others
- A. Contractor shall not employ any Subcontractor, Supplier, or other individual or entity (including those acceptable to Owner as indicated in Paragraph 6.06.B), whether initially or as a replacement, against whom Owner may have reasonable objection. Contractor shall not be required to employ any Sub-contractor, Supplier, or other individual or entity to furnish or perform any of the Work against whom Contractor has reasonable objection.
- B. If the Supplementary Conditions require the identity of certain Sub-contractors, Suppliers, or other individuals or entities to be submitted to Owner in advance for acceptance by Owner by a specified date prior to the Effective Date of the Agreement, and if Contractor has submitted a list thereof in accordance with the Supplementary Conditions, Owner's acceptance (either in writing or by failing to make written objection thereto by the date indicated for acceptance or objection in the Bidding Documents or the Contract Documents) of any such Sub-contractor, Supplier, or other individual or entity so identified may be revoked on the basis of reasonable objection after due investigation. Contractor shall submit an acceptable replacement for the rejected Subcontractor, Supplier, or other individual or entity, and the Contract Price will be adjusted by the difference in the cost occasioned by such replacement, and an appropriate Change Order will be issued . No acceptance by Owner of any such Sub-contractor, Supplier, or other individual or entity, whether initially or as a replacement, shall constitute a waiver of any right of Owner or Engineer to reject defective Work.
- C. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the Work just as Contractor is responsible for Contractor's own acts and omissions. Nothing in the Contract Documents:
- 1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity any contractual relationship between Owner or Engineer and any such Sub-contractor, Supplier or other individual or entity, nor
- 2. shall anything in the Contract Documents create any obligation on the part of Owner or Engineer to pay or to see to the payment of any moneys due any such Sub-contractor, Supplier, or other individual

or entity except as may otherwise be required by Laws and Regulations.

- D. Contractor shall be solely responsible for scheduling and coordinating the Work of Sub-contractors, Suppliers, and other individuals or entities performing or furnishing any of the Work under a direct or indirect contract with Contractor.
- E. Contractor shall require all Sub-contractors, Suppliers, and such other individuals or entities performing or furnishing any of the Work to communicate with Engineer through Contractor.
- F. The divisions and sections of the Specifications and the identifications of any Drawings shall not control Contractor in dividing the Work among Subcon- tractors or Suppliers or delineating the Work to be performed by any specific trade.
- G. All Work performed for Contractor by a Subcontractor or Supplier will be pursuant to an appropriate agreement between Contractor and the Sub-contractor or Supplier which specifically binds the Sub-contractor or Supplier to the applicable terms and conditions of the Contract Documents for the benefit of Owner and Engineer. Whenever any such agreement is with a Subcontractor or Supplier who is listed as an additional insured on the property insurance provided in Paragraph 5.06, the agreement between the Contractor and the Subcontractor or Supplier will contain provisions whereby the Sub-contractor or Supplier waives all rights against Owner, Contractor, and Engineer,, and all other individuals or entities identified in the Supplementary Conditions to be listed as insureds or additional insureds (and the officers, directors, partners, employees, agents, consultants and sub-contractors of each and any of them) for all losses and damages caused by, arising out of, relating to, or resulting from any of the perils or causes of loss covered by such policies and any other property insurance applicable to the Work. If the insurers on any such policies require separate waiver forms to be signed by any Sub-contractor or Supplier, Contractor will obtain the same.

6.07 Patent Fees and Royalties

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the performance of the Work or the incorporation in the Work of any invention, design, process, product, or device which is the subject of patent rights or copyrights held by others. If a particular invention, design, process, product, or device is specified in the Contract Documents for use in the performance of the Work and if to the actual knowledge of Owner or Engineer its use is subject to patent rights or copyrights calling for the payment of any license fee or royalty to others, the existence of such rights shall be disclosed by Owner in the Contract Documents.

B. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, partners, employees, agents, consultants and subcontractors of each and any of them from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to any infringement of patent rights or copyrights incident to the use in the performance of the Work or resulting from the incorporation in the Work of any invention, design, process, product, or device not specified in the Contract Documents.

6.08 Permits

A. Unless otherwise provided in the Supplementary Conditions, Contractor shall obtain and pay for all construction permits and licenses. Owner shall assist Contractor, when necessary, in obtaining such permits and licenses. Contractor shall pay all governmental charges and inspection fees necessary for the prosecution of the Work which are applicable at the time of opening of Bids, or, if there are no Bids, on the Effective Date of the Agreement. Owner shall pay all charges of utility owners for connections for providing permanent service to the Work.

6.09 Laws and Regulations

- A. Contractor shall give all notices required by and shall comply with all Laws and Regulations applicable to the performance of the Work. Except where otherwise expressly required by applicable Laws and Regulations, neither Owner nor Engineer shall be responsible for monitoring Contractor's compliance with any Laws or Regulations.
- B. If Contractor performs any Work knowing or having reason to know that it is contrary to Laws or Regulations, Contractor shall bear all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to such Work. However, it shall not be Contractor's primary responsibility to make certain that the Specifications and Drawings are in accordance with Laws and Regulations, but this shall not relieve Contractor of Contractor's obligations under Paragraph 3.03.
- C. Changes in Laws or Regulations not known at the time of opening of Bids (or, on the Effective Date of the Agreement if there were no Bids) having an effect on the cost or time of performance of the Work shall be the subject of an adjustment in Contract Price or Contract Times. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any such adjustment, a Claim may be made therefor as provided in Paragraph 10.05.

A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by Contractor in accordance with the Laws and Regulations of the place of the Project which are applicable during the performance of the Work.

6.11 Use of Site and Other Areas

A. Limitation on Use of Site and Other Areas

- 1. Contractor shall confine construction equipment, the storage of materials and equipment, and the operations of workers to the Site and other areas permitted by Laws and Regulations, and shall not unreasonably encumber the Site and other areas with construction equipment or other materials or equipment. Contractor shall assume full responsibility for any damage to any such land or area, or to the owner or occupant thereof, or of any adjacent land or areas resulting from the performance of the Work.
- 2. Should any claim be made by any such owner or occupant because of the performance of the Work, Contractor shall promptly settle with such other party by negotiation or otherwise resolve the claim by arbitration or other dispute resolution proceeding or at law.
- 3. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, partners, employees, agents, consultants and subcontractors of each and any of them from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to any claim or action, legal or equitable, brought by any such owner or occupant against Owner, Engineer, or any other party indemnified hereunder to the extent caused by or based upon Contractor's performance of the Work.
- B. Removal of Debris During Performance of the Work: During the progress of the Work Contractor shall keep the Site and other areas free from accumulations of waste materials, rubbish, and other debris. Removal and disposal of such waste materials, rubbish, and other debris shall conform to applicable Laws and Regulations.
- C. Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site and the Work and make it ready for utilization by Owner. At the completion of the Work Contractor shall remove from the Site all tools, appliances, construction equipment and machinery, and surplus materials and shall restore to original condition all property not designated for alteration by the Contract Documents.

D. Loading Structures: Contractor shall not load nor permit any part of any structure to be loaded in any manner that will endanger the structure, nor shall Contractor subject any part of the Work or adjacent property to stresses or pressures that will endanger it.

6.12 Record Documents

A. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, and written interpretations and clarifications in good order and annotated to show changes made during construction. These record documents together with all approved Samples and a counterpart of all approved Shop Drawings will be available to Engineer for reference. Upon completion of the Work, these record documents, Samples, and Shop Drawings will be delivered to Engineer for Owner.

6.13 Safety and Protection

- A. Contractor shall be solely responsible for initiating, maintaining and supervising all safety precautions and programs in connection with the Work. Contractor shall take all necessary precautions for the safety of, and shall provide the necessary protection to prevent damage, injury or loss to:
- 1. all persons on the Site or who may be affected by the Work;
- 2. all the Work and materials and equipment to be incorporated therein, whether in storage on or off the Site; and
- 3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, structures, utilities, and Underground Facilities not designated for removal, relocation, or replacement in the course of construction.
- B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of persons or property, or to the protection of persons or property from damage, injury, or loss; and shall erect and maintain all necessary safeguards for such safety and protection. Contractor shall notify owners of adjacent property and of Underground Facilities and other utility owners when prosecution of the Work may affect them, and shall cooperate with them in the protection, removal, relocation, and replacement of their property.
- C. All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused, directly or indirectly, in whole or in part, by Contractor, any Sub-contractor, Supplier, or any other individual or entity directly or indirectly employed by any of them to perform any of the Work, or anyone for whose acts any of them may be liable, shall be remedied by Contractor (except damage or loss attributable to the fault of Draw-

ings or Specifications or to the acts or omissions of Owner or Engineer or , or anyone employed by any of them, or anyone for whose acts any of them may be liable, and not attributable, directly or indirectly, in whole or in part, to the fault or negligence of Contractor or any Sub-contractor, Supplier, or other individual or entity directly or indirectly employed by any of them).

D. Contractor's duties and responsibilities for safety and for protection of the Work shall continue until such time as all the Work is completed and Engineer has issued a notice to Owner and Contractor in accordance with Paragraph 14.07.B that the Work is acceptable (except as otherwise expressly provided in connection with Substantial Completion).

6.14 Safety Representative

A. Contractor shall designate a qualified and experienced safety representative at the Site whose duties and responsibilities shall be the prevention of accidents and the maintaining and supervising of safety precautions and programs.

6.15 Hazard Communication Programs

A. Contractor shall be responsible for coordinating any exchange of material safety data sheets or other hazard communication information required to be made available to or exchanged between or among employers at the Site in accordance with Laws or Regulations.

6.16 Emergencies

A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, or loss. Contractor shall give Engineer prompt written notice if Contractor believes that any significant changes in the Work or variations from the Contract Documents have been caused thereby or are required as a result thereof. If Engineer determines that a change in the Contract Documents is required because of the action taken by Contractor in response to such an emergency, a Work Change Directive or Change Order will be issued.

6.17 Shop Drawings and Samples

A. Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in accordance with the acceptable Schedule of Submittals (as required by Paragraph 2.07). Each submittal will be identified as Engineer may require.

1. Shop Drawings

a. Submit number of copies specified in the General Requirements.

- b. Data shown on the Shop Drawings will be complete with respect to quantities, dimensions, specified performance and design criteria, materials, and similar data to show Engineer the services, materials, and equipment Contractor proposes to provide and to enable Engineer to review the information for the limited purposes required by Paragraph 6.17.D.
- 2. Samples: Contractor shall also submit Samples to Engineer for review and approval in accordance with the acceptable schedule of Shop Drawings and Sample submittals.
 - a. Submit number of Samples specified in the Specifications.
 - b. Clearly identify each Sample as to material, Supplier, pertinent data such as catalog numbers, the use for which intended and other data as Engineer may require to enable Engineer to review the submittal for the limited purposes required by Paragraph 6.17.D.
- B. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of Submittals , any related Work performed prior to Engineer's review and approval of the pertinent submittal will be at the sole expense and responsibility of Contractor.

C. Submittal Procedures

- 1. Before submitting each Shop Drawing or Sample, Contractor shall have determined and verified:
 - a. all field measurements, quantities, dimensions, specified performance and design criteria, installation requirements, materials, catalog numbers, and similar information with respect thereto;
 - b. the suitability of all materials with respect to intended use, fabrication, shipping, handling, storage, assembly, and installation pertaining to the performance of the Work;
 - c. all information relative to Contractor's responsibilities for means, methods, techniques, sequences, and procedures of construction, and safety precautions and programs incident thereto; and
 - d. shall also have reviewed and coordinated each Shop Drawing or Sample with other Shop Drawings and Samples and with the requirements of the Work and the Contract Documents.
- 2. Each submittal shall bear a stamp or specific written certification that Contractor has satisfied Contractor's obligations under the Contract Documents

with respect to Contractor's review and approval of that submittal.

3. With each submittal, Contractor shall give Engineer specific written notice of any variations, that the Shop Drawing or Sample may have from the requirements of the Contract Documents. This notice shall be both a written communication separate from the Shop Drawing's or Sample Submittal; and, in addition, by a specific notation made on each Shop Drawing or Sample submitted to Engineer for review and approval of each such variation.

D. Engineer's Review

- 1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the Schedule of Submittals acceptable to Engineer. Engineer's review and approval will be only to determine if the items covered by the submittals will, after installation or incorporation in the Work, conform to the information given in the Contract Documents and be compatible with the design concept of the completed Project as a functioning whole as indicated by the Contract Documents.
- 2. Engineer's review and approval will not extend to means, methods, techniques, sequences, or procedures of construction (except where a particular means, method, technique, sequence, or procedure of construction is specifically and expressly called for by the Contract Documents) or to safety precautions or programs incident thereto. The review and approval of a separate item as such will not indicate approval of the assembly in which the item functions.
- 3. Engineer's review and approval shall not relieve Contractor from responsibility for any variation from the requirements of the Contract Documents unless Contractor has complied with the requirements of Paragraph 6.17.C.3 and Engineer has given written approval of each such variation by specific written notation thereof incorporated in or accompanying the Shop Drawing or Sample. Engineer's review and approval shall not relieve Contractor from responsibility for complying with the requirements of Paragraph 6.17.C.1.

E. Resubmittal Procedures

1. Contractor shall make corrections required by Engineer and shall return the required number of corrected copies of Shop Drawings and submit, as required, new Samples for review and approval. Contractor shall direct specific attention in writing to revisions other than the corrections called for by Engineer on previous submittals.

6.18 Continuing the Work

A. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or

disagreements with Owner. No Work shall be delayed or postponed pending resolution of any disputes or disagreements, except as permitted by Paragraph 15.04 or as Owner and Contractor may otherwise agree in writing.

6.19 Contractor's General Warranty and Guarantee

- A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the Contract Documents and will not be defective. Engineer and its Related Entities shall be entitled to rely on representation of Contractor's warranty and guarantee.
- B. Contractor's warranty and guarantee hereunder excludes defects or damage caused by:
- 1. abuse, modification, or improper maintenance or operation by persons other than Contractor, Subcontractors, Suppliers, or any other individual or entity for whom Contractor is responsible; or
 - 2. normal wear and tear under normal usage.
- C. Contractor's obligation to perform and complete the Work in accordance with the Contract Documents shall be absolute. None of the following will constitute an acceptance of Work that is not in accordance with the Contract Documents or a release of Contractor's obligation to perform the Work in accordance with the Contract Documents:
 - 1. observations by Engineer;
- 2. recommendation by Engineer or payment by Owner of any progress or final payment;
- 3. the issuance of a certificate of Substantial Completion by Engineer or any payment related thereto by Owner;
- 4. use or occupancy of the Work or any part thereof by Owner;
- 5. any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice of acceptability by Engineer;
 - 6. any inspection, test, or approval by others; or
 - 7. any correction of defective Work by Owner.

6.20 Indemnification

A. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, partners, employees, agents, consultants and subcontractors of each and any of them from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or

arbitration or other dispute resolution costs) arising out of or relating to the performance of the Work, provided that any such claim, cost, loss, or damage is attributable to bodily injury, sickness, disease, or death, or to injury to or destruction of tangible property (other than the Work itself), including the loss of use resulting therefrom but only to the extent caused by any negligent act or omission of Contractor, any Sub-contractor, any Supplier, or any individual or entity directly or indirectly employed by any of them to perform any of the Work or anyone for whose acts any of them may be liable .

- B. In any and all claims against Owner or Engineer or any of their respective consultants, agents, officers, directors, partners, or employees by any employee (or the survivor or personal representative of such employee) of Contractor, any Sub-contractor, any Supplier, or any individual or entity directly or indirectly employed by any of them to perform any of the Work, or anyone for whose acts any of them may be liable, the indemnification obligation under Paragraph 6.20.A shall not be limited in any way by any limitation on the amount or type of damages, compensation, or benefits payable by or for Contractor or any such Sub-contractor, Supplier, or other individual or entity under workers' compensation acts, disability benefit acts, or other employee benefit acts.
- C. The indemnification obligations of Contractor under Paragraph 6.20.A shall not extend to the liability of Engineer and Engineer's officers, directors, partners, employees, agents, consultants and sub-contractors arising out of:
- 1. the preparation or approval of, or the failure to prepare or approve, maps, Drawings, opinions, reports, surveys, Change Orders, designs, or Specifications; or
- 2. giving directions or instructions, or failing to give them, if that is the primary cause of the injury or damage.

6.21 Delegation of Professional Design Services

- A. Contractor will not be required to provide professional design services unless such services are specifically required by the Contract Documents for a portion of the Work or unless such services are required to carry out Contractor's responsibilities for construction means, methods, techniques, sequences and procedures. Contractor shall not be required to provide professional services in violation of applicable law.
- B. If professional design services or certifications by a design professional related to systems, materials or equipment are specifically required of Contractor by the Contract Documents, Owner and Engineer will specify all performance and design criteria that such services must satisfy. Contractor shall cause such services or certifications to be provided by a properly licensed professional, whose signature and seal

shall appear on all drawings, calculations, specifications, certifications, Shop Drawings and other submittals prepared by such professional. Shop Drawings and other submittals related to the Work designed or certified by such professional, if prepared by others, shall bear such professional's written approval when submitted to Engineer.

- C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of the services, certifications or approvals performed by such design professionals, provided Owner and Engineer have specified to Contractor all performance and design criteria that such services must satisfy.
- D. Pursuant to this Paragraph 6.21, Engineer's review and approval of design calculations and design drawings will be only for the limited purpose of checking for conformance with performance and design criteria given and the design concept expressed in the Contract Documents. Engineer's review and approval of Shop Drawings and other submittals (except design calculations and design drawings) will be only for the purpose stated in Paragraph 6.17.D.1.
- E. Contractor shall not be responsible for the adequacy of the performance or design criteria required by the Contract Documents.

ARTICLE 7 - OTHER WORK AT THE SITE

7.01 Related Work at Site

- A. Owner may perform other work related to the Project at the Site with Owner's employees, or via other direct contracts therefor, or have other work performed by utility owners. If such other work is not noted in the Contract Documents, then:
- 1. written notice thereof will be given to Contractor prior to starting any such other work; and
- 2. if Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the Contract Price or Contract Times that should be allowed as a result of such other work, a Claim may be made therefor as provided in Paragraph 10.05.
- B. Contractor shall afford each other contractor who is a party to such a direct contract, each utility owner and Owner, if Owner is performing other work with Owner's employees, proper and safe access to the Site, a reasonable opportunity for the introduction and storage of materials and equipment and the execution of such other work, and shall properly coordinate the Work with theirs. Contractor shall do all cutting, fitting, and patching of the Work that may be required to properly connect or otherwise make its several parts come together and

properly integrate with such other work. Contractor shall not endanger any work of others by cutting, excavating, or otherwise altering their work and will only cut or alter their work with the written consent of Engineer and the others whose work will be affected. The duties and responsibilities of Contractor under this Paragraph are for the benefit of such utility owners and other contractors to the extent that there are comparable provisions for the benefit of Contractor in said direct contracts between Owner and such utility owners and other contractors.

C. If the proper execution or results of any part of Contractor's Work depends upon work performed by others under this Article 7, Contractor shall inspect such other work and promptly report to Engineer in writing any delays, defects, or deficiencies in such other work that render it unavailable or unsuitable for the proper execution and results of Contractor's Work. Contractor's failure to so report will constitute an acceptance of such other work as fit and proper for integration with Contractor's Work except for latent defects and deficiencies in such other work.

7.02 Coordination

- A. If Owner intends to contract with others for the performance of other work on the Project at the Site, the following will be set forth in Supplementary Conditions:
- 1. the individual or entity who will have authority and responsibility for coordination of the activities among the various contractors will be identified;
- 2. the specific matters to be covered by such authority and responsibility will be itemized; and
- 3. the extent of such authority and responsibilities will be provided.
- B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority and responsibility for such coordination.

7.03 Legal Relationships

- A. Paragraphs 7.01.A and 7.02 are not applicable for utilities not under the control of Owner.
- B. Each other direct contract of Owner under Paragraph 7.01.A shall provide that the other contractor is liable to Owner and Contractor for the reasonable direct delay and disruption costs incurred by Contractor as a result of the other contractor's actions or inactions.
- C. Contractor shall be liable to Owner and any other contractor for the reasonable direct delay and disruption costs incurred by such other contractor as a result of Contractor's action or inactions.

8.01 Communications to Contractor

A. Except as otherwise provided in these General Conditions, Owner shall issue all communications to Contractor through Engineer.

8.02 Replacement of Engineer

A. In case of termination of the employment of Engineer, Owner shall appoint an engineer to whom Contractor makes no reasonable objection, whose status under the Contract Documents shall be that of the former Engineer.

8.03 Furnish Data

A. Owner shall promptly furnish the data required of Owner under the Contract Documents.

8.04 Pay When Due

A. Owner shall make payments to Contractor when they are due as provided in Paragraphs 14.02.C and 14.07.C.

8.05 Lands and Easements; Reports and Tests

A. Owner's duties in respect of providing lands and easements and providing engineering surveys to establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 refers to Owner's identifying and making available to Contractor copies of reports of explorations and tests of subsurface conditions and drawings of physical conditions in or relating to existing surface or subsurface structures at or contiguous to the Site that have been utilized by Engineer in preparing the Contract Documents.

8.06 Insurance

A. Owner's responsibilities, if any, in respect to purchasing and maintaining liability and property insurance are set forth in Article 5.

8.07 Change Orders

A. Owner is obligated to execute Change Orders as indicated in Paragraph 10.03.

8.08 Inspections, Tests, and Approvals

A. Owner's responsibility in respect to certain inspections, tests, and approvals is set forth in Paragraph 13.03.B.

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, Contractor's means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the Work. Owner will not be responsible for Contractor's failure to perform the Work in accordance with the Contract Documents.

8.10 Undisclosed Hazardous Environmental Condition

A. Owner's responsibility in respect to an undisclosed Hazardous Environmental Condition is set forth in Paragraph 4.06.

8.11 Evidence of Financial Arrangements

A. If and to the extent Owner has agreed to furnish Contractor reasonable evidence that financial arrangements have been made to satisfy Owner's obligations under the Contract Documents, Owner's responsibility in respect thereof will be as set forth in the Supplementary Conditions.

ARTICLE 9 - ENGINEER'S STATUS DURING CONSTRUCTION

9.01 Owner's Representative

A. Engineer will be Owner's representative during the construction period. The duties and responsibilities and the limitations of authority of Engineer as Owner's representative during construction are set forth in the Contract Documents and will not be changed without written consent of Owner and Engineer.

9.02 Visits to Site

A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction as Engineer deems necessary in order to observe as an experienced and qualified design professional the progress that has been made and the quality of the various aspects of Contractor's executed Work. Based on information obtained during such visits and observations, Engineer, for the benefit of Owner, will determine, in general, if the Work is proceeding in accordance with the Contract Documents. Engineer will not be required to make exhaustive or continuous inspections on the Site to check the quality or quantity of the Work. Engineer's efforts will be directed toward providing for Owner a greater degree of confidence that the completed Work will conform generally to the Contract Documents. On the basis of such visits and observations, Engineer will keep

Owner informed of the progress of the Work and will endeavor to guard Owner against defective Work.

B. Engineer's visits and observations are subject to all the limitations on Engineer's authority and responsibility set forth in Paragraph 9.09. Particularly, but without limitation, during or as a result of Engineer's visits or observations of Contractor's Work Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor's means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the Work.

9.03 Project Representative

A. If Owner and Engineer agree, Engineer will furnish a Resident Project Representative to assist Engineer in providing more extensive observation of the Work. The authority and responsibilities of any such Resident Project Representative and assistants will be as provided in the Supplementary Conditions, and limitations on the responsibilities thereof will be as provided in Paragraph 9.09. If Owner designates another representative or agent to represent Owner at the Site who is not Engineer's consultant, agent or employee, the responsibilities and authority and limitations thereon of such other individual or entity will be as provided in the Supplementary Conditions.

9.04 Authorized Variations in Work

A. Engineer may authorize minor variations in the Work from the requirements of the Contract Documents which do not involve an adjustment in the Contract Price or the Contract Times and are compatible with the design concept of the completed Project as a functioning whole as indicated by the Contract Documents. These may be accomplished by a Field Order and will be binding on Owner and also on Contractor, who shall perform the Work involved promptly. If Owner or Contractor believes that a Field Order justifies an adjustment in the Contract Price or Contract Times, or both, and the parties are unable to agree on entitlement to or on the amount or extent, if any, of any such adjustment, a Claim may be made therefor as provided in Paragraph 10.05.

9.05 Rejecting Defective Work

A. Engineer will have authority to reject Work which Engineer believes to be defective, or that Engineer believes will not produce a completed Project that conforms to the Contract Documents or that will prejudice the integrity of the design concept of the completed Project as a functioning whole as indicated by the Contract Documents. Engineer will also have authority to require special inspection or testing of the Work as provided in Paragraph 13.04, whether or not the Work is fabricated, installed, or completed.

- A. In connection with Engineer's authority, and limitations thereof, as to Shop Drawings and Samples, see Paragraph 6.17.
- B. In connection with Engineer's authority, and limitations thereof, as to design calculations and design drawings submitted in response to a delegation of professional design services, if any, see Paragraph 6.21.
- C. In connection with Engineer's authority as to Change Orders, see Articles 10, 11, and 12.
- D. In connection with Engineer's authority as to Applications for Payment, see Article 14.

9.07 Determinations for Unit Price Work

A. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor. Engineer will review with Contractor the Engineer's preliminary determinations on such matters before rendering a written decision thereon (by recommendation of an Application for Payment or otherwise). Engineer's written decision thereon will be final and binding (except as modified by Engineer to reflect changed factual conditions or more accurate data) upon Owner and Contractor, subject to the provisions of Paragraph 10.05.

9.08 Decisions on Requirements of Contract Documents and Acceptability of Work

- A. Engineer will be the initial interpreter of the requirements of the Contract Documents and judge of the acceptability of the Work thereunder. All matters in question and other matters between Owner and Contractor arising prior to the date final payment is due relating to the acceptability of the Work, and the interpretation of the requirements of the Contract Documents pertaining to the performance of the Work, will be referred initially to Engineer in writing within 30 days of the event giving rise to the question
- B. Engineer will, with reasonable promptness, render a written decision on the issue referred. If Owner or Contractor believe that any such decision entitles them to an adjustment in the Contract Price or Contract Times or both, a Claim may be made under Paragraph 10.05. The date of Engineer's decision shall be the date of the event giving rise to the issues referenced for the purposes of Paragraph 10.05.B.
- C. Engineer's written decision on the issue referred will be final and binding on Owner and Contractor, subject to the provisions of Paragraph 10.05.
- D. When functioning as interpreter and judge under this Paragraph 9.08, Engineer will not show

partiality to Owner or Contractor and will not be liable in connection with any interpretation or decision rendered in good faith in such capacity.

9.09 Limitations on Engineer's Authority and Responsibilities

- A. Neither Engineer's authority or responsibility under this Article 9 or under any other provision of the Contract Documents nor any decision made by Engineer in good faith either to exercise or not exercise such authority or responsibility or the undertaking, exercise, or performance of any authority or responsibility by Engineer shall create, impose, or give rise to any duty in contract, tort, or otherwise owed by Engineer to Contractor, any Sub-contractor, any Supplier, any other individual or entity, or to any surety for or employee or agent of any of them.
- B. Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor's means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the Work. Engineer will not be responsible for Contractor's failure to perform the Work in accordance with the Contract Documents.
- C. Engineer will not be responsible for the acts or omissions of Contractor or of any Sub-contractor, any Supplier, or of any other individual or entity performing any of the Work.
- D. Engineer's review of the final Application for Payment and accompanying documentation and all maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection, tests and approvals, and other documentation required to be delivered by Paragraph 14.07.A will only be to determine generally that their content complies with the requirements of, and in the case of certificates of inspections, tests, and approvals that the results certified indicate compliance with the Contract Documents.
- E. The limitations upon authority and responsibility set forth in this Paragraph 9.09 shall also apply to, the Resident Project Representative, if any, and assistants, if any.

ARTICLE 10 - CHANGES IN THE WORK; CLAIMS

10.01 Authorized Changes in the Work

A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or from time to time, order additions, deletions, or revisions in the Work by a Change Order, or a Work Change Directive. Upon receipt of any such document, Contractor shall

promptly proceed with the Work involved which will be performed under the applicable conditions of the Contract Documents (except as otherwise specifically provided).

B. If Owner and Contractor are unable to agree on entitlement to, or on the amount or extent, if any, of an adjustment in the Contract Price or Contract Times, or both, that should be allowed as a result of a Work Change Directive, a Claim may be made therefor as provided in Paragraph 10.05.

10.02 Unauthorized Changes in the Work

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the Contract Times with respect to any work performed that is not required by the Contract Documents as amended, modified, or supplemented as provided in Paragraph 3.04, except in the case of an emergency as provided in Paragraph 6.16 or in the case of uncovering Work as provided in Paragraph 13.04.B.

10.03 Execution of Change Orders

A. Owner and Contractor shall execute appropriate Change Orders recommended by Engineer covering:

A.changes in the Work which are: (i) ordered by Owner pursuant to Paragraph 10.01.A, (ii) required because of acceptance of defective Work under Paragraph 13.08.A or Owner's correction of defective Work under Paragraph 13.09, or (iii) agreed to by the parties;

- B. changes in the Contract Price or Contract Times which are agreed to by the parties, including any undisputed sum or amount of time for Work actually performed in accordance with a Work Change Directive; and
- C. changes in the Contract Price or Contract Times which embody the substance of any written decision rendered by Engineer pursuant to Paragraph 10.05; provided that, in lieu of executing any such Change Order, an appeal may be taken from any such decision in accordance with the provisions of the Contract Documents and applicable Laws and Regulations, but during any such appeal, Contractor shall carry on the Work and adhere to the Progress Schedule as provided in Paragraph 6.18.A.

10.04 Notification to Surety

A. If notice of any change affecting the general scope of the Work or the provisions of the Contract Documents (including, but not limited to, Contract Price or Contract Times) is required by the provisions of any bond to be given to a surety, the giving of any such notice will be Contractor's responsibility. The amount of each applicable bond will be adjusted to reflect the effect of any such change.

10.05 Claims

- A. Engineer's Decision Required: All Claims, except those waived pursuant to Paragraph 14.09, shall be referred to the Engineer for decision. A decision by Engineer shall be required as a condition precedent to any exercise by Owner or Contractor of any rights or remedies either may otherwise have under the Contract Documents or by Laws and Regulations in respect of such Claims.
- B. Notice: Written notice stating the general nature of each Claim, shall be delivered by the claimant to Engineer and the other party to the Contract promptly (but in no event later than 30 days) after the start of the event giving rise thereto. The responsibility to substantiate a Claim shall rest with the party making the Claim. Notice of the amount or extent of the Claim, with supporting data shall be delivered to the Engineer and the other party to the Contract within 60 days after the start of such event (unless Engineer allows additional time for claimant to submit additional or more accurate data in support of such Claim). A Claim for an adjustment in Contract Price shall be prepared in accordance with the provisions of Paragraph 12.01.B. A Claim for an adjustment in Contract Time shall be prepared in accordance with the provisions of Paragraph 12.02.B. Each Claim shall be accompanied by claimant's written statement that the adjustment claimed is the entire adjustment to which the claimant believes it is entitled as a result of said event. The opposing party shall submit any response to Engineer and the claimant within 30 days after receipt of the claimant's last submittal (unless Engineer allows additional time).
- C. Engineer's Action: Engineer will review each Claim and, within 30 days after receipt of the last submittal of the claimant or the last submittal of the opposing party, if any, take one of the following actions in writing:
 - 1. deny the Claim in whole or in part,
 - 2. approve the Claim, or
- 3. notify the parties that the Engineer is unable to resolve the Claim if, in the Engineer's sole discretion, it would be inappropriate for the Engineer to do so. For purposes of further resolution of the Claim, such notice shall be deemed a denial.
- D. In the event that Engineer does not take action on a Claim within said 30 days, the Claim shall be deemed denied.
- E. Engineer's written action under Paragraph 10.05.C or denial pursuant to Paragraphs 10.05.C.3 or 10.05.D will be final and binding upon Owner and Contractor, unless Owner or Contractor invoke the dispute resolution procedure set forth in Article 16 within 30 days of such action or denial.

F. No Claim for an adjustment in Contract Price or Contract Times will be valid if not submitted in accordance with this Paragraph 10.05.

ARTICLE 11 - COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK

11.01 Cost of the Work

- A. Costs Included: The term Cost of the Work means the sum of all costs, except those excluded in Paragraph 11.01.B, necessarily incurred and paid by Contractor in the proper performance of the Work. When the value of any Work covered by a Change Order or when a Claim for an adjustment in Contract Price is determined on the basis of Cost of the Work, the costs to be reimbursed to Contractor will be only those additional or incremental costs required because of the change in the Work or because of the event giving rise to the Claim. Except as otherwise may be agreed to in writing by Owner, such costs shall be in amounts no higher than those prevailing in the locality of the Project, shall include only the following items, and shall not include any of the costs itemized in Paragraph 11.01.B.
- 1. Payroll costs for employees in the direct employ of Contractor in the performance of the Work under schedules of job classifications agreed upon by Owner and Contractor. Such employees shall include, without limitation, superintendents, foremen, and other personnel employed full time at the Site. Payroll costs for employees not employed full time on the Work shall be apportioned on the basis of their time spent on the Work. Payroll costs shall include, but not be limited to, salaries and wages plus the cost of fringe benefits, which shall include social security contributions, unemployment, excise, and payroll taxes, workers' compensation, health and retirement benefits, bonuses, sick leave, vacation and holiday pay applicable thereto. The expenses of performing Work outside of regular working hours, on Saturday, Sunday, or legal holidays, shall be included in the above to the extent authorized by Owner.
- 2. Cost of all materials and equipment furnished and incorporated in the Work, including costs of transportation and storage thereof, and Suppliers' field services required in connection therewith. All cash discounts shall accrue to Contractor unless Owner deposits funds with Contractor with which to make payments, in which case the cash discounts shall accrue to Owner. All trade discounts, rebates and refunds and returns from sale of surplus materials and equipment shall accrue to Owner, and Contractor shall make provisions so that they may be obtained.
- 3. Payments made by Contractor to Sub-contractors for Work performed by Sub-contractors. If required by Owner, Contractor shall obtain competitive bids from sub-contractors acceptable to Owner and

Contractor and shall deliver such bids to Owner, who will then determine, with the advice of Engineer, which bids, if any, will be acceptable. If any subcontract provides that the Sub-contractor is to be paid on the basis of Cost of the Work plus a fee, the Sub-contractor's Cost of the Work and fee shall be determined in the same manner as Contractor's Cost of the Work and fee as provided in this Paragraph 11.01

- 4. Costs of special consultants (including but not limited to Engineers, architects, testing laboratories, surveyors, attorneys, and accountants) employed for services specifically related to the Work.
 - 5. Supplemental costs including the following:
 - a. The proportion of necessary transportation, travel, and subsistence expenses of Contractor's employees incurred in discharge of duties connected with the Work.
 - b. Cost, including transportation and maintenance, of all materials, supplies, equipment, machinery, appliances, office, and temporary facilities at the Site, and hand tools not owned by the workers, which are consumed in the performance of the Work, and cost, less market value, of such items used but not consumed which remain the property of Contractor.
 - c. Rentals of all construction equipment and machinery, and the parts thereof whether rented from Contractor or others in accordance with rental agreements approved by Owner with the advice of Engineer, and the costs of transportation, loading, unloading, assembly, dismantling, and removal thereof. All such costs shall be in accordance with the terms of said rental agreements. The rental of any such equipment, machinery, or parts shall cease when the use thereof is no longer necessary for the Work.
 - d. Sales, consumer, use, and other similar taxes related to the Work, and for which Contractor is liable, imposed by Laws and Regulations.
 - e. Deposits lost for causes other than negligence of Contractor, any Sub-contractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, and royalty payments and fees for permits and licenses.
 - f. Losses and damages (and related expenses) caused by damage to the Work, not compensated by insurance or otherwise, sustained by Contractor in connection with the performance of the Work (except losses and damages within the deductible amounts of property insurance established in accordance with Paragraph 5.06.D), provided such losses and damages have

resulted from causes other than the negligence of Contractor, any Sub-contractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable. Such losses shall include settlements made with the written consent and approval of Owner. No such losses, damages, and expenses shall be included in the Cost of the Work for the purpose of determining Contractor's fee.

- g. The cost of utilities, fuel, and sanitary facilities at the Site.
- h. Minor expenses such as telegrams, long distance telephone calls, telephone service at the Site, expresses, and similar petty cash items in connection with the Work.
- i. The costs of premiums for all bonds and insurance Contractor is required by the Contract Documents to purchase and maintain.
- B. *Costs Excluded:* The term Cost of the Work shall not include any of the following items:
- 1. Payroll costs and other compensation of Contractor's officers, executives, principals (of partnerships and sole proprietorships), general managers, safety managers, engineers, architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents, expediters, timekeepers, clerks, and other personnel employed by Contractor, whether at the Site or in Contractor's principal or branch office for general administration of the Work and not specifically included in the agreed upon schedule of job classifications referred to in Paragraph 11.01.A.1 or specifically covered by Paragraph 11.01.A.4, all of which are to be considered administrative costs covered by the Contractor's fee.
- 2. Expenses of Contractor's principal and branch offices other than Contractor's office at the Site.
- 3. Any part of Contractor's capital expenses, including interest on Contractor's capital employed for the Work and charges against Contractor for delinquent payments.
- 4. Costs due to the negligence of Contractor, any Sub-contractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, including but not limited to, the correction of defective Work, disposal of materials or equipment wrongly supplied, and making good any damage to property.
- 5. Other overhead or general expense costs of any kind and the costs of any item not specifically and expressly included in Paragraphs 11.01.A and 11.01.B.
- C. Contractor's Fee: When all the Work is performed on the basis of cost-plus, Contractor's fee shall

be determined as set forth in the Agreement. When the value of any Work covered by a Change Order or when a Claim for an adjustment in Contract Price is determined on the basis of Cost of the Work, Contractor's fee shall be determined as set forth in Paragraph 12.01.C.

D. *Documentation:* Whenever the Cost of the Work for any purpose is to be determined pursuant to Paragraphs 11.01.A and 11.01.B, Contractor will establish and maintain records thereof in accordance with generally accepted accounting practices and submit in a form acceptable to Engineer an itemized cost breakdown together with supporting data.

11.02 Allowances

A. It is understood that Contractor has included in the Contract Price all allowances so named in the Contract Documents and shall cause the Work so covered to be performed for such sums and by such persons or entities as may be acceptable to Owner and Engineer.

B. Cash Allowances

- 1. Contractor agrees that:
- a. the cash allowances include the cost to Contractor (less any applicable trade discounts) of materials and equipment required by the allowances to be delivered at the Site, and all applicable taxes; and
- b. Contractor's costs for unloading and handling on the Site, labor, installation, overhead, profit, and other expenses contemplated for the cash allowances have been included in the Contract Price and not in the allowances, and no demand for additional payment on account of any of the foregoing will be valid.

C. Contingency Allowance

- 1. Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to cover unanticipated costs.
- D. Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer to reflect actual amounts due Contractor on account of Work covered by allowances, and the Contract Price shall be correspondingly adjusted.

11.03 Unit Price Work

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to the sum of the unit price for each separately identified item of Unit Price Work times the estimated quantity of each item as indicated in the Agreement.

- B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of comparison of Bids and determining an initial Contract Price. Determinations of the actual quantities and classifications of Unit Price Work performed by Contractor will be made by Engineer subject to the provisions of Paragraph 9.07.
- C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to cover Contractor's overhead and profit for each separately identified item.
- D. Owner or Contractor may make a Claim for an adjustment in the Contract Price in accordance with Paragraph 10.05 if:
- 1. the quantity of any item of Unit Price Work performed by Contractor differs materially and significantly from the estimated quantity of such item indicated in the Agreement; and
- 2. there is no corresponding adjustment with respect any other item of Work; and
- 3. Contractor believes that Contractor is entitled to an increase in Contract Price as a result of having incurred additional expense or Owner believes that Owner is entitled to a decrease in Contract Price and the parties are unable to agree as to the amount of any such increase or decrease.

ARTICLE 12 - CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES

12.01 Change of Contract Price

- A. The Contract Price may only be changed by a Change Order. Any Claim for an adjustment in the Contract Price shall be based on written notice submitted by the party making the Claim to the Engineer and the other party to the Contract in accordance with the provisions of Paragraph 10.05.
- B. The value of any Work covered by a Change Order or of any Claim for an adjustment in the Contract Price will be determined as follows:
- 1. where the Work involved is covered by unit prices contained in the Contract Documents, by application of such unit prices to the quantities of the items involved (subject to the provisions of Paragraph 11.03); or
- 2. where the Work involved is not covered by unit prices contained in the Contract Documents, by a mutually agreed lump sum (which may include an

- allowance for overhead and profit not necessarily in accordance with Paragraph 12.01.C.2); or
- 3. where the Work involved is not covered by unit prices contained in the Contract Documents and agreement to a lump sum is not reached under Paragraph 12.01.B.2, on the basis of the Cost of the Work (determined as provided in Paragraph 11.01) plus a Contractor's fee for overhead and profit (determined as provided in Paragraph 12.01.C).
- C. *Contractor's Fee*: The Contractor's fee for overhead and profit shall be determined as follows:
 - 1. a mutually acceptable fixed fee; or
- 2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the various portions of the Cost of the Work:
 - a. for costs incurred under Paragraphs 11.01.A.1 and 11.01.A.2, the Contractor's fee shall be 15 percent;
 - b. for costs incurred under Paragraph 11.01.A.3, the Contractor's fee shall be five percent;
 - c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee and no fixed fee is agreed upon, the intent of Paragraph 12.01.C.2.a is that the Sub-contractor who actually performs the Work, at whatever tier, will be paid a fee of 15 percent of the costs incurred by such Sub-contractor under Paragraphs 11.01.A.1 and 11.01.A.2 and that any higher tier Sub-contractor and Contractor will each be paid a fee of five percent of the amount paid to the
 - d. no fee shall be payable on the basis of costs itemized under Paragraphs 11.01.A.4, 11.01.A.5, and 11.01.B:

next lower tier Sub-contractor;

- e. the amount of credit to be allowed by Contractor to Owner for any change which results in a net decrease in cost will be the amount of the actual net decrease in cost plus a deduction in Contractor's fee by an amount equal to five percent of such net decrease; and
- f. when both additions and credits are involved in any one change, the adjustment in Contractor's fee shall be computed on the basis of the net change in accordance with Paragraphs 12.01.C.2.a through 12.01.C.2.e, inclusive.

12.02 Change of Contract Times

A. The Contract Times may only be changed by a Change Order. Any Claim for an adjustment in the Contract Times shall be based on written notice submitted

by the party making the Claim to the Engineer and the other party to the Contract in accordance with the provisions of Paragraph 10.05.

B. Any adjustment of the Contract Times covered by a Change Order or any Claim for an adjustment in the Contract Times will be determined in accordance with the provisions of this Article 12.

12.03 Delays

- A. Where Contractor is prevented from completing any part of the Work within the Contract Times due to delay beyond the control of Contractor, the Contract Times will be extended in an amount equal to the time lost due to such delay if a Claim is made therefor as provided in Paragraph 12.02.A. Delays beyond the control of Contractor shall include, but not be limited to, acts or neglect by Owner, acts or neglect of utility owners or other contractors performing other work as contemplated by Article 7, fires, floods, epidemics, abnormal weather conditions, or acts of God.
- B. If Owner, Engineer, or other contractors or utility owners performing other work for Owner as contemplated by Article 7, or anyone for whom Owner is responsible, delays, disrupts, or interferes with the performance or progress of the Work, then Contractor shall be entitled to an equitable adjustment in the Contract Price or the Contract Times , or both. Contractor's entitlement to an adjustment of the Contract Times is conditioned on such adjustment being essential to Contractor's ability to complete the Work within the Contract Times.
- C If Contractor is delayed in the performance or progress of the Work by fire, flood, epidemic, abnormal weather conditions, acts of God, acts or failures to act of utility owners not under the control of Owner, or other causes not the fault of and beyond control of Owner and Contractor, then Contractor shall be entitled to an equitable adjustment in Contract Times, if such adjustment is essential to Contractor's ability to complete the Work within the Contract Times. Such an adjustment shall be Contractor's sole and exclusive remedy for the delays described in this Paragraph 12.03.C.
- D. Owner, Engineer and the Related Entities of each of them shall not be liable to Contractor for any claims, costs, losses, or damages (including but not limited to all fees and charges of Engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) sustained by Contractor on or in connection with any other project or anticipated project.
- E. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delays within the control of Contractor. Delays attributable to and within the control of a Sub-contractor or Supplier shall be deemed to be delays within the control of

ARTICLE 13 - TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK

Contractor.

13.01 Notice of Defects

A. Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be given to Contractor. All defective Work may be rejected, corrected, or accepted as provided in this Article 13.

13.02 Access to Work

A. Owner, Engineer, their consultants and other representatives and personnel of Owner, independent testing laboratories, and governmental agencies with jurisdictional interests will have access to the Site and the Work at reasonable times for their observation, inspecting, and testing. Contractor shall provide them proper and safe conditions for such access and advise them of Contractor's Site safety procedures and programs so that they may comply therewith as applicable.

13.03 Tests and Inspections

- A. Contractor shall give Engineer timely notice of readiness of the Work for all required inspections, tests, or approvals and shall cooperate with inspection and testing personnel to facilitate required inspections or tests.
- B. Owner shall employ and pay for the services of an independent testing laboratory to perform all inspections, tests, or approvals required by the Contract Documents except:
- 1. for inspections, tests, or approvals covered by Paragraphs 13.03.C and 13.03.D below;
- 2. that costs incurred in connection with tests or inspections conducted pursuant to Paragraph 13.04.B shall be paid as provided in said Paragraph 13.04.C; and
- 3. as otherwise specifically provided in the Con-tract Documents.
- C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) specifically to be inspected, tested, or approved by an employee or other representative of such public body, Contractor shall assume full responsibility for arranging and obtaining such inspections, tests, or approvals, pay all costs in connection therewith, and furnish Engineer the required certificates of inspection or approval.
- D. Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection with any inspections, tests, or approvals required for Owner's and Engineer's acceptance of materials or equipment to

be incorporated in the Work; or acceptance of materials, mix designs, or equipment submitted for approval prior to Contractor's purchase thereof for incorporation in the Work. Such inspections, tests, or approvals shall be performed by organizations acceptable to Owner and Engineer.

- E. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by Contractor without written concurrence of Engineer, it must, if requested by Engineer, be uncovered for observation.
- F. Uncovering Work as provided in Paragraph 13.03.E shall be at Contractor's expense unless Contractor has given Engineer timely notice of Contractor's intention to cover the same and Engineer has not acted with reasonable promptness in response to such notice.

13.04 Uncovering Work

- A. If any Work is covered contrary to the written request of Engineer, it must, if requested by Engineer, be uncovered for Engineer's observation and replaced at Contractor's expense.
- B. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or inspected or tested by others, Contractor, at Engineer's request, shall uncover, expose, or otherwise make available for observation, inspection, or testing as Engineer may require, that portion of the Work in question, furnishing all necessary labor, material, and equipment.
- C. If it is found that the uncovered Work is defective, Contractor shall pay all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to such uncovering, exposure, observation, inspection, and testing, and of satisfactory replacement or reconstruction (including but not limited to all costs of repair or replacement of work of others); and Owner shall be entitled to an appropriate decrease in the Contract Price. If the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as provided in Paragraph 10.05.
- D. If, the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the Contract Price or an extension of the Contract Times, or both, directly attributable to such uncovering, exposure, observation, inspection, testing, replacement, and reconstruction. If the parties are unable to agree as to the amount or extent thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05.

13.05 Owner May Stop the Work

A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable materials or equipment, or fails to perform the Work in such a way that the completed Work will conform to the Contract Documents, Owner may order Contractor to stop the Work, or any portion thereof, until the cause for such order has been eliminated; however, this right of Owner to stop the Work shall not give rise to any duty on the part of Owner to exercise this right for the benefit of Contractor, any Sub-contractor, any Supplier, any other individual or entity, or any surety for, or employee or agent of any of them.

13.06 Correction or Removal of Defective Work

- A. Promptly after receipt of notice, Contractor shall correct all defective Work, whether or not fabricated, installed, or completed, or, if the Work has been rejected by Engineer, remove it from the Project and replace it with Work that is not defective. Contractor shall pay all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to such correction or removal (including but not limited to all costs of repair or replacement of work of others).
- B. When correcting defective Work under the terms of this Paragraph 13.06 or Paragraph 13.07, Contractor shall take no action that would void or otherwise impair Owner's special warranty and guarantee, if any, on said Work.

13.07 Correction Period

A. If within one year after the date of Substantial Completion (or such longer period of time as may be prescribed by the terms of any applicable special guarantee required by the Contract Documents) or by any specific provision of the Contract Documents, any Work is found to be defective, or if the repair of any damages to the land or areas made available for Contractor's use by Owner or permitted by Laws and Regulations as contemplated in Paragraph 6.11.A is found to be defective, Contractor shall promptly, without cost to Owner and in accordance with Owner's written instructions:

- 1. repair such defective land or areas; or
- 2. correct such defective Work; or
- 3. if the defective Work has been rejected by Owner, remove it from the Project and replace it with Work that is not defective, and
- 4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work of others or other land or areas resulting therefrom.

- B. If Contractor does not promptly comply with the terms of Owner's written instructions, or in an emergency where delay would cause serious risk of loss or damage, Owner may have the defective Work corrected or repaired or may have the rejected Work removed and replaced. All claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to such correction or repair or such removal and replacement (including but not limited to all costs of repair or replacement of work of others) will be paid by Contractor.
- C. In special circumstances where a particular item of equipment is placed in continuous service before Substantial Completion of all the Work, the correction period for that item may start to run from an earlier date if so provided in the Specifications .
- D. Where defective Work (and damage to other Work resulting therefrom) has been corrected or removed and replaced under this Paragraph 13.07, the correction period hereunder with respect to such Work will be extended for an additional period of one year after such correction or removal and replacement has been satisfactorily completed.
- E. Contractor's obligations under this Paragraph 13.07 are in addition to any other obligation or warranty. The provisions of this Paragraph 13.07 shall not be construed as a substitute for or a waiver of the provisions of any applicable statute of limitation or repose.

13.08 Acceptance of Defective Work

A. If, instead of requiring correction or removal and replacement of defective Work, Owner (and, prior to Engineer's recommendation of final payment, Engineer) prefers to accept it, Owner may do so. Contractor shall pay all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) attributable to Owner's evaluation of and determination to accept such defective Work (such costs to be approved by Engineer as to reasonableness) and the diminished value of the Work to the extent not otherwise paid by Contractor pursuant to this sentence. If any such acceptance occurs prior to Engineer's recommendation of final payment, a Change Order will be issued incorporating the necessary revisions in the Contract Documents with respect to the Work, and Owner shall be entitled to an appropriate decrease in the Contract Price, reflecting the diminished value of Work so accepted. If the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as provided in Paragraph 10.05. If the acceptance occurs after such recommendation, an appropriate amount will be paid by Contractor to Owner.

13.09 Owner May Correct Defective Work

- A. If Contractor fails within a reasonable time after written notice from Engineer to correct defective Work or to remove and replace rejected Work as required by Engineer in accordance with Paragraph 13.06.A, or if Contractor fails to perform the Work in accordance with the Contract Documents, or if Contractor fails to comply with any other provision of the Contract Documents, Owner may, after seven days written notice to Contractor, correct or remedy any such deficiency.
- B. In exercising the rights and remedies under this Paragraph 13.09, Owner shall proceed expeditiously. In connection with such corrective or remedial action, Owner may exclude Contractor from all or part of the Site, take possession of all or part of the Work and suspend Contractor's services related thereto, take possession of Contractor's tools, appliances, construction equipment and machinery at the Site, and incorporate in the Work all materials and equipment stored at the Site or for which Owner has paid Contractor but which are stored elsewhere. Contractor shall allow Owner, Owner's representatives, agents and employees, Owner's other contractors, and Engineer and Engineer's consultants access to the Site to enable Owner to exercise the rights and remedies under this Paragraph.
- C. All claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) incurred or sustained by Owner in exercising the rights and remedies under this Paragraph 13.09 will be charged against Contractor, and a Change Order will be issued incorporating the necessary revisions in the Contract Documents with respect to the Work; and Owner shall be entitled to an appropriate decrease in the Contract Price. If the parties are unable to agree as to the amount of the adjustment, Owner may make a Claim therefor as provided in Paragraph 10.05. Such claims, costs, losses and damages will include but not be limited to all costs of repair, or replacement of work of others destroyed or damaged by correction, removal, or replacement of Contractor's defective Work.
- D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the performance of the Work attributable to the exercise by Owner of Owner's rights and remedies under this Paragraph 13.09.

ARTICLE 14 - PAYMENTS TO CONTRACTOR AND COMPLETION

14.01 Schedule of Values

A. The Schedule of Values established as provided in Paragraph 2.07.A will serve as the basis for progress

payments and will be incorporated into a form of Application for Payment acceptable to Engineer. Progress payments on account of Unit Price Work will be based on the number of units completed.

14.02 Progress Payments

A. Applications for Payments

- 1. At least 20 days before the date established in the Agreement for each progress payment (but not more often than once a month), Contractor shall submit to Engineer for review an Application for Payment filled out and signed by Contractor covering the Work completed as of the date of the Application and accompanied by such supporting documentation as is required by the Contract Documents. If payment is requested on the basis of materials and equipment not incorporated in the Work but delivered and suitably stored at the Site or at another location agreed to in writing, the Application for Payment shall also be accompanied by a bill of sale, invoice, or other documentation warranting that Owner has received the materials and equipment free and clear of all Liens and evidence that the materials and equipment are covered by appropriate property insurance or other arrangements to protect Owner's interest therein, all of which must be satisfactory to Owner.
- 2. Beginning with the second Application for Payment, each Application shall include an affidavit of Contractor stating that all previous progress payments received on account of the Work have been applied on account to discharge Contractor's legitimate obligations associated with prior Applications for Payment.
- 3. The amount of retainage with respect to progress payments will be as stipulated in the Agreement.

B. Review of Applications

- 1. Engineer will, within 10 days after receipt of each Application for Payment, either indicate in writing a recommendation of payment and present the Application to Owner or return the Application to Contractor indicating in writing Engineer's reasons for refusing to recommend payment. In the latter case, Contractor may make the necessary corrections and resubmit the Application.
- 2. Engineer's recommendation of any payment requested in an Application for Payment will constitute a representation by Engineer to Owner, based on Engineer's observations on the Site of the executed Work as an experienced and qualified design professional and on Engineer's review of the Application for Payment and the accompanying data and schedules, that to the best of Engineer's knowledge, information and belief:
 - a. the Work has progressed to the point indicated;

- b. the quality of the Work is generally in accordance with the Contract Documents (subject to an evaluation of the Work as a functioning whole prior to or upon Substantial Completion, to the results of any subsequent tests called for in the Contract Documents, to a final determination of quantities and classifications for Unit Price Work under Paragraph 9.07, and to any other qualifications stated in the recommendation); and
- c. the conditions precedent to Contractor's being entitled to such payment appear to have been fulfilled in so far as it is Engineer's responsibility to observe the Work.
- 3. By recommending any such payment Engineer will not thereby be deemed to have represented that:
 - a. inspections made to check the quality or the quantity of the Work as it has been performed have been exhaustive, extended to every aspect of the Work in progress, or involved detailed inspections of the Work beyond the responsibilities specifically assigned to Engineer in the Contract Documents; or
 - b. that there may not be other matters or issues between the parties that might entitle Contractor to be paid additionally by Owner or entitle Owner to withhold payment to Contractor.
- 4. Neither Engineer's review of Contractor's Work for the purposes of recommending payments nor Engineer's recommendation of any payment, including final payment, will impose responsibility on Engineer:
 - a. to supervise, direct, or control the Work, or
 - b. for the means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or
 - c. for Contractor's failure to comply with Laws and Regulations applicable to Contractor's performance of the Work, or
 - d. to make any examination to ascertain how or for what purposes Contractor has used the moneys paid on account of the Contract Price, or
 - e. to determine that title to any of the Work, materials, or equipment has passed to Owner free and clear of any Liens.
- 5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer's opinion, it would be incorrect to make the representations to Owner stated in Paragraph 14.02.B.2. Engineer may also refuse to recommend any such payment or, because of subsequently discovered evidence or the results of subsequent

inspections or tests, revise or revoke any such payment recommendation previously made, to such extent as may be necessary in Engineer's opinion to protect Owner from loss because:

- a. the Work is defective, or completed Work has been damaged, requiring correction or replacement;
- b. the Contract Price has been reduced by Change Orders;
- c. Owner has been required to correct defective Work or complete Work in accordance with Paragraph 13.09; or
- d. Engineer has actual knowledge of the occurrence of any of the events enumerated in Paragraph 15.02.A.

C. Payment Becomes Due

1. Ten days after presentation of the Application for Payment to Owner with Engineer's recommendation, the amount recommended will (subject to the provisions of Paragraph 14.02.D) become due, and when due will be paid by Owner to Contractor.

D. Reduction in Payment

- 1. Owner may refuse to make payment of the full amount recommended by Engineer because:
 - a. claims have been made against Owner on account of Contractor's performance or furnishing of the Work;
 - b. Liens have been filed in connection with the Work, except where Contractor has delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge of such Liens;
 - c. there are other items entitling Owner to a setoff against the amount recommended; or
 - d. Owner has actual knowledge of the occurrence of any of the events enumerated in Paragraphs 14.02.B.5.a through 14.02.B.5.c or Paragraph 15.02.A.
- 2. If Owner refuses to make payment of the full amount recommended by Engineer, Owner will give Contractor immediate written notice (with a copy to Engineer) stating the reasons for such action and promptly pay Contractor any amount remaining after deduction of the amount so withheld. Owner shall promptly pay Contractor the amount so withheld, or any adjustment thereto agreed to by Owner and Contractor, when Contractor corrects to Owner's satisfaction the reasons for such action.

3. If it is subsequently determined that Owner's refusal of payment was not justified, the amount wrongfully withheld shall be treated as an amount due as determined by Paragraph 14.02.C.1.

14.03 Contractor's Warranty of Title

A. Contractor warrants and guarantees that title to all Work, materials, and equipment covered by any Application for Payment, whether incorporated in the Project or not, will pass to Owner no later than the time of payment free and clear of all Liens.

14.04 Substantial Completion

- A. When Contractor considers the entire Work ready for its intended use Contractor shall notify Owner and Engineer in writing that the entire Work is substantially complete (except for items specifically listed by Contractor as incomplete) and request that Engineer issue a certificate of Substantial Completion.
- B. Promptly after Contractor's notification, , Owner, Contractor, and Engineer shall make an inspection of the Work to determine the status of completion. If Engineer does not consider the Work substantially complete, Engineer will notify Contractor in writing giving the reasons therefor.
- C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a tentative certificate of Substantial Completion which shall fix the date of Substantial Completion. There shall be attached to the certificate a tentative list of items to be completed or corrected before final payment. Owner shall have seven days after receipt of the tentative certificate during which to make written objection to Engineer as to any provisions of the certificate or attached list. If, after considering such objections, Engineer concludes that the Work is not substantially complete, Engineer will within 14 days after submission of the tentative certificate to Owner notify Contractor in writing, stating the reasons therefor. If, after consideration of Owner's objections, Engineer considers the Work substantially complete, Engineer will within said 14 days execute and deliver to Owner and Contractor a definitive certificate of Substantial Completion (with a revised tentative list of items to be completed or corrected) reflecting such changes from the tentative certificate as Engineer believes justified after consideration of any objections from Owner.
- D. At the time of delivery of the tentative certificate of Substantial Completion, Engineer will deliver to Owner and Contractor a written recommendation as to division of responsibilities pending final payment between Owner and Contractor with respect to security, operation, safety, and protection of the Work, maintenance, heat, utilities, insurance, and warranties and guarantees. Unless Owner and Contractor agree otherwise in writing and so inform Engineer in writing prior to Engineer's issuing the definitive certificate of Substantial

Completion, Engineer's aforesaid recommendation will be binding on Owner and Contractor until final payment.

E. Owner shall have the right to exclude Contractor from the Site after the date of Substantial Completion subject to allowing Contractor reasonable access to complete or correct items on the tentative list.

14.05 Partial Utilization

- A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially completed part of the Work which has specifically been identified in the Contract Documents, or which Owner, Engineer, and Contractor agree constitutes a separately functioning and usable part of the Work that can be used by Owner for its intended purpose without significant interference with Contractor's performance of the remainder of the Work, subject to the following conditions.
- 1. Owner at any time may request Contractor in writing to permit Owner to use or occupy any such part of the Work which Owner believes to be ready for its intended use and substantially complete. If and when Contractor agrees that such part of the Work is substantially complete, Contractor will certify to Owner and Engineer that such part of the Work is substantially complete and request Engineer to issue a certificate of Substantial Completion for that part of the Work.
- 2. Contractor at any time may notify Owner and Engineer in writing that Contractor considers any such part of the Work ready for its intended use and substantially complete and request Engineer to issue a certificate of Substantial Completion for that part of the Work.
- 3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall make an inspection of that part of the Work to determine its status of completion. If Engineer does not consider that part of the Work to be substantially complete, Engineer will notify Owner and Contractor in writing giving the reasons therefor. If Engineer considers that part of the Work to be substantially complete, the provisions of Paragraph 14.04 will apply with respect to certification of Substantial Completion of that part of the Work and the division of responsibility in respect thereof and access thereto.
- 4. No use or occupancy or separate operation of part of the Work may occur prior to compliance with the requirements of Paragraph 5.10 regarding property insurance.

14.06 Final Inspection

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is complete, Engineer will promptly make a final inspection with Owner and Contractor and will notify Contractor in writing of all particulars in which this inspection reveals

that the Work is incomplete or defective. Contractor shall immediately take such measures as are necessary to complete such Work or remedy such deficiencies.

14.07 Final Payment

A. Application for Payment

- 1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections identified during the final inspection and has delivered, in accordance with the Contract Documents, all maintenance and operating instructions, schedules, guarantees, bonds, certificates or other evidence of insurance certificates of inspection, marked-up record documents (as provided in Paragraph 6.12), and other documents, Contractor may make application for final payment following the procedure for progress payments.
- 2. The final Application for Payment shall be accompanied (except as previously delivered) by:
 - a. all documentation called for in the Contract Documents, including but not limited to the evidence of insurance required by Paragraph 5.04.B.7;
 - b. consent of the surety, if any, to final payment;
 - c. a list of all Claims against Owner that Contractor believes are unsettled; and
 - d. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien rights arising out of or Liens filed in connection with the Work.
- 3. In lieu of the releases or waivers of Liens specified in Paragraph 14.07.A.2 and as approved by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor that: (i) the releases and receipts include all labor, services, material, and equipment for which a Lien could be filed; and (ii) all payrolls, material and equipment bills, and other indebtedness connected with the Work for which Owner or Owner's property might in any way be responsible have been paid or otherwise satisfied. If any Sub-contractor or Supplier fails to furnish such a release or receipt in full, Contractor may furnish a bond or other collateral satisfactory to Owner to indemnify Owner against any Lien.
- B. Engineer's Review of Application and Acceptance
- 1. If, on the basis of Engineer's observation of the Work during construction and final inspection, and Engineer's review of the final Application for Payment and accompanying documentation as required by the Contract Documents, Engineer is satisfied that the Work has been completed and Contractor's other obligations

under the Contract Documents have been fulfilled, Engineer will, within ten days after receipt of the final Application for Payment, indicate in writing Engineer's recommendation of payment and present the Application for Payment to Owner for payment. At the same time Engineer will also give written notice to Owner and Contractor that the Work is acceptable subject to the provisions of Paragraph 14.09. Otherwise, Engineer will return the Application for Payment to Contractor, indicating in writing the reasons for refusing to recommend final payment, in which case Contractor shall make the necessary corrections and resubmit the Application for Payment.

C. Payment Becomes Due

1. Thirty days after the presentation to Owner of the Application for Payment and accompanying documentation, the amount recommended by Engineer, less any sum Owner is entitled to set off against Engineer's recommendation, including but not limited to liquidated damages, will become due and , will be paid by Owner to Contractor.

14.08 Final Completion Delayed

A. If, through no fault of Contractor, final completion of the Work is significantly delayed, and if Engineer so confirms, Owner shall, upon receipt of Contractor's final Application for Payment (for Work fully completed and accepted) and recommendation of Engineer, and without terminating the Contract, make payment of the balance due for that portion of the Work fully completed and accepted. If the remaining balance to be held by Owner for Work not fully completed or corrected is less than the retainage stipulated in the Agreement, and if bonds have been furnished as required in Paragraph 5.01, the written consent of the surety to the payment of the balance due for that portion of the Work fully completed and accepted shall be submitted by Contractor to Engineer with the Application for such payment. Such payment shall be made under the terms and conditions governing final payment, except that it shall not constitute a waiver of Claims.

14.09 Waiver of Claims

A. The making and acceptance of final payment will constitute:

A. a waiver of all Claims by Owner against Contractor, except Claims arising from unsettled Liens, from defective Work appearing after final inspection pursuant to Paragraph 14.06, from failure to comply with the Contract Documents or the terms of any special guarantees specified therein, or from Contractor's continuing obligations under the Contract Documents; and

B. a waiver of all Claims by Contractor against Owner other than those previously made in accordance

with the requirements herein and expressly acknowledged by Owner in writing as still unsettled.

ARTICLE 15 - SUSPENSION OF WORK AND TERMINATION

15.01 Owner May Suspend Work

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period of not more than 90 consecutive days by notice in writing to Contractor and Engineer which will fix the date on which Work will be resumed. Contractor shall resume the Work on the date so fixed. Contractor shall be granted an adjustment in the Contract Price or an extension of the Contract Times, or both, directly attributable to any such suspension if Contractor makes a Claim therefor as provided in Paragraph 10.05.

15.02 Owner May Terminate for Cause

- A. The occurrence of any one or more of the following events will justify termination for cause:
- 1. Contractor's persistent failure to perform the Work in accordance with the Contract Documents (including, but not limited to, failure to supply sufficient skilled workers or suitable materials or equipment or failure to adhere to the Progress Schedule established under Paragraph 2.07 as adjusted from time to time pursuant to Paragraph 6.04);
- 2. Contractor's disregard of Laws or Regulations of any public body having jurisdiction;
- 3. Contractor's disregard of the authority of Engineer; or
- 4. Contractor's violation in any substantial way of any provisions of the Contract Documents.
- B. If one or more of the events identified in Paragraph 15.02.A occur, Owner may, after giving Contractor (and surety) seven days written notice of its intent to terminate the services of Contractor:
- 1. exclude Contractor from the Site, and take possession of the Work and of all Contractor's tools, appliances, construction equipment, and machinery at the Site, and use the same to the full extent they could be used by Contractor (without liability to Contractor for trespass or conversion),
- 2. incorporate in the Work all materials and equipment stored at the Site or for which Owner has paid Contractor but which are stored elsewhere, and

- 3. complete the Work as Owner may deem expedient.
- C. If Owner proceeds as provided in Paragraph 15.02.B, Contractor shall not be entitled to receive any further payment until the Work is completed. If the unpaid balance of the Contract Price exceeds all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) sustained by Owner arising out of or relating to completing the Work, such excess will be paid to Contractor. If such claims, costs, losses, and damages exceed such unpaid balance, Contractor shall pay the difference to Owner. Such claims, costs, losses, and damages incurred by Owner will be reviewed by Engineer as to their reasonableness and, when so approved by Engineer, incorporated in a Change Order. When exercising any rights or remedies under this Paragraph Owner shall not be required to obtain the lowest price for the Work performed.
- D. Notwithstanding Paragraphs 15.02.B and 15.02.C, Contractor's services will not be terminated if Contractor begins within seven days of receipt of notice of intent to terminate to correct its failure to perform and proceeds diligently to cure such failure within no more than 30 days of receipt of said notice.
- E. Where Contractor's services have been so terminated by Owner, the termination will not affect any rights or remedies of Owner against Contractor then existing or which may thereafter accrue. Any retention or payment of moneys due Contractor by Owner will not release Contractor from liability.
- F. If and to the extent that Contractor has provided a performance bond under the provisions of Paragraph 5.01.A, the termination procedures of that bond shall supersede the provisions of Paragraphs 15.02.B, and 15.02.C.

15.03 Owner May Terminate For Convenience

- A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and without prejudice to any other right or remedy of Owner, terminate the Contract. In such case, Contractor shall be paid for (without duplication of any items):
- 1. completed and acceptable Work executed in accordance with the Contract Documents prior to the effective date of termination, including fair and reasonable sums for overhead and profit on such Work;

- 2. expenses sustained prior to the effective date of termination in performing services and furnishing labor, materials, or equipment as required by the Contract Documents in connection with uncompleted Work, plus fair and reasonable sums for overhead and profit on such expenses;
- 3. all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) incurred in settlement of terminated contracts with Sub-contractors, Suppliers, and others; and
- 4. reasonable expenses directly attributable to termination.
- B. Contractor shall not be paid on account of loss of anticipated profits or revenue or other economic loss arising out of or resulting from such termination.

15.04 Contractor May Stop Work or Terminate

- A. If, through no act or fault of Contractor, (i) the Work is suspended for more than 90 consecutive days by Owner or under an order of court or other public authority, or (ii) Engineer fails to act on any Application for Payment within 30 days after it is submitted, or (iii) Owner fails for 30 days to pay Contractor any sum finally determined to be due, then Contractor may, upon seven days written notice to Owner and Engineer, and provided Owner or Engineer do not remedy such suspension or failure within that time, terminate the Contract and recover from Owner payment on the same terms as provided in Paragraph 15.03.
- B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if Engineer has failed to act on an Application for Payment within 30 days after it is submitted, or Owner has failed for 30 days to pay Contractor any sum finally determined to be due, Contractor may, seven days after written notice to Owner and Engineer, stop the Work until payment is made of all such amounts due Contractor, including interest thereon. The provisions of this Paragraph 15.04 are not intended to preclude Contractor from making a Claim under Paragraph 10.05 for an adjustment in Contract Price or Contract Times or otherwise for expenses or damage directly attributable to Contractor's stopping the Work as permitted by this Paragraph.

ARTICLE 16 - DISPUTE RESOLUTION

16.01 Methods and Procedures

A. Either Owner or Contractor may request mediation of any Claim submitted to Engineer for a decision under Paragraph 10.05 before such decision becomes final and binding. The mediation will be

governed by the Construction Industry Mediation Rules of the American Arbitration Association in effect as of the Effective Date of the Agreement. The request for mediation shall be submitted in writing to the American Arbitration Association and the other party to the Contract. Timely submission of the request shall stay the effect of Paragraph 10.05.E.

- B. Owner and Contractor shall participate in the mediation process in good faith. The process shall be concluded within 60 days of filing of the request. The date of termination of the mediation shall be determined by application of the mediation rules referenced above.
- C. If the Claim is not resolved by mediation, Engineer's action under Paragraph 10.05.C or a denial pursuant to Paragraphs 10.05.C.3 or 10.05.D shall become final and binding 30 days after termination of the mediation unless, within that time period, Owner or Contractor:
- 1. elects in writing to invoke any dispute resolution process provided for in the Supplementary Conditions, or
- 2. agrees with the other party to submit the Claim to another dispute resolution process, or
- 3. gives written notice to the other party of their intent to submit the Claim to a court of competent jurisdiction.

ARTICLE 17 - MISCELLANEOUS

17.01 Giving Notice

- A. Whenever any provision of the Contract Documents requires the giving of written notice, it will be deemed to have been validly given if:
- 1. delivered in person to the individual or to a member of the firm or to an officer of the corporation for whom it is intended, or

2. delivered at or sent by registered or certified mail, postage prepaid, to the last business address known to the giver of the notice.

17.02 Computation of Times

A. When any period of time is referred to in the Contract Documents by days, it will be computed to exclude the first and include the last day of such period. If the last day of any such period falls on a Saturday or Sunday or on a day made a legal holiday by the law of the applicable jurisdiction, such day will be omitted from the computation.

17.03 Cumulative Remedies

A. The duties and obligations imposed by these General Conditions and the rights and remedies available hereunder to the parties hereto are in addition to, and are not to be construed in any way as a limitation of, any rights and remedies available to any or all of them which are otherwise imposed or available by Laws or Regulations, by special warranty or guarantee, or by other provisions of the Contract Documents. The provisions of this Paragraph will be as effective as if repeated specifically in the Contract Documents in connection with each particular duty, obligation, right, and remedy to which they apply.

17.04 Survival of Obligations

A. All representations, indemnifications, warranties, and guarantees made in, required by, or given in accordance with the Contract Documents, as well as all continuing obligations indicated in the Contract Documents, will survive final payment, completion, and acceptance of the Work or termination or completion of the Contract or termination of the services of Contractor.

17.05 Controlling Law

A. This Contract is to be governed by the law of the state in which the Project is located.

17.06 Headings

A. Article and paragraph headings are inserted for convenience only and do not constitute parts of these General Conditions.

SUPPLEMENTARY CONDITIONS

These Supplementary Conditions amend or supplement the Standard General Conditions of the Construction Contract (No. C-700, 2002 Edition) and other provisions of the Contract Documents as indicated below. All provisions which are not so amended or supplemented remain in full force and effect.

SC-1

The definitions and terminology used in these Supplementary Conditions which are defined in the Standard General Conditions of the Construction Contract (EJCDC C-700, 2002 Edition) have the meanings assigned to them in the General Conditions.

1.01.17 Drawings

Add the following sentence to the definition: "Drawings may also be described as Plans."

SC-2.01 Delivery of Bonds and Evidence of Insurance

Delete Paragraph 2.01.B of the General Conditions in its entirety and insert the following in its place:

A. Before any Work at the site is started, Contractor shall deliver to the Owner, with copies to each additional insured identified in the Supplementary Conditions, certificates of insurance (and other evidence of insurance which the Owner or any additional insured may reasonably request) which the Contractor is required to purchase and maintain in accordance with Article 5.

SC-2.02 Copies of Documents

Delete Paragraph 2.02.A of the General Conditions in its entirety and insert the following in its place:

A. The Owner shall furnish the Contractor up to four (4) copies of Contract Documents without charge. Additional sets will be furnished upon request at the cost of reproduction. The Contractor shall keep at least one (1) set of approved plans and specifications on the site of the Work. This set shall be kept current by addition of all approved changes, addenda, and amendments thereto. One set of as-built plans shall be returned to the Owner after the project is complete.

SC-2.03 Commencement of Contract Times; Notice to Proceed

Delete Paragraph 2.03.A in its entirety and add the following in its place:

A. The Contract Time will commence to run on the Effective Date of the Agreement.

SC-3.02 Reference Standards

Add the following new paragraph immediately after Paragraph 3.02.A.1 of the General Conditions:

a. All applicable State laws, municipal ordinances, and the rules and regulations of all authorities having jurisdiction over construction of the project shall apply to the contract throughout, and they will be deemed to be included in the contract the same as though herein written out in full.

SC-4.02 Subsurface and Physical Conditions

Delete Paragraph 4.02 of the General Conditions in its entirety and insert the following in its place:

- A. Reports and Drawings: The Supplementary Conditions identify:
- 1. Those reports of explorations and tests of subsurface conditions at or contiguous to the Site that Engineer has used in preparing the Contract Documents and they are included in the Appendix of the Contract Documents. These reports and tests are not Contract Documents and are to be considered "technical data."
- 2. Contractor may not rely upon or make any claim against Owner or Engineer, or any of their Related Entities with respect to:
 - a. The completeness of such reports and drawings for Contractor's purposes, including, but no limited to, any aspects of the means, methods, techniques, sequences, and procedures of construction to be employed by Contractor, and safety precautions and programs incident thereto; or
 - b. Other data, interpretations, opinions, and information contained in such reports or shown or indicated in such drawings; or
 - c. Any Contractor interpretation of or conclusion drawn from any "technical data" or any such other data, interpretations, opinions or information.

SC-4.03 Differing Subsurface or Physical Conditions

Delete Paragraph 4.03 of the General Conditions in its entirety and insert the following in its place:

- A. Notice: If Contractor believes that any subsurface or physical condition at or contiguous to the Site that is uncovered or revealed either:
- 1. Is of such nature as to require a change in the Contract Documents; or
- 2. Differs materially from that shown or indicated in the Contract Drawings, or
- 3. Is of an unusual nature, and differs materially from conditions ordinarily encountered and generally recognized as inherent on work of the character provided for in the Contract Documents;

then Contractor shall, promptly after becoming aware thereof and before further disturbing the subsurface or physical conditions or performing any work in connection therewith (except in an emergency as required by paragraph 6.16A), notify Owner and Engineer in writing about such condition. Contractor shall not further disturb such condition or perform any work in connection therewith (except as aforesaid) until receipt of written order to do so.

SC-4.04 Underground Facilities

Add the following new paragraph immediately after Paragraph 4.04.A.2.d of the General Conditions.

3. The location of subsurface utilities is shown on the plans from information furnished by the utility owner's pursuant to ORC §153.64. The Contractor shall, at least two (2) working days, excluding Saturdays, Sundays, and legal holidays, prior to construction in the area of the subsurface utility, notify the subsurface utility Owner in writing, by telephone, or in person. The marking or locating shall be coordinated to stay approximately two (2) days ahead of the planned construction. The Contractor shall alert immediately the occupants of nearby premises as to any emergency that he may create or discover at or near such premises. The Contractor shall have full responsibility for coordination of the work with owner's of such underground facilities during construction, for the safety and protection thereof as provided in paragraph 6.13 and repairing any damage thereto resulting from the work, the cost of all of which will be considered as having been included in the Contract Price, unless otherwise provided for in the Ohio Revised Code.

SC-5.01 Performance, Payment, and Other Bonds

Delete Paragraph 5.01.A of the General Conditions in its entirety and insert the following in its place:

A. Simultaneously with his/her delivery of the executed contract, the Contractor shall furnish a surety bond or bonds as security for faithful performance of this contract and for the payment of all persons performing labor on the project under this contract and furnishing materials in connection with this contract, as specified in the General Conditions included herein. The surety on such bond or bonds shall be a duly authorized surety company satisfactory to the Owner. The bond shall be for 100 percent of the contract price. A Payment Bond and Performance Bond are required. Attorneys-in-fact who sign bid bonds or contract bonds must file with each bond a certified and effectively dated copy of their power of attorney. Under certain conditions, and within the limits of State and local laws and regulations, the Owner may waive the requirement that the Payment and Performance Bond be underwritten by a surety company and may authorize in lieu thereof, a personal bond backed by a letter of credit from a local lending institution for the full value of the Contract.

SC-5.02 Licensed Sureties and Insurers

Add the following new paragraph immediately after Paragraph 5.02.A. of the General Conditions.

B. All Bonds shall be in the form prescribed by the Contract Documents except as provided otherwise by Laws or Regulations, and shall be executed by such sureties as are named in the current list of "Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies" as published in Circular 570 (amended) by the Audit Staff, Bureau of Government Financial Operations, U.S. Treasury Department.

SC-5.03 Certificates of Insurance

Delete Paragraph 5.03.A of the General Conditions in its entirety and insert the following in its place:

A. The Contractor shall not commence work under this Contract until he has obtained all the insurance required hereunder and such insurance has been approved by the Owner, nor shall the Contractor allow any Sub-contractor to commence work on his subcontract until all similar insurance required of the Sub-contractor has been so obtained and approved. Approval of the insurance by the Owner shall not relieve or decrease the liability of the Contractor hereunder.

Delete Paragraph 5.03.B of the General Conditions in its entirety and insert the following in its place:

B. The Contractor shall file with the Owner all Certificate(s) of Insurance as are necessary to document the insurance coverage required hereunder, subject to the approval of the Owner and receipt of any additional forms/documentation requested, prior to final execution of the Agreement Contract and issuance of the Notice to Proceed.

SC-5.04 Contractor's Liability Insurance

Add the following new paragraph immediately after Paragraph 5.04.B of the General Conditions.

C. The limits of liability for the insurance required by Paragraph 5.04 of the General Conditions shall provide coverage for not less than the following amounts or greater where required by Laws and Regulations:

1. Worker's Compensation and related coverages under Paragraphs 5.04.A.1 and A.2 of the General Conditions.

(a) State:Statutory(b) Applicable Federal:Statutory(c) Employer's Liability\$1,000,000.00

2. Comprehensive General Liability Insurance under Paragraphs 5.04.A.3 through A.6 of the General Conditions which shall include completed operations and product liability coverages and eliminate the exclusion with respect to property under the care, custody, and control of Contractor:

(a) General Aggregate: \$ 1,000,000.00 (except Products-Completed Operations)

(b) Products-Completed \$1,000,000.00

Operations Aggregate:

(c) Personal and Advertising Injury: \$ 1,000,000.00

(Per Person/Organization)

(d) Each Occurrence: \$1,000,000.00

Bodily Injury and Property Damage

(e) Property Damage Liability Insurance will provide Explosion, Collapse, and Underground Coverages, where applicable

(f) Excess Liability

General Aggregate: \$ 1,000,000.00 Each Occurrence: \$ 1,000,000.00 3. Automobile Liability under Paragraph 5.04.A.6 of the General Conditions

(a) Bodily Injury:

Each Person: \$ 250,000.00 Each Occurrence: \$ 500,000.00

(b) Property Damage

(Each Accident) \$ 100,000.00

or

(c) Combined Single Limit (Bodily Injury and Property Damage) Each Accident

accident \$ 1,000,000.00

4. The Contractual Liability coverage required by paragraph 5.04.B.4 of the General Conditions shall provide coverage for not less than the following amounts:

(a) Bodily Injury:

Each Accident: \$ 1,000,000.00 Annual Aggregate: \$ 1,000,000.00

(b) Property Damage

Each Accident: \$ 1,000,000.00 Annual Aggregate: \$ 1,000,000.00

Delete Paragraph 5.04.A.5 of the General Conditions in its entirety and insert the following in its place:

- 5. Each Contractor shall maintain insurance to protect himself and the Owner, jointly, from loss incurred by fire, lightning, extended coverage hazards, vandalism, theft, explosion and malicious mischief in the full amount of the Contract and such insurance shall cover all labor and material connected with the work, including materials delivered to the site, but not yet installed.
 - 1. "The Company agrees that thirty (30) days prior to cancellation or reduction of the insurance afforded by this policy with respect to the Contract involved, written notice will be mailed to the Owner"
 - 2. The maintaining of such insurance as outlined herein shall in no way constitute a waiver of legal liability for damage to any adjoining buildings or their contents or the work and property of others on the site beyond the limits of insurance thus maintained. The Contractor shall hold the Owner free and harmless from any injury and damage resulting from the negligent or faulty performance of the Contract by the Contractor or by his/herSub-contractors.
 - 3. Each Contractor shall hold the Owner harmless from all payments for patents, either as royalty or otherwise, in the use of materials, methods, appliances, etc., that he may be in any way involved in or connected with any part of his work or the work of his Sub-contractors.
 - 4. Prior to commencement of any work under Contract, the Contractor shall furnish one (1) copy of Declaration of Insurance as evidence of coverage.

SC-6.01 Supervision and Superintendence

Delete Paragraphs 6.01.A and 6.01.B of the General Conditions in its entirety and insert the following in its place:

- A. The Contractor will supervise and direct the work. He will be solely responsible for the means, methods, techniques, sequences, and procedures of construction. The Contractor will employ and maintain on the work a qualified supervisor or superintendent who shall have been designated in writing by the Contractor as the Contractor's representative at the site. The Supervisor shall have full authority to act on behalf of the Contractor and communications given to the supervisor shall be as binding as if given to the Contractor. The supervisor shall be present and on the site at all times as required to perform adequate supervision and coordination of the work.
- B. The Owner and its representatives will, at all times, have access to the work. In addition, authorized representatives and agents of any participating federal or state agency shall be permitted to inspect all work, materials, payrolls, records of personnel, invoices of materials, and other relevant data and records. The Contractor will provide proper facilities for such access and observation of the work and also for any inspection or testing thereof.
- C. The Contractor shall submit a proposed program of operation, showing clearly how he/she proposed to conduct the work as to bring about the completion of his/her work within the time limit specified. This program shall outline the proposed sequence of operations, the rates of progress, and the dates when his/her work will be sufficiently advanced to permit the installation of the work under other contracts, and the estimated progress payments due under the Contract. The work under this contract shall be so scheduled that as structures are completed, they can be placed into useful operation with a minimum of delay. The program shall be subject to the approval of theOwner.
- D. All construction as proposed along all Village, Township, County, State and Federal roads including storage and stockpiling of materials, is to be conducted within the limits of the public right-of-way. Bracing, sheeting and shoring shall be used to keep all construction work within the construction limits unless work agreements are secured from the adjacent property owners. It is the Contractor's responsibility to secure these work agreements, if deemed necessary. Copies of the work agreements shall be delivered to the Engineer and the Owner prior to any work beginning on the affected property.

SC-6.02 Labor: Working Hours

Add the following new paragraphs immediately following Paragraph 6.02.B:

- C. No WORK shall be done between 7:00 P.M. and 8:00 A.M. without permission of Owner. However, Emergency Work may be done without prior permission.
- D. Night Work may be undertaken as a regular procedure with the permission of Owner; such permission, however, may be revoked at any time by Owner if Contractor fails to maintain adequate equipment and supervision for the proper prosecution and control of the Work at night.

SC-6.08 Permits

Delete Paragraph 6.08.A of the General Conditions in its entirety and insert the following in its place:

A. The Contractor is responsible for obtaining and paying for all necessary permits and licenses from the proper authorities. The Contractor shall give all notices and comply with all laws, ordinances, rules, and regulations bearing on the conduct of the work as drawn and specified. If the Contractor observes that the Contract Documents are at variance therewith, he/she shall promptly notify the Owner in writing.

SC-6.09 Laws and Regulations

Add the following paragraphs after Paragraph 6.09.B of the General Conditions.

- C. If Contractor observes that the specifications or drawings are at a variance with any laws or regulations, the Contractor shall give Engineer prompt written notice thereof and any necessary changes will be authorized by one of the methods indicated in Paragraph 3.04
- D. Owner or Owner's authorized representative shall, at all reasonable times, be provided with access to and a right to inspect all Sites and facilities involved in the Project and access to and a right to examine or audit any and all books, documents, and records, financial or otherwise, relating to the Project or to ensure compliance with ORC Chapter 164, and, further, Owner shall be provided with such information as requested and required to document compliance with ORC Chapter 164.
- E. Payments to Contractor will be made by Owner and the State of Ohio based on their respective share of the Project cost. Owner shall not be responsible for any additional costs to Contractor resulting from delays in receiving payments from the State.

SC-6.13 Safety and Protection

Delete Paragraph 6.13.B of the General Conditions in its entirety and insert the following in its place:

- B. The Contractor shall comply with the safety standards provisions of applicable laws, building and construction codes and the "Manual of Accident Prevention in Construction" published by the Associated General Contractors of America, the requirements of the Occupational Safety and Health Act of 1970 (Public Law 91-596), and the requirements of Title 29 of the Code of Federal Regulations, Section 1518 as published in the "Federal Register", Volume 36, No. 75, Saturday, April 17, 1971. The Chapter shall also comply with Chapter 4109 of the Ohio Revised Code prohibiting the Employment of Minors in Occupations Hazardous or Detrimental to their health.
 - 1. The Contractor shall maintain at his/her office of other well know place at the job site, all articles necessary for giving first aid to the injured, and shall make standing arrangements for the immediate removal to a hospital or a doctor's care of persons (including employees) who may be injured at the job site. In no case shall employees be permitted to work at a job site before the employer has made a standing arrangement for removal of injured persons to a hospital or a doctor's care.

SC-6.20 Indemnification

Add the following paragraph after Paragraph 6.20.A of the General Conditions:

1. The Contractor shall indemnify and save the Owner or the Owner's agents harmless from all claims growing out of the lawful demands of Sub-contractor's laborers, workmen, mechanics, materialmen, and furnishers of machinery and parts thereof, equipment, tools, and all supplies, incurred in the furtherance of the performance of the work. The Contractor shall, at the Owner's request, furnish satisfactory evidence that all obligations of the nature designated above have been paid, discharged, or waived. If the Contractor fail to do so, the Owner, may, after having notified the Contractor, either pay unpaid bills or withhold from the Contractor's unpaid compensation a sum of money deemed reasonably sufficient to pay any and all such lawful claims until satisfactory evidence is furnished that all liabilities have been fully discharged whereupon payment to the Contractor shall be resumed, in accordance with the terms of the contract Documents, but in no event shall the provisions of this sentence be construed to impose any obligations upon the Owner to either the Contractor, his Surety, or any third party. In paying any unpaid bills of the Contractor, any payment so made by the Owner shall be considered as a payment made under the Contract Documents by the Owner to the Contractor and the Owner shall not be liable to the Contractor for any such payments in good faith.

SC-9.02 Visits to the Site

Delete Paragraph 9.02.A in its entirety and insert the following new paragraph in its place:

A. Engineer may make visits to the Site as Owner deems necessary in order to observe as an experienced and qualified design professional the progress that has been made and the quality of the various aspects of Contractor's executed Work. Based on information obtained during such visits and observations, Engineer, at the request and benefit of Owner, may determine, in general, if the Work is proceeding in accordance with the Contract Documents. Engineer will not be required to make exhaustive or continuous inspections on the Site to check the quality or quantity of the Work. Engineer's efforts will be directed toward providing for Owner a greater degree of confidence that the completed Work will conform generally to the Contract Documents. On the basis of such visits and observations, Engineer will advise Owner of the progress of the Work and will endeavor to guard Owner against defective Work.

SC-9.03 Project Representative

Add a new paragraph immediately after Paragraph 9.03A which is to read as follows:

B. Construction observation services shall be performed by a representative of the Owner under the supervision of a professional engineer licensed in the State of Ohio. The cost of construction observation services shall be paid by the Contractor to the Owner at a rate of \$480.00 per 8-hour work day. Weekends and holidays shall be compensated at a rate of 1.5 times the normal rate. Work in excess of 8-hours per day shall be compensated at a rate of \$90.00 per hour at quarter-hour increments. In the event of a partial day of work, a minimum rate of \$60.00 per hour shall apply and shall not be less than \$240.00 per partial day. "Holidays" shall be defined as a federal legal holiday.

SC-10.01 Authorized Changes in the Work

Delete Paragraph 10.01.A of the General Conditions in its entirety and insert the following in its place:

- A. The Owner reserves the right to make, at any time during the progress of the work, such increases or decreases in quantities and such alterations in details of work as may be deemed necessary or desirable. Such increases or decreases and alterations shall not invalidate the Contractor nor release the surety, and the Contractor agrees to perform the work as altered, the same as if it had been a part of the original contract.
 - 1. Authorized alterations in plans or quantities of work involving work not covered by unit prices in the proposal shall be paid for as stipulated in the change order authorizing such work.

SC-14.04 Substantial Completion

Add the following paragraph after Paragraph 14.04.E

- F. The Contractor shall guarantee all materials and equipment furnished and work performed for a period of one year from the date of Substantial Completion. The Contractor warrants and guarantees for a period of one year from the date of Substantial Completion of the improvement that it is free from all defects due to faulty materials or workmanship, and the Contractor shall promptly make corrections as may be necessary by reason of such defects. The Owner will give notice of observed defects with reasonable promptness. In the event that the Contractor should fail to make repairs, adjustments, or other work which may be made necessary by such defects, the Owner may do so and charge the Contractor the cost thereby incurred. The Contract Bond shall remain in full force and effect through the guarantee period.
- G. When the work, including that performed by Sub-contractors, is completed, the site shall be cleaned of all rubbish and debris caused by the construction. All sheds or other temporary structures, surplus materials, and equipment shall be removed and the project left in a neat and presentable condition.

SC-15.03 Owner May Terminate for Convenience

Delete Paragraph 15.03.A of the General Conditions in its entirety and insert the following in its place:

A. After ten (10) days from delivery of a Written Notice to the Contractor, the Owner may, without cause and without prejudice to any other right or remedy, elect to terminate the Contract. In such case, the Contractor shall be paid for all work executed and any expense sustained plus reasonable profit, unless such termination was due to the act or conduct of the Contractor.

SC-16 DISPUTE RESOLUTION

Replace Article 16 with the following:

A. This contract shall be construed under and in accordance with the laws of the State of Ohio.

- B. Contractor shall informally attempt to resolve all complaints brought to its attention regarding its performance of the Work. If a dispute arises, despite the best efforts of Contractor to resolve same, the parties shall use the following alternative dispute resolution ("ADR") procedure in good faith prior to pursuing other available judicial or non-judicial remedies:
 - 1. Written notice specifying the nature of the dispute shall be provided to the adverse party, and Contractor and Owner shall each appoint an ADR representative. Each ADR representative shall have good decision-making authority regarding the dispute and shall endeavor in good faith to resolve the dispute within 30 days after the receipt of said notice.
 - 2. If the ADR representatives have not succeeded in resolving the dispute within 30 days after the receipt of said notice, the ADR representatives shall then jointly submit the matter for mediation through the Lake County (Ohio) Court System, with any cost thereof to be split equally between Owner and Contractor.
 - 3. Nothing contained in this contract shall preclude either party from seeking interim or provisional relief from the court (including without limitation a temporary restraining order, preliminary injunction, or other interim relief) prior to or during the ADR process if said action is or becomes necessary to protect its interests pursuant to this contract.
- C. Owner and Contractor consent to venue in Lake County, so that the Lake County Common Pleas Court shall have exclusive and original jurisdiction to adjudicate any dispute, whether for interim or provisional relief, or because no satisfactory resolution of same can be achieved as a result of said ADR process.



PREVAILING WAGE REQUIREMENTS

This contract is subject to Ohio Prevailing Wage Laws, Chapter 4115 of the Ohio Revised Code and the Contractor and all sub-contractors shall comply with all provisions contained therein or as otherwise provided by this note. The Contractor guarantees that the prevailing wage scale to be paid to all laborers and mechanics employed on this contract shall be in accordance with the schedule of the prevailing hourly wage and fringe benefits as determined by the Ohio Department of Commerce for the county in which the work is being performed. The failure to pay prevailing wages to all laborers and mechanics employed on this project shall be considered a breach of contract. Such a failure may result in the revocation of the contractor's and/or sub-contractor's certificate of qualification and debarment. A schedule of the most current prevailing wage rates may be accessed by logging in/registering with the Ohio Department of Commerce, Labor and Worker Safety Division, Wage and Hour Bureau at the following web address:

http://198.234.41.198/w3/webwh.nsf/wrlogin/?openform

The Contractor and all sub-contractors shall compensate the employees on this contract at a pay rate not less than the hourly wage and fringe rate listed on the website noted above, for the applicable job classification or as may be modified by the Ohio Department of Commerce, Division of Labor and Worker Safety Wage and Hour Bureau, when new prevailing rates are established.

Overtime shall be paid at one and one-half times the basic hourly rate for any hours worked beyond forty hours during a pay week. The Contractor and all sub-contractors shall pay all compensation by company check to the worker and fringe benefit program.

The wage and fringe rates determined for this project or as may be later modified, shall be posted by the Contractor in a prominent and accessible place on the project, field office, or equipment yard where they can be easily read by the workers or otherwise made available to the workers. On the first pay date of contract work the Contractor and all sub-contractors shall furnish each employee covered by prevailing wage a completed form (WHPW-1512) in accordance with section 4115.05 of the Ohio Revised Code, showing the classification, hourly pay rate, and fringes, and identifying the public authority's Prevailing Wage Coordinator, if such employees are not covered by a collective bargaining agreement or understanding between employers and bona fide organizations of labor. These forms shall be signed by the Contractor or sub-contractor and the employee and kept in the Contractor's or sub-contractor's payroll files.

The Contractor and all sub-contractors shall submit to the Prevailing Wage Coordinator, certified payrolls on form WHPW-1512 or equivalent, in accordance with sections 4115.07 and 4115.071 (C) of the Ohio Revised Code, three weeks after the start of work and every subsequent week until the completion of the contract. Additionally, a copy of the "Apprentice Certification" obtained from the Ohio State Apprenticeship Council, must accompany all certified payrolls submitted, for all apprentices working on this project. Upon completion of the contract and before the final payment, the Contractor shall submit to the Prevailing Wage Coordinator a final wage affidavit in accordance with section 4115.07 of the Ohio Revised Code stating that wages have been paid in conformance with the minimum rates set forth in the contract. Please be aware that it is ultimately the responsibility of the Contractor to ensure that all laws relating to prevailing wages in Chapter 4115 of the Ohio Revised Code are strictly adhered to by all subcontractors.

The Contractor and all sub-contractors shall make all of its payroll records available for inspection, copying or transcription by any authorized representative of the contracting agency. Additionally, the

Contractor and all sub-contractors shall permit such representatives to interview any employees during working hours while the employee is on the job.

Prevailing Wage Determination Cover Letter

County: Lake

Determination Date: 06/14/2014

Expiration Date: 09/14/2014

THE FOLLOWING PAGES ARE PREVAILING RATES OF WAGES ON PUBLIC IMPROVEMENTS FAIRLY ESTIMATED TO BE MORE THAN THE AMOUNT IN O.R.C. SEC. 4115.03 (b) (1) or (2), AS APPLICABLE.

Section 4115.05 provides, in part: "Where contracts are not awarded or construction undertaken within ninety days from the date of the establishment of the prevailing wages, there shall be a redetermination of the prevailing rate of wages before the contract is awarded." The expiration date of this wage schedule is listed above for your convenience only. This wage determination is not intended as a blanket determination to be used for all projects during this period without prior approval of this Department.

Section 4115.04, Ohio Revised Code provides, in part: "Such schedule of wages shall be attached to and made a part of the specifications for the work, and shall be printed on the bidding blanks where the work is done by contract..."

The contract between the letting authority and the successful bidder shall contain a statement requiring that mechanics and laborers be paid a prevailing rate of wage as required in Section 4115.06, Ohio Revised Code.

The contractor or sub-contractor is required to file with the contracting public authority upon completion of the project and prior to final payment therefore an affidavit stating that he has fully complied with Chapter 4115 of the Ohio Revised Code.

The wage rates contained in this schedule are the "Prevailing Wages" as defined by Section 4115.03, Ohio Revised Code (the basic hourly rates plus certain fringe benefits). These rates and fringes shall be a minimum to be paid under a contract regulated by Chapter 4115 of the Ohio Revised Code by contractors and subcontractors. The prevailing wage rates contained in this schedule include the effective dates and wage rates currently on file. In cases where future effective dates are not included in this schedule, modifications to the wage schedule will be furnished to the Prevailing Wage Coordinator appointed by the public authority as soon as prevailing wage rates increases are received by this office.

"There shall be posted in a prominent and accessible place on the site of work a legible statement of the Schedule of Wage Rates specified in the contract to the various classifications of laborers, workmen, and mechanics employed, said statement to remain posted during the life of such contract." Section 4115.07, Ohio Revised Code.

Apprentices will be permitted to work only under a bona fide apprenticeship program if such program exists and if such program is registered with the Ohio Apprenticeship Council.

Section 4115.071 provides that no later than ten days before the first payment of wages is due to any employee of any contractor or sub-contractor working on a contract regulated by Chapter 4115, Ohio Revised Code, the contracting public authority shall appoint one of his own employees to act as the prevailing wage coordinator for said contract. The duties of the prevailing wage coordinator are outlined in Section 4115.071 of the Ohio Revised Code.

Section 4115.05 provides for an escalator in the prevailing wage rate. Each time a new rate is established, that rate is required to be paid on all ongoing public improvement projects.

A further requirement of Section 4115.05 of the Ohio Revised Code is: "On the occasion of the first pay date under a contract, the contractor shall furnish each employee not covered by a collective bargaining agreement or understanding between employers and bona fide organizations of Labor with individual written notification of the job classification to which the employee is assigned, the prevailing wage determined to be applicable to that classification, separated into the hourly rate of pay and the fringe payments, and the identity of the prevailing wage Coordinator appointed by the public authority. The contractor or sub-contractor shall furnish the same notification to each affected employee every time the job classification of the employee is changed."

PW 3

Work performed in connection with the installation of modular furniture may be subject to prevailing wage.

THIS PACKET IS NOT TO BE SEPARATED BUT IS TO REMAIN COMPLETE AS IT IS SUBMITTED TO YOU. (Reference guidelines and forms are included in this packet to be helpful in the compliance of the Prevailing Wage law.) wh1500



PREVAILING WAGE THRESHOLD LEVELS IMPORTANT NOTICE

Before advertising for bids, contracting, or undertaking construction with its own forces, to construct a public improvement, the Public Authority shall have the Ohio Department of Commerce - Division of Industrial Compliance - Bureau of Wage and Hour Administration determine the prevailing rates of wages for workers employed on the public improvement. The wage determination must be included in the project specifications and printed on the bidding blanks where work is done by contract.

"New" construction threshold for *Building* Construction: \$250,000

"Reconstruction, enlargement, alteration, repair, remodeling, renovation, or painting" threshold level for Building Construction:

\$75,000

As of January 1, 2018:	
"New" construction that involves roads, streets, alleys, sewers, ditches and other works connected to road or bridge	\$91,150
construction	

"Reconstruction, enlargement, alteration, repair, remodeling, renovation, or painting" that involves roads, streets, alleys, sewers, ditches and other works connected to road or bridge construction threshold level has been adjusted to:

threshold level has been adjusted to:

\$27,309

- A) Thresholds are to be adjusted biennially by the Director of the Ohio Department of Commerce.
- B) Biennial adjustments to threshold levels are made according to the Building Cost for Skilled Labor Index published by McGraw-Hill's Engineering News-Record, but may not increase or decrease more than 3% for any year.

If there are questions concerning this notification, please contact: Ohio

Department of Commerce Division of Industrial Compliance Bureau of Wage and Hour Administration 6606 Tussing Road, PO Box 4009 Reynoldsburg, Ohio 43068-9009 Phone: 614-644-2239 Fax:614-728-8639

www.com.oh10.gov

BID TABULATION SHEET

Please print and complete this form. Keep it with your records until the contract has been awarded. Once the contract has been officially awarded, check mark which company was awarded the contract for the project and send or fax a copy to the Wage and Hour Division at 614-728-8639.

Contracting Public Authority:								
Project Name:								
Project No.		ite:						
Contract Description: General HVAC Electrical Plumbing Asbestos Other								
Awarded To(check)	List o		Total Bid Amount					
Submitted By								
Print Name:				Title:				
Telephone No.: FAX:								
Signature:								

INSTRUCTIONS FOR PREPARING CERTIFIED PAYROLL REPORTS

General

Contractors and sub-contractors are required by law to submit certified payroll reports for work on projects covered by Ohio's Prevailing Wage Law. This form meets the reporting requirements established by Ohio Revised Code Chapter 4115. The use of this form is not mandatory, employers may submit their own forms provided that all of the required information is included. This form may be reproduced, or additional copies obtained from:

Ohio Department of Commerce Division of Labor and Worker Safety Wage and Hour Bureau 6606 Tussing Rd. PO Box 4009 Reynoldsburg, OH 43068-9009

(614) 644-2450

Certified Payroll Heading

Employer Name and Address:

Company's full name and address. Indicate if the company is a sub-contractor, if so list the name of the General or Prime.

Project:

Name and location of the project, including county.

Contracting Public Authority:

Name and address of the contracting public authority.

Week Ending:

Month, day, and year for last day of reporting period.

Payroll #:

Indicates first, second, third, etc. payroll filed by the company for the project.

Page Indicator:

Number of pages included in the report.

Project Number:

Determined by the public authority. If there is no number leave blank.

Payroll Information By Column

1. Employee Name, Address and Social Security number:

This information must be provided for all employees that perform physical labor on the project. Corporate officers, partners, and salaried employees are considered employees and must be paid the prevailing rate. Individual sole proprietors do not have to pay themselves prevailing rate but must report their hours on the project.

2. Work Class:

List classification of work actually performed by employee. If unsure of work classification, consult the Ohio department of Commerce, Wage and Hour Bureau. Employees working more than one classification should have separate line entries for each classification. Indicate what year/level for Apprentices. Be specific when using laborer and operator classifications; for example, Backhoe Operator or Asphalt Laborer.

3. Hours Worked, Day & Date:

In the first row of column 3 enter days of pay period. For example: M T W TH F S S. The second row is for the date that corresponds with each day for the pay period. In the employee information section enter the number of hours worked on the prevailing wage project and which day(s) the hours were worked. Separate rows are labeled for (ST) straight time hours and (OT) overtime hours. All hours worked beyond 40 hours must be paid at the appropriate overtime rate.

4. Project Total Hours:

Total the hours entered for pay period.

5. Base Rate:

Enter actual rate per hour paid to the employee. The overtime hourly rate is time and one-half the base rate listed in the prevailing wage schedule plus fringe benefits at straight time rate. The prevailing wage schedule lists the base rate plus fringe benefit amounts. These amounts added together equal the total prevailing wage rate. Employers must pay this total amount in one of three ways:

Total rate may be paid in entirety in the base rate to the employee; in which case, the cash designation will be checked for fringe benefits.

Total rate may be paid as listed in prevailing wage rate schedule with total fringe amounts paid approved plans.

Total rate may be paid with a combination of base rate and fringe payments to approved plans in amounts other than those listed in schedule.

6. Project Gross:

Enter total gross wages earned on the project for straight time and overtime. Project hours multiplied by base rate should equal project gross.

7. Fringes:

If fringe benefits are paid in the hourly base rate, indicate this by marking the cash space. If fringe benefits are paid to approved plans as listed in the prevailing wage rate schedule, mark the space for Approved Plans. If fringe benefits are paid partially in the base rate and partially to approved plans, mark the space for Cash & Approved plans. List the hourly amount paid to approved plans for each fringe. If payments are not made on a per-hour basis, calculate the hourly fringe credit by dividing the yearly employer contribution by the lesser of: hours actually worked in the year (these must be documented) or 2080. Fringe benefits include: Employer's share of health insurance, life insurance, retirement plan, bonus/profit sharing, sick pay, holiday pay, personal leave, vacation, and education/training programs.

8. Total Hours All Jobs:

Total all hours worked during the pay period including non-prevailing wage jobs.

9. Total Gross All Jobs:

Gross amount earned in the pay period for all hours worked.

- 10. Self explanatory.
- 11. Self explanatory.

12. Self explanatory.

Ohio.Gov

Ohio Department of Commerce

<u>Commerce Home</u> | <u>Press Room</u> | <u>Forms</u> | <u>Privacy Statement</u> | <u>Public Records Request Policy</u> | <u>Disclaimer</u> | <u>Employment</u> | <u>Contacts</u>



REAL ESTATE & PROFESSIONAL LICENSING

Ohio Department of Commerce Bureau of Wage and Hour

6606 Tussing Road Reynoldsburg, OH 43068 (614) 644-2239 FAX (614) 728-8639 www.com.ohio.gov **Ted Strickland**Governor

Kimberly A. Zurz
Director

Affidavit Of Compliance

PREVAILING WAGES

I,			
•,	(Name of person	signing affidavit) (Title)	
do hereby certify that th	ne wages paid to all employe	es of	
	(Com	ipany Name)	
for all hours worked on	the		
	(Project na	ame and location)	
project, during the perio	od from	to	_are in
	(Pro	to oject Dates)	_
compliance with prevail	ling wage requirements of Cl	hapter 4115 of the Ohio Revis	ed Code.
I further certify that no r	ebates or deductions have t	peen or will be made, directly	or indirectly,
from any wages paid in	connection with this project,	other than those provided by	law.
	(Signature	of Officer or Agent)	
Sworn to and subscribe	ed in my presence this	day of	
20			
	(No	tary Public)	
contractor who super	vises the payment of empl	n to by the officer or agent o oyees. This affidavit must b eased or final payment due	e submitted to the
LAW1003			
FINANCIAL INSTITUTIONS	INDUSTRIAL COMPLIANCE	LABOR & WORKER SAFE	TY LIQUOR CONTRO

UNCLAIMED FUNDS

SECURITIES

STATE FIRE MARSHAL

PREVAILING WAGE NOTIFICATION TO EMPLOYEE


Project Name: Job Number:									
Contractor:									
Project Location:									
Jobsite posting of prevailing wage rat	tes located:								
Prevailing Wage Cod	Prevailing Wage Coordinator Employee								
Name:			Name:						
Street:			Street:						
City:			City:						
State / Zip:			State / Zip:						
Phone:			Phone:						
You will be performing work on this p for the type of work you are performing	roject that f	alls under th	nese classification	ons. You w	rill be paid the	e appropriate rate			
Classification Prevailing Wage Minus Your Your Ho Rate Total Package Fringe Benefits Base R									
Hourly fringe benefits paid on your be	half by this	company.							
Fringe	Am	ount	F	ringe		Amount			
Health Insurance	ce Health Insurance								
Life Insurance			Holiday						
Pension			Sick Pay						
Bonus			Training						
Other TOTAL HOURLY FRINGES									
Contractor's Signature: Date:									
Employee's Signature:					Date:				

CERTIFIED PAYROLL REPORT

Employer Name & Address			Name of General / Prime Contractor						Project Name & Location					Contracting Public Authority							
Check if sub-contractor			We	Week Ending						Payroll #						Project Number					
											PageOf					-					
Employee Name, Address and Social Security Number	2. Work Class	3. H	. Hours Worked - Day & Date					4. Project Total Hrs	5. Base Rate	6. Project Gross	Cash Approved Plans Cash & Approved Plans			8. Total Hours All Jobs	9. Total Gross All Jobs	10. Taxes Withheld	11. Other Deducts	12. NET Paid			
													Pens			Other					
												H&VV	Pens	vac	Арр	Otner					
		ОТ																			
		ST																			
		ОТ					П														
		ST																			
		ОТ																			
		ST																			
		ОТ																			
		ST																			
		ОТ																			
		ST																			
		ОТ																			
		ST																			
		ОТ																			
		ST																			
		ОТ																			
		ST																			

Date ______My signature on this form signifies that I pay, or supervise the payment of the employees shown above. I am certifying: 1) That during the pay period reported on this form, all hours worked on this project have been paid at the appropriate prevailing wage rate for the class of work done. 2) That the fringe benefits have been paid as indicated above. 3) That no rebates or deductions have been or will be made, directly or indirectly from the total wages earned, other than permissible deductions as defined in the Ohio Revised Code Chapter 4115.
4) That apprentices are registered with the U.S. Department of Labor, Bureau of Apprenticeship and Training. The willful falsification of any of the above statements may subject the contractor or sub-contractor to civil or criminal prosecution.

Name and	Title	Signature	
tarro arra		 0.9	



SECTION 01000

SUMMARY OF WORK

PART 1 GENERAL

- 1.1 LOCATION OF THE PROJECT
 - A. The project is located at 8365 Harbor Drive, Mentor, Ohio 44060.
- 1.2 PROJECT DESCRIPTION

Mentor Marsh Public Access Phase 1 & 2 Project (SEL 1977) Mentor City Manager

A.

- 1.3 WORK COVERED BY CONTRACT DOCUMENTS
 - A. The work of any one trade, Contractor or Sub-contractor shall not be limited to the work listed in a section under "Description of Work". Such listings are intended as general guides to the contents of a Section, and not as a scope of the work. Unless otherwise indicated, provide and pay for all labor, materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, test equipment, testing and other facilities and services necessary for the proper execution and completion of the work, whether temporary or permanent, and whether or not incorporated or to be incorporated in the work.

1.4 ENGINEER'S ACCESS

- A. At all times, provide the Engineer and Owner easy and safe access to the work wherever it is in preparation and progress. Provide such access to Engineer may perform his functions.
- B. Environmental Requirements: The following requirements are in addition to all applicable laws and regulations:
 - 1. No burning will be permitted on Site.
 - 2. Control dust by water sprinkling, temporary enclosures, or other methods acceptable to the Owner. Comply with governing regulations.
 - 3. Provide proper ventilation for enclosed spaces during construction.
 - 4. In the generation of temporary power or heat, or in the operation of equipment of any kind, do not use fuels which leave deposits on building surfaces.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION

SECTION 01010

GENERAL REQUIREMENTS

PART 1 GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and General Provisions of the Contract, including General and Supplementary Conditions and Division 1 specification sections, apply to this section.

1.2 DESCRIPTION OF WORK

A. The Contractor shall provide all labor, tools, equipment, and materials necessary to complete the work in accordance with drawings and as specified herein.

1.3 QUALITY ASSURANCE

- A. Perform all work in compliance with current applicable requirements of governing agencies having jurisdiction.
- B. The Contractor shall engage a testing laboratory acceptable to the Owner to perform inspection and tests when required.

1.4 SUBMITTALS

- A. Furnish samples, manufacturer's product data, test reports, and material certifications as required for materials and mix designs.
- B. The Contractor shall give the Owner and Engineer 72 hours minimum notice (excluding Saturdays, Sundays and legal holidays) as to when the actual construction is to begin so that all affected parties may be notified.

1.5 JOB CONDITIONS

- A. Confine operations to areas within the Work limits indicated. Portions of the site beyond areas in which construction operations are indicated are not to be disturbed. Limit use of the premises to construction activities in areas indicated.
- B. Keep driveway and entrances clear and available to the property Owner at all times. Do not use these areas for parking or storage of material. Schedule deliveries to minimize space and time requirements for storage of materials and equipment on-site.
- C. Waste material shall not be buried within the project site.

1.6 CONSTRUCTION SCHEDULE

A. Immediately after signing the Contract, the general Contractor shall prepare a graphic progress schedule, indicating the work to be executed during each month and the rate of expected progress to secure completion on the agreed upon completion date. The progress schedule shall be approved by the Owner and Engineer prior to starting work on the site. Copies of such graphic progress charts, upon which has been indicated the

actual progress, shall be furnished to the Owner and Engineer with each requisition for payment.

1.7 PRE-CONSTRUCTION MEETING

- A. Prior to the Contractor beginning any work on the project, the Owner or Owner's representative will schedule and hold a preconstruction meeting to discuss all aspects of the work.
- B. The Contractor shall be present and be prepared to comment in detail on all aspects of his work.

1.8 SAFETY

A. Safety requirements shall be in accordance with the General Conditions and the Occupational Safety and Health Act of 1970, U.S. Department of Labor. The Contractor is required to provide additional provisions for the safety of children in excavations, open manholes or similar hazards shall not be left unattended. Excavations shall be secured at night and all equipment and supplies moved to a secure site.

1.9 PERMITS

A. It shall be the Contractor's responsibility to pay for and obtain all permits, including any necessary building, demolition, and excavation permits. All permit costs and fees including construction deposits shall be borne by the Contractor

1.10 ACCESS TO FACILITIES

A. The Contractor shall minimize the amount of ground area required for his equipment. The Contractor shall not obstruct access to buildings and shall maintain traffic at all times.

1.11 PROTECTION OF FACILITIES

A. The Contractor shall exercise extreme caution within and adjacent to his work areas so as not to damage existing facilities. The Contractor shall assume all responsibility for the protection of any existing facility to remain in service. Any facilities are damaged due to the Contractor's operations shall be repaired or replaced according to the city of Mentor's street and recreation department specifications at no expense to the Owner.

1.12 TEMPORARY UTILITIES

- A. The Contractor shall furnish at his own expense all electrical power which may be required for the project. All temporary lines shall be furnished and installed by the Contactor at his own expense in a manner which meets the approval of the Engineer, and shall be removed by the Contractor at the completion of the construction.
- B. The Contractor shall make his own arrangements to have water at the construction site for any required use. All costs for having water at the construction site shall be paid by the Contractor.

C. Suitable sanitary facilities for the use of all persons employed on the construction site shall be provide, maintained, and paid for by each Contractor. The sanitary conveniences shall be properly screened from public observation. The Contractor shall obey and enforce such other sanitary regulations and orders and shall take such precautions against infectious diseases as may be deemed necessary by the Owner and/or Engineer.

1.13 SITE CLEAN-UP

A. All debris, rubble, and unusable materials and item not salvaged shall become the property of the Contractor, and shall be removed from the site.

1.14 PRESERVATION OF PROPERTY CORNERS AND SURVEY MARKER

A. The Contractor shall preserve all cornerstones, iron pins, monuments, or any other type of land monument. He shall have all land monuments in the proximity of the work referenced. He shall replace destroyed or damaged monuments and shall furnish a certification by a registered surveyor that the monuments have been restored.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION

SECTION 01300

SUBMITTALS

PART 1 GENERAL

1.1 SUMMARY

A. This Section includes administrative and procedural requirements for submitting Shop Drawings, Product Data, Samples, and other submittals.

1.2 QUALITY ASSURANCE

- A. The Contractor shall verify the correctness and completeness of all submittals prior to forwarding same to the Owner for review. Contractor shall note make submittals to the Owner that do not comply with the Contract Documents. Cost to review any submittals more than twice will be deducted from Contractor's monthly estimates and final payments.
- B. Each submittal shall bear the Contractor's approval stamp, signature, and date of approval. The approval stamp shall state that the submittal is in accordance with the Contract Documents. The Contractor shall also identify any deviation in the submittal from the drawings and/or specifications.

1.3 SUBMITTALS

- A. Provide the following as required by each individual section of the specifications.
 - 1. Shop drawings.
 - 2. Product data.
 - 3. Samples.
 - 4. Operation and Maintenance manuals.
 - 5. Personnel qualifications.
 - 6. Installation/inspection data.
 - 7. Product/material certifications.
 - 8. Others include:
 - a. Special Warranties.
 - b. Repair parts list.
 - c. Construction schedules.

1.4 SUBMITTAL PROCEDURES

- A. Coordinate: Coordinate preparation and processing of submittals with performance of construction activities. Transmit each submittal sufficiently in advance of performance of related construction activities to avoid delay.
 - 1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and related activities that require sequential activity.
 - 2. Coordinate transmittal of different types of submittals for related parts of the Work so processing will not be delayed because of need to review submittals concurrently for coordination.

- a. Engineer reserves the right to withhold action on a submittal requiring coordination with other submittals until related submittals are received.
- B. Processing Time: Allow enough time for submittal review, including time for resubmittals, as follows. Time for review shall commence on Engineer's receipt of submittal. No extension of the Contract Time will be authorized because of failure to transmit submittals enough in advance of the Work to permit processing, including resubmittals.
 - 1. Initial Review: Allow fifteen (15) days for initial review of each submittal. Allow additional time if coordination with subsequent submittals is required. Engineer will advise Contractor when a submittal being processed must be delayed for coordination.
 - 2. Intermediate Review: If intermediate submittal is necessary, process it in same manner as initial submittal.
 - 3. Resubmittal Review: Allow fifteen (15) days for review of each resubmittal.
- C. Identification: Place permanent label or title block on each submittal for identification.
 - 1. Indicate name of firm or entity that prepared each submittal on label or title block.
 - 2. Provide space approximately four (4) inches by six (6) inches on label or beside title block to record Contractor's review and approval markings and action taken by Engineer.
 - 3. Include the following information on label for processing and recording action taken:
 - a. Project name.
 - b. Date.
 - c. Name and address of Engineer.
 - d. Name and address of Contractor.
 - e. Name and address of sub-contractor.
 - f. Name and address of supplier.
 - g. Name of manufacturer.
 - h. Submittal number or other unique identifier, including revision identifier.
 - i. Drawing number and detail references, as appropriate.
 - j. Other necessary identification.
- D. Deviations: Highlight, encircle, or otherwise specifically identify deviations from the Contract Documents on submittals.
- E. Transmittal: Package each submittal individually and appropriately for transmittal and handling. Transmit each submittal using a transmittal form. Engineer will return submittals, without review from sources other than Contractor.
- F. Resubmittals: Make resubmittals in same form and number of copies as initial submittal.
 - 1. Note date and content of previous submittal
 - 2. Note date and content of revision in label or title block and clearly indicate extent of revision.

G. Distribution: Furnish copies of final submittals to manufacturers, sub-contractors, suppliers, fabricators, installers, authorities having jurisdictions, and others as necessary for performance of construction activities. Shown distribution on transmittal forms.

PART 2 PRODUCTS

2.1 ACTION SUBMITTAL

- A. General: Prepare and submit Action Submittals required by individual Specification Sections.
- B. Product Data: Collect information into a single submittal for each element of construction and type of product or equipment.
 - 1. If information must be specially prepared for submittal because standard printed data are not suitable for use, submit as Shop Drawings, not as Product Data.
 - 2. Mark each copy of each submittal to shown which products and options are applicable.
 - 3. Include the following information as applicable:
 - a. Manufacturer's written recommendations.
 - b. Manufacturer's product specifications.
 - c. Manufacturer's installation instructions.
 - d. Manufacturer's catalog cuts.
 - e. Printed performance curves.
 - f. Operational range diagrams.
 - g. Compliance with specified referenced standards.
 - h. Testing by recognized testing agency.
 - 4. Number of copies: Submit four (4) copies of Product Data, unless otherwise indicated. Engineer will return two copies. Mark up and retain one returned copy as a Project Record Document.
- C. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base Shop Drawings on reproductions of the Contract Documents or standard printed data.
 - 1. Preparation: Fully illustrate requirements in the contract Documents. Include the following information, as applicable:
 - a. Dimensions.
 - b. Identification of products.
 - c. Fabrication and installation drawings.
 - d. Roughing-in and setting diagrams.
 - e. Notation of coordination requirements.
 - f. Notation of dimensions established by field measurement.
 - 2. Sheet size: Except for templates, patterns, and similar full-size drawings, submit Shop Drawings on sheets at least 8-1/2 by 11 inches but no larger than 30 by 40 inches.

PART 3 EXECUTION

3.1 EXAMINATION

- A. Contractor shall review and examine all shop drawings, product data, samples, operation and maintenance manuals, personnel qualifications, performance test reports, product /material certifications, and other information or materials for compliance with the Contract Documents prior to submittal for approval.
- B. Contractor shall prepare a schedule for submittal of shop drawings, product data, samples, operation and maintenance manuals, personnel qualifications, performance tests reports, product/materials certifications, and other information or materials for compliance with the Contractor Documents prior to submittal for approval.
- C. The Contractor shall submit a minimum of four (4) copies for each submittal required by the individual specification sections. Upon approval the Engineer will retain two (2) copies of approved submittals and return two (2) copies to the Contractor.

3.2 ENGINEER'S ACTION

- A. General: Engineer will not review submittals that do not bear Contractor's approval stamp and will return them without action.
- B. Partial submittals are not acceptable, will be considered nonresponsive, and will be returned without review.
- C. Submittals not required by the Contract Documents may not be reviewed and may be discarded.

END OF SECTION