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INSTRUCTIONS TO BIDDERS

The Instructions to Bidders governs, except where amended by the Specifications.
The Bidder is responsible for reading and understanding all items herein:

Except as otherwise provided herein, the Instructions to
Bidders, Proposal-Contract Form, and all specifications,
drawings and other documents referred to herein shall be a
part of the contract.

DEFINITIONS:

A

The term “Bidder” or “Contractor” shall mean the cor-
poration, partnership or individual proposing or under
contract to furnish the material, labor, and/or equip-
ment listed in the Specifications.

The term “City” shall mean the City of Mentor, Ohio.

"Calendar Day" shall mean every day shown on the
calendar.

“City Manager” shall mean the Mentor City Manager
or his duly authorized representative.

PROPOSAL: To be entitled to consideration, a proposal
must be made in accordance with the following instructions:

A

Preparation: Each proposal shall be submitted on the
forms furnished by the City. All signatures shall be
clearly and legibly written in long hand. No oral, fac-
simile or telephonic proposal or modifications will be
considered. Each proposal shall show the breakdown
for each item as directed on the Proposal-Contract
Form. All proposals shall be considered informal which
contain items not specified in the Proposal-Contract
Form.

Prices for material and equipment shall include trans-
porting and delivery to any place designated on the
City’s purchase order, within the corporate limits of the
City. In the event of a discrepancy between unit pro-
posal prices and extension thereof, the unit proposal
price shall govern.

Names of Bidders: Each proposal shall give the full
business address of the Bidder(s) and be signed by
them with their usual signature. Proposals by partner-
ships shall furnish the full names of all partners and
shall be signed with the partnership name by one of the
members of the partnership or by an authorized repre-
sentative, followed by the signature and title of the per-
son signing.

Proposals by corporations must be signed with the legal
name of the corporation, followed by the name of the
state of incorporation and by the signature and title of
the President, Secretary or other person authorized to
bind it in the matter.

The name of each person signing shall also be typed or
printed below the signature. A proposal by a person
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who affixes to their signature the word “President,”
“Secretary,” “Agent” or other title without disclosing
their principal may be held to be the proposal of the in-
dividual signing.

When requested by the City, satisfactory evidence of
the authority of the officer or agent signing on behalf of
a corporation or partnership shall be furnished.

Delivery: The proposal shall be sealed in an envelope,
addressed to:

City of Mentor

c/o Purchasing Department
8500 Civic Center Boulevard
Mentor, Ohio 44060

and delivered to the office of the Purchasing Coordina-
tor on the date set forth in the legal advertisement. The
sealed envelope shall also bear the name of the Bidder,
the general item(s) proposed, and the date the proposals
are to be opened. Proposals will be received until the
date and time specified in the legal advertisement. Pro-
posals will be opened and read immediately thereafter,
in 2nd Floor Conference Room, Mentor Municipal
Center. Proposals received after the date and time
specified will be returned unopened to the Bidder.

Proposal to Include All Work: Each proposal shall in-
clude all equipment, material, supplies or services de-
scribed in the Instructions to Bidders, Specifications,
Proposal-Contract Form and all drawings.

Withdrawal of Proposal: Permission will not be given
to withdraw or modify any proposal after it has been
deposited as provided above. Negligence on the part of
a Bidder in preparing the proposal confers no right for
the withdrawal of the proposal after it has been opened.

Acceptance or Rejection of Proposal: The City reserves
the right to accept any proposals within sixty (60) cal-
endar days after the same are opened, as provided
above. The City reserves the right to accept any pro-
posals which, in its opinion, are deemed to be in the
best interest of the City. The City reserves the right to
reject any or all proposals.

In determining the award, each item may be con-
sidered separately, and separate contracts may be
awarded on the various items, unless specified to the
contrary in the Specifications.

Proposal Bond or Check: Each proposal must be ac-
companied by a cashier’s or certified check, an irrevo-
cable letter of credit, or by a proposal bond, signed by a
surety company authorized to do business in the State
of Ohio, in the amount of ten (10) percent of the pro-
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posal and made payable to the City of Mentor, as a
guarantee that the contract will be honored in the event
it is awarded to the Bidder, and as a guarantee that the
Bidder to whom the contract is awarded will sign all
documents necessary to formalize the contract, if any.

H. Forfeiture of Check or Proposal Bond: If the Bidder to
whom the contract is awarded shall fail to honor the
contract, or fail to sign the documents necessary to
formalize the contract, if any, the deposit accompany-
ing the proposal shall thereupon be forfeited to the City
for and as liquidated damages. The work may then be
readvertised or awarded to the deemed second best
Bidder as the City may determine.

. Quantities: The quantities of the work shown on the
Specifications and Proposal-Contract Form are estimat-
ed by the City and will be used as the basis for compar-
ison of the proposals only. The City reserves the right
to decrease or increase any quantities and to eliminate
any item(s) on the plans or proposal.

J. Informal Proposals: Proposals may be rejected for the

following reasons:

1) If the proposal is on a form other than that fur-
nished by the City or if the form is altered or any
part thereof detached.

2) If there are any unauthorized additions, con-
ditional or alternate proposals, or other irregulari-
ties of any kind which may tend to make the pro-
posal incomplete, indefinite or ambiguous as to its
meaning.

3) If the Bidder adds any provisions reserving the
right to accept or reject an award, or to enter into a
contract pursuant to an award. This does not ex-
clude a proposal limiting the maximum gross
amount of awards acceptable to any one Bidder at
any one proposal letting, provided that the City
will make any selection of awards.

4) If the proposal does not contain a unit price for
each pay item listed, except in the case of author-
ized alternate pay items or lump sum items.

A. Competency of Bidders: No proposal will be con-
sidered unless the Bidder submitting the same shall
furnish evidence satisfactory to the City Manager that
they have the necessary equipment, ability and finan-
cial resources to fulfill the conditions of the contract
and Specifications. Previous experience and responsi-
bility of the Bidders will be considered in awarding the
contract. No contract will be awarded to any Bidder
who is in arrears to the City upon debt or contract, or
who is in default as surety or otherwise upon any obli-
gation to the City.

B. Disqualification of Bidders: Any of the following rea-
sons may be considered as being sufficient for the
disqualification of a Bidder and the rejection of their
proposal or proposals.
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1) More than one proposal for the same work from
an individual, firm or corporation under the same
or different names.

2) Evidence of collusion among Bidders. Partici-
pants in such collusion will receive no recogni-
tion as Bidders for any further work of the City
until any such participant shall have been rein-
stated as a qualified Bidder.

3) Proposal prices that obviously are unbalanced.

WRITTEN AND ORAL EXPLANATIONS: Should a Bid-
der find discrepancies in, or omissions from, the drawings or
Specifications, or should they be in doubt as to their mean-
ing, they shall at once notify the City, which may send writ-
ten instructions to all Bidders. The City will not be respon-
sible for any oral instructions.

ADDENDUM OR MODIFICATION: Any addendum or
modification issued during the time of bidding shall be cov-
ered in the proposal and in awarding a contract, such adden-
dum or modification will become part thereof. In the event
any such addendum or modification is issued by the City
within 72 hours of the time set for the closing of proposals,
excluding Saturdays, Sundays and legal holidays, the time
for submitting proposals shall be extended one (1) week,
with no further advertising of proposals.

TAX EXEMPTIONS: The City is exempt from federal ex-
cise and transportation taxes and Ohio State sales tax. Pric-
es quoted should not include either federal excise or Ohio
State sales tax. Tax exemption certificates covering these
taxes will be furnished upon request.

The transportation tax is not applicable on any purchase
consigned to the City and no tax exemption certificate is re-
quired. If for any reason a contemplated purchase would not
be tax exempt, this fact will be indicated in the Specifica-
tions, and such taxes may be included in the price or shown
as a separate item in the proposal.

DISCRIMINATION: In hiring of employees for the per-
formance of work under this contract or any subcontract,
neither the Contractor, subcontractor, nor any person acting
in their behalf shall by reason of race, creed, color, age, sex
or handicap discriminate against any citizen of the State in
the employment of any laborer or worker who is qualified
and available to perform the work to which the employment
relates.

Neither the Contractor, subcontractor, nor any person in
their behalf shall in any manner discriminate against or in-
timidate any employee hired for the performance of work
under this contract on account of race, creed, color, age, sex
or handicap.

INSURANCE: If the Specifications indicate insurance is
required, then the Contractor shall obtain and pay for the
following types of insurance:

(@) Commercial General Liability insurance with minimum
limits of not less than $1,000,000 combined single lim-
it. Coverage is to include contractual liability, a per
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project general aggregate limit, primary and non-
contributory other insurance provision, waiver of sub-
rogation in favor of the City and additional insured sta-
tus for the City including ongoing operations and prod-
ucts and completed operations. If such coverage is writ-
ten on a Claims Made or Claims Made and Reported
basis, (i) such coverage will have a retroactive date that
is equal to or that precedes the date of the contract and
be maintained for a minimum period of not less than
three (3) years after the termination or expiration of the
contract, (ii) may be replaced with other Claims Made
or Claims Made and Reported coverage with a retroac-
tive date that is equal to or that precedes the date of the
contract and maintained for a minimum period of not
less than three (3) years after the termination or expira-
tion of the contract or (iii) may be cancelled after the
termination of or expiration of the contract only if it is
replaced by an extended reporting period with a dura-
tion of not less than three (3) years.
(b) Automobile Liability insurance providing coverage for
all owned, non-owned and hired automobiles with min-
imum limits not less than $1,000,000 combined single
limit. Coverage shall include additional insured status
for the City and a waiver of subrogation for the City.
(c) Worker’s Compensation which meets all statutory min-
imum requirements

All policies must be written with insurance companies ac-
ceptable to the City. All policies are to provide the City with
thirty (30) days advanced written notice of cancellation or
non-renewal with the exception of cancellation for non-
payment of premium which shall be ten (10) days. Contrac-
tor shall supply certificates of insurance evidencing the re-
quired coverage and shall furnish renewal certificates thirty
(30) days prior to the renewal date. Failure of the City to re-
quest certificates does not relieve the Contractor from the
obligation to maintain the required insurance.

LIABILITY: The Bidder shall defend, indemnify, and save
harmless the City and its officers and agents from all claims,
demands, payments, suits, actions, recoveries and judgments
of every description, whether or not well founded by law,
brought or recovered against it, by reason of any act or
omission of said Bidder(s), their agents, subcontractors or
employees, in the execution of the contract, or for the use of
any patented inventions by said Bidder. A sum sufficient to
cover aforesaid claims, including attorneys’ fees, may be re-
tained by the City from monies due or to become due to the
Bidder under contract, until such claims shall have been dis-
charged.

ROYALTIES AND/OR LICENSE FEES: The Bidder shall
pay all royalties and license fees. The Bidder herein agrees
to assume and save the City, its officers and agents harmless
from liability of any kind or nature whatsoever, arising out
of the use by the City, its officers and agents of any item,
appliance, apparatus or mechanism, material or service
which may be furnished or installed by the Bidder under the
terms of this contract, including patent or copyright in-
fringement, and to defend the City from any and all such li-
abilities whether or not such claims are well founded by law.
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ASSIGNMENT OF CONTRACT: The Bidder who is
awarded a contract shall not assign, transfer, convey, sublet
or otherwise dispose of said contract, or right, title or inter-
est in or to the same, or any part thereof, without previous
consent in writing from the City Manager, endorsed on or
attached to the contract.

CANCELLATION:  Should the material(s) supplied or
delivered to the City under this contract fail at any time to
meet the Specifications required by the contract, then in
such event, the City may cancel this contract upon written
notice to the Bidder.

CONTROL OF WORK: The City Manager, or his designat-
ed agent, will decide all questions which may arise as to the
quality and acceptability of materials furnished and work
performed and as to the rate of progress of the work; all
questions which may arise as to the interpretation of the
plans and Specifications; all questions as to the acceptable
fulfillment of the contract on the part of the Contractor, and
as to compensation.

CLAIMS FOR ADJUSTMENT AND DISPUTES: If,in
in any case, the Contractor deems that additional com-
pensation is due for work or material not clearly covered in
the contract or not ordered by the City Manager as extra
work, as defined herein, the Contractor shall notify the City
Manager in writing of their intention to make claim for such
additional compensation before they begin the work on
which the claim is based. If such notification is not given
and the City Manager is not afforded proper facilities by the
Contractor for keeping strict account of actual costs as re-
quired, then the Contractor hereby agrees to waive any claim
for such additional compensation. Such notice by the Con-
tractor, and the fact that the City Manager has kept account
of the cost aforesaid, shall not in any way be construed as
proving or substantiating the validity of the claim. If the
claim, after consideration by the City Manager, is found to
be just, it will be paid as extra work in the amount as ap-
proved by the City Manager.

DURATION OF CONTRACT: The duration of the contract
shall be for the period stated in the Specifications, and shall
include all material, equipment and/or services ordered or
delivered during the period. All prices quoted shall be for a
definite fixed period unless otherwise noted in the Specifica-
tions.

PURCHASES: After a contract has been signed, it shall
only become operative upon delivery to the Bidder a duly
signed purchase order. The City shall only be obligated un-
der the contract to the extent of such purchase order. The
City shall not become liable for any claims in the event that
the total quantity of material ordered or services performed
under the contract should prove to be greater or less than the
estimated amount in the Specifications.

DELIVERY: The Bidder agrees to make deliveries of sup-
plies and materials within a reasonable period from the time
purchase orders are received, which reasonable time is esti-
mated to be thirty (30) days.
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If deliveries are not made within such period, then the City
may purchase such items in the open market; and if the pric-
es paid by the City shall be greater than the contract price,
the Bidder agrees to reimburse the City for any loss or losses
that the City may thereby sustain.

Delivery time for vehicles and equipment may be extended
beyond thirty (30) days, provided the Bidder has noted the
delivery time in the appropriate space on the Proposal-
Contract Form.

PAYMENT OF INVOICES: Invoices will be due and paya-
ble within thirty (30) days of receipt of the invoice by the
City. All invoices should be mailed to the attention of the
Accounts Payable Department. Payments may be made on a
basis of estimated partial completion of work or delivery,
and the City may withhold a percentage of each partial pay-
ment until completion of the contract. The City may with-
hold a percentage of the final estimate for a specified period
as a guarantee. Such a procedure for partial payments must
be provided for in the Specifications.

CONTRACT BOND: The successful Bidder will be re-
quired to furnish the approved bond for the faithful perfor-
mance of the contract in the amount of one hundred percent
(100%) of the contract price. Such bond shall be that of an
approved surety company or personal bond upon which the
sureties are persons not interested in the contract, or, if in-
terested, collateral security shall be furnished, all of which is
to be to the satisfaction of the Law Director, including sure-
ties.

In lieu of a performance bond the City may elect to hold the
Proposal Deposit Check, submitted with the proposal, until
the contract has been fulfilled. Any deviation from the re-
quired one hundred percent (100%) figure will be noted
in the Specifications.

GENERAL.: Contractors shall furnish all labor, equipment,
materials, services and supplies necessary to complete the
proposed work. All work shall be performed according to
all standards of good workmanship complete in every detail.
Contractors shall coordinate their work with the work of
others and, upon completion, remove tools, equipment,
waste and debris and leave the site in “broom-clean” condi-
tion. Contractors shall warrant all equipment, materials,
services and supplies with the normal and usual warranties,
including, where applicable, warranties of merchantability
and fitness for a particular purpose.

WAIVERABILITY: The City of Mentor reserves the right
to accept any part of any proposal and reject all or parts of
any and all proposals, and waive any informalities in the
bidding procedure.

PREVAILING WAGE: Contractors must comply with ORC
Chapter 4115 when applicable. It is the Contractor’s re-
sponsibility to contact the City’s Prevailing Wage Coordina-
tor to determine requirements.

TAXES: Contractor shall pay and/or withhold all sales,
consumer, use, employment and other taxes (including the
City of Mentor 2% income tax) paid or withheld by Contrac-
tor in accordance with the Laws and Regulations of the
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United States, State of Ohio and City of Mentor which are
applicable during the performance of the work.

QUESTIONS:
Finance:

Kyle Kasky, Staff Accountant
8500 Civic Center Blvd
Mentor Ohio, 44060

Phone (440)974-5774
Kasky@cityofmentor.com

Public Works:

Lorne Vernon, Director of Public Works
6645 Hopkins Road

Mentor Ohio, 44060

Phone (440)974-5781
Vernon@cityofmentor.com
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FORM OF NONCOLLUSION AFFIDAVIT

STATE OF )
) SS
COUNTY OF )

, being first duly sworn, deposes and says

(Individual Name)

that he/she is of

(Sole Owner, Partner, President, Secretary, etc.) (Corporation Name)

the party making the proposal or bid; that such bid is genuine and not collusive or sham; that said
Bidder has not colluded, conspired, connived, or agreed, directly or indirectly with any Bidder or
person, to put in a sham bid, or that such other person shall refrain from bidding, and has not in any
manner, directly or indirectly sought by agreement or collusion or communication or conference,
with any person, to fix the bid price of affiant or any other Bidder, or to fix any overhead, profit, or
cost element of said Bid price, or of that of any other Bidder, or to secure any advantage against the
Owner, or any person interested in the proposed Contract; and that all statements contained in said
proposal or bid are true; and further, that such Bidder has not, directly or indirectly submitted this
Bid, or the contents thereof, or divulged information or data relative thereto to any association or to

any member or agent thereof.

Affiant

Subscribed and sworn to before me this

day of , 20

Notary Public

My Commission Expires:

1/11 BF.1



CORPORATE RESOLUTION

(Individual Name)

Secretary of an Corporation
(Corporation Name) (State)

hereby certify that the Board of Directors of said Corporation on the day of

, 20 , adopted a resolution authorizing the of this

(Corporation Title, i.e., President, etc.)

Company, namely, , to sign bid proposals, sign and

(Individual Name)

enter into any and all contracts and other instruments, sign and/or authorize bid guaranty and

performance bonds for the purpose of furnishing labor and materials at such price and upon such

terms and conditions, including any amendments or modifications thereto, as said

in his sole discretion shall deem best, and that said actions

(Corporation Title, i.e., President, Vice President, etc.)

shall be binding upon the Corporation.

IN WITNESS WHEREOF, | have hereunto set my hand and affixed the seal of said

Corporation at : this day
(City) (State)
of , 20___, and | further certify that said resolution is still in

full force and effect.

Corporate Secretary
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PROPOSED SUBCONTRACTORS

The Bidder is required to state in the spaces provided below, the Subcontractors he proposes
to use to accomplish the work under this Contract. The items and specific amounts of work assigned
to each listed Subcontractor shall also be outlined. Duplicate this sheet as needed.

1. Name:

Address:

City/State/Zip:

Description:

Phone: ( ) Amount: $ % of Contract:

2.  Name:

Address:

City/State/Zip:

Description:

Phone: ( ) Amount: $ % of Contract:

3.  Name:

Address:

City/State/Zip:

Description:

Phone: ( ) Amount: $ % of Contract:

4, Name:

Address:

City/State/Zip:

Description:

Phone: ( ) Amount: $ % of Contract:

5. Name:

Address:

City/State/Zip:

Description:

Phone: ( ) Amount: $ % of Contract:
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EXPERIENCE RECORD

The Bidder is required to state the character of previous work, give references, and such other detailed
information as will enable the Owner to determine capability, responsibility, experience, skill, and financial
standing. Provide data for the last five (5) years. Duplicate this sheet as needed. Information submitted in
an alternate format MUST contain all the information requested on this page.

Proiect Name:

Description/Scope  of  Bidder's

On this project youwerea _ Prime Contractor OR _ Sub Contractor to
Your Contract or

Total Project Cost: $ Subcontract Amount:  §

% Complete (if in progress) % or Date Completed (if complete):

Project Owner:

Owner Contact: Phone: ()

Engineer/Arch. Firm:

Engineer/Arch. Contact: Phone: ()

Your Bonding Company on this project (if any):

Proiect Name;:

Description/Scope  of  Bidder's

On this project youwerea _ Prime Contractor OR _ Sub Contractor to
Your Contract or

Total Project Cost: $ Subcontract Amount:  §

% Complete (if in progress) % or Date Completed (if complete):

Project Owner:

Owner Contact: Phone: ()

Engineer/Arch. Firm:

Engineer/Arch. Contact: Phone: ()

Your Bonding Company on this project (if any):

Proiect Name;:

Description/Scope of  Bidder's

On this project you werea __ Prime Contractor OR _ Sub Contractor to
Your Contract or

Total Project Cost: $ Subcontract Amount: ¢

% Complete (if in progress) % or Date Completed (if complete):

Project Owner:

Owner Contact: Phone: ()

Engineer/Arch. Firm:

Engineer/Arch. Contact: Phone: ()

Your Bonding Company on this project (if any):
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BIDDER'S INSURANCE AGENT'S AFFIDAVIT

PROJECT:

OWNER:

I, : , first being duly
(Name) (Title)
sworn do state the following:

@) that I am an Insurance Agent licensed to transact business in the State of Ohio;

(b) that | have reviewed the insurance requirements in the bid documents and have noted therein the
requirements on insurance including any policy modifications, cancellation and non-renewal
provisions, and any additional policies or endorsements needed;

(c) that | am familiar with the insurance that

(Bidder’s Company Name)
has in force, and that its insurance meets the contract requirements or that it can be amended or
endorsed to meet the contract requirements (with standard industry exclusions) until the current
policy expiration or until cancelled with notice per the specifications or additional policies and/or
endorsements can be provided to the Contractor;

(d) that all additional policies and/or endorsements required in the specifications are available;

(e) that if an award of contract is made to the Bidder an insurance certificate(s) [most current version
ACORD 25] and/or binder(s) which fully complies with all insurance requirements in the contract
will be issued within three (3) business days of notification from the contractor and the contractor
approving any additional policies or endorsements needed to fully comply with the insurance
requirements in the contract;

(j)] that | have advised my client of the cost of all additional policies, amendments, and/or endorsements
so that he can include same in his bid;

(9) that the cancellation clause in the policy meets the specifications or that it can be amended by an
endorsement;

(h) that this document neither affirmatively or negatively amends, extends or alters the terms of or
coverage afforded by the policy referenced herein.

Further, Affiant sayeth naught.

(Agent’s Signature) Agency Name

(Agent’s Name) Agency Address

Agency City, State and Zip Code

(Phone) (Fax)

(E-mail)
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SUPPLEMENTAL BOND ACKNOWLEDGEMENT

PROJECT:

OWNER:

If the bidder submits a Bid Guaranty and Contract Bond (AKA Rollover or Bid/ Performance/ Payment/
Warranty Bond) per O.R.C. Sections 153.54 and 153.571 the following shall be completed, signed, and
submitted with the bid:

By submission of the attached bid and these presents, the undersigned bidder and his surety hereby
acknowledge that the attached bond shall cover and warrant all work for the correction period per the
General Conditions and as supplemented or amended elsewhere in these Contract Documents, which
period is __one__year(s) commencing on the final acceptance of the work by Owner. Any proceeding,
legal or equitable, under this Bond may be instituted in any court of competent jurisdiction in the location
in which the project or part of the project is located and shall be instituted within one year from the last
day of the correction period under the project or within one year after the Surety refuses or fails to
perform its obligations under this Bond, whichever first occurs.

BIDDER SURETY
SIGNATURE: SIGNATURE:
NAME: NAME:
TITLE: TITLE:
DATE: DATE:
PHONE NO.: PHONE NO.:

*Attach Power of Attorney

If the Bidder submits a Certified or Cashier's check, Irrevocable Letter of Credit and is awarded a contract by
the Owner, the following shall be completed, signed, and submitted with the Contract Bond (AKA
Performance/Payment/Warranty Bond) per ORC Sections 153.54 and 153.57.

By signature of the attached Contract and these presents the undersigned contractor and his surety
acknowledge that the attached Bond shall cover and warrant all work for the correction period per the
General Conditions and as supplemented or amended elsewhere in these Contract Documents, which
period is _one  year(s) commencing on the final acceptance of the work by Owner. Any proceeding,
legal or equitable, under this Bond may be instituted in any court of competent jurisdiction in the location
in which the project or part of the project is located and shall be instituted within one year from the last
day of the correction period under the project or within one year after the Surety refuses or fails to
perform its obligations under this Bond, whichever first occurs.

BIDDER SURETY
SIGNATURE: SIGNATURE:
NAME: NAME:
TITLE: TITLE:
DATE: DATE:
PHONE NO.: PHONE NO.:

*Attach Power of Attorney
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BID SECURITY

CONTRACTOR SHALL STAPLE ONE OF THE FOLLOWING FORMS
OF BID SECURITY TO THE FRONT OF THIS PAGE AND
SUBMIT WITH THE BID.

CERTIFIED OR CASHIER’S CHECK FOR 10% OF THE AMOUNT BID

OR

IRREVOCABLE LETTER OF CREDIT FOR 10% OF THE AMOUNT BID

OR

BOND (BID/PERFORMANCE/PAYMENT" BOND, a.k.a., “ROLLOVER BOND”) FOR

100% OF THE AMOUNT BID PER ORC SECTIONS 153.54 AND 153.571
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STATEMENT OF BIDDER QUALIFICATIONS

BIDDER NAME (print/type):

BIDDER ADDRESS:

BIDDER CONTACT:

BIDDER PHONE NUMBER:

BIDDER FAX NUMBER:

BIDDER E-MAIL:

Ohio Entity Number:

Federal Tax Identification Number:

State Tax ldentification Number:
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STATEMENT OF BIDDER QUALIFICATIONS

Years in business providing the goods or service requested in this bid.

Please list on a separate sheet(s), contracts with municipalities previous and presently
held. Please list by community name, contact person, address, phone number, and scope
of project (starting with the most recent).

Is your company in satisfactory financial condition? Yes No

How many miles is your facility from the Mentor Municipal Center?

Please list on a separate sheet(s) the equipment to be used in fulfilling this contract.

Identify the project manager who will be assigned to this project and applicable years of
experience managing comparable jobs.

For the following questions, on a separate sheet please describe in full the circumstances for any

“Yes” answer.

7. Has your company had any business interruptions as a result of financial conditions in the
past two (2) years? Yes No

8. Has your company been rejected for a public contract despite being a low bidder for any
reason? Yes No

0. Has your company had any claims against or a performance bond cancelled?

Yes No

10. Has your company paid penalties or liquidated damages imposed as a result of delay on a
public project? Yes No

11. Has your company been found to have committed an unfair labor practice or any other
employment/labor law violation in such areas as discrimination, prevailing wage,
Workers Compensation or OSHA? Yes No

12. Has your company in the last three (3) years had a municipal contract cancelled or

terminated? Yes No
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RTU SCHEDULE

ROOFTOP UNIT SCHEDULE

UNIT MAKE MODEL INCOMPLIANCE PROPOSED
YES NO
RTU-21 Trane YSK210A4S0M
RTU-22 Trane YSK210A4SOM
RTU-23 Trane YSK210A4S0M
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VI. PROPOSAL-CONTRACT FORM

The undersigned hereby proposes to furnish the City of Mentor, Ohio, the following items, in accordance with the
specifications. and upon the terms and conditions of this proposal, providing this proposal or any part hereof is
accepted as a contract by the City of Mentor.

ITEM TOTAL
NO. DESCRIPTION PRICE
1. MENTOR RECREATION CENTER SOCCER COMPLEX $

HVAC SYSTEM REPLACEMENT PROJECT

The Bidder hereby acknowledges receipt of following addenda:

Addendum No.

Date:

CONDITIONS: The Instructions to Bidders, and the Specifications are a part of this contract as effectively
as though they preceded the signatures of the parties. This contract is not valid until
accepted and signed by the City of Mentor.
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THIS PAGE HAS BEEN INTENTIONAL OMITTED IN ATTEMPT TO KEEP RECORD
OF A PLANHOLDERS LIST.

CONTRACT (BF.12) AVAILABLE ONLY BY CONTACTING KYLE KASKY AT
KASKYQCITYOEMENTOR.COM OR (440)974-5774
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NOTICE OF AWARD
TO: CONTRACTOR
PROJECT:
MENTOR RECREATION CENTER SOCCER COMPLEX
HVAC SYSTEM REPLACEMENT PROJECT

You are notified that your Bid which was opened on <DATE> has been accepted for items in the
amount of <AMOUNT?> at the unit bid prices as reflected in the bid tabulation contained herein for Base Bid
and Alternates.

You are required by the Instructions to Bidders to execute the Agreement and furnish the required
Bonds, Certificates of Insurance, and other documents within 10 calendar days from the date of receipt of this

Notice.

Failure to comply with these conditions within the time specified will entitle Owner to consider your
Bid in default, to annul this Notice and to declare your Bid Security forfeited.

The Owner will return to you one (1) fully signed set of the contract documents.

CITY OF MENTOR

Kenneth J. Filipiak, City Manager

Date

ACKNOWLEDGMENT

CONTRACTOR

SIGNATORY

Date
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CONTRACT

MENTOR RECREATION CENTER SOCCER COMPLEX
HVAC SYSTEM REPLACEMENT PROJECT

THIS AGREEMENT, made and entered into at Mentor, Ohio, this day of
, 2025, by and between the City of Mentor (“OWNER”), Ohio and
Contractor (“CONTRACTOR?).

WITNESSETH: That the said CONTRACTOR has agreed and by this presents does agree with the
OWNER for the consideration hereinafter mentioned and contained, and under penalty expressed in a bond
given with these presents, and herein contained or hereunto annexed, to furnish at its own cost and expense,
all the necessary tools, equipment, materials, labor, and tests in an expeditious, substantial and workmanlike
manner, the equipment and appurtenances herein contemplated, commencing work within 20 days from the
date of the Notice to Proceed and executing the work within the time and in the manner specified and in
conformity with the requirements set forth in this Contract.

The following form essential parts of the Contract (may vary with project).

Advertisement for Bids/Public Notice to Bidders
Instruction to Bidders

Bid Forms and Proposal

Contract Forms and Exhibits

Contract Bond — ORC 153.571 or ORC 153.57
Contract Provisions

General Conditions

Supplementary Conditions

Specifications

Specific Project Requirements

Prevailing Wage Rate Schedule

Contract Drawings; if any.

el =
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The CONTRACTOR agrees and understands that the work on this contract shall be subject to the
acceptance of the OWNER based upon and in accordance with the contract specifications and contract plans
and drawings on file in the office of the OWNER.

The Contractor agrees that each individual employed by the Contractor or any Subcontractor and
engaged in work on the project under this contract shall be paid by prevailing wage established by the
Department of Industrial Relations of the State of Ohio or the U.S. Department of Labor (Davis-Bacon Act) as
detailed in the section titled "Wage Rates." This shall occur regardless of any contractual relationship which
may be said to exist between the Contractor or any Subcontractor and such individual.

The CONTRACTOR shall proceed with the said work in a prompt and diligent manner and shall do
the several parts thereof. Further he shall complete the whole of said work in accordance with the
specifications and contract drawings to the satisfaction of the OWNER on or before the time stated, and in
default of completion within the time as fixed, the CONTRACTOR shall pay to the OWNER as liquidated
damages, an amount equal to $500.00 Per Day, for each and every day (Sundays and legal holidays excepted)
the completion of the work may be delayed beyond the date fixed in the manner and as stipulated.

It is hereby mutually agreed that the OWNER is to pay and the CONTRACTOR is to receive, as full
compensation for design and furnishing all materials and labor in building, constructing and testing and in all
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respect completing the herein described work and appurtenances in the manner and under the conditions
herein specified, the prices stipulated in the proposal herein contained or hereto annexed and the total contract
sum is <AMOUNT>.

This Contract shall be in full force and effect from the date of execution by the parties.

IN WITNESS WHEREOF: The parties hereunto affixed their signature the day and year first
mentioned above.

CONTRACTOR

SIGNATORY

CITY OF MENTOR

Kenneth J. Filipiak, City Manager

I hereby certify that funds in the amount of two million one-hundred six thousand six-hundred eighty
and 40/100 Dollars (<AMOUNT>) necessary for the foregoing Contract have been appropriated and are in
the Treasury, or are in the process of collection, or are available through grants and/or loans from other
funding sources.

David W. Malinowski, Finance Director

APPROVED AS TO FORM:

Joseph P. Szeman, Law Director
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THE CONTRACTOR SHALL FURNISH THE FOLLOWING ITEMS
WITHIN 10 DAYS OF NOTIFICATION OF AWARD:

A) CERTIFICATE OF INSURANCE FOR
CONTRACTOR'S PUBLIC LIABILITY INSURANCE POLICY
AND AUTOMOTIVE INSURANCE POLICE

B) CERTIFICATE OF INSURANCE FOR
OWNER'S AND CONTRACTOR'S PROTECTIVE POLICY

C) CERTIFICATE OF WORKER'S COMPENSATION

D) CONTRACT BOND THAT COMPLIES WITH ORC 153.54 AND 153.57
Submitted bond complying with ORC 153.54 and 153.571 (rollover bond) with Bid

* D above is not required if a bond complying with ORC 153.54 and 153.571 (rollover bond) was submitted
at time of bid.

E) DRUG-FREE SAFETY OR COMPARABLE PROGRAM
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DELINQUENT PERSONAL PROPERTY STATEMENT

<CONTRACTOR>, having been awarded a contract by the City of Mentor, Ohio, hereby affirms
under oath, pursuant to Ohio Revised Code Section 5719.042, that at the time the bid was submitted, my
company was / was not (CIRCLE ONE) charged with delinquent personal property taxes on the General
Tax List of Personal Property for Lake County, Ohio.

If such charge for delinquent personal property tax exists on the General Tax List of Personal
Property for Lake County, Ohio, the amount of such due and unpaid delinquent taxes, including due and
unpaid penalties and interest shall be set forth below.

This statement will be incorporated into the Contract made between City of Mentor, Ohio, and
<CONTRACTOR>, and no payment shall be made with respect to any Contract unless such statement has
been so incorporated as a part thereof.

Delinquent Personal Property Tax $
Penalties
Interest $
CONTRACTOR
SIGNATORY
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AFFIDAVIT
OF COMPLIANCE WITH OHIO REVISED CODE SECTION 3517.13

STATE OF OHIO

COUNTY OF
being duly sworn deposes and states as follows:
1. I am duly authorized to make the statements contained herein on behalf of
(“the Contracting Party™).
2. The Contracting Party is a/an (select one):

] Individual, partnership, or other unincorporated business association (including without
limitation, a professional association organized under Ohio Revised Code Chapter 1787),

estate, or trust

] Corporation organized and existing under the laws of the State of

[] Labor organization

3. I hereby affirm that the Contracting Party and each of the individuals specified in R.C. 3517.13(1)
(with respect to non-corporate entities and labor organizations) or R.C. 3517.13(J) (with respect to
corporations) are in full compliance with the political contribution limitations set forth in R.C.
3517.13(1) and (J), as applicable.

4. I understand that a false representation on this certification will incur penalties pursuant to
3517.992(R)(3).

Affiant further sayeth naught.

By:

Title:

SWORN TO BEFORE ME and subscribed in my presence this day of

, 2025.

Notary Public

My commission expires:
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ESCROW WAIVER

In accordance with a certain Contract between the CITY OF MENTOR, MENTOR, OHIO,
(hereinafter referred to as "the Owner") and <CONTRACTOR>, (hereinafter referred to as "the Contractor")
it is mutually agreed by and between the parties hereto that because of the short-term duration of the within
contract, no escrow account will be established pursuant to Sections 153.13, 153.14 and 153.63 of the Ohio
Revised Code nor shall any interest be paid on any retainage.

CONTRACTOR

SIGNATORY

CITY OF MENTOR

Kenneth J. Filipiak, City Manager
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NOTICE TO PROCEED

Project:
MENTOR RECREATION CENTER SOCCER COMPLEX
HVAC SYSTEM REPLACEMENT PROJECT

Owner:  City of Mentor
8500 Civic Center Boulevard
Mentor, Ohio 44060

To: CONTRACTOR

Date:

You are hereby notified to commence work in accordance with the Contract. All work shall be completed by
<COMPLETION DATE>.

CITY OF MENTOR

Kenneth J. Filipiak, City Manager
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CONTRACTOR SHALL COMPLETE THE FOLLOWING AND RETURN
WITHIN 10 DAYS OF NOTICE OF AWARD:

A) AFFIDAVIT OF COMPLIANCE WITH POLITICAL CONTRIBUTIONS
LIMITATION (ORC 3517.13)

THE OWNER OR THEIR AUTHORIZED REPRESENTATIVE SHALL INSERT
THE FOLLOWING CONTRACT DOCUMENTATION IN THE EXECUTED
CONTRACT:

A) FINDINGS FOR RECOVERY - ORC 9.24

B) NOTIFICATION OF SURETY AND AGENT OF CONSTRUCTION
CONTRACT AWARD - ORC 9.32 (if applicable)
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This document has important legal consequences; consultation with an attorney is encouraged with respect to its
use or modification. This document should be adapted to the particular circumstances of the contemplated Project
and the controlling Laws and Regulations.

STANDARD GENERAL CONDITIONS
OF THE CONSTRUCTION CONTRACT

Prepared by
ENGINEERS JOINT CONTRACT DOCUMENTS COMMITTEE
and

Issued and Published Jointly by

AMERICAN COUNCIL OF ENGINEERING COMPANIES
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AMERICAN SOCIETY OF CIVIL ENGINEERS
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Endorsed by
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These General Conditions have been prepared for use with the Suggested Forms of Agreement Between
Owner and Contractor (EJCDC C-520 or C-525, 2007 Editions). Their provisions are interrelated and a
change in one may necessitate a change in the other. Comments concerning their usage are contained in
the Narrative Guide to the EJCDC Construction Documents (EJCDC C-001, 2007 Edition). For guidance
in the preparation of Supplementary Conditions, see Guide to the Preparation of Supplementary
Conditions (EJCDC C-800, 2007 Edition).
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ARTICLE 1 - DEFINITIONS AND TERMINOLOGY

1.01 Defined Terms

A. Wherever used in the Bidding Requirements or Contract Documents and printed with initial
capital letters, the terms listed below will have the meanings indicated which are applicable to
both the singular and plural thereof. In addition to terms specifically defined, terms with initial
capital letters in the Contract Documents include references to identified articles and paragraphs,
and the titles of other documents or forms.

1.

10.

11.

Addenda—Written or graphic instruments issued prior to the opening of Bids which clarify,
correct, or change the Bidding Requirements or the proposed Contract Documents.

Agreement—The written instrument which is evidence of the agreement between Owner and
Contractor covering the Work.

Application for Payment—The form acceptable to Engineer which is to be used by
Contractor during the course of the Work in requesting progress or final payments and which
is to be accompanied by such supporting documentation as is required by the Contract
Documents.

Asbestos—Any material that contains more than one percent asbestos and is friable or is
releasing asbestos fibers into the air above current action levels established by the United
States Occupational Safety and Health Administration.

Bid—The offer or proposal of a Bidder submitted on the prescribed form setting forth the
prices for the Work to be performed.

Bidder—The individual or entity who submits a Bid directly to Owner.

Bidding Documents—The Bidding Requirements and the proposed Contract Documents
(including all Addenda).

Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, Bid
security of acceptable form, if any, and the Bid Form with any supplements.

Change Order—A document recommended by Engineer which is signed by Contractor and
Owner and authorizes an addition, deletion, or revision in the Work or an adjustment in the
Contract Price or the Contract Times, issued on or after the Effective Date of the Agreement.

Claim—A demand or assertion by Owner or Contractor seeking an adjustment of Contract
Price or Contract Times, or both, or other relief with respect to the terms of the Contract. A
demand for money or services by a third party is not a Claim.

Contract—The entire and integrated written agreement between the Owner and Contractor
concerning the Work. The Contract supersedes prior negotiations, representations, or
agreements, whether written or oral.
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12.

13.

14.

15.
16.

17.

18.

19.

20.

21.

22.

23.

24.

25.

26.

Contract Documents—Those items so designated in the Agreement. Only printed or hard
copies of the items listed in the Agreement are Contract Documents. Approved Shop
Drawings, other Contractor submittals, and the reports and drawings of subsurface and
physical conditions are not Contract Documents.

Contract Price—The moneys payable by Owner to Contractor for completion of the Work in
accordance with the Contract Documents as stated in the Agreement (subject to the
provisions of Paragraph 11.03 in the case of Unit Price Work).

Contract Times—The number of days or the dates stated in the Agreement to: (i) achieve
Milestones, if any; (ii) achieve Substantial Completion; and (iii) complete the Work so that it
is ready for final payment as evidenced by Engineer’s written recommendation of final
payment.

Contractor—The individual or entity with whom Owner has entered into the Agreement.
Cost of the Work—See Paragraph 11.01 for definition.

Drawings—That part of the Contract Documents prepared or approved by Engineer which
graphically shows the scope, extent, and character of the Work to be performed by
Contractor. Shop Drawings and other Contractor submittals are not Drawings as so defined.

Effective Date of the Agreement—The date indicated in the Agreement on which it becomes
effective, but if no such date is indicated, it means the date on which the Agreement is signed
and delivered by the last of the two parties to sign and deliver.

Engineer—The individual or entity named as such in the Agreement.

Field Order—A written order issued by Engineer which requires minor changes in the Work
but which does not involve a change in the Contract Price or the Contract Times.

General Requirements—Sections of Division 1 of the Specifications.

Hazardous Environmental Condition—The presence at the Site of Asbestos, PCBs,
Petroleum, Hazardous Waste, or Radioactive Material in such quantities or circumstances
that may present a substantial danger to persons or property exposed thereto.

Hazardous Waste—The term Hazardous Waste shall have the meaning provided in Section
1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time to time.

Laws and Regulations; Laws or Regulations—Any and all applicable laws, rules,
regulations, ordinances, codes, and orders of any and all governmental bodies, agencies,
authorities, and courts having jurisdiction.

Liens—Charges, security interests, or encumbrances upon Project funds, real property, or
personal property.

Milestone—A principal event specified in the Contract Documents relating to an
intermediate completion date or time prior to Substantial Completion of all the Work.
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21.

28.

29.

30.

31.

32.

33.

34.

35.

36.

37.

38.

39.

Notice of Award—The written notice by Owner to the Successful Bidder stating that upon
timely compliance by the Successful Bidder with the conditions precedent listed therein,
Owner will sign and deliver the Agreement.

Notice to Proceed—A written notice given by Owner to Contractor fixing the date on which
the Contract Times will commence to run and on which Contractor shall start to perform the
Work under the Contract Documents.

Owner—The individual or entity with whom Contractor has entered into the Agreement and
for whom the Work is to be performed.

PCBs—Polychlorinated biphenyls.

Petroleum—Petroleum, including crude oil or any fraction thereof which is liquid at standard
conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square
inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and
oil mixed with other non-Hazardous Waste and crude oils.

Progress Schedule—A schedule, prepared and maintained by Contractor, describing the
sequence and duration of the activities comprising the Contractor’s plan to accomplish the
Work within the Contract Times.

Project—The total construction of which the Work to be performed under the Contract
Documents may be the whole, or a part.

Project Manual—The bound documentary information prepared for bidding and constructing
the Work. A listing of the contents of the Project Manual, which may be bound in one or
more volumes, is contained in the table(s) of contents.

Radioactive Material—Source, special nuclear, or byproduct material as defined by the
Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to time.

Resident Project Representative—The authorized representative of Engineer who may be
assigned to the Site or any part thereof.

Samples—Physical examples of materials, equipment, or workmanship that are
representative of some portion of the Work and which establish the standards by which such
portion of the Work will be judged.

Schedule of Submittals—A schedule, prepared and maintained by Contractor, of required
submittals and the time requirements to support scheduled performance of related
construction activities.

Schedule of Values—A schedule, prepared and maintained by Contractor, allocating portions
of the Contract Price to various portions of the Work and used as the basis for reviewing
Contractor’s Applications for Payment.
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40.

41.

42,

43.

44,

45,

46.

47,

48.

49,

50.

51.

Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or
information which are specifically prepared or assembled by or for Contractor and submitted
by Contractor to illustrate some portion of the Work.

Site—L ands or areas indicated in the Contract Documents as being furnished by Owner upon
which the Work is to be performed, including rights-of-way and easements for access
thereto, and such other lands furnished by Owner which are designated for the use of
Contractor.

Specifications—That part of the Contract Documents consisting of written requirements for
materials, equipment, systems, standards and workmanship as applied to the Work, and
certain administrative requirements and procedural matters applicable thereto.

Subcontractor—An individual or entity having a direct contract with Contractor or with any
other Subcontractor for the performance of a part of the Work at the Site.

Substantial Completion—The time at which the Work (or a specified part thereof) has
progressed to the point where, in the opinion of Engineer, the Work (or a specified part
thereof) is sufficiently complete, in accordance with the Contract Documents, so that the
Work (or a specified part thereof) can be utilized for the purposes for which it is intended.
The terms “substantially complete” and “substantially completed” as applied to all or part of
the Work refer to Substantial Completion thereof.

Successful Bidder—The Bidder submitting a responsive Bid to whom Owner makes an
award.

Supplementary Conditions—That part of the Contract Documents which amends or
supplements these General Conditions.

Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a
direct contract with Contractor or with any Subcontractor to furnish materials or equipment
to be incorporated in the Work by Contractor or Subcontractor.

Underground Facilities—All underground pipelines, conduits, ducts, cables, wires,
manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any encasements
containing such facilities, including those that convey electricity, gases, steam, liquid
petroleum products, telephone or other communications, cable television, water, wastewater,
storm water, other liquids or chemicals, or traffic or other control systems.

Unit Price Work—Work to be paid for on the basis of unit prices.

Work—The entire construction or the various separately identifiable parts thereof required to
be provided under the Contract Documents. Work includes and is the result of performing or
providing all labor, services, and documentation necessary to produce such construction, and
furnishing, installing, and incorporating all materials and equipment into such construction,
all as required by the Contract Documents.

Work Change Directive—A written statement to Contractor issued on or after the Effective
Date of the Agreement and signed by Owner and recommended by Engineer ordering an
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addition, deletion, or revision in the Work, or responding to differing or unforeseen
subsurface or physical conditions under which the Work is to be performed or to
emergencies. A Work Change Directive will not change the Contract Price or the Contract
Times but is evidence that the parties expect that the change ordered or documented by a
Work Change Directive will be incorporated in a subsequently issued Change Order
following negotiations by the parties as to its effect, if any, on the Contract Price or Contract
Times.

1.02 Terminology

A. The words and terms discussed in Paragraph 1.02.B through F are not defined but, when used in
the Bidding Requirements or Contract Documents, have the indicated meaning.

B. Intent of Certain Terms or Adjectives:

1. The Contract Documents include the terms “as allowed,” *“as approved,” “as ordered,” “as
directed” or terms of like effect or import to authorize an exercise of professional judgment
by Engineer. In addition, the adjectives “reasonable,” “suitable,” *“acceptable,” “proper,”
“satisfactory,” or adjectives of like effect or import are used to describe an action or
determination of Engineer as to the Work. It is intended that such exercise of professional
judgment, action, or determination will be solely to evaluate, in general, the Work for
compliance with the information in the Contract Documents and with the design concept of
the Project as a functioning whole as shown or indicated in the Contract Documents (unless
there is a specific statement indicating otherwise). The use of any such term or adjective is
not intended to and shall not be effective to assign to Engineer any duty or authority to
supervise or direct the performance of the Work, or any duty or authority to undertake
responsibility contrary to the provisions of Paragraph 9.09 or any other provision of the
Contract Documents.

C. Day:

1. The word “day” means a calendar day of 24 hours measured from midnight to the next
midnight.

D. Defective:

1. The word “defective,” when modifying the word “Work,” refers to Work that is
unsatisfactory, faulty, or deficient in that it:

a. does not conform to the Contract Documents; or

b. does not meet the requirements of any applicable inspection, reference standard, test, or
approval referred to in the Contract Documents; or

c. has been damaged prior to Engineer’s recommendation of final payment (unless
responsibility for the protection thereof has been assumed by Owner at Substantial
Completion in accordance with Paragraph 14.04 or 14.05).

E. Furnish, Install, Perform, Provide:
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1. The word “furnish,” when used in connection with services, materials, or equipment, shall
mean to supply and deliver said services, materials, or equipment to the Site (or some other
specified location) ready for use or installation and in usable or operable condition.

2. The word “install,” when used in connection with services, materials, or equipment, shall
mean to put into use or place in final position said services, materials, or equipment complete
and ready for intended use.

3. The words “perform” or “provide,” when used in connection with services, materials, or
equipment, shall mean to furnish and install said services, materials, or equipment complete
and ready for intended use.

4. When “furnish,” “install,” “perform,” or “provide” is not used in connection with services,
materials, or equipment in a context clearly requiring an obligation of Contractor, “provide”
is implied.

Unless stated otherwise in the Contract Documents, words or phrases that have a well-known
technical or construction industry or trade meaning are used in the Contract Documents in
accordance with such recognized meaning.

ARTICLE 2 - PRELIMINARY MATTERS

2.01

2.02

2.03

Delivery of Bonds and Evidence of Insurance

A

When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor
shall also deliver to Owner such bonds as Contractor may be required to furnish.

Evidence of Insurance: Before any Work at the Site is started, Contractor and Owner shall each
deliver to the other, with copies to each additional insured identified in the Supplementary
Conditions, certificates of insurance (and other evidence of insurance which either of them or
any additional insured may reasonably request) which Contractor and Owner respectively are
required to purchase and maintain in accordance with Article 5.

Copies of Documents

A

Owner shall furnish to Contractor up to ten printed or hard copies of the Drawings and Project
Manual. Additional copies will be furnished upon request at the cost of reproduction.

Commencement of Contract Times; Notice to Proceed

A.

The Contract Times will commence to run on the thirtieth day after the Effective Date of the
Agreement or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A
Notice to Proceed may be given at any time within 30 days after the Effective Date of the
Agreement. In no event will the Contract Times commence to run later than the sixtieth day after
the day of Bid opening or the thirtieth day after the Effective Date of the Agreement, whichever
date is earlier.
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2.04  Starting the Work

2.05

2.06

2.07

A

Contractor shall start to perform the Work on the date when the Contract Times commence to
run. No Work shall be done at the Site prior to the date on which the Contract Times commence
to run.

Before Starting Construction

A

Preliminary Schedules: Within 10 days after the Effective Date of the Agreement (unless
otherwise specified in the General Requirements), Contractor shall submit to Engineer for timely
review:

1. apreliminary Progress Schedule indicating the times (numbers of days or dates) for starting
and completing the various stages of the Work, including any Milestones specified in the
Contract Documents;

2. apreliminary Schedule of Submittals; and

3. apreliminary Schedule of Values for all of the Work which includes quantities and prices of
items which when added together equal the Contract Price and subdivides the Work into
component parts in sufficient detail to serve as the basis for progress payments during
performance of the Work. Such prices will include an appropriate amount of overhead and
profit applicable to each item of Work.

Preconstruction Conference; Designation of Authorized Representatives

A.

Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer,
and others as appropriate will be held to establish a working understanding among the parties as
to the Work and to discuss the schedules referred to in Paragraph 2.05.A, procedures for
handling Shop Drawings and other submittals, processing Applications for Payment, and
maintaining required records.

At this conference Owner and Contractor each shall designate, in writing, a specific individual to
act as its authorized representative with respect to the services and responsibilities under the
Contract. Such individuals shall have the authority to transmit instructions, receive information,
render decisions relative to the Contract, and otherwise act on behalf of each respective party.

Initial Acceptance of Schedules

A.

At least 10 days before submission of the first Application for Payment a conference attended by
Contractor, Engineer, and others as appropriate will be held to review for acceptability to
Engineer as provided below the schedules submitted in accordance with Paragraph 2.05.A.
Contractor shall have an additional 10 days to make corrections and adjustments and to complete
and resubmit the schedules. No progress payment shall be made to Contractor until acceptable
schedules are submitted to Engineer.

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of
the Work to completion within the Contract Times. Such acceptance will not impose on
Engineer responsibility for the Progress Schedule, for sequencing, scheduling, or progress of
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the Work, nor interfere with or relieve Contractor from Contractor’s full responsibility
therefor.

Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a workable
arrangement for reviewing and processing the required submittals.

Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance if it
provides a reasonable allocation of the Contract Price to component parts of the Work.

ARTICLE 3-CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE

3.01

3.02

3.03

Intent

A.

The Contract Documents are complementary; what is required by one is as binding as if required
by all.

It is the intent of the Contract Documents to describe a functionally complete project (or part
thereof) to be constructed in accordance with the Contract Documents. Any labor,
documentation, services, materials, or equipment that reasonably may be inferred from the
Contract Documents or from prevailing custom or trade usage as being required to produce the
indicated result will be provided whether or not specifically called for, at no additional cost to
Owner.

Clarifications and interpretations of the Contract Documents shall be issued by Engineer as
provided in Article 9.

Reference Standards

A. Standards, Specifications, Codes, Laws, and Regulations

1. Reference to standards, specifications, manuals, or codes of any technical society,

organization, or association, or to Laws or Regulations, whether such reference be specific or
by implication, shall mean the standard, specification, manual, code, or Laws or Regulations
in effect at the time of opening of Bids (or on the Effective Date of the Agreement if there
were no Bids), except as may be otherwise specifically stated in the Contract Documents.

No provision of any such standard, specification, manual, or code, or any instruction of a
Supplier, shall be effective to change the duties or responsibilities of Owner, Contractor, or
Engineer, or any of their subcontractors, consultants, agents, or employees, from those set
forth in the Contract Documents. No such provision or instruction shall be effective to assign
to Owner, Engineer, or any of their officers, directors, members, partners, employees,
agents, consultants, or subcontractors, any duty or authority to supervise or direct the
performance of the Work or any duty or authority to undertake responsibility inconsistent
with the provisions of the Contract Documents.

Reporting and Resolving Discrepancies

A. Reporting Discrepancies:
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1. Contractor’s Review of Contract Documents Before Starting Work: Before undertaking each
part of the Work, Contractor shall carefully study and compare the Contract Documents and
check and verify pertinent figures therein and all applicable field measurements. Contractor
shall promptly report in writing to Engineer any conflict, error, ambiguity, or discrepancy
which Contractor discovers, or has actual knowledge of, and shall obtain a written
interpretation or clarification from Engineer before proceeding with any Work affected
thereby.

2. Contractor’s Review of Contract Documents During Performance of Work: If, during the
performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy
within the Contract Documents, or between the Contract Documents and (a) any applicable
Law or Regulation , (b) any standard, specification, manual, or code, or (c) any instruction of
any Supplier, then Contractor shall promptly report it to Engineer in writing. Contractor shall
not proceed with the Work affected thereby (except in an emergency as required by
Paragraph 6.16.A) until an amendment or supplement to the Contract Documents has been
issued by one of the methods indicated in Paragraph 3.04.

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error,
ambiguity, or discrepancy in the Contract Documents unless Contractor had actual
knowledge thereof.

B. Resolving Discrepancies:

1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of
the Contract Documents shall take precedence in resolving any conflict, error, ambiguity, or
discrepancy between the provisions of the Contract Documents and:

a. the provisions of any standard, specification, manual, or code, or the instruction of any
Supplier (whether or not specifically incorporated by reference in the Contract
Documents); or

b. the provisions of any Laws or Regulations applicable to the performance of the Work
(unless such an interpretation of the provisions of the Contract Documents would result
in violation of such Law or Regulation).

3.04  Amending and Supplementing Contract Documents

A. The Contract Documents may be amended to provide for additions, deletions, and revisions in
the Work or to modify the terms and conditions thereof by either a Change Order or a Work
Change Directive.

B. The requirements of the Contract Documents may be supplemented, and minor variations and
deviations in the Work may be authorized, by one or more of the following ways:

1. AField Order;

2. Engineer’s approval of a Shop Drawing or Sample (subject to the provisions of Paragraph
6.17.D.3); or
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3.05

3.06

3. Engineer’s written interpretation or clarification.

Reuse of Documents

A.

Contractor and any Subcontractor or Supplier shall not:

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or
other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or its
consultants, including electronic media editions; or

2. reuse any such Drawings, Specifications, other documents, or copies thereof on extensions of
the Project or any other project without written consent of Owner and Engineer and specific
written verification or adaptation by Engineer.

The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the
Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract
Documents for record purposes.

Electronic Data

A

Unless otherwise stated in the Supplementary Conditions, the data furnished by Owner or
Engineer to Contractor, or by Contractor to Owner or Engineer, that may be relied upon are
limited to the printed copies (also known as hard copies). Files in electronic media format of
text, data, graphics, or other types are furnished only for the convenience of the receiving party.
Any conclusion or information obtained or derived from such electronic files will be at the user’s
sole risk. If there is a discrepancy between the electronic files and the hard copies, the hard
copies govern.

Because data stored in electronic media format can deteriorate or be modified inadvertently or
otherwise without authorization of the data’s creator, the party receiving electronic files agrees
that it will perform acceptance tests or procedures within 60 days, after which the receiving party
shall be deemed to have accepted the data thus transferred. Any errors detected within the 60-
day acceptance period will be corrected by the transferring party.

When transferring documents in electronic media format, the transferring party makes no
representations as to long term compatibility, usability, or readability of documents resulting
from the use of software application packages, operating systems, or computer hardware
differing from those used by the data’s creator.

ARTICLE 4 - AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS;
HAZARDOUS ENVIRONMENTAL CONDITIONS; REFERENCE POINTS

4.01

Availability of Lands

A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions

not of general application but specifically related to use of the Site with which Contractor must
comply in performing the Work. Owner will obtain in a timely manner and pay for easements
for permanent structures or permanent changes in existing facilities. If Contractor and Owner are
unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the
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4.02

4.03

Contract Price or Contract Times, or both, as a result of any delay in Owner’s furnishing the Site
or a part thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05.

. Upon reasonable written request, Owner shall furnish Contractor with a current statement of

record legal title and legal description of the lands upon which the Work is to be performed and
Owner’s interest therein as necessary for giving notice of or filing a mechanic’s or construction
lien against such lands in accordance with applicable Laws and Regulations.

. Contractor shall provide for all additional lands and access thereto that may be required for

temporary construction facilities or storage of materials and equipment.

Subsurface and Physical Conditions

A. Reports and Drawings: The Supplementary Conditions identify:

1. those reports known to Owner of explorations and tests of subsurface conditions at or
contiguous to the Site; and

2. those drawings known to Owner of physical conditions relating to existing surface or
subsurface structures at the Site (except Underground Facilities).

B. Limited Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the

accuracy of the “technical data” contained in such reports and drawings, but such reports and
drawings are not Contract Documents. Such “technical data” is identified in the Supplementary
Conditions. Except for such reliance on such “technical data,” Contractor may not rely upon or
make any claim against Owner or Engineer, or any of their officers, directors, members,
partners, employees, agents, consultants, or subcontractors with respect to:

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not
limited to, any aspects of the means, methods, techniques, sequences, and procedures of
construction to be employed by Contractor, and safety precautions and programs incident
thereto; or

2. other data, interpretations, opinions, and information contained in such reports or shown or
indicated in such drawings; or

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such
other data, interpretations, opinions, or information.

Differing Subsurface or Physical Conditions

A. Notice: If Contractor believes that any subsurface or physical condition that is uncovered or

revealed either:

1. is of such a nature as to establish that any “technical data” on which Contractor is entitled to
rely as provided in Paragraph 4.02 is materially inaccurate; or

2. isof such a nature as to require a change in the Contract Documents; or

3. differs materially from that shown or indicated in the Contract Documents; or
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4. is of an unusual nature, and differs materially from conditions ordinarily encountered and
generally recognized as inherent in work of the character provided for in the Contract
Documents;

then Contractor shall, promptly after becoming aware thereof and before further disturbing the
subsurface or physical conditions or performing any Work in connection therewith (except in an
emergency as required by Paragraph 6.16.A), notify Owner and Engineer in writing about such
condition. Contractor shall not further disturb such condition or perform any Work in connection
therewith (except as aforesaid) until receipt of written order to do so.

B. Engineer’s Review: After receipt of written notice as required by Paragraph 4.03.A, Engineer
will promptly review the pertinent condition, determine the necessity of Owner’s obtaining
additional exploration or tests with respect thereto, and advise Owner in writing (with a copy to
Contractor) of Engineer’s findings and conclusions.

C. Possible Price and Times Adjustments:

1. The Contract Price or the Contract Times, or both, will be equitably adjusted to the extent
that the existence of such differing subsurface or physical condition causes an increase or
decrease in Contractor’s cost of, or time required for, performance of the Work; subject,
however, to the following:

a. such condition must meet any one or more of the categories described in Paragraph
4.03.A; and

b. with respect to Work that is paid for on a unit price basis, any adjustment in Contract
Price will be subject to the provisions of Paragraphs 9.07 and 11.03.

2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times if:

a. Contractor knew of the existence of such conditions at the time Contractor made a final
commitment to Owner with respect to Contract Price and Contract Times by the
submission of a Bid or becoming bound under a negotiated contract; or

b. the existence of such condition could reasonably have been discovered or revealed as a
result of any examination, investigation, exploration, test, or study of the Site and
contiguous areas required by the Bidding Requirements or Contract Documents to be
conducted by or for Contractor prior to Contractor’s making such final commitment; or

c. Contractor failed to give the written notice as required by Paragraph 4.03.A.

3. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if
any, of any adjustment in the Contract Price or Contract Times, or both, a Claim may be
made therefor as provided in Paragraph 10.05. However, neither Owner or Engineer, or any
of their officers, directors, members, partners, employees, agents, consultants, or
subcontractors shall be liable to Contractor for any claims, costs, losses, or damages
(including but not limited to all fees and charges of engineers, architects, attorneys, and other
professionals and all court or arbitration or other dispute resolution costs) sustained by
Contractor on or in connection with any other project or anticipated project.
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4.04  Underground Facilities

A. Shown or Indicated: The information and data shown or indicated in the Contract Documents
with respect to existing Underground Facilities at or contiguous to the Site is based on
information and data furnished to Owner or Engineer by the owners of such Underground
Facilities, including Owner, or by others. Unless it is otherwise expressly provided in the
Supplementary Conditions:

1.

2.

Owner and Engineer shall not be responsible for the accuracy or completeness of any such
information or data provided by others; and

the cost of all of the following will be included in the Contract Price, and Contractor shall
have full responsibility for:

a. reviewing and checking all such information and data;
b. locating all Underground Facilities shown or indicated in the Contract Documents;

c. coordination of the Work with the owners of such Underground Facilities, including
Owner, during construction; and

d. the safety and protection of all such Underground Facilities and repairing any damage
thereto resulting from the Work.

B. Not Shown or Indicated:

1.

If an Underground Facility is uncovered or revealed at or contiguous to the Site which was
not shown or indicated, or not shown or indicated with reasonable accuracy in the Contract
Documents, Contractor shall, promptly after becoming aware thereof and before further
disturbing conditions affected thereby or performing any Work in connection therewith
(except in an emergency as required by Paragraph 6.16.A), identify the owner of such
Underground Facility and give written notice to that owner and to Owner and Engineer.
Engineer will promptly review the Underground Facility and determine the extent, if any, to
which a change is required in the Contract Documents to reflect and document the
consequences of the existence or location of the Underground Facility. During such time,
Contractor shall be responsible for the safety and protection of such Underground Facility.

If Engineer concludes that a change in the Contract Documents is required, a Work Change
Directive or a Change Order will be issued to reflect and document such consequences. An
equitable adjustment shall be made in the Contract Price or Contract Times, or both, to the
extent that they are attributable to the existence or location of any Underground Facility that
was not shown or indicated or not shown or indicated with reasonable accuracy in the
Contract Documents and that Contractor did not know of and could not reasonably have
been expected to be aware of or to have anticipated. If Owner and Contractor are unable to
agree on entitlement to or on the amount or extent, if any, of any such adjustment in Contract
Price or Contract Times, Owner or Contractor may make a Claim therefor as provided in
Paragraph 10.05.

EJCDC C-700 Standard General Conditions of the Construction Contract
Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved.
Page 13 of 62




4.05

4.06

Reference Points

A. Owner shall provide engineering surveys to establish reference points for construction which in

Engineer’s judgment are necessary to enable Contractor to proceed with the Work. Contractor
shall be responsible for laying out the Work, shall protect and preserve the established reference
points and property monuments, and shall make no changes or relocations without the prior
written approval of Owner. Contractor shall report to Engineer whenever any reference point or
property monument is lost or destroyed or requires relocation because of necessary changes in
grades or locations, and shall be responsible for the accurate replacement or relocation of such
reference points or property monuments by professionally qualified personnel.

Hazardous Environmental Condition at Site

A. Reports and Drawings: The Supplementary Conditions identify those reports and drawings

known to Owner relating to Hazardous Environmental Conditions that have been identified at
the Site.

. Limited Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the

accuracy of the “technical data” contained in such reports and drawings, but such reports and
drawings are not Contract Documents. Such “technical data” is identified in the Supplementary
Conditions. Except for such reliance on such “technical data,” Contractor may not rely upon or
make any claim against Owner or Engineer, or any of their officers, directors, members,
partners, employees, agents, consultants, or subcontractors with respect to:

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not
limited to, any aspects of the means, methods, techniques, sequences and procedures of
construction to be employed by Contractor and safety precautions and programs incident
thereto; or

2. other data, interpretations, opinions and information contained in such reports or shown or
indicated in such drawings; or

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such
other data, interpretations, opinions or information.

. Contractor shall not be responsible for any Hazardous Environmental Condition uncovered or

revealed at the Site which was not shown or indicated in Drawings or Specifications or identified
in the Contract Documents to be within the scope of the Work. Contractor shall be responsible
for a Hazardous Environmental Condition created with any materials brought to the Site by
Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is responsible.

. If Contractor encounters a Hazardous Environmental Condition or if Contractor or anyone for

whom Contractor is responsible creates a Hazardous Environmental Condition, Contractor shall
immediately: (i) secure or otherwise isolate such condition; (ii) stop all Work in connection with
such condition and in any area affected thereby (except in an emergency as required by
Paragraph 6.16.A); and (iii) notify Owner and Engineer (and promptly thereafter confirm such
notice in writing). Owner shall promptly consult with Engineer concerning the necessity for
Owner to retain a qualified expert to evaluate such condition or take corrective action, if any.
Promptly after consulting with Engineer, Owner shall take such actions as are necessary to
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permit Owner to timely obtain required permits and provide Contractor the written notice
required by Paragraph 4.06.E.

. Contractor shall not be required to resume Work in connection with such condition or in any
affected area until after Owner has obtained any required permits related thereto and delivered
written notice to Contractor: (i) specifying that such condition and any affected area is or has
been rendered safe for the resumption of Work; or (ii) specifying any special conditions under
which such Work may be resumed safely. If Owner and Contractor cannot agree as to
entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or Contract
Times, or both, as a result of such Work stoppage or such special conditions under which Work
is agreed to be resumed by Contractor, either party may make a Claim therefor as provided in
Paragraph 10.05.

If after receipt of such written notice Contractor does not agree to resume such Work based on a
reasonable belief it is unsafe, or does not agree to resume such Work under such special
conditions, then Owner may order the portion of the Work that is in the area affected by such
condition to be deleted from the Work. If Owner and Contractor cannot agree as to entitlement
to or on the amount or extent, if any, of an adjustment in Contract Price or Contract Times as a
result of deleting such portion of the Work, then either party may make a Claim therefor as
provided in Paragraph 10.05. Owner may have such deleted portion of the Work performed by
Owner’s own forces or others in accordance with Article 7.

. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold
harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members,
partners, employees, agents, consultants, and subcontractors of each and any of them from and
against all claims, costs, losses, and damages (including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals and all court or arbitration or other
dispute resolution costs) arising out of or relating to a Hazardous Environmental Condition,
provided that such Hazardous Environmental Condition: (i) was not shown or indicated in the
Drawings or Specifications or identified in the Contract Documents to be included within the
scope of the Work, and (ii) was not created by Contractor or by anyone for whom Contractor is
responsible. Nothing in this Paragraph 4.06.G shall obligate Owner to indemnify any individual
or entity from and against the consequences of that individual’s or entity’s own negligence.

. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents,
consultants, and subcontractors of each and any of them from and against all claims, costs,
losses, and damages (including but not limited to all fees and charges of engineers, architects,
attorneys, and other professionals and all court or arbitration or other dispute resolution costs)
arising out of or relating to a Hazardous Environmental Condition created by Contractor or by
anyone for whom Contractor is responsible. Nothing in this Paragraph 4.06.H shall obligate
Contractor to indemnify any individual or entity from and against the consequences of that
individual’s or entity’s own negligence.

The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous Environmental
Condition uncovered or revealed at the Site.
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ARTICLE 5-BONDS AND INSURANCE

5.01

5.02

5.03

Performance, Payment, and Other Bonds

A.

Contractor shall furnish performance and payment bonds, each in an amount at least equal to the
Contract Price as security for the faithful performance and payment of all of Contractor’s
obligations under the Contract Documents. These bonds shall remain in effect until one year
after the date when final payment becomes due or until completion of the correction period
specified in Paragraph 13.07, whichever is later, except as provided otherwise by Laws or
Regulations or by the Contract Documents. Contractor shall also furnish such other bonds as are
required by the Contract Documents.

All bonds shall be in the form prescribed by the Contract Documents except as provided
otherwise by Laws or Regulations, and shall be executed by such sureties as are named in the list
of “Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and
as Acceptable Reinsuring Companies” as published in Circular 570 (amended) by the Financial
Management Service, Surety Bond Branch, U.S. Department of the Treasury. All bonds signed
by an agent or attorney-in-fact must be accompanied by a certified copy of that individual’s
authority to bind the surety. The evidence of authority shall show that it is effective on the date
the agent or attorney-in-fact signed each bond.

If the surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent or
its right to do business is terminated in any state where any part of the Project is located or it
ceases to meet the requirements of Paragraph 5.01.B, Contractor shall promptly notify Owner
and Engineer and shall, within 20 days after the event giving rise to such notification, provide
another bond and surety, both of which shall comply with the requirements of Paragraphs 5.01.B
and 5.02.

Licensed Sureties and Insurers

A.

All bonds and insurance required by the Contract Documents to be purchased and maintained by
Owner or Contractor shall be obtained from surety or insurance companies that are duly licensed
or authorized in the jurisdiction in which the Project is located to issue bonds or insurance
policies for the limits and coverages so required. Such surety and insurance companies shall also
meet such additional requirements and qualifications as may be provided in the Supplementary
Conditions.

Certificates of Insurance

A

B.

Contractor shall deliver to Owner, with copies to each additional insured and loss payee
identified in the Supplementary Conditions, certificates of insurance (and other evidence of
insurance requested by Owner or any other additional insured) which Contractor is required to
purchase and maintain.

Owner shall deliver to Contractor, with copies to each additional insured and loss payee
identified in the Supplementary Conditions, certificates of insurance (and other evidence of
insurance requested by Contractor or any other additional insured) which Owner is required to
purchase and maintain.
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5.04

C. Failure of Owner to demand such certificates or other evidence of Contractor's full compliance
with these insurance requirements or failure of Owner to identify a deficiency in compliance
from the evidence provided shall not be construed as a waiver of Contractor’s obligation to
maintain such insurance.

D. Owner does not represent that insurance coverage and limits established in this Contract
necessarily will be adequate to protect Contractor.

E. The insurance and insurance limits required herein shall not be deemed as a limitation on
Contractor’s liability under the indemnities granted to Owner in the Contract Documents.

Contractor’s Insurance

A. Contractor shall purchase and maintain such insurance as is appropriate for the Work being
performed and as will provide protection from claims set forth below which may arise out of or
result from Contractor’s performance of the Work and Contractor’s other obligations under the
Contract Documents, whether it is to be performed by Contractor, any Subcontractor or Supplier,
or by anyone directly or indirectly employed by any of them to perform any of the Work, or by
anyone for whose acts any of them may be liable:

1. claims under workers’ compensation, disability benefits, and other similar employee benefit
acts;

2. claims for damages because of bodily injury, occupational sickness or disease, or death of
Contractor’s employees;

3. claims for damages because of bodily injury, sickness or disease, or death of any person
other than Contractor’s employees;

4. claims for damages insured by reasonably available personal injury liability coverage which
are sustained:

a. by any person as a result of an offense directly or indirectly related to the employment of
such person by Contractor, or

b. by any other person for any other reason;

5. claims for damages, other than to the Work itself, because of injury to or destruction of
tangible property wherever located, including loss of use resulting therefrom; and

6. claims for damages because of bodily injury or death of any person or property damage
arising out of the ownership, maintenance or use of any motor vehicle.

B. The policies of insurance required by this Paragraph 5.04 shall:

1. with respect to insurance required by Paragraphs 5.04.A.3 through 5.04.A.6 inclusive, be
written on an occurrence basis, include as additional insureds (subject to any customary
exclusion regarding professional liability) Owner and Engineer, and any other individuals or
entities identified in the Supplementary Conditions, all of whom shall be listed as additional
insureds, and include coverage for the respective officers, directors, members, partners,
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5.05

5.06

employees, agents, consultants, and subcontractors of each and any of all such additional
insureds, and the insurance afforded to these additional insureds shall provide primary
coverage for all claims covered thereby;

include at least the specific coverages and be written for not less than the limits of liability
provided in the Supplementary Conditions or required by Laws or Regulations, whichever is
greater;

include contractual liability insurance covering Contractor’s indemnity obligations under
Paragraphs 6.11 and 6.20;

contain a provision or endorsement that the coverage afforded will not be canceled,
materially changed or renewal refused until at least 30 days prior written notice has been
given to Owner and Contractor and to each other additional insured identified in the
Supplementary Conditions to whom a certificate of insurance has been issued (and the
certificates of insurance furnished by the Contractor pursuant to Paragraph 5.03 will so
provide);

remain in effect at least until final payment and at all times thereafter when Contractor may
be correcting, removing, or replacing defective Work in accordance with Paragraph 13.07;
and

include completed operations coverage:
a. Such insurance shall remain in effect for two years after final payment.

b. Contractor shall furnish Owner and each other additional insured identified in the
Supplementary Conditions, to whom a certificate of insurance has been issued, evidence
satisfactory to Owner and any such additional insured of continuation of such insurance
at final payment and one year thereafter.

Owner’s Liability Insurance

A. In addition to the insurance required to be provided by Contractor under Paragraph 5.04, Owner,
at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own liability
insurance as will protect Owner against claims which may arise from operations under the
Contract Documents.

Property Insurance

A. Unless otherwise provided in the Supplementary Conditions, Owner shall purchase and maintain
property insurance upon the Work at the Site in the amount of the full replacement cost thereof
(subject to such deductible amounts as may be provided in the Supplementary Conditions or
required by Laws and Regulations). This insurance shall:

1.

include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other
individuals or entities identified in the Supplementary Conditions, and the officers, directors,
members, partners, employees, agents, consultants, and subcontractors of each and any of
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them, each of whom is deemed to have an insurable interest and shall be listed as a loss
payee;

2. be written on a Builder’s Risk “all-risk” policy form that shall at least include insurance for
physical loss or damage to the Work, temporary buildings, falsework, and materials and
equipment in transit, and shall insure against at least the following perils or causes of loss:
fire, lightning, extended coverage, theft, vandalism and malicious mischief, earthquake,
collapse, debris removal, demolition occasioned by enforcement of Laws and Regulations,
water damage (other than that caused by flood), and such other perils or causes of loss as
may be specifically required by the Supplementary Conditions.

3. include expenses incurred in the repair or replacement of any insured property (including but
not limited to fees and charges of engineers and architects);

4. cover materials and equipment stored at the Site or at another location that was agreed to in
writing by Owner prior to being incorporated in the Work, provided that such materials and
equipment have been included in an Application for Payment recommended by Engineer;

5. allow for partial utilization of the Work by Owner;
6. include testing and startup; and

7. be maintained in effect until final payment is made unless otherwise agreed to in writing by
Owner, Contractor, and Engineer with 30 days written notice to each other loss payee to
whom a certificate of insurance has been issued.

. Owner shall purchase and maintain such equipment breakdown insurance or additional property
insurance as may be required by the Supplementary Conditions or Laws and Regulations which
will include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other
individuals or entities identified in the Supplementary Conditions, and the officers, directors,
members, partners, employees, agents, consultants and subcontractors of each and any of them,
each of whom is deemed to have an insurable interest and shall be listed as a loss payee.

. All the policies of insurance (and the certificates or other evidence thereof) required to be
purchased and maintained in accordance with this Paragraph 5.06 will contain a provision or
endorsement that the coverage afforded will not be canceled or materially changed or renewal
refused until at least 30 days prior written notice has been given to Owner and Contractor and to
each other loss payee to whom a certificate of insurance has been issued and will contain waiver
provisions in accordance with Paragraph 5.07.

. Owner shall not be responsible for purchasing and maintaining any property insurance specified
in this Paragraph 5.06 to protect the interests of Contractor, Subcontractors, or others in the
Work to the extent of any deductible amounts that are identified in the Supplementary
Conditions. The risk of loss within such identified deductible amount will be borne by
Contractor, Subcontractors, or others suffering any such loss, and if any of them wishes property
insurance coverage within the limits of such amounts, each may purchase and maintain it at the
purchaser’s own expense.
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E. If Contractor requests in writing that other special insurance be included in the property
insurance policies provided under this Paragraph 5.06, Owner shall, if possible, include such
insurance, and the cost thereof will be charged to Contractor by appropriate Change Order. Prior
to commencement of the Work at the Site, Owner shall in writing advise Contractor whether or
not such other insurance has been procured by Owner.

5.07  Waiver of Rights

A. Owner and Contractor intend that all policies purchased in accordance with Paragraph 5.06 will
protect Owner, Contractor, Subcontractors, and Engineer, and all other individuals or entities
identified in the Supplementary Conditions as loss payees (and the officers, directors, members,
partners, employees, agents, consultants, and subcontractors of each and any of them) in such
policies and will provide primary coverage for all losses and damages caused by the perils or
causes of loss covered thereby. All such policies shall contain provisions to the effect that in the
event of payment of any loss or damage the insurers will have no rights of recovery against any
of the insureds or loss payees thereunder. Owner and Contractor waive all rights against each
other and their respective officers, directors, members, partners, employees, agents, consultants
and subcontractors of each and any of them for all losses and damages caused by, arising out of
or resulting from any of the perils or causes of loss covered by such policies and any other
property insurance applicable to the Work; and, in addition, waive all such rights against
Subcontractors and Engineer, and all other individuals or entities identified in the Supplementary
Conditions as loss payees (and the officers, directors, members, partners, employees, agents,
consultants, and subcontractors of each and any of them) under such policies for losses and
damages so caused. None of the above waivers shall extend to the rights that any party making
such waiver may have to the proceeds of insurance held by Owner as trustee or otherwise
payable under any policy so issued.

B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers,
directors, members, partners, employees, agents, consultants and subcontractors of each and any
of them for:

1. loss due to business interruption, loss of use, or other consequential loss extending beyond
direct physical loss or damage to Owner’s property or the Work caused by, arising out of, or
resulting from fire or other perils whether or not insured by Owner; and

2. loss or damage to the completed Project or part thereof caused by, arising out of, or resulting
from fire or other insured peril or cause of loss covered by any property insurance
maintained on the completed Project or part thereof by Owner during partial utilization
pursuant to Paragraph 14.05, after Substantial Completion pursuant to Paragraph 14.04, or
after final payment pursuant to Paragraph 14.07.

C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss
referred to in Paragraph 5.07.B shall contain provisions to the effect that in the event of payment
of any such loss, damage, or consequential loss, the insurers will have no rights of recovery
against Contractor, Subcontractors, or Engineer, and the officers, directors, members, partners,
employees, agents, consultants and subcontractors of each and any of them.
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5.08

5.09

5.10

Receipt and Application of Insurance Proceeds

A

Any insured loss under the policies of insurance required by Paragraph 5.06 will be adjusted
with Owner and made payable to Owner as fiduciary for the loss payees, as their interests may
appear, subject to the requirements of any applicable mortgage clause and of Paragraph 5.08.B.
Owner shall deposit in a separate account any money so received and shall distribute it in
accordance with such agreement as the parties in interest may reach. If no other special
agreement is reached, the damaged Work shall be repaired or replaced, the moneys so received
applied on account thereof, and the Work and the cost thereof covered by an appropriate Change
Order.

Owner as fiduciary shall have power to adjust and settle any loss with the insurers unless one of
the parties in interest shall object in writing within 15 days after the occurrence of loss to
Owner’s exercise of this power. If such objection be made, Owner as fiduciary shall make
settlement with the insurers in accordance with such agreement as the parties in interest may
reach. If no such agreement among the parties in interest is reached, Owner as fiduciary shall
adjust and settle the loss with the insurers and, if required in writing by any party in interest,
Owner as fiduciary shall give bond for the proper performance of such duties.

Acceptance of Bonds and Insurance; Option to Replace

A

If either Owner or Contractor has any objection to the coverage afforded by or other provisions
of the bonds or insurance required to be purchased and maintained by the other party in
accordance with Article 5 on the basis of non-conformance with the Contract Documents, the
objecting party shall so notify the other party in writing within 10 days after receipt of the
certificates (or other evidence requested) required by Paragraph 2.01.B. Owner and Contractor
shall each provide to the other such additional information in respect of insurance provided as
the other may reasonably request. If either party does not purchase or maintain all of the bonds
and insurance required of such party by the Contract Documents, such party shall notify the
other party in writing of such failure to purchase prior to the start of the Work, or of such failure
to maintain prior to any change in the required coverage. Without prejudice to any other right or
remedy, the other party may elect to obtain equivalent bonds or insurance to protect such other
party’s interests at the expense of the party who was required to provide such coverage, and a
Change Order shall be issued to adjust the Contract Price accordingly.

Partial Utilization, Acknowledgment of Property Insurer

A

If Owner finds it necessary to occupy or use a portion or portions of the Work prior to
Substantial Completion of all the Work as provided in Paragraph 14.05, no such use or
occupancy shall commence before the insurers providing the property insurance pursuant to
Paragraph 5.06 have acknowledged notice thereof and in writing effected any changes in
coverage necessitated thereby. The insurers providing the property insurance shall consent by
endorsement on the policy or policies, but the property insurance shall not be canceled or
permitted to lapse on account of any such partial use or occupancy.
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ARTICLE 6 - CONTRACTOR’S RESPONSIBILITIES

6.01

6.02

6.03

Supervision and Superintendence

A.

Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting
such attention thereto and applying such skills and expertise as may be necessary to perform the
Work in accordance with the Contract Documents. Contractor shall be solely responsible for the
means, methods, techniques, sequences, and procedures of construction. Contractor shall not be
responsible for the negligence of Owner or Engineer in the design or specification of a specific
means, method, technique, sequence, or procedure of construction which is shown or indicated
in and expressly required by the Contract Documents.

At all times during the progress of the Work, Contractor shall assign a competent resident
superintendent who shall not be replaced without written notice to Owner and Engineer except
under extraordinary circumstances.

Labor; Working Hours

A

Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work
and perform construction as required by the Contract Documents. Contractor shall at all times
maintain good discipline and order at the Site.

Except as otherwise required for the safety or protection of persons or the Work or property at
the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work
at the Site shall be performed during regular working hours. Contractor will not permit the
performance of Work on a Saturday, Sunday, or any legal holiday without Owner’s written
consent (which will not be unreasonably withheld) given after prior written notice to Engineer.

Services, Materials, and Equipment

A.

Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full
responsibility for all services, materials, equipment, labor, transportation, construction
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary
facilities, temporary facilities, and all other facilities and incidentals necessary for the
performance, testing, start-up, and completion of the Work.

All materials and equipment incorporated into the Work shall be as specified or, if not specified,
shall be of good quality and new, except as otherwise provided in the Contract Documents. All
special warranties and guarantees required by the Specifications shall expressly run to the benefit
of Owner. If required by Engineer, Contractor shall furnish satisfactory evidence (including
reports of required tests) as to the source, kind, and quality of materials and equipment.

All materials and equipment shall be stored, applied, installed, connected, erected, protected,
used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, except
as otherwise may be provided in the Contract Documents.

EJCDC C-700 Standard General Conditions of the Construction Contract
Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved.
Page 22 of 62




6.04  Progress Schedule

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.07
as it may be adjusted from time to time as provided below.

1.

Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph
2.07) proposed adjustments in the Progress Schedule that will not result in changing the
Contract Times. Such adjustments will comply with any provisions of the General
Requirements applicable thereto.

Proposed adjustments in the Progress Schedule that will change the Contract Times shall be
submitted in accordance with the requirements of Article 12. Adjustments in Contract Times
may only be made by a Change Order.

6.05 Substitutes and “Or-Equals™

A. Whenever an item of material or equipment is specified or described in the Contract Documents
by using the name of a proprietary item or the name of a particular Supplier, the specification or
description is intended to establish the type, function, appearance, and quality required. Unless
the specification or description contains or is followed by words reading that no like, equivalent,
or “or-equal” item or no substitution is permitted, other items of material or equipment or
material or equipment of other Suppliers may be submitted to Engineer for review under the
circumstances described below.

1.

“Or-Equal” Items: If in Engineer’s sole discretion an item of material or equipment
proposed by Contractor is functionally equal to that named and sufficiently similar so that no
change in related Work will be required, it may be considered by Engineer as an “or-equal”
item, in which case review and approval of the proposed item may, in Engineer’s sole
discretion, be accomplished without compliance with some or all of the requirements for
approval of proposed substitute items. For the purposes of this Paragraph 6.05.A.1, a
proposed item of material or equipment will be considered functionally equal to an item so
named if:

a. in the exercise of reasonable judgment Engineer determines that:

1) it is at least equal in materials of construction, quality, durability, appearance,
strength, and design characteristics;

2) it will reliably perform at least equally well the function and achieve the results
imposed by the design concept of the completed Project as a functioning whole; and

3) it has a proven record of performance and availability of responsive service.
b. Contractor certifies that, if approved and incorporated into the Work:
1) there will be no increase in cost to the Owner or increase in Contract Times; and

2) it will conform substantially to the detailed requirements of the item named in the
Contract Documents.
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2. Substitute Items:

a.

If in Engineer’s sole discretion an item of material or equipment proposed by Contractor
does not qualify as an “or-equal” item under Paragraph 6.05.A.1, it will be considered a
proposed substitute item.

Contractor shall submit sufficient information as provided below to allow Engineer to
determine if the item of material or equipment proposed is essentially equivalent to that
named and an acceptable substitute therefor. Requests for review of proposed substitute
items of material or equipment will not be accepted by Engineer from anyone other than
Contractor.

The requirements for review by Engineer will be as set forth in Paragraph 6.05.A.2.d, as
supplemented by the General Requirements, and as Engineer may decide is appropriate
under the circumstances.

Contractor shall make written application to Engineer for review of a proposed substitute
item of material or equipment that Contractor seeks to furnish or use. The application:

1) shall certify that the proposed substitute item will:

a) perform adequately the functions and achieve the results called for by the general
design,

b) be similar in substance to that specified, and
C) be suited to the same use as that specified,
2) will state:

a) the extent, if any, to which the use of the proposed substitute item will prejudice
Contractor’s achievement of Substantial Completion on time,

b) whether use of the proposed substitute item in the Work will require a change in
any of the Contract Documents (or in the provisions of any other direct contract
with Owner for other work on the Project) to adapt the design to the proposed
substitute item, and

c) whether incorporation or use of the proposed substitute item in connection with
the Work is subject to payment of any license fee or royalty;

3) will identify:
a) all variations of the proposed substitute item from that specified, and
b) available engineering, sales, maintenance, repair, and replacement services; and

4) shall contain an itemized estimate of all costs or credits that will result directly or
indirectly from use of such substitute item, including costs of redesign and claims of
other contractors affected by any resulting change.
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6.06

B. Substitute Construction Methods or Procedures: If a specific means, method, technique,
sequence, or procedure of construction is expressly required by the Contract Documents,
Contractor may furnish or utilize a substitute means, method, technique, sequence, or procedure
of construction approved by Engineer. Contractor shall submit sufficient information to allow
Engineer, in Engineer’s sole discretion, to determine that the substitute proposed is equivalent to
that expressly called for by the Contract Documents. The requirements for review by Engineer
will be similar to those provided in Paragraph 6.05.A.2.

C. Engineer’s Evaluation: Engineer will be allowed a reasonable time within which to evaluate
each proposal or submittal made pursuant to Paragraphs 6.05.A and 6.05.B. Engineer may
require Contractor to furnish additional data about the proposed substitute item. Engineer will be
the sole judge of acceptability. No “or equal” or substitute will be ordered, installed or utilized
until Engineer’s review is complete, which will be evidenced by a Change Order in the case of a
substitute and an approved Shop Drawing for an “or equal.” Engineer will advise Contractor in
writing of any negative determination.

D. Special Guarantee: Owner may require Contractor to furnish at Contractor’s expense a special
performance guarantee or other surety with respect to any substitute.

E. Engineer’s Cost Reimbursement: Engineer will record Engineer’s costs in evaluating a
substitute proposed or submitted by Contractor pursuant to Paragraphs 6.05.A.2 and 6.05.B.
Whether or not Engineer approves a substitute so proposed or submitted by Contractor,
Contractor shall reimburse Owner for the reasonable charges of Engineer for evaluating each
such proposed substitute. Contractor shall also reimburse Owner for the reasonable charges of
Engineer for making changes in the Contract Documents (or in the provisions of any other direct
contract with Owner) resulting from the acceptance of each proposed substitute.

F. Contractor’s Expense: Contractor shall provide all data in support of any proposed substitute or
“or-equal” at Contractor’s expense.

Concerning Subcontractors, Suppliers, and Others

A. Contractor shall not employ any Subcontractor, Supplier, or other individual or entity (including
those acceptable to Owner as indicated in Paragraph 6.06.B), whether initially or as a
replacement, against whom Owner may have reasonable objection. Contractor shall not be
required to employ any Subcontractor, Supplier, or other individual or entity to furnish or
perform any of the Work against whom Contractor has reasonable objection.

B. If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, or
other individuals or entities to be submitted to Owner in advance for acceptance by Owner by a
specified date prior to the Effective Date of the Agreement, and if Contractor has submitted a list
thereof in accordance with the Supplementary Conditions, Owner’s acceptance (either in writing
or by failing to make written objection thereto by the date indicated for acceptance or objection
in the Bidding Documents or the Contract Documents) of any such Subcontractor, Supplier, or
other individual or entity so identified may be revoked on the basis of reasonable objection after
due investigation. Contractor shall submit an acceptable replacement for the rejected
Subcontractor, Supplier, or other individual or entity, and the Contract Price will be adjusted by
the difference in the cost occasioned by such replacement, and an appropriate Change Order will
be issued. No acceptance by Owner of any such Subcontractor, Supplier, or other individual or
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entity, whether initially or as a replacement, shall constitute a waiver of any right of Owner or
Engineer to reject defective Work.

C. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the
Work just as Contractor is responsible for Contractor’s own acts and omissions. Nothing in the
Contract Documents:

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity
any contractual relationship between Owner or Engineer and any such Subcontractor,
Supplier or other individual or entity; nor

2. shall create any obligation on the part of Owner or Engineer to pay or to see to the payment
of any moneys due any such Subcontractor, Supplier, or other individual or entity except as
may otherwise be required by Laws and Regulations.

D. Contractor shall be solely responsible for scheduling and coordinating the Work of
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the
Work under a direct or indirect contract with Contractor.

E. Contractor shall require all Subcontractors, Suppliers, and such other individuals or entities
performing or furnishing any of the Work to communicate with Engineer through Contractor.

F. The divisions and sections of the Specifications and the identifications of any Drawings shall not
control Contractor in dividing the Work among Subcontractors or Suppliers or delineating the
Work to be performed by any specific trade.

G. All Work performed for Contractor by a Subcontractor or Supplier will be pursuant to an
appropriate agreement between Contractor and the Subcontractor or Supplier which specifically
binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract
Documents for the benefit of Owner and Engineer. Whenever any such agreement is with a
Subcontractor or Supplier who is listed as a loss payee on the property insurance provided in
Paragraph 5.06, the agreement between the Contractor and the Subcontractor or Supplier will
contain provisions whereby the Subcontractor or Supplier waives all rights against Owner,
Contractor, Engineer, and all other individuals or entities identified in the Supplementary
Conditions to be listed as insureds or loss payees (and the officers, directors, members, partners,
employees, agents, consultants, and subcontractors of each and any of them) for all losses and
damages caused by, arising out of, relating to, or resulting from any of the perils or causes of
loss covered by such policies and any other property insurance applicable to the Work. If the
insurers on any such policies require separate waiver forms to be signed by any Subcontractor or
Supplier, Contractor will obtain the same.

6.07 Patent Fees and Royalties

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the
performance of the Work or the incorporation in the Work of any invention, design, process,
product, or device which is the subject of patent rights or copyrights held by others. If a
particular invention, design, process, product, or device is specified in the Contract Documents
for use in the performance of the Work and if, to the actual knowledge of Owner or Engineer, its
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6.08

6.09

C.

use is subject to patent rights or copyrights calling for the payment of any license fee or royalty
to others, the existence of such rights shall be disclosed by Owner in the Contract Documents.

To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold
harmless Contractor, and its officers, directors, members, partners, employees, agents,
consultants, and subcontractors from and against all claims, costs, losses, and damages
(including but not limited to all fees and charges of engineers, architects, attorneys, and other
professionals, and all court or arbitration or other dispute resolution costs) arising out of or
relating to any infringement of patent rights or copyrights incident to the use in the performance
of the Work or resulting from the incorporation in the Work of any invention, design, process,
product, or device specified in the Contract Documents, but not identified as being subject to
payment of any license fee or royalty to others required by patent rights or copyrights.

To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents,
consultants and subcontractors of each and any of them from and against all claims, costs, losses,
and damages (including but not limited to all fees and charges of engineers, architects, attorneys,
and other professionals and all court or arbitration or other dispute resolution costs) arising out
of or relating to any infringement of patent rights or copyrights incident to the use in the
performance of the Work or resulting from the incorporation in the Work of any invention,
design, process, product, or device not specified in the Contract Documents.

Permits

A.

Unless otherwise provided in the Supplementary Conditions, Contractor shall obtain and pay for
all construction permits and licenses. Owner shall assist Contractor, when necessary, in
obtaining such permits and licenses. Contractor shall pay all governmental charges and
inspection fees necessary for the prosecution of the Work which are applicable at the time of
opening of Bids, or, if there are no Bids, on the Effective Date of the Agreement. Owner shall
pay all charges of utility owners for connections for providing permanent service to the Work.

Laws and Regulations

A

Contractor shall give all notices required by and shall comply with all Laws and Regulations
applicable to the performance of the Work. Except where otherwise expressly required by
applicable Laws and Regulations, neither Owner nor Engineer shall be responsible for
monitoring Contractor’s compliance with any Laws or Regulations.

If Contractor performs any Work knowing or having reason to know that it is contrary to Laws
or Regulations, Contractor shall bear all claims, costs, losses, and damages (including but not
limited to all fees and charges of engineers, architects, attorneys, and other professionals and all
court or arbitration or other dispute resolution costs) arising out of or relating to such Work.
However, it shall not be Contractor’s responsibility to make certain that the Specifications and
Drawings are in accordance with Laws and Regulations, but this shall not relieve Contractor of
Contractor’s obligations under Paragraph 3.03.

Changes in Laws or Regulations not known at the time of opening of Bids (or, on the Effective
Date of the Agreement if there were no Bids) having an effect on the cost or time of performance
of the Work shall be the subject of an adjustment in Contract Price or Contract Times. If Owner
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6.10

6.11

and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any
such adjustment, a Claim may be made therefor as provided in Paragraph 10.05.

Taxes

A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by
Contractor in accordance with the Laws and Regulations of the place of the Project which are
applicable during the performance of the Work.

Use of Site and Other Areas
A. Limitation on Use of Site and Other Areas:

1. Contractor shall confine construction equipment, the storage of materials and equipment, and
the operations of workers to the Site and other areas permitted by Laws and Regulations, and
shall not unreasonably encumber the Site and other areas with construction equipment or
other materials or equipment. Contractor shall assume full responsibility for any damage to
any such land or area, or to the owner or occupant thereof, or of any adjacent land or areas
resulting from the performance of the Work.

2. Should any claim be made by any such owner or occupant because of the performance of the
Work, Contractor shall promptly settle with such other party by negotiation or otherwise
resolve the claim by arbitration or other dispute resolution proceeding or at law.

3. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and
hold harmless Owner and Engineer, and the officers, directors, members, partners,
employees, agents, consultants and subcontractors of each and any of them from and against
all claims, costs, losses, and damages (including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals and all court or arbitration or other
dispute resolution costs) arising out of or relating to any claim or action, legal or equitable,
brought by any such owner or occupant against Owner, Engineer, or any other party
indemnified hereunder to the extent caused by or based upon Contractor’s performance of
the Work.

B. Removal of Debris During Performance of the Work: During the progress of the Work
Contractor shall keep the Site and other areas free from accumulations of waste materials,
rubbish, and other debris. Removal and disposal of such waste materials, rubbish, and other
debris shall conform to applicable Laws and Regulations.

C. Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site and the
Work and make it ready for utilization by Owner. At the completion of the Work Contractor
shall remove from the Site all tools, appliances, construction equipment and machinery, and
surplus materials and shall restore to original condition all property not designated for alteration
by the Contract Documents.

D. Loading Structures: Contractor shall not load nor permit any part of any structure to be loaded
in any manner that will endanger the structure, nor shall Contractor subject any part of the Work
or adjacent property to stresses or pressures that will endanger it.
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6.13

Record Documents

A

Contractor shall maintain in a safe place at the Site one record copy of all Drawings,
Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, and written
interpretations and clarifications in good order and annotated to show changes made during
construction. These record documents together with all approved Samples and a counterpart of
all approved Shop Drawings will be available to Engineer for reference. Upon completion of the
Work, these record documents, Samples, and Shop Drawings will be delivered to Engineer for
Owner.

Safety and Protection

A

Contractor shall be solely responsible for initiating, maintaining and supervising all safety
precautions and programs in connection with the Work. Such responsibility does not relieve
Subcontractors of their responsibility for the safety of persons or property in the performance of
their work, nor for compliance with applicable safety Laws and Regulations. Contractor shall
take all necessary precautions for the safety of, and shall provide the necessary protection to
prevent damage, injury or loss to:

1. all persons on the Site or who may be affected by the Work;

2. all the Work and materials and equipment to be incorporated therein, whether in storage on
or off the Site; and

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks,
pavements, roadways, structures, utilities, and Underground Facilities not designated for
removal, relocation, or replacement in the course of construction.

Contractor shall comply with all applicable Laws and Regulations relating to the safety of
persons or property, or to the protection of persons or property from damage, injury, or loss; and
shall erect and maintain all necessary safeguards for such safety and protection. Contractor shall
notify owners of adjacent property and of Underground Facilities and other utility owners when
prosecution of the Work may affect them, and shall cooperate with them in the protection,
removal, relocation, and replacement of their property.

Contractor shall comply with the applicable requirements of Owner’s safety programs, if any.
The Supplementary Conditions identify any Owner’s safety programs that are applicable to the
Work.

Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s safety
program with which Owner’s and Engineer’s employees and representatives must comply while
at the Site.

All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused,
directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any
other individual or entity directly or indirectly employed by any of them to perform any of the
Work, or anyone for whose acts any of them may be liable, shall be remedied by Contractor
(except damage or loss attributable to the fault of Drawings or Specifications or to the acts or
omissions of Owner or Engineer or anyone employed by any of them, or anyone for whose acts
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6.14

6.15

6.16

6.17

any of them may be liable, and not attributable, directly or indirectly, in whole or in part, to the
fault or negligence of Contractor or any Subcontractor, Supplier, or other individual or entity
directly or indirectly employed by any of them).

F. Contractor’s duties and responsibilities for safety and for protection of the Work shall continue
until such time as all the Work is completed and Engineer has issued a notice to Owner and
Contractor in accordance with Paragraph 14.07.B that the Work is acceptable (except as
otherwise expressly provided in connection with Substantial Completion).

Safety Representative

A. Contractor shall designate a qualified and experienced safety representative at the Site whose
duties and responsibilities shall be the prevention of accidents and the maintaining and
supervising of safety precautions and programs.

Hazard Communication Programs

A. Contractor shall be responsible for coordinating any exchange of material safety data sheets or
other hazard communication information required to be made available to or exchanged between
or among employers at the Site in accordance with Laws or Regulations.

Emergencies

A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or
adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, or loss.
Contractor shall give Engineer prompt written notice if Contractor believes that any significant
changes in the Work or variations from the Contract Documents have been caused thereby or are
required as a result thereof. If Engineer determines that a change in the Contract Documents is
required because of the action taken by Contractor in response to such an emergency, a Work
Change Directive or Change Order will be issued.

Shop Drawings and Samples

A. Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in
accordance with the accepted Schedule of Submittals (as required by Paragraph 2.07). Each
submittal will be identified as Engineer may require.

1. Shop Drawings:
a. Submit number of copies specified in the General Requirements.

b. Data shown on the Shop Drawings will be complete with respect to quantities,
dimensions, specified performance and design criteria, materials, and similar data to
show Engineer the services, materials, and equipment Contractor proposes to provide
and to enable Engineer to review the information for the limited purposes required by
Paragraph 6.17.D.

2. Samples:

a. Submit number of Samples specified in the Specifications.
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b. Clearly identify each Sample as to material, Supplier, pertinent data such as catalog
numbers, the use for which intended and other data as Engineer may require to enable
Engineer to review the submittal for the limited purposes required by Paragraph 6.17.D.

. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of
Submittals, any related Work performed prior to Engineer’s review and approval of the pertinent
submittal will be at the sole expense and responsibility of Contractor.

. Submittal Procedures:
1. Before submitting each Shop Drawing or Sample, Contractor shall have:

a. reviewed and coordinated each Shop Drawing or Sample with other Shop Drawings and
Samples and with the requirements of the Work and the Contract Documents;

b. determined and verified all field measurements, quantities, dimensions, specified
performance and design criteria, installation requirements, materials, catalog numbers,
and similar information with respect thereto;

c. determined and verified the suitability of all materials offered with respect to the
indicated application, fabrication, shipping, handling, storage, assembly, and installation
pertaining to the performance of the Work; and

d. determined and verified all information relative to Contractor’s responsibilities for
means, methods, techniques, sequences, and procedures of construction, and safety
precautions and programs incident thereto.

2. Each submittal shall bear a stamp or specific written certification that Contractor has
satisfied Contractor’s obligations under the Contract Documents with respect to Contractor’s
review and approval of that submittal.

3. With each submittal, Contractor shall give Engineer specific written notice of any variations
that the Shop Drawing or Sample may have from the requirements of the Contract
Documents. This notice shall be both a written communication separate from the Shop
Drawings or Sample submittal; and, in addition, by a specific notation made on each Shop
Drawing or Sample submitted to Engineer for review and approval of each such variation.

. Engineer’s Review:

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the
Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will be only
to determine if the items covered by the submittals will, after installation or incorporation in
the Work, conform to the information given in the Contract Documents and be compatible
with the design concept of the completed Project as a functioning whole as indicated by the
Contract Documents.

2. Engineer’s review and approval will not extend to means, methods, techniques, sequences,
or procedures of construction (except where a particular means, method, technique,
sequence, or procedure of construction is specifically and expressly called for by the
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6.19

Contract Documents) or to safety precautions or programs incident thereto. The review and
approval of a separate item as such will not indicate approval of the assembly in which the
item functions.

Engineer’s review and approval shall not relieve Contractor from responsibility for any
variation from the requirements of the Contract Documents unless Contractor has complied
with the requirements of Paragraph 6.17.C.3 and Engineer has given written approval of
each such variation by specific written notation thereof incorporated in or accompanying the
Shop Drawing or Sample. Engineer’s review and approval shall not relieve Contractor from
responsibility for complying with the requirements of Paragraph 6.17.C.1.

E. Resubmittal Procedures:

1.

Contractor shall make corrections required by Engineer and shall return the required number
of corrected copies of Shop Drawings and submit, as required, new Samples for review and
approval. Contractor shall direct specific attention in writing to revisions other than the
corrections called for by Engineer on previous submittals.

Continuing the Work

A. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or
disagreements with Owner. No Work shall be delayed or postponed pending resolution of any
disputes or disagreements, except as permitted by Paragraph 15.04 or as Owner and Contractor
may otherwise agree in writing.

Contractor’s General Warranty and Guarantee

A.

Contractor warrants and guarantees to Owner that all Work will be in accordance with the
Contract Documents and will not be defective. Engineer and its officers, directors, members,
partners, employees, agents, consultants, and subcontractors shall be entitled to rely on
representation of Contractor’s warranty and guarantee.

Contractor’s warranty and guarantee hereunder excludes defects or damage caused by:

1.

2.

abuse, modification, or improper maintenance or operation by persons other than Contractor,
Subcontractors, Suppliers, or any other individual or entity for whom Contractor is
responsible; or

normal wear and tear under normal usage.

Contractor’s obligation to perform and complete the Work in accordance with the Contract
Documents shall be absolute. None of the following will constitute an acceptance of Work that is
not in accordance with the Contract Documents or a release of Contractor’s obligation to
perform the Work in accordance with the Contract Documents:

1.

2.

observations by Engineer;

recommendation by Engineer or payment by Owner of any progress or final payment;
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3. the issuance of a certificate of Substantial Completion by Engineer or any payment related
thereto by Owner;

4. use or occupancy of the Work or any part thereof by Owner;

5. any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice
of acceptability by Engineer;

6. any inspection, test, or approval by others; or
7. any correction of defective Work by Owner.
6.20 Indemnification

A. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents,
consultants and subcontractors of each and any of them from and against all claims, costs, losses,
and damages (including but not limited to all fees and charges of engineers, architects, attorneys,
and other professionals and all court or arbitration or other dispute resolution costs) arising out
of or relating to the performance of the Work, provided that any such claim, cost, loss, or
damage is attributable to bodily injury, sickness, disease, or death, or to injury to or destruction
of tangible property (other than the Work itself), including the loss of use resulting therefrom but
only to the extent caused by any negligent act or omission of Contractor, any Subcontractor, any
Supplier, or any individual or entity directly or indirectly employed by any of them to perform
any of the Work or anyone for whose acts any of them may be liable .

B. In any and all claims against Owner or Engineer or any of their officers, directors, members,
partners, employees, agents, consultants, or subcontractors by any employee (or the survivor or
personal representative of such employee) of Contractor, any Subcontractor, any Supplier, or
any individual or entity directly or indirectly employed by any of them to perform any of the
Work, or anyone for whose acts any of them may be liable, the indemnification obligation under
Paragraph 6.20.A shall not be limited in any way by any limitation on the amount or type of
damages, compensation, or benefits payable by or for Contractor or any such Subcontractor,
Supplier, or other individual or entity under workers’ compensation acts, disability benefit acts,
or other employee benefit acts.

C. The indemnification obligations of Contractor under Paragraph 6.20.A shall not extend to the
liability of Engineer and Engineer’s officers, directors, members, partners, employees, agents,
consultants and subcontractors arising out of:

1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, opinions,
reports, surveys, Change Orders, designs, or Specifications; or

2. giving directions or instructions, or failing to give them, if that is the primary cause of the
injury or damage.
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6.21 Delegation of Professional Design Services

A. Contractor will not be required to provide professional design services unless such services are
specifically required by the Contract Documents for a portion of the Work or unless such
services are required to carry out Contractor’s responsibilities for construction means, methods,
techniques, sequences and procedures. Contractor shall not be required to provide professional
services in violation of applicable law.

B. If professional design services or certifications by a design professional related to systems,
materials or equipment are specifically required of Contractor by the Contract Documents,
Owner and Engineer will specify all performance and design criteria that such services must
satisfy. Contractor shall cause such services or certifications to be provided by a properly
licensed professional, whose signature and seal shall appear on all drawings, calculations,
specifications, certifications, Shop Drawings and other submittals prepared by such professional.
Shop Drawings and other submittals related to the Work designed or certified by such
professional, if prepared by others, shall bear such professional’s written approval when
submitted to Engineer.

C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of
the services, certifications or approvals performed by such design professionals, provided Owner
and Engineer have specified to Contractor all performance and design criteria that such services
must satisfy.

D. Pursuant to this Paragraph 6.21, Engineer’s review and approval of design calculations and
design drawings will be only for the limited purpose of checking for conformance with
performance and design criteria given and the design concept expressed in the Contract
Documents. Engineer’s review and approval of Shop Drawings and other submittals (except
design calculations and design drawings) will be only for the purpose stated in Paragraph
6.17.D.1.

E. Contractor shall not be responsible for the adequacy of the performance or design criteria
required by the Contract Documents.

ARTICLE 7-OTHER WORK AT THE SITE
7.01 Related Work at Site

A. Owner may perform other work related to the Project at the Site with Owner’s employees, or
through other direct contracts therefor, or have other work performed by utility owners. If such
other work is not noted in the Contract Documents, then:

1. written notice thereof will be given to Contractor prior to starting any such other work; and

2. if Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if
any, of any adjustment in the Contract Price or Contract Times that should be allowed as a
result of such other work, a Claim may be made therefor as provided in Paragraph 10.05.

B. Contractor shall afford each other contractor who is a party to such a direct contract, each utility
owner, and Owner, if Owner is performing other work with Owner’s employees, proper and safe
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access to the Site, provide a reasonable opportunity for the introduction and storage of materials
and equipment and the execution of such other work, and properly coordinate the Work with
theirs. Contractor shall do all cutting, fitting, and patching of the Work that may be required to
properly connect or otherwise make its several parts come together and properly integrate with
such other work. Contractor shall not endanger any work of others by cutting, excavating, or
otherwise altering such work; provided, however, that Contractor may cut or alter others' work
with the written consent of Engineer and the others whose work will be affected. The duties and
responsibilities of Contractor under this Paragraph are for the benefit of such utility owners and
other contractors to the extent that there are comparable provisions for the benefit of Contractor
in said direct contracts between Owner and such utility owners and other contractors.

If the proper execution or results of any part of Contractor’s Work depends upon work
performed by others under this Article 7, Contractor shall inspect such other work and promptly
report to Engineer in writing any delays, defects, or deficiencies in such other work that render it
unavailable or unsuitable for the proper execution and results of Contractor’s Work. Contractor’s
failure to so report will constitute an acceptance of such other work as fit and proper for
integration with Contractor’s Work except for latent defects and deficiencies in such other work.

7.02 Coordination

A

B.

If Owner intends to contract with others for the performance of other work on the Project at the
Site, the following will be set forth in Supplementary Conditions:

1. the individual or entity who will have authority and responsibility for coordination of the
activities among the various contractors will be identified;

2. the specific matters to be covered by such authority and responsibility will be itemized; and
3. the extent of such authority and responsibilities will be provided.

Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority
and responsibility for such coordination.

7.03 Legal Relationships

A.

B.

Paragraphs 7.01.A and 7.02 are not applicable for utilities not under the control of Owner.

Each other direct contract of Owner under Paragraph 7.01.A shall provide that the other
contractor is liable to Owner and Contractor for the reasonable direct delay and disruption costs
incurred by Contractor as a result of the other contractor’s wrongful actions or inactions.

Contractor shall be liable to Owner and any other contractor under direct contract to Owner for
the reasonable direct delay and disruption costs incurred by such other contractor as a result of
Contractor’s wrongful action or inactions.
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ARTICLE 8 - OWNER’S RESPONSIBILITIES

8.01

8.02

8.03

8.04

8.05

8.06

8.07

8.08

8.09

Communications to Contractor

A. Except as otherwise provided in these General Conditions, Owner shall issue all
communications to Contractor through Engineer.

Replacement of Engineer

A. In case of termination of the employment of Engineer, Owner shall appoint an engineer to whom
Contractor makes no reasonable objection, whose status under the Contract Documents shall be
that of the former Engineer.

Furnish Data
A. Owner shall promptly furnish the data required of Owner under the Contract Documents.
Pay When Due

A. Owner shall make payments to Contractor when they are due as provided in Paragraphs 14.02.C
and 14.07.C.

Lands and Easements; Reports and Tests

A. Owner’s duties with respect to providing lands and easements and providing engineering surveys
to establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 refers to
Owner’s identifying and making available to Contractor copies of reports of explorations and
tests of subsurface conditions and drawings of physical conditions relating to existing surface or
subsurface structures at the Site.

Insurance

A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and
property insurance are set forth in Article 5.

Change Orders
A. Owner is obligated to execute Change Orders as indicated in Paragraph 10.03.
Inspections, Tests, and Approvals

A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in
Paragraph 13.03.B.

Limitations on Owner’s Responsibilities

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for,
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety
precautions and programs incident thereto, or for any failure of Contractor to comply with Laws
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8.10

8.11

8.12

and Regulations applicable to the performance of the Work. Owner will not be responsible for
Contractor’s failure to perform the Work in accordance with the Contract Documents.

Undisclosed Hazardous Environmental Condition

A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set

forth in Paragraph 4.06.

Evidence of Financial Arrangements

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial

arrangements have been made to satisfy Owner’s obligations under the Contract Documents.

Compliance with Safety Program

A. While at the Site, Owner’s employees and representatives shall comply with the specific

applicable requirements of Contractor’s safety programs of which Owner has been informed
pursuant to Paragraph 6.13.D.

ARTICLE 9 - ENGINEER’S STATUS DURING CONSTRUCTION

9.01

Owner’s Representative

A. Engineer will be Owner’s representative during the construction period. The duties and

responsibilities and the limitations of authority of Engineer as Owner’s representative during
construction are set forth in the Contract Documents.

9.02 \Visits to Site

A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction

as Engineer deems necessary in order to observe as an experienced and qualified design
professional the progress that has been made and the quality of the various aspects of
Contractor’s executed Work. Based on information obtained during such visits and observations,
Engineer, for the benefit of Owner, will determine, in general, if the Work is proceeding in
accordance with the Contract Documents. Engineer will not be required to make exhaustive or
continuous inspections on the Site to check the quality or quantity of the Work. Engineer’s
efforts will be directed toward providing for Owner a greater degree of confidence that the
completed Work will conform generally to the Contract Documents. On the basis of such visits
and observations, Engineer will keep Owner informed of the progress of the Work and will
endeavor to guard Owner against defective Work.

. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and

responsibility set forth in Paragraph 9.09. Particularly, but without limitation, during or as a
result of Engineer’s visits or observations of Contractor’s Work, Engineer will not supervise,
direct, control, or have authority over or be responsible for Contractor’s means, methods,
techniques, sequences, or procedures of construction, or the safety precautions and programs
incident thereto, or for any failure of Contractor to comply with Laws and Regulations
applicable to the performance of the Work.
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9.03

9.04

9.05

9.06

9.07

Project Representative

A

If Owner and Engineer agree, Engineer will furnish a Resident Project Representative to assist
Engineer in providing more extensive observation of the Work. The authority and
responsibilities of any such Resident Project Representative and assistants will be as provided in
the Supplementary Conditions, and limitations on the responsibilities thereof will be as provided
in Paragraph 9.09. If Owner designates another representative or agent to represent Owner at the
Site who is not Engineer’s consultant, agent or employee, the responsibilities and authority and
limitations thereon of such other individual or entity will be as provided in the Supplementary
Conditions.

Authorized Variations in Work

A.

Engineer may authorize minor variations in the Work from the requirements of the Contract
Documents which do not involve an adjustment in the Contract Price or the Contract Times and
are compatible with the design concept of the completed Project as a functioning whole as
indicated by the Contract Documents. These may be accomplished by a Field Order and will be
binding on Owner and also on Contractor, who shall perform the Work involved promptly. If
Owner or Contractor believes that a Field Order justifies an adjustment in the Contract Price or
Contract Times, or both, and the parties are unable to agree on entitlement to or on the amount or
extent, if any, of any such adjustment, a Claim may be made therefor as provided in
Paragraph 10.05.

Rejecting Defective Work

A.

Engineer will have authority to reject Work which Engineer believes to be defective, or that
Engineer believes will not produce a completed Project that conforms to the Contract
Documents or that will prejudice the integrity of the design concept of the completed Project as a
functioning whole as indicated by the Contract Documents. Engineer will also have authority to
require special inspection or testing of the Work as provided in Paragraph 13.04, whether or not
the Work is fabricated, installed, or completed.

Shop Drawings, Change Orders and Payments

A

C.

D.

In connection with Engineer’s authority, and limitations thereof, as to Shop Drawings and
Samples, see Paragraph 6.17.

In connection with Engineer’s authority, and limitations thereof, as to design calculations and
design drawings submitted in response to a delegation of professional design services, if any, see
Paragraph 6.21.

In connection with Engineer’s authority as to Change Orders, see Articles 10, 11, and 12.

In connection with Engineer’s authority as to Applications for Payment, see Article 14.

Determinations for Unit Price Work

A. Engineer will determine the actual quantities and classifications of Unit Price Work performed

by Contractor. Engineer will review with Contractor the Engineer’s preliminary determinations
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9.08

9.09

on such matters before rendering a written decision thereon (by recommendation of an
Application for Payment or otherwise). Engineer’s written decision thereon will be final and
binding (except as modified by Engineer to reflect changed factual conditions or more accurate
data) upon Owner and Contractor, subject to the provisions of Paragraph 10.05.

Decisions on Requirements of Contract Documents and Acceptability of Work

A

Engineer will be the initial interpreter of the requirements of the Contract Documents and judge
of the acceptability of the Work thereunder. All matters in question and other matters between
Owner and Contractor arising prior to the date final payment is due relating to the acceptability
of the Work, and the interpretation of the requirements of the Contract Documents pertaining to
the performance of the Work, will be referred initially to Engineer in writing within 30 days of
the event giving rise to the question.

Engineer will, with reasonable promptness, render a written decision on the issue referred. If
Owner or Contractor believes that any such decision entitles them to an adjustment in the
Contract Price or Contract Times or both, a Claim may be made under Paragraph 10.05. The
date of Engineer’s decision shall be the date of the event giving rise to the issues referenced for
the purposes of Paragraph 10.05.B.

Engineer’s written decision on the issue referred will be final and binding on Owner and
Contractor, subject to the provisions of Paragraph 10.05.

When functioning as interpreter and judge under this Paragraph 9.08, Engineer will not show
partiality to Owner or Contractor and will not be liable in connection with any interpretation or
decision rendered in good faith in such capacity.

Limitations on Engineer’s Authority and Responsibilities

A.

Neither Engineer’s authority or responsibility under this Article 9 or under any other provision
of the Contract Documents nor any decision made by Engineer in good faith either to exercise or
not exercise such authority or responsibility or the undertaking, exercise, or performance of any
authority or responsibility by Engineer shall create, impose, or give rise to any duty in contract,
tort, or otherwise owed by Engineer to Contractor, any Subcontractor, any Supplier, any other
individual or entity, or to any surety for or employee or agent of any of them.

Engineer will not supervise, direct, control, or have authority over or be responsible for
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety
precautions and programs incident thereto, or for any failure of Contractor to comply with Laws
and Regulations applicable to the performance of the Work. Engineer will not be responsible for
Contractor’s failure to perform the Work in accordance with the Contract Documents.

Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor,
any Supplier, or of any other individual or entity performing any of the Work.

Engineer’s review of the final Application for Payment and accompanying documentation and
all maintenance and operating instructions, schedules, guarantees, bonds, certificates of
inspection, tests and approvals, and other documentation required to be delivered by Paragraph
14.07.A will only be to determine generally that their content complies with the requirements of,
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and in the case of certificates of inspections, tests, and approvals that the results certified indicate
compliance with, the Contract Documents.

E. The limitations upon authority and responsibility set forth in this Paragraph 9.09 shall also apply
to the Resident Project Representative, if any, and assistants, if any.

9.10 Compliance with Safety Program

A. While at the Site, Engineer’s employees and representatives shall comply with the specific
applicable requirements of Contractor’s safety programs of which Engineer has been informed
pursuant to Paragraph 6.13.D.

ARTICLE 10 - CHANGES IN THE WORK; CLAIMS
10.01 Authorized Changes in the Work

A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or
from time to time, order additions, deletions, or revisions in the Work by a Change Order, or a
Work Change Directive. Upon receipt of any such document, Contractor shall promptly proceed
with the Work involved which will be performed under the applicable conditions of the Contract
Documents (except as otherwise specifically provided).

B. If Owner and Contractor are unable to agree on entitlement to, or on the amount or extent, if any,
of an adjustment in the Contract Price or Contract Times, or both, that should be allowed as a
result of a Work Change Directive, a Claim may be made therefor as provided in Paragraph
10.05.

10.02 Unauthorized Changes in the Work

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the
Contract Times with respect to any work performed that is not required by the Contract
Documents as amended, modified, or supplemented as provided in Paragraph 3.04, except in the
case of an emergency as provided in Paragraph 6.16 or in the case of uncovering Work as
provided in Paragraph 13.04.D.

10.03 Execution of Change Orders

A. Owner and Contractor shall execute appropriate Change Orders recommended by Engineer
covering:

1. changes in the Work which are: (i) ordered by Owner pursuant to Paragraph 10.01.A, (ii)
required because of acceptance of defective Work under Paragraph 13.08.A or Owner’s
correction of defective Work under Paragraph 13.09, or (iii) agreed to by the parties;

2. changes in the Contract Price or Contract Times which are agreed to by the parties, including
any undisputed sum or amount of time for Work actually performed in accordance with a
Work Change Directive; and

3. changes in the Contract Price or Contract Times which embody the substance of any written
decision rendered by Engineer pursuant to Paragraph 10.05; provided that, in lieu of
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executing any such Change Order, an appeal may be taken from any such decision in
accordance with the provisions of the Contract Documents and applicable Laws and
Regulations, but during any such appeal, Contractor shall carry on the Work and adhere to
the Progress Schedule as provided in Paragraph 6.18.A.

10.04 Notification to Surety

A. If the provisions of any bond require notice to be given to a surety of any change affecting the
general scope of the Work or the provisions of the Contract Documents (including, but not
limited to, Contract Price or Contract Times), the giving of any such notice will be Contractor’s
responsibility. The amount of each applicable bond will be adjusted to reflect the effect of any
such change.

10.05 Claims

A. Engineer’s Decision Required: All Claims, except those waived pursuant to Paragraph 14.09,
shall be referred to the Engineer for decision. A decision by Engineer shall be required as a
condition precedent to any exercise by Owner or Contractor of any rights or remedies either may
otherwise have under the Contract Documents or by Laws and Regulations in respect of such
Claims.

B. Notice: Written notice stating the general nature of each Claim shall be delivered by the claimant
to Engineer and the other party to the Contract promptly (but in no event later than 30 days) after
the start of the event giving rise thereto. The responsibility to substantiate a Claim shall rest with
the party making the Claim. Notice of the amount or extent of the Claim, with supporting data
shall be delivered to the Engineer and the other party to the Contract within 60 days after the
start of such event (unless Engineer allows additional time for claimant to submit additional or
more accurate data in support of such Claim). A Claim for an adjustment in Contract Price shall
be prepared in accordance with the provisions of Paragraph 12.01.B. A Claim for an adjustment
in Contract Times shall be prepared in accordance with the provisions of Paragraph 12.02.B.
Each Claim shall be accompanied by claimant’s written statement that the adjustment claimed is
the entire adjustment to which the claimant believes it is entitled as a result of said event. The
opposing party shall submit any response to Engineer and the claimant within 30 days after
receipt of the claimant’s last submittal (unless Engineer allows additional time).

C. Engineer’s Action: Engineer will review each Claim and, within 30 days after receipt of the last
submittal of the claimant or the last submittal of the opposing party, if any, take one of the
following actions in writing:

1. deny the Claim in whole or in part;

2. approve the Claim; or

3. notify the parties that the Engineer is unable to resolve the Claim if, in the Engineer’s sole
discretion, it would be inappropriate for the Engineer to do so. For purposes of further

resolution of the Claim, such notice shall be deemed a denial.

D. In the event that Engineer does not take action on a Claim within said 30 days, the Claim shall
be deemed denied.
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E. Engineer’s written action under Paragraph 10.05.C or denial pursuant to Paragraphs 10.05.C.3 or
10.05.D will be final and binding upon Owner and Contractor, unless Owner or Contractor
invoke the dispute resolution procedure set forth in Article 16 within 30 days of such action or
denial.

F. No Claim for an adjustment in Contract Price or Contract Times will be valid if not submitted in
accordance with this Paragraph 10.05.

ARTICLE 11 - COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK
11.01 Cost of the Work

A. Costs Included: The term Cost of the Work means the sum of all costs, except those excluded in
Paragraph 11.01.B, necessarily incurred and paid by Contractor in the proper performance of the
Work. When the value of any Work covered by a Change Order or when a Claim for an
adjustment in Contract Price is determined on the basis of Cost of the Work, the costs to be
reimbursed to Contractor will be only those additional or incremental costs required because of
the change in the Work or because of the event giving rise to the Claim. Except as otherwise
may be agreed to in writing by Owner, such costs shall be in amounts no higher than those
prevailing in the locality of the Project, shall not include any of the costs itemized in Paragraph
11.01.B, and shall include only the following items:

1. Payroll costs for employees in the direct employ of Contractor in the performance of the
Work under schedules of job classifications agreed upon by Owner and Contractor. Such
employees shall include, without limitation, superintendents, foremen, and other personnel
employed full time on the Work. Payroll costs for employees not employed full time on the
Work shall be apportioned on the basis of their time spent on the Work. Payroll costs shall
include, but not be limited to, salaries and wages plus the cost of fringe benefits, which shall
include social security contributions, unemployment, excise, and payroll taxes, workers’
compensation, health and retirement benefits, bonuses, sick leave, vacation and holiday pay
applicable thereto. The expenses of performing Work outside of regular working hours, on
Saturday, Sunday, or legal holidays, shall be included in the above to the extent authorized
by Owner.

2. Cost of all materials and equipment furnished and incorporated in the Work, including costs
of transportation and storage thereof, and Suppliers’ field services required in connection
therewith. All cash discounts shall accrue to Contractor unless Owner deposits funds with
Contractor with which to make payments, in which case the cash discounts shall accrue to
Owner. All trade discounts, rebates and refunds and returns from sale of surplus materials
and equipment shall accrue to Owner, and Contractor shall make provisions so that they may
be obtained.

3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If
required by Owner, Contractor shall obtain competitive bids from subcontractors acceptable
to Owner and Contractor and shall deliver such bids to Owner, who will then determine, with
the advice of Engineer, which bids, if any, will be acceptable. If any subcontract provides
that the Subcontractor is to be paid on the basis of Cost of the Work plus a fee, the
Subcontractor’s Cost of the Work and fee shall be determined in the same manner as
Contractor’s Cost of the Work and fee as provided in this Paragraph 11.01.
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4. Costs of special consultants (including but not limited to engineers, architects, testing
laboratories, surveyors, attorneys, and accountants) employed for services specifically
related to the Work.

5. Supplemental costs including the following:

a.

The proportion of necessary transportation, travel, and subsistence expenses of
Contractor’s employees incurred in discharge of duties connected with the Work.

Cost, including transportation and maintenance, of all materials, supplies, equipment,
machinery, appliances, office, and temporary facilities at the Site, and hand tools not
owned by the workers, which are consumed in the performance of the Work, and cost,
less market value, of such items used but not consumed which remain the property of
Contractor.

Rentals of all construction equipment and machinery, and the parts thereof whether
rented from Contractor or others in accordance with rental agreements approved by
Owner with the advice of Engineer, and the costs of transportation, loading, unloading,
assembly, dismantling, and removal thereof. All such costs shall be in accordance with
the terms of said rental agreements. The rental of any such equipment, machinery, or
parts shall cease when the use thereof is no longer necessary for the Work.

Sales, consumer, use, and other similar taxes related to the Work, and for which
Contractor is liable, as imposed by Laws and Regulations.

Deposits lost for causes other than negligence of Contractor, any Subcontractor, or
anyone directly or indirectly employed by any of them or for whose acts any of them
may be liable, and royalty payments and fees for permits and licenses.

Losses and damages (and related expenses) caused by damage to the Work, not
compensated by insurance or otherwise, sustained by Contractor in connection with the
performance of the Work (except losses and damages within the deductible amounts of
property insurance established in accordance with Paragraph 5.06.D), provided such
losses and damages have resulted from causes other than the negligence of Contractor,
any Subcontractor, or anyone directly or indirectly employed by any of them or for
whose acts any of them may be liable. Such losses shall include settlements made with
the written consent and approval of Owner. No such losses, damages, and expenses shall
be included in the Cost of the Work for the purpose of determining Contractor’s fee.

The cost of utilities, fuel, and sanitary facilities at the Site.

Minor expenses such as telegrams, long distance telephone calls, telephone service at the
Site, express and courier services, and similar petty cash items in connection with the
Work.

The costs of premiums for all bonds and insurance Contractor is required by the Contract
Documents to purchase and maintain.

B. Costs Excluded: The term Cost of the Work shall not include any of the following items:
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Payroll costs and other compensation of Contractor’s officers, executives, principals (of
partnerships and sole proprietorships), general managers, safety managers, engineers,
architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents,
expediters, timekeepers, clerks, and other personnel employed by Contractor, whether at the
Site or in Contractor’s principal or branch office for general administration of the Work and
not specifically included in the agreed upon schedule of job classifications referred to in
Paragraph 11.01.A.1 or specifically covered by Paragraph 11.01.A.4, all of which are to be
considered administrative costs covered by the Contractor’s fee.

Expenses of Contractor’s principal and branch offices other than Contractor’s office at the
Site.

Any part of Contractor’s capital expenses, including interest on Contractor’s capital
employed for the Work and charges against Contractor for delinquent payments.

Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly
employed by any of them or for whose acts any of them may be liable, including but not
limited to, the correction of defective Work, disposal of materials or equipment wrongly
supplied, and making good any damage to property.

Other overhead or general expense costs of any kind and the costs of any item not
specifically and expressly included in Paragraphs 11.01.A.

C. Contractor’s Fee: When all the Work is performed on the basis of cost-plus, Contractor’s fee
shall be determined as set forth in the Agreement. When the value of any Work covered by a
Change Order or when a Claim for an adjustment in Contract Price is determined on the basis of
Cost of the Work, Contractor’s fee shall be determined as set forth in Paragraph 12.01.C.

D. Documentation: Whenever the Cost of the Work for any purpose is to be determined pursuant
to Paragraphs 11.01.A and 11.01.B, Contractor will establish and maintain records thereof in
accordance with generally accepted accounting practices and submit in a form acceptable to
Engineer an itemized cost breakdown together with supporting data.

11.02 Allowances

A. It is understood that Contractor has included in the Contract Price all allowances so named in the
Contract Documents and shall cause the Work so covered to be performed for such sums and by
such persons or entities as may be acceptable to Owner and Engineer.

B. Cash Allowances:

1.

Contractor agrees that:

a. the cash allowances include the cost to Contractor (less any applicable trade discounts) of
materials and equipment required by the allowances to be delivered at the Site, and all
applicable taxes; and

b. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead,
profit, and other expenses contemplated for the cash allowances have been included in
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the Contract Price and not in the allowances, and no demand for additional payment on
account of any of the foregoing will be valid.

C. Contingency Allowance:

1. Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to cover
unanticipated costs.

D. Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer
to reflect actual amounts due Contractor on account of Work covered by allowances, and the
Contract Price shall be correspondingly adjusted.

11.03 Unit Price Work

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work,
initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to
the sum of the unit price for each separately identified item of Unit Price Work times the
estimated quantity of each item as indicated in the Agreement.

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the
purpose of comparison of Bids and determining an initial Contract Price. Determinations of the
actual quantities and classifications of Unit Price Work performed by Contractor will be made
by Engineer subject to the provisions of Paragraph 9.07.

C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to
cover Contractor’s overhead and profit for each separately identified item.

D. Owner or Contractor may make a Claim for an adjustment in the Contract Price in accordance
with Paragraph 10.05 if:

1. the quantity of any item of Unit Price Work performed by Contractor differs materially and
significantly from the estimated quantity of such item indicated in the Agreement; and

2. there is no corresponding adjustment with respect to any other item of Work; and

3. Contractor believes that Contractor is entitled to an increase in Contract Price as a result of
having incurred additional expense or Owner believes that Owner is entitled to a decrease in
Contract Price and the parties are unable to agree as to the amount of any such increase or
decrease.

ARTICLE 12 - CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES
12.01 Change of Contract Price

A. The Contract Price may only be changed by a Change Order. Any Claim for an adjustment in the
Contract Price shall be based on written notice submitted by the party making the Claim to the
Engineer and the other party to the Contract in accordance with the provisions of Paragraph
10.05.

EJCDC C-700 Standard General Conditions of the Construction Contract
Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved.
Page 45 of 62




. The value of any Work covered by a Change Order or of any Claim for an adjustment in the
Contract Price will be determined as follows:

1.

where the Work involved is covered by unit prices contained in the Contract Documents, by
application of such unit prices to the quantities of the items involved (subject to the
provisions of Paragraph 11.03); or

where the Work involved is not covered by unit prices contained in the Contract Documents,
by a mutually agreed lump sum (which may include an allowance for overhead and profit
not necessarily in accordance with Paragraph 12.01.C.2); or

where the Work involved is not covered by unit prices contained in the Contract Documents
and agreement to a lump sum is not reached under Paragraph 12.01.B.2, on the basis of the
Cost of the Work (determined as provided in Paragraph 11.01) plus a Contractor’s fee for
overhead and profit (determined as provided in Paragraph 12.01.C).

. Contractor’s Fee: The Contractor’s fee for overhead and profit shall be determined as follows:

1.

2.

a mutually acceptable fixed fee; or

if a fixed fee is not agreed upon, then a fee based on the following percentages of the various
portions of the Cost of the Work:

a. for costs incurred under Paragraphs 11.01.A.1 and 11.01.A.2, the Contractor’s fee shall
be 15 percent;

b. for costs incurred under Paragraph 11.01.A.3, the Contractor’s fee shall be five percent;

c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee
and no fixed fee is agreed upon, the intent of Paragraphs 12.01.C.2.a and 12.01.C.2.b is
that the Subcontractor who actually performs the Work, at whatever tier, will be paid a
fee of 15 percent of the costs incurred by such Subcontractor under Paragraphs 11.01.A.1
and 11.01.A.2 and that any higher tier Subcontractor and Contractor will each be paid a
fee of five percent of the amount paid to the next lower tier Subcontractor;

d. no fee shall be payable on the basis of costs itemized under Paragraphs 11.01.A.4,
11.01.A5, and 11.01.B;

e. the amount of credit to be allowed by Contractor to Owner for any change which results
in a net decrease in cost will be the amount of the actual net decrease in cost plus a
deduction in Contractor’s fee by an amount equal to five percent of such net decrease;
and

f. when both additions and credits are involved in any one change, the adjustment in
Contractor’s fee shall be computed on the basis of the net change in accordance with
Paragraphs 12.01.C.2.a through 12.01.C.2.e, inclusive.
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12.02 Change of Contract Times

12.03

A

The Contract Times may only be changed by a Change Order. Any Claim for an adjustment in
the Contract Times shall be based on written notice submitted by the party making the Claim to
the Engineer and the other party to the Contract in accordance with the provisions of Paragraph
10.05.

Any adjustment of the Contract Times covered by a Change Order or any Claim for an
adjustment in the Contract Times will be determined in accordance with the provisions of this
Acrticle 12.

Delays

A

Where Contractor is prevented from completing any part of the Work within the Contract Times
due to delay beyond the control of Contractor, the Contract Times will be extended in an amount
equal to the time lost due to such delay if a Claim is made therefor as provided in Paragraph
12.02.A. Delays beyond the control of Contractor shall include, but not be limited to, acts or
neglect by Owner, acts or neglect of utility owners or other contractors performing other work as
contemplated by Article 7, fires, floods, epidemics, abnormal weather conditions, or acts of God.

If Owner, Engineer, or other contractors or utility owners performing other work for Owner as
contemplated by Article 7, or anyone for whom Owner is responsible, delays, disrupts, or
interferes with the performance or progress of the Work, then Contractor shall be entitled to an
equitable adjustment in the Contract Price or the Contract Times, or both. Contractor’s
entitlement to an adjustment of the Contract Times is conditioned on such adjustment being
essential to Contractor’s ability to complete the Work within the Contract Times.

If Contractor is delayed in the performance or progress of the Work by fire, flood, epidemic,
abnormal weather conditions, acts of God, acts or failures to act of utility owners not under the
control of Owner, or other causes not the fault of and beyond control of Owner and Contractor,
then Contractor shall be entitled to an equitable adjustment in Contract Times, if such adjustment
is essential to Contractor’s ability to complete the Work within the Contract Times. Such an
adjustment shall be Contractor’s sole and exclusive remedy for the delays described in this
Paragraph 12.03.C.

Owner, Engineer, and their officers, directors, members, partners, employees, agents,
consultants, or subcontractors shall not be liable to Contractor for any claims, costs, losses, or
damages (including but not limited to all fees and charges of engineers, architects, attorneys, and
other professionals and all court or arbitration or other dispute resolution costs) sustained by
Contractor on or in connection with any other project or anticipated project.

Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delays
within the control of Contractor. Delays attributable to and within the control of a Subcontractor
or Supplier shall be deemed to be delays within the control of Contractor.
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ARTICLE 13- TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF
DEFECTIVE WORK

13.01 Notice of Defects

A. Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be
given to Contractor. Defective Work may be rejected, corrected, or accepted as provided in this
Article 13.

13.02 Access to Work

A. Owner, Engineer, their consultants and other representatives and personnel of Owner,
independent testing laboratories, and governmental agencies with jurisdictional interests will
have access to the Site and the Work at reasonable times for their observation, inspection, and
testing. Contractor shall provide them proper and safe conditions for such access and advise
them of Contractor’s safety procedures and programs so that they may comply therewith as
applicable.

13.03 Tests and Inspections

A. Contractor shall give Engineer timely notice of readiness of the Work for all required
inspections, tests, or approvals and shall cooperate with inspection and testing personnel to
facilitate required inspections or tests.

B. Owner shall employ and pay for the services of an independent testing laboratory to perform all
inspections, tests, or approvals required by the Contract Documents except:

1. for inspections, tests, or approvals covered by Paragraphs 13.03.C and 13.03.D below;

2. that costs incurred in connection with tests or inspections conducted pursuant to Paragraph
13.04.B shall be paid as provided in Paragraph 13.04.C; and

3. as otherwise specifically provided in the Contract Documents.

C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof)
specifically to be inspected, tested, or approved by an employee or other representative of such
public body, Contractor shall assume full responsibility for arranging and obtaining such
inspections, tests, or approvals, pay all costs in connection therewith, and furnish Engineer the
required certificates of inspection or approval.

D. Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection
with any inspections, tests, or approvals required for Owner’s and Engineer’s acceptance of
materials or equipment to be incorporated in the Work; or acceptance of materials, mix designs,
or equipment submitted for approval prior to Contractor’s purchase thereof for incorporation in
the Work. Such inspections, tests, or approvals shall be performed by organizations acceptable to
Owner and Engineer.
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E.

If any Work (or the work of others) that is to be inspected, tested, or approved is covered by
Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer,
uncover such Work for observation.

Uncovering Work as provided in Paragraph 13.03.E shall be at Contractor’s expense unless
Contractor has given Engineer timely notice of Contractor’s intention to cover the same and
Engineer has not acted with reasonable promptness in response to such notice.

13.04 Uncovering Work

13.05

13.06

A

If any Work is covered contrary to the written request of Engineer, it must, if requested by
Engineer, be uncovered for Engineer’s observation and replaced at Contractor’s expense.

If Engineer considers it necessary or advisable that covered Work be observed by Engineer or
inspected or tested by others, Contractor, at Engineer’s request, shall uncover, expose, or
otherwise make available for observation, inspection, or testing as Engineer may require, that
portion of the Work in question, furnishing all necessary labor, material, and equipment.

If it is found that the uncovered Work is defective, Contractor shall pay all claims, costs, losses,
and damages (including but not limited to all fees and charges of engineers, architects, attorneys,
and other professionals and all court or arbitration or other dispute resolution costs) arising out
of or relating to such uncovering, exposure, observation, inspection, and testing, and of
satisfactory replacement or reconstruction (including but not limited to all costs of repair or
replacement of work of others); and Owner shall be entitled to an appropriate decrease in the
Contract Price. If the parties are unable to agree as to the amount thereof, Owner may make a
Claim therefor as provided in Paragraph 10.05.

If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in
the Contract Price or an extension of the Contract Times, or both, directly attributable to such
uncovering, exposure, observation, inspection, testing, replacement, and reconstruction. If the
parties are unable to agree as to the amount or extent thereof, Contractor may make a Claim
therefor as provided in Paragraph 10.05.

Owner May Stop the Work

A

If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable
materials or equipment, or fails to perform the Work in such a way that the completed Work will
conform to the Contract Documents, Owner may order Contractor to stop the Work, or any
portion thereof, until the cause for such order has been eliminated; however, this right of Owner
to stop the Work shall not give rise to any duty on the part of Owner to exercise this right for the
benefit of Contractor, any Subcontractor, any Supplier, any other individual or entity, or any
surety for, or employee or agent of any of them.

Correction or Removal of Defective Work

A

Promptly after receipt of written notice, Contractor shall correct all defective Work, whether or
not fabricated, installed, or completed, or, if the Work has been rejected by Engineer, remove it
from the Project and replace it with Work that is not defective. Contractor shall pay all claims,
costs, losses, and damages (including but not limited to all fees and charges of engineers,
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B.

architects, attorneys, and other professionals and all court or arbitration or other dispute
resolution costs) arising out of or relating to such correction or removal (including but not
limited to all costs of repair or replacement of work of others).

When correcting defective Work under the terms of this Paragraph 13.06 or Paragraph 13.07,
Contractor shall take no action that would void or otherwise impair Owner’s special warranty
and guarantee, if any, on said Work.

13.07 Correction Period

A

If within one year after the date of Substantial Completion (or such longer period of time as may
be prescribed by the terms of any applicable special guarantee required by the Contract
Documents) or by any specific provision of the Contract Documents, any Work is found to be
defective, or if the repair of any damages to the land or areas made available for Contractor’s use
by Owner or permitted by Laws and Regulations as contemplated in Paragraph 6.11.A is found
to be defective, Contractor shall promptly, without cost to Owner and in accordance with
Owner’s written instructions:

o

repair such defective land or areas; or
2. correct such defective Work; or

3. if the defective Work has been rejected by Owner, remove it from the Project and replace it
with Work that is not defective, and

4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work
of others or other land or areas resulting therefrom.

If Contractor does not promptly comply with the terms of Owner’s written instructions, or in an
emergency where delay would cause serious risk of loss or damage, Owner may have the
defective Work corrected or repaired or may have the rejected Work removed and replaced. All
claims, costs, losses, and damages (including but not limited to all fees and charges of engineers,
architects, attorneys, and other professionals and all court or arbitration or other dispute
resolution costs) arising out of or relating to such correction or repair or such removal and
replacement (including but not limited to all costs of repair or replacement of work of others)
will be paid by Contractor.

In special circumstances where a particular item of equipment is placed in continuous service
before Substantial Completion of all the Work, the correction period for that item may start to
run from an earlier date if so provided in the Specifications.

Where defective Work (and damage to other Work resulting therefrom) has been corrected or
removed and replaced under this Paragraph 13.07, the correction period hereunder with respect
to such Work will be extended for an additional period of one year after such correction or
removal and replacement has been satisfactorily completed.

Contractor’s obligations under this Paragraph 13.07 are in addition to any other obligation or
warranty. The provisions of this Paragraph 13.07 shall not be construed as a substitute for, or a
waiver of, the provisions of any applicable statute of limitation or repose.
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13.08 Acceptance of Defective Work

A. If, instead of requiring correction or removal and replacement of defective Work, Owner (and,
prior to Engineer’s recommendation of final payment, Engineer) prefers to accept it, Owner may
do so. Contractor shall pay all claims, costs, losses, and damages (including but not limited to all
fees and charges of engineers, architects, attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) attributable to Owner’s evaluation of and
determination to accept such defective Work (such costs to be approved by Engineer as to
reasonableness) and for the diminished value of the Work to the extent not otherwise paid by
Contractor pursuant to this sentence. If any such acceptance occurs prior to Engineer’s
recommendation of final payment, a Change Order will be issued incorporating the necessary
revisions in the Contract Documents with respect to the Work, and Owner shall be entitled to an
appropriate decrease in the Contract Price, reflecting the diminished value of Work so accepted.
If the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as
provided in Paragraph 10.05. If the acceptance occurs after such recommendation, an
appropriate amount will be paid by Contractor to Owner.

13.09 Owner May Correct Defective Work

A. If Contractor fails within a reasonable time after written notice from Engineer to correct
defective Work, or to remove and replace rejected Work as required by Engineer in accordance
with Paragraph 13.06.A, or if Contractor fails to perform the Work in accordance with the
Contract Documents, or if Contractor fails to comply with any other provision of the Contract
Documents, Owner may, after seven days written notice to Contractor, correct, or remedy any
such deficiency.

B. In exercising the rights and remedies under this Paragraph 13.09, Owner shall proceed
expeditiously. In connection with such corrective or remedial action, Owner may exclude
Contractor from all or part of the Site, take possession of all or part of the Work and suspend
Contractor’s services related thereto, take possession of Contractor’s tools, appliances,
construction equipment and machinery at the Site, and incorporate in the Work all materials and
equipment stored at the Site or for which Owner has paid Contractor but which are stored
elsewhere. Contractor shall allow Owner, Owner’s representatives, agents and employees,
Owner’s other contractors, and Engineer and Engineer’s consultants access to the Site to enable
Owner to exercise the rights and remedies under this Paragraph.

C. All claims, costs, losses, and damages (including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals and all court or arbitration or other
dispute resolution costs) incurred or sustained by Owner in exercising the rights and remedies
under this Paragraph 13.09 will be charged against Contractor, and a Change Order will be
issued incorporating the necessary revisions in the Contract Documents with respect to the
Work; and Owner shall be entitled to an appropriate decrease in the Contract Price. If the parties
are unable to agree as to the amount of the adjustment, Owner may make a Claim therefor as
provided in Paragraph 10.05. Such claims, costs, losses and damages will include but not be
limited to all costs of repair, or replacement of work of others destroyed or damaged by
correction, removal, or replacement of Contractor’s defective Work.
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D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the
performance of the Work attributable to the exercise by Owner of Owner’s rights and remedies
under this Paragraph 13.09.

ARTICLE 14 - PAYMENTS TO CONTRACTOR AND COMPLETION
14.01 Schedule of Values

A. The Schedule of Values established as provided in Paragraph 2.07.A will serve as the basis for
progress payments and will be incorporated into a form of Application for Payment acceptable to
Engineer. Progress payments on account of Unit Price Work will be based on the number of
units completed.

14.02 Progress Payments
A. Applications for Payments:

1. At least 20 days before the date established in the Agreement for each progress payment (but
not more often than once a month), Contractor shall submit to Engineer for review an
Application for Payment filled out and signed by Contractor covering the Work completed
as of the date of the Application and accompanied by such supporting documentation as is
required by the Contract Documents. If payment is requested on the basis of materials and
equipment not incorporated in the Work but delivered and suitably stored at the Site or at
another location agreed to in writing, the Application for Payment shall also be accompanied
by a bill of sale, invoice, or other documentation warranting that Owner has received the
materials and equipment free and clear of all Liens and evidence that the materials and
equipment are covered by appropriate property insurance or other arrangements to protect
Owner’s interest therein, all of which must be satisfactory to Owner.

2. Beginning with the second Application for Payment, each Application shall include an
affidavit of Contractor stating that all previous progress payments received on account of the
Work have been applied on account to discharge Contractor’s legitimate obligations
associated with prior Applications for Payment.

3. The amount of retainage with respect to progress payments will be as stipulated in the
Agreement.

B. Review of Applications:

1. Engineer will, within 10 days after receipt of each Application for Payment, either indicate in
writing a recommendation of payment and present the Application to Owner or return the
Application to Contractor indicating in writing Engineer’s reasons for refusing to
recommend payment. In the latter case, Contractor may make the necessary corrections and
resubmit the Application.

2. Engineer’s recommendation of any payment requested in an Application for Payment will
constitute a representation by Engineer to Owner, based on Engineer’s observations of the
executed Work as an experienced and qualified design professional, and on Engineer’s
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review of the Application for Payment and the accompanying data and schedules, that to the
best of Engineer’s knowledge, information and belief:

a. the Work has progressed to the point indicated;

b. the quality of the Work is generally in accordance with the Contract Documents (subject
to an evaluation of the Work as a functioning whole prior to or upon Substantial
Completion, the results of any subsequent tests called for in the Contract Documents, a
final determination of quantities and classifications for Unit Price Work under Paragraph
9.07, and any other qualifications stated in the recommendation); and

c. the conditions precedent to Contractor’s being entitled to such payment appear to have
been fulfilled in so far as it is Engineer’s responsibility to observe the Work.

By recommending any such payment Engineer will not thereby be deemed to have
represented that:

a. inspections made to check the quality or the quantity of the Work as it has been
performed have been exhaustive, extended to every aspect of the Work in progress, or
involved detailed inspections of the Work beyond the responsibilities specifically
assigned to Engineer in the Contract Documents; or

b. there may not be other matters or issues between the parties that might entitle Contractor
to be paid additionally by Owner or entitle Owner to withhold payment to Contractor.

Neither Engineer’s review of Contractor’s Work for the purposes of recommending
payments nor Engineer’s recommendation of any payment, including final payment, will
impose responsibility on Engineer:

a. tosupervise, direct, or control the Work, or

b. for the means, methods, techniques, sequences, or procedures of construction, or the
safety precautions and programs incident thereto, or

c. for Contractor’s failure to comply with Laws and Regulations applicable to Contractor’s
performance of the Work, or

d. to make any examination to ascertain how or for what purposes Contractor has used the
moneys paid on account of the Contract Price, or

e. to determine that title to any of the Work, materials, or equipment has passed to Owner
free and clear of any Liens.

Engineer may refuse to recommend the whole or any part of any payment if, in Engineer’s
opinion, it would be incorrect to make the representations to Owner stated in
Paragraph 14.02.B.2. Engineer may also refuse to recommend any such payment or, because
of subsequently discovered evidence or the results of subsequent inspections or tests, revise
or revoke any such payment recommendation previously made, to such extent as may be
necessary in Engineer’s opinion to protect Owner from loss because:
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the Work is defective, or completed Work has been damaged, requiring correction or
replacement;

the Contract Price has been reduced by Change Orders;

Owner has been required to correct defective Work or complete Work in accordance
with Paragraph 13.09; or

Engineer has actual knowledge of the occurrence of any of the events enumerated in
Paragraph 15.02.A.

C. Payment Becomes Due:

1. Ten days after presentation of the Application for Payment to Owner with Engineer’s
recommendation, the amount recommended will (subject to the provisions of Paragraph
14.02.D) become due, and when due will be paid by Owner to Contractor.

D. Reduction in Payment:

1. Owner may refuse to make payment of the full amount recommended by Engineer because:

a.

claims have been made against Owner on account of Contractor’s performance or
furnishing of the Work;

Liens have been filed in connection with the Work, except where Contractor has
delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge of
such Liens;

there are other items entitling Owner to a set-off against the amount recommended; or

Owner has actual knowledge of the occurrence of any of the events enumerated in
Paragraphs 14.02.B.5.a through 14.02.B.5.c or Paragraph 15.02.A.

2. If Owner refuses to make payment of the full amount recommended by Engineer, Owner
will give Contractor immediate written notice (with a copy to Engineer) stating the reasons
for such action and promptly pay Contractor any amount remaining after deduction of the
amount so withheld. Owner shall promptly pay Contractor the amount so withheld, or any
adjustment thereto agreed to by Owner and Contractor, when Contractor remedies the
reasons for such action.

3. Upon a subsequent determination that Owner’s refusal of payment was not justified, the
amount wrongfully withheld shall be treated as an amount due as determined by Paragraph
14.02.C.1 and subject to interest as provided in the Agreement.

14.03 Contractor’s Warranty of Title

A. Contractor warrants and guarantees that title to all Work, materials, and equipment covered by
any Application for Payment, whether incorporated in the Project or not, will pass to Owner no
later than the time of payment free and clear of all Liens.
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14.04 Substantial Completion

14.05

A

When Contractor considers the entire Work ready for its intended use Contractor shall notify
Owner and Engineer in writing that the entire Work is substantially complete (except for items
specifically listed by Contractor as incomplete) and request that Engineer issue a certificate of
Substantial Completion.

Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an
inspection of the Work to determine the status of completion. If Engineer does not consider the
Work substantially complete, Engineer will notify Contractor in writing giving the reasons
therefor.

If Engineer considers the Work substantially complete, Engineer will deliver to Owner a
tentative certificate of Substantial Completion which shall fix the date of Substantial
Completion. There shall be attached to the certificate a tentative list of items to be completed or
corrected before final payment. Owner shall have seven days after receipt of the tentative
certificate during which to make written objection to Engineer as to any provisions of the
certificate or attached list. If, after considering such objections, Engineer concludes that the
Work is not substantially complete, Engineer will, within 14 days after submission of the
tentative certificate to Owner, notify Contractor in writing, stating the reasons therefor. If, after
consideration of Owner’s objections, Engineer considers the Work substantially complete,
Engineer will, within said 14 days, execute and deliver to Owner and Contractor a definitive
certificate of Substantial Completion (with a revised tentative list of items to be completed or
corrected) reflecting such changes from the tentative certificate as Engineer believes justified
after consideration of any objections from Owner.

At the time of delivery of the tentative certificate of Substantial Completion, Engineer will
deliver to Owner and Contractor a written recommendation as to division of responsibilities
pending final payment between Owner and Contractor with respect to security, operation, safety,
and protection of the Work, maintenance, heat, utilities, insurance, and warranties and
guarantees. Unless Owner and Contractor agree otherwise in writing and so inform Engineer in
writing prior to Engineer’s issuing the definitive certificate of Substantial Completion,
Engineer’s aforesaid recommendation will be binding on Owner and Contractor until final
payment.

Owner shall have the right to exclude Contractor from the Site after the date of Substantial
Completion subject to allowing Contractor reasonable access to remove its property and
complete or correct items on the tentative list.

Partial Utilization

A.

Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially
completed part of the Work which has specifically been identified in the Contract Documents, or
which Owner, Engineer, and Contractor agree constitutes a separately functioning and usable
part of the Work that can be used by Owner for its intended purpose without significant
interference with Contractor’s performance of the remainder of the Work, subject to the
following conditions:
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1. Owner at any time may request Contractor in writing to permit Owner to use or occupy any
such part of the Work which Owner believes to be ready for its intended use and
substantially complete. If and when Contractor agrees that such part of the Work is
substantially complete, Contractor, Owner, and Engineer will follow the procedures of
Paragraph 14.04.A through D for that part of the Work.

2. Contractor at any time may notify Owner and Engineer in writing that Contractor considers
any such part of the Work ready for its intended use and substantially complete and request
Engineer to issue a certificate of Substantial Completion for that part of the Work.

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall
make an inspection of that part of the Work to determine its status of completion. If Engineer
does not consider that part of the Work to be substantially complete, Engineer will notify
Owner and Contractor in writing giving the reasons therefor. If Engineer considers that part
of the Work to be substantially complete, the provisions of Paragraph 14.04 will apply with
respect to certification of Substantial Completion of that part of the Work and the division of
responsibility in respect thereof and access thereto.

4. No use or occupancy or separate operation of part of the Work may occur prior to
compliance with the requirements of Paragraph 5.10 regarding property insurance.

14.06 Final Inspection

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is
complete, Engineer will promptly make a final inspection with Owner and Contractor and will
notify Contractor in writing of all particulars in which this inspection reveals that the Work is
incomplete or defective. Contractor shall immediately take such measures as are necessary to
complete such Work or remedy such deficiencies.

14.07 Final Payment
A. Application for Payment:

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections
identified during the final inspection and has delivered, in accordance with the Contract
Documents, all maintenance and operating instructions, schedules, guarantees, bonds,
certificates or other evidence of insurance, certificates of inspection, marked-up record
documents (as provided in Paragraph 6.12), and other documents, Contractor may make
application for final payment following the procedure for progress payments.

2. The final Application for Payment shall be accompanied (except as previously delivered) by:

a. all documentation called for in the Contract Documents, including but not limited to the
evidence of insurance required by Paragraph 5.04.B.6;

b. consent of the surety, if any, to final payment;

c. alist of all Claims against Owner that Contractor believes are unsettled; and
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d. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien
rights arising out of or Liens filed in connection with the Work.

3. Inlieu of the releases or waivers of Liens specified in Paragraph 14.07.A.2 and as approved
by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor
that: (i) the releases and receipts include all labor, services, material, and equipment for
which a Lien could be filed; and (ii) all payrolls, material and equipment bills, and other
indebtedness connected with the Work for which Owner might in any way be responsible, or
which might in any way result in liens or other burdens on Owner's property, have been paid
or otherwise satisfied. If any Subcontractor or Supplier fails to furnish such a release or
receipt in full, Contractor may furnish a bond or other collateral satisfactory to Owner to
indemnify Owner against any Lien.

B. Engineer’s Review of Application and Acceptance:

1. If, on the basis of Engineer’s observation of the Work during construction and final
inspection, and Engineer’s review of the final Application for Payment and accompanying
documentation as required by the Contract Documents, Engineer is satisfied that the Work
has been completed and Contractor’s other obligations under the Contract Documents have
been fulfilled, Engineer will, within ten days after receipt of the final Application for
Payment, indicate in writing Engineer’s recommendation of payment and present the
Application for Payment to Owner for payment. At the same time Engineer will also give
written notice to Owner and Contractor that the Work is acceptable subject to the provisions
of Paragraph 14.09. Otherwise, Engineer will return the Application for Payment to
Contractor, indicating in writing the reasons for refusing to recommend final payment, in
which case Contractor shall make the necessary corrections and resubmit the Application for
Payment.

C. Payment Becomes Due:

1. Thirty days after the presentation to Owner of the Application for Payment and
accompanying documentation, the amount recommended by Engineer, less any sum Owner
is entitled to set off against Engineer’s recommendation, including but not limited to
liquidated damages, will become due and will be paid by Owner to Contractor.

14.08 Final Completion Delayed

A. If, through no fault of Contractor, final completion of the Work is significantly delayed, and if
Engineer so confirms, Owner shall, upon receipt of Contractor’s final Application for Payment
(for Work fully completed and accepted) and recommendation of Engineer, and without
terminating the Contract, make payment of the balance due for that portion of the Work fully
completed and accepted. If the remaining balance to be held by Owner for Work not fully
completed or corrected is less than the retainage stipulated in the Agreement, and if bonds have
been furnished as required in Paragraph 5.01, the written consent of the surety to the payment of
the balance due for that portion of the Work fully completed and accepted shall be submitted by
Contractor to Engineer with the Application for such payment. Such payment shall be made
under the terms and conditions governing final payment, except that it shall not constitute a
waiver of Claims.
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14.09 Waiver of Claims

A. The making and acceptance of final payment will constitute:

1.

a waiver of all Claims by Owner against Contractor, except Claims arising from unsettled
Liens, from defective Work appearing after final inspection pursuant to Paragraph 14.06,
from failure to comply with the Contract Documents or the terms of any special guarantees
specified therein, or from Contractor’s continuing obligations under the Contract
Documents; and

a waiver of all Claims by Contractor against Owner other than those previously made in
accordance with the requirements herein and expressly acknowledged by Owner in writing
as still unsettled.

ARTICLE 15 - SUSPENSION OF WORK AND TERMINATION

15.01 Owner May Suspend Work

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period
of not more than 90 consecutive days by notice in writing to Contractor and Engineer which will
fix the date on which Work will be resumed. Contractor shall resume the Work on the date so
fixed. Contractor shall be granted an adjustment in the Contract Price or an extension of the
Contract Times, or both, directly attributable to any such suspension if Contractor makes a
Claim therefor as provided in Paragraph 10.05.

15.02 Owner May Terminate for Cause

A. The occurrence of any one or more of the following events will justify termination for cause:

1.

3.
4.

Contractor’s persistent failure to perform the Work in accordance with the Contract
Documents (including, but not limited to, failure to supply sufficient skilled workers or
suitable materials or equipment or failure to adhere to the Progress Schedule established
under Paragraph 2.07 as adjusted from time to time pursuant to Paragraph 6.04);
Contractor’s disregard of Laws or Regulations of any public body having jurisdiction;
Contractor’s repeated disregard of the authority of Engineer; or

Contractor’s violation in any substantial way of any provisions of the Contract Documents.

B. If one or more of the events identified in Paragraph 15.02.A occur, Owner may, after giving
Contractor (and surety) seven days written notice of its intent to terminate the services of
Contractor:

1.

exclude Contractor from the Site, and take possession of the Work and of all Contractor’s
tools, appliances, construction equipment, and machinery at the Site, and use the same to the
full extent they could be used by Contractor (without liability to Contractor for trespass or
conversion);
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2. incorporate in the Work all materials and equipment stored at the Site or for which Owner
has paid Contractor but which are stored elsewhere; and

3. complete the Work as Owner may deem expedient.

C. If Owner proceeds as provided in Paragraph 15.02.B, Contractor shall not be entitled to receive
any further payment until the Work is completed. If the unpaid balance of the Contract Price
exceeds all claims, costs, losses, and damages (including but not limited to all fees and charges
of engineers, architects, attorneys, and other professionals and all court or arbitration or other
dispute resolution costs) sustained by Owner arising out of or relating to completing the Work,
such excess will be paid to Contractor. If such claims, costs, losses, and damages exceed such
unpaid balance, Contractor shall pay the difference to Owner. Such claims, costs, losses, and
damages incurred by Owner will be reviewed by Engineer as to their reasonableness and, when
so approved by Engineer, incorporated in a Change Order. When exercising any rights or
remedies under this Paragraph, Owner shall not be required to obtain the lowest price for the
Work performed.

D. Notwithstanding Paragraphs 15.02.B and 15.02.C, Contractor’s services will not be terminated if
Contractor begins within seven days of receipt of notice of intent to terminate to correct its
failure to perform and proceeds diligently to cure such failure within no more than 30 days of
receipt of said notice.

E. Where Contractor’s services have been so terminated by Owner, the termination will not affect
any rights or remedies of Owner against Contractor then existing or which may thereafter
accrue. Any retention or payment of moneys due Contractor by Owner will not release
Contractor from liability.

F. If and to the extent that Contractor has provided a performance bond under the provisions of
Paragraph 5.01.A, the termination procedures of that bond shall supersede the provisions of
Paragraphs 15.02.B and 15.02.C.

15.03 Owner May Terminate For Convenience

A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and
without prejudice to any other right or remedy of Owner, terminate the Contract. In such case,
Contractor shall be paid for (without duplication of any items):

1. completed and acceptable Work executed in accordance with the Contract Documents prior
to the effective date of termination, including fair and reasonable sums for overhead and
profit on such Work;

2. expenses sustained prior to the effective date of termination in performing services and
furnishing labor, materials, or equipment as required by the Contract Documents in
connection with uncompleted Work, plus fair and reasonable sums for overhead and profit
on such expenses;

3. all claims, costs, losses, and damages (including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals and all court or arbitration or other
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B.

dispute resolution costs) incurred in settlement of terminated contracts with Subcontractors,
Suppliers, and others; and

4. reasonable expenses directly attributable to termination.

Contractor shall not be paid on account of loss of anticipated profits or revenue or other
economic loss arising out of or resulting from such termination.

15.04 Contractor May Stop Work or Terminate

A.

If, through no act or fault of Contractor, (i) the Work is suspended for more than 90 consecutive
days by Owner or under an order of court or other public authority, or (ii) Engineer fails to act on
any Application for Payment within 30 days after it is submitted, or (iii) Owner fails for 30 days
to pay Contractor any sum finally determined to be due, then Contractor may, upon seven days
written notice to Owner and Engineer, and provided Owner or Engineer do not remedy such
suspension or failure within that time, terminate the Contract and recover from Owner payment
on the same terms as provided in Paragraph 15.03.

In lieu of terminating the Contract and without prejudice to any other right or remedy, if
Engineer has failed to act on an Application for Payment within 30 days after it is submitted, or
Owner has failed for 30 days to pay Contractor any sum finally determined to be due, Contractor
may, seven days after written notice to Owner and Engineer, stop the Work until payment is
made of all such amounts due Contractor, including interest thereon. The provisions of this
Paragraph 15.04 are not intended to preclude Contractor from making a Claim under Paragraph
10.05 for an adjustment in Contract Price or Contract Times or otherwise for expenses or
damage directly attributable to Contractor’s stopping the Work as permitted by this Paragraph.

ARTICLE 16 - DISPUTE RESOLUTION

16.01 Methods and Procedures

A

Either Owner or Contractor may request mediation of any Claim submitted to Engineer for a
decision under Paragraph 10.05 before such decision becomes final and binding. The mediation
will be governed by the Construction Industry Mediation Rules of the American Arbitration
Association in effect as of the Effective Date of the Agreement. The request for mediation shall
be submitted in writing to the American Arbitration Association and the other party to the
Contract. Timely submission of the request shall stay the effect of Paragraph 10.05.E.

Owner and Contractor shall participate in the mediation process in good faith. The process shall
be concluded within 60 days of filing of the request. The date of termination of the mediation
shall be determined by application of the mediation rules referenced above.

If the Claim is not resolved by mediation, Engineer’s action under Paragraph 10.05.C or a denial
pursuant to Paragraphs 10.05.C.3 or 10.05.D shall become final and binding 30 days after
termination of the mediation unless, within that time period, Owner or Contractor:

1. elects in writing to invoke any dispute resolution process provided for in the Supplementary
Conditions; or
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2. agrees with the other party to submit the Claim to another dispute resolution process; or

3. gives written notice to the other party of the intent to submit the Claim to a court of
competent jurisdiction.

ARTICLE 17 - MISCELLANEOUS

17.01

17.02

17.03

17.04

17.05

17.06

Giving Notice

A. Whenever any provision of the Contract Documents requires the giving of written notice, it will
be deemed to have been validly given if:

1. delivered in person to the individual or to a member of the firm or to an officer of the
corporation for whom it is intended; or

2. delivered at or sent by registered or certified mail, postage prepaid, to the last business
address known to the giver of the notice.

Computation of Times

A. When any period of time is referred to in the Contract Documents by days, it will be computed
to exclude the first and include the last day of such period. If the last day of any such period falls
on a Saturday or Sunday or on a day made a legal holiday by the law of the applicable
jurisdiction, such day will be omitted from the computation.

Cumulative Remedies

A. The duties and obligations imposed by these General Conditions and the rights and remedies
available hereunder to the parties hereto are in addition to, and are not to be construed in any
way as a limitation of, any rights and remedies available to any or all of them which are
otherwise imposed or available by Laws or Regulations, by special warranty or guarantee, or by
other provisions of the Contract Documents. The provisions of this Paragraph will be as effective
as if repeated specifically in the Contract Documents in connection with each particular duty,
obligation, right, and remedy to which they apply.

Survival of Obligations

A. All representations, indemnifications, warranties, and guarantees made in, required by, or given
in accordance with the Contract Documents, as well as all continuing obligations indicated in the
Contract Documents, will survive final payment, completion, and acceptance of the Work or
termination or completion of the Contract or termination of the services of Contractor.

Controlling Law
A. This Contract is to be governed by the law of the state in which the Project is located.
Headings

A. Article and paragraph headings are inserted for convenience only and do not constitute parts of
these General Conditions.
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SUPPLEMENTARY CONDITIONS

These Supplementary Conditions amend or supplement the Standard General Conditions of the
Construction Contract (EJCDC C-700, 2007 ed.) and other provisions of the Contract Documents as
indicated below. All provisions which are not so amended or supplemented herein or in the Specific
Project Requirements remain in full force and effect.

SC-1.01

SC-2.02

SC-2.03
SC-4.02(A)

SC-5.03(A)(1)

SC-5.04(B)(1)

SC-5.04(B)(2)

The terms used in these Supplementary Conditions which are defined in the
General Conditions have the meaning assigned to them in the General Conditions.

Delete paragraph 2.02A in its entirety and insert the following in its place:

Owner shall furnish one (1) printed/hard copy of the drawings and Project Manual
which shall be an executed contract set and one set in electronic format (.pdf), if
requested.

In the last sentence of 2.03A, change "sixtieth day" to "ninetieth day."
Change "Supplementary Conditions™ to read "Specific Project Requirements."

The required Certificate of Insurance shall be in a form satisfactory to the Owner
(most current version of ACORD 25 or approved equal). If the Contractor fails to
procure and maintain any specified and/or required insurance, the Owner shall
have the right to procure and maintain the said insurance for and in the name of the
Contractor and the Contractor shall pay the cost thereof and shall furnish all
necessary information to make effective and maintain such insurance.

Change "Supplementary Conditions" to read "Specific Project Requirements."
The limits of liability for the insurance required by paragraph 5.04(A) of the
General Conditions shall provide coverage for not less than the following amounts

or greater where required by Laws and Regulations:

5.04(A)(1) and (2) Workers' Compensation, etc., under paragraphs 5.04(A)(1) and
5.04(A)(2) of the General Conditions:

(@) State Statutory
(b) Applicable Federal (e.g., Longshoreman's): Statutory
(c) Employer's Liability: $1,000,000

5.04(A)(3), (4) and (5). Contractor's Liability Insurance under paragraphs
5.04(A)(3) through 5.04(A)(5) of the General Conditions which shall also include
completed operations and product liability coverage.

(@) Bodily Injury and Property Damage, Combined Single Limit (CSL)
(Except Products and Completed Operations) Property Damage liability
insurance will provide Explosion, Collapse, and Underground coverage
where applicable.
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Each Occurrence $2,000,000*
General Aggregate $4,000,000*

(b) Products and Completed Operations
Aggregate $1,000,000

Products and Completed Operations to be maintained for two (2) years
after final payment and Contractor shall continue to provide evidence of
such coverage to the Owner on an annual basis during the
aforementioned period.

(c) Personal and Advertising Injury (Per Person/Organization and per
occurrence) with Employment Exclusion deleted. $1,000,000

(d) Fire Damage $100,000

(e) *Umbrella Excess Liability — As needed to increase primary policy to
required limits.

(F) If the General Liability Policy includes a General Aggregate, such
policy shall be endorsed to have General Aggregate apply to this project
only (Per Project Aggregate Limit).

5.04(A)(6) Automobile Liability - (Owned, Non-Owned, Hired)
Contractor may provide split limits or combined single limit.

(@ Split Limits:

Bodily Injury, Each Person: $2,000,000

Each Occurrence $2,000,000

Property Damage, Each Occurrence $1,000,000
or

(b) Combined Single Limit

Bodily Injury and Property Damage,
Each Occurrence $2,000,000

(c) Umobrella Excess Liability — as needed to increase Primary Policy to
specified limits.

SC-5.04(B)(3) Add the following to the end of the paragraph: “to the extent available in the
insurance industry with industry standard exclusions and as allowed under the laws
and regulations in the State of Ohio;”
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SC-5.04(B)(4) Add the following:

Written notice of cancellation for non-payment of premium shall be at least 10
days.

Add the following paragraphs:

SC-5.04(C)

SC-5.04(D)

SC-5.05

SC-5.06

SC-6.02(C)

SC-6.10(B)

Unless otherwise stated in Specific Project Requirements, the Contractor shall
purchase and provide an "Owner's and Contractor's Protective Policy"” with the
Owner listed as the insured for the following limits:

Each Occurrence $1,000,000

General Aggregate $2,000,000

Unless otherwise stated in Specific Project Requirements the Contractor shall
purchase and maintain during the Contract Time "All Risk Builders' Risk
Insurance," and/or "Installation Floater Insurance,” and/or "Boiler and Machinery
Insurance,” and any and all insurance requirements of section GC-5.06 of the
General Conditions as applicable for the type of work to be performed upon the
Project to the full insurable value thereof for the benefit of the Owner, the
Contractor, Subcontractors and Suppliers as their interest may appear. This
insurance shall cover the work until final acceptance and final payment by the
Owner. This provision shall in no way release the Contractor or Contractor's
Surety from obligations under the Contract Documents to fully complete the
Project. The original policy(s) shall be filed with the Owner or his designated
representative.

Owner’s Liability Insurance

See SC-5.04(C) above.
Property Insurance

Unless otherwise stated in Specific Project Requirements the Contractor, not the
Owner, shall purchase and maintain during the Contract Time all property
insurance required in section GC-5.06 of the General Conditions and as outlined in
SC-5.04(D) above.

Add the following Paragraph:

The Contractor shall be responsible for the Owner and/or Engineer's additional
inspection and administrative costs for work performed beyond regular working
hours as defined in this Section.

Add the following:

Should the Owner be exempt from Ohio State Sales and Use Taxes on materials
and equipment to be incorporated in the Project, the Contractor may obtain a
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SC6.17

SC-7.02

waiver and said taxes shall not be included in the Contract Price.

1. Owner will furnish the required certificates of tax exemption to Contractor
for use in the purchase of supplies and materials to be incorporated into the
work

2. Owner’s exemption to Contractor does not apply to construction tools,
machinery, equipment, or other property by or leased by Contractor, or to
supplies or materials not incorporated into the work.

The Contractor shall withhold and/or pay all consumer, use, property, employment,
income and other taxes in accordance with the laws and regulations of the United
States, State of Ohio and Owner which are applicable during the performance of
the work.

Shop Drawings and Samples
Add the following new paragraphs immediately after paragraph 6.17E:

Contractor shall furnish required submittals with sufficient information and
accuracy in order to obtain required approval of an item with no more than three
(3) submittals. Engineer will record Engineer’s time for reviewing subsequent
materials of shop drawings, samples, or other items requiring approval and
Contractor shall reimburse Owner for Engineer’s charges for such time.

In the event that Contractor requests a substitution for a previously approved item,
Contractor shall reimburse Owner for Engineer’s charges for such time unless the
need for such substitution is beyond the control of the Contractor.

Delete Section 7.02 of the General Conditions in its entirety and insert the
following:

SC-7.02(A)  The General Construction Contractor shall be referred to and
defined as the Construction Coordinator.

SC-7.02(B)  Duties of the Construction Coordinator include the following:

1. Scheduling and coordinating the work of the Prime Contractors
including submission and periodic updating of project schedule.

2.  Establishing and administrating the site safety program and procedures
for the project.

3. Seethat permits are applied for and obtained on a timely basis. Advise
the Engineer of any problems related to permit approval.

4.  Monitoring compliance with Laws and Regulations.
5. Maintain project site for dust, sedimentation, debris, waste, and general

site cleanliness.
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SC-11.01(A)

SC-13.07 (A)

SC-13.07(C)

SC-14.02 (A) (3)

6. Coordinate location and use of temporary construction facilities
including but not limited to sanitary, water, power, telephone, and
parking.

7. Coordinate Owner interface for utility tie-ins/shut downs.

8. Monitor shop drawing submittal and coordination of submittal
information between Prime Contractors.

For purposes of "Cost of the Work™ delete Section 11.01(A), (B), and (C) of the
General Conditions in their entirety and insert ODOT 109.05, current edition in its
place.

In the First sentence of Section 13.07(A) remove "Substantial Completion” and
insert "Final Acceptance of the entire project and final payment by the Owner."

Remove 13.07(C) and replace with the following:

All materials and equipment shall be warranted by the respective material supplier
or equipment manufacturer until the end of the Contractor's "correction period™ (or
longer if specified elsewhere in the contract) regardless of date of initial
installation or operation of the material or equipment. The cost of such extended
warranties as needed from material suppliers or equipment manufacturers to
provide warranty coverage until the end of the "correction period” or other period
as specified in the contract shall be the responsibility of the prime contractor and
shall be assumed to have been included in his bid.

Delete Section 14.02(A) (3) of the General Conditions in its entirety and
insert the following:

Until the job is 50% complete, the Contractor will be paid 92% of the estimated
value of labor and material completed in acceptable form. After the work is 50%
complete, no further funds shall be retained and the Contractor shall be paid 100%
of the estimated value of labor and material completed in acceptable form,
provided that the Contractor is making satisfactory progress and there is no
specific cause for greater withholding. Upon the Owner’s agreement that the
project is substantially complete, the Retainage may be reduced to twice the value
of the remaining punch list work subject to the recommendation of the Engineer
and the approval by the Owner.

SC-14.02(A) (4) Add the following paragraph:

Payment for stored materials at invoice prices or at the unit price bid for materials,

or the lesser value of the two, will be made for accepted nonperishable equipment

and materials which are to be incorporated into the work, when accepted,

delivered, properly stored, and protected upon the site and verified to the Engineer

by a copy of the invoice. For materials and equipment meeting the foregoing

conditions, the Owner will pay, when properly included in an approved estimate,
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SC-16.01

2/11

92% of the invoice value of the same. Subsequent to the inclusion of a payment
for delivered materials in a progress payment, Contractor shall submit no later than
the next payment submission, a partial waiver of lien from each and every supplier
for whom delivered materials were paid. If no such waiver is submitted prior to or
along with the next payment, the amount of delivered materials paid commensurate
with that particular item will be deducted from future payments. No payment for
delivered materials shall be made for any items that are scheduled to be
incorporated in the work within 30 days of submission of the pay estimate.
Delivered materials will not be paid in any given month for a total amount less
than $5,000.00. Payment for delivered materials for such items as pipe backfill
and roadway subbase will not be routinely considered.

Delete Article 16 in its entirety and replace with the following:
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ARTICLE 16 - DISPUTE RESOLUTION AGREEMENT - MEDIATION/ARBITRATION

OWNER and CONTRACTOR hereby agree that Article 16 of the General Conditions to the
Agreement between OWNER and CONTRACTOR is amended to include the following agreement
of the parties:

16.01

16.02

16.03

16.04

All claims, disputes, and other matters in question between OWNER and
CONTRACTOR arising out of or relating to the Contract Documents or the breach
thereof (except for claims which have been waived by the making or acceptance of final
payment as provided by paragraph 14.09) will be decided by arbitration in accordance
with the Construction Industry Arbitration Rules of the American Arbitration
Association then obtaining, subject to the limitations of this Article 16. This agreement
so to arbitrate and any other agreement or consent to arbitrate entered into in accordance
herewith as provided in this Article 16 will be specifically enforceable under the
prevailing law of any court having jurisdiction.

No demand for arbitration of any claim, dispute, or other matter that is required to be
referred to Engineer initially for decision in accordance with paragraph 9.09 will be
made until the earlier of (a) the date on which ENGINEER has rendered a written
decision or (b) the thirty-first day after the parties have presented their evidence to
ENGINEER if a written decision has not been rendered by ENGINEER before that date.
No demand for arbitration of any such claim, dispute or other matter will be made later
than thirty days after the date on which ENGINEER has rendered a written decision in
respect thereof in accordance with paragraph 9.08 and the failure to demand arbitration
within said thirty days' period will result in Engineer’s decision being final and binding
upon OWNER and CONTRACTOR. If ENGINEER renders a decision after arbitration
proceedings have been initiated, such decision may be entered as evidence but will not
supersede the arbitration proceedings, except where the decision is acceptable to the
parties concerned. No demand for arbitration of any written decision of ENGINEER
rendered in accordance with paragraph 9.08 will be made later than ten days after the
part making such demand has delivered written notice of intention to appeal as provided
in paragraph 10.05.

Notice of the demand for arbitration will be filed in writing with the other party to the
Agreement and with the American Arbitration Association, and a copy will be sent to
ENGINEER for information. The demand for arbitration will be made within the thirty-
day or ten-day period specified in paragraph 16.02 as applicable, and in all other cases
within a reasonable time after the claim, dispute or other matter in question has arisen,
and in no event shall any such demand be made after the date when institution of legal
or equitable proceedings based on such claim, dispute or other matter in question would
be barred by the applicable statute of limitations.

Except as provided in paragraph 16.05 below, no arbitration arising out of or relating to
the Contract Documents shall include by consolidation, joiner or in any other manner
any other person or entity (including ENGINEER, ENGINEER's Consultant, and the
officers, directors, agents, employees, or consultants of any of them) who is not a party
to this contract unless:
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16.05

16.06

16.07

(A) the inclusion of such other person or entity is necessary if complete relief is to be
afforded among those who are already parties to the arbitration, and

(B) such other person or entity is substantially involved in a question or law or fact
which is common to those who are already parties to the arbitration and which will
arise in such proceedings, and

(C) the written consent of the other person or entity sought to be included and of
OWNER and CONTRACTOR has been obtained for such inclusion, which
consent shall make specific references to this paragraph; but no such consent shall
constitute consent to arbitration of any dispute not specifically described in such
consent or to arbitration with any party not specifically identified in such consent.

Notwithstanding paragraph 16.04 if a claim, dispute or other matter in question between
OWNER and CONTRACTOR involves the Work of a Subcontractor, either OWNER or
CONTRACTOR may join such Subcontractor as a party to the arbitration between
OWNER and CONTRACTOR herein under. CONTRACTOR shall include in all
subcontracts required by paragraph 6.06(G) a specific provision whereby the
Subcontractor consents to being joined in an arbitration between OWNER and
CONTRACTOR involving the Work and such Subcontractor. Nothing in this paragraph
16.05 nor in the provision of such subcontract consenting to joinder shall create any
claim, right or cause of action in favor of Subcontractor and against OWNER,
ENGINEER, or ENGINEER's Consultants that does not otherwise exist.

The award rendered by the arbitration will be final, judgment may be entered upon it in
any court having jurisdiction thereof, and it will not be subject to modification or appeal.

OWNER and CONTRACTOR agree that they shall first submit any and all unsettled
claim, counterclaims, disputes and other matters in questions between them arising out
of or relating to the Contract Documents or the breach thereof ("disputes™), to mediation
by the American Arbitration Association under the Construction Industry Mediation
Rules of the American Arbitration Association prior to either of them initiating against
the other a demand for arbitration pursuant to paragraphs 16.01 through 16.06, unless
delay in initiating arbitration would irrevocably prejudice one of the parties. The
respective thirty and ten day time limits within which to file a demand for arbitration as
provided in paragraphs 16.02 and 16.03 above shall be suspended with respect to a
dispute submitted to mediation within those same applicable time limits and shall remain
suspended until ten days after the termination of the mediation. The mediator of any
dispute submitted to mediation under this Agreement shall not serve as arbitrator of such
dispute unless otherwise agreed.
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ARTICLE 16 - DISPUTE RESOLUTION AGREEMENT - JUDICIAL SYSTEM

OWNER and CONTRACTOR hereby agree that Article 16 of the General Conditions to the
Agreement between OWNER and CONTRACTOR is amended to include the following agreement
of the parties:

16.01 All claims, disputes and other matters in question between Owner and Contractor arising
out of or relating to the Contract Documents or the breach thereof (except for claims
which have been waived by the making or acceptance of final payment as provided by
Paragraph 14.09) will be decided through the County Court of Common
Pleas. Arbitration will be entered into only if agreed upon in writing by both parties.
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MENTOR FAMILY RECREATION CENTER
SOCCER FIELD HVAC ADDITION

BUILDING CODE REVIEW

1. THE DESIGN SHALL COMPLY WITH THE FOLLOWING CODES:

2024 OHIO PLUMBING CODE
2024 OHIO MECHANICAL CODE
NATIONAL ELECTRIC CODE - 2024

2. TYPE OF PROJECT

REPLACE EXISTING HVAC SYSTEM WITH NEW SYSTEM
USE GROUP: "A3”

5. CHAPTER 3: USE AND OCCUPANCY CLASSIFICATION:
NO CHANGE

4. CHAPTER 6: TYPES OF CONSTRUCTION:

NO CHANGE
EXISTING BUILDING IS: 2C, UNPROTECTED/NONCOMBUSTIBLE

5. CHAPTER 9: FIRE PROTECTION SYSTEMS:

NO CHANGE
EXISTING EXIT AND EMERGENCY LIGHTING SHALL REMAIN.

6. CHAPTER 10: MEANS OF EGRESS:
NO CHANGE

HVAC

Conformance Requirements:

1.
2.

3.

THE HVAC CONTRACTOR SHALL BE THE LEAD CONTRACTOR ON THE PROJECT.

THE CONTRACTORS SHALL READ THE SPECIFICATIONS AND REVIEW THE DRAWINGS.
THE CONTRACTORS WILL BE REQUIRED TO CONFORM TO ALL REQUIREMENTS IN
THE DOCUMENTS.

CONTRACTORS ARE REQUIRED TO PATCH AND REPAIR ANY EXISTING ADJACENT SERVICES
WHICH ARE DAMAGED DURING THE COURSE OF DEMOLITION/CONSTRUCTION. ALL PATCHES
AND REPAIRS SHALL MATCH PRIOR EXISTING CONDITIONS.

THE CONTRACTORS SHALL SECURE AND PAY FOR ALL PERMITS REQUIRED AND
PROVIDE ALL CERTIFICATES OF INSPECTION.

REMOVAL OF ALL CONSTRUCTION DEBRIS IS THE RESPONSIBILITY OF THE RESPECTIVE

CONTRACTOR. IF DUMPSTERS ARE REQUIRED, SET IN LOCATION SELECTED BY THE OWNER.

ALL CONTAINERS SHALL BE COVERED AT THE END OF EACH WORKING DAY. REMOVAL
OF DEBRIS SHALL NOT DISRUPT NORMAL BUILDING AND SITE FUNCTIONS.

CONTRACTOR SHALL FIELD VERIFY ALL CONDITIONS AT THE SITE. WHEN INDICATED
CONDITIONS ON THE DRAWINGS CONFLICT WITH THE EXISTING CONDITIONS, CONTACT
THE ENGINEER FOR CLARIFICATION.

CONTRACTORS SHALL PARK VEHICLES ON SITE WHERE INDICATED BY OWNER.

6000 HEISLEY ROAD
MENTOR, OHIO 44060

CITY OF MENTOR

8500 CIVIC CENTER B

MENTOR, OHIO 44060

L ORNE VERNON, SERVICE DIRECTOR

DENK ASSOCIATES

CONSULTING ENGINEERS

503 EAST 200th STREET

CLEVELAND OHIO 44119-1574
P: 216-531-8880
E: info@denkassoc.com

DATE: APRIL 09, 2025

OULEVARD

CS

EOO1
EO002
E100
MOOT1
MO02
M100

DRAWING INDEX

COVER SHEET

ELECTRICAL LEGEND, NOTES AND SPECIFICATIONS
ELECTRICAL POWER RISER

ELECTRICAL PLAN

MECHANICAL SCHEDULES, LEGENDS, AND DETAILS
MECHANICAL SPECIFICATIONS

MECHANICAL PLAN

SITE LOCATION @




DRAWING

ELECTRICAL SPECIFICATIONS

SECTION 16010
PART 1 - GENERAL
1.01  GENERAL

A.  The provisions of the Instructions to Bidders, General Conditions, Supplementary Conditions,
Alternates, Addenda, and Division 1 are a part of this Specification. A requirement occurring
in one is as binding as though occurring in all. They are intended to be complementary and to
describe and provide for a complete work. Contractors and Sub-contractors shall examine
same as well as other Divisions of the Specifications which affect work under this Division.

B.  Material or labor which is not indicated on the Drawings or Specifications, but which is obviously
necessary to complete the work (and is usually included in similar work), shall be provided.
Drawings and Specifications are to be considered as supplementing each other. Work
specified but not indicated, or indicated but not specified, shall be provided as though
mentioned in both Specifications and Drawings.

C.  These Specifications establish quality standards of materials and equipment to be provided. Specific
items are identified by Manufacturer, Trade Name or Catalog Designation. The Contractor
shall submit his base bid price based upon specified equipment described herein and as
detailed on drawings and associated contract documents

D. Definitions
1. "Contractor" as used within the Electrical Specifications shall refer to the Electrical
Contractor.
2. "Equal" or "Equivalent" shall be understood to mean of the same quantity, size, number,

value, degree, intensity and the items are similar in all respects. The Engineer will make
the final decision of acceptance of these items.

3. "Contract Documents" shall be understood to encompass drawings and specifications for
architectural, structural, civil, mechanical, electrical and all other pertinent disciplines.

4. "Provide" shall be interpreted to mean the Contractor shall furnish all labor, materials,
equipment and supplies including tests and inspections necessary to install, connect,
apply, erect, construct, and place in operating condition.

5. "Furnish" shall be interpreted to mean the Contractor shall supply and deliver to the job
site specified material, equipment, and supplies.

6. "Install" shall be interpreted to mean assembling, placing, erecting, wiring and to make
fully operational.

E.  The Contractor shall furnish all materials and do all work in accordance with these specifications,
and any supplementary documents provided by the Architect. The work shall include
everything shown on the drawings and/or required by the specifications as interpreted by the
Architect, regardless of where such information is indicated (Architectural, HVAC, Plumbing,
Fire Protection, etc.). All work and materials furnished and installed shall be new and of the
best quality and workmanship. The Contractor shall cooperate with the Architect so that no
error or discrepancy in the Contract Documents shall cause defective materials to be used or
poor workmanship to be performed.

F.  \Visit the site of the work and become familiar with conditions affecting the installation. The
contractor shall ascertain the location of existing structures, utilities, equipment, etc. that may
affect contract work and advise the engineer no later than five (5) working days prior to bid
due date. Submission of a proposal shall presuppose knowledge of such conditions and no
additional compensation shall be allowed where extra labor or materials are required because
of ignorance of these conditions.

G.  The contractor shall advise the architect and/or engineer of any code violations occurring in the
Contract Documents prior to award of contract. In case of conflict between the Contract
Documents and the requirements of any Code or Authorities having jurisdiction, the most
stringent requirements of the aforementioned shall govern.

1.02  WORK INCLUDES

A.  Include all labor, material, equipment, services, permits and certificates of inspection necessary for
the proper completion of all electrical work. Items omitted, but necessary to make the
electrical system complete and workable, shall be understood to form part of the work.

B. Itis the purpose of the Electrical Drawings to indicate the approximate location of all equipment,
outlets, etc. Ascertain exact locations and arrange work accordingly. The right is reserved to
effect reasonable changes in the location of outlets up to the time of roughing-in with out
additional cost to the Owner. Changes in location of outlets or equipment necessitated by
interference with the work of other trades shall be made only with the consent of the
Architect's or Owner's representative and at no additional cost.

C.  Work shall include, but not be limited to, the following general systems and equipment:

Feeders and panel boards

Disconnect switches

Receptacles

Fire alarm (demolition)

Modification of the existing power distribution system

D. Al materials and workmanship shall comply with all applicable Codes, Specifications, Local and
State Ordinances, Industry Standards, and Utility Company regulations and latest editions. In
case of difference between Building Codes, State Laws, Local Ordinances, and the Contract
Documents, the Contractor shall promptly notify the Architect in writing of any such difference.

E.  The Electrical Design is based on the National Electrical Code. Work shall be installed in
accordance with the provisions of the code as interpreted by the local board having
jurisdiction, as well as any further modifications or regulations of local or state authorities. The
Contractor shall include in his bid the cost of providing materials and equipment necessary to
satisfy local or regional codes.

F.  Provisions of the latest revisions to the Federal Occupational Safety and Health Act (OSHA) shall be
satisfied.

G.  Secure and pay for all permits and inspections required electrical work. Turn over all certificates of
approval, by governing agencies, to the Architect for transmittal to Owner before payment is
made for the work.

H.  Give the proper authorities notices as required by law relative to the work in his charge. Comply
with the regulations regarding temporary enclosures, obstructions or excavations and pay all
legal fees involved.

1.03  TESTS & DEMONSTRATION OF SYSTEMS

A.  After installation but prior to energization, perform tests for grounds, short circuits and proper
function. Faults in the installation shall be corrected.

B. Insulation resistance tests shall be made on the electrical system with not less than 1000V D.C. for
30 seconds using an approved megohmeter (Biddle Megger or equal). Also, complete
resistance/continuity tests on the grounding system.

C.  The Contractor shall torque down all accessible bolts and perform rotation tests for all distribution
and utilization equipment

D.  Ateach test site, the Contractor shall provide any test control power necessary to perform these
tests.

E.  Conduct such tests and adjustments of the equipment as required by the Architect as necessary to
verify performance requirements. Submit data to the Architect.

F.  Before final payment, demonstrate to the Owner's satisfaction the proper operation of each of the
systems comprising this Contract.

G. Instruct the Owner's maintenance personnel in the operation and maintenance of all electrical
equipment and controls.

1.04  CLEANING AND FINISHING

A.  After all tests have been completed, clean all equipment leaving everything in working order at the
completion of this work.

B.  All debris created by the execution of this work shall be removed.

1.05  CUTTING, PATCHING AND PAINTING

A.  Avoid cutting into the work of others by using sleeves, inserts, chases and similar items necessary
for the installation.

B.  Except where otherwise specified or noted on drawings, do all cutting and patching of the building
as required to install sleeves, inserts, conduits and electrical equipment. Patching shall be
done by mechanics skilled in the various trades. Work shall match the general construction
work. All cutting shall be done in a manner to retain the structural integrity of the unit being
cut. Where existing equipment is removed or relocated, patch to match the existing building
finishes (walls, ceilings, floors, etc.).

C. Painting shall be provided under other Divisions of this Specification unless otherwise specified.
1.06 COORDINATION WITH OTHER TRADES

A.  The Contract Drawings are diagrammatic only intending to show general runs and locations of
conduit, equipment, terminals and specialties and not necessarily showing all required offsets,
details and accessories and equipment to be connected. Take all field measurements
necessary and assume responsibility for their accuracy. All work shall be accurately laid out
with other Trades to avoid conflicts and to obtain a neat and workmanlike installation that will
afford maximum accessibility for operation, maintenance and headroom.

B.  Keep fully informed of the progress of the general construction. Install work that is to be concealed
within the building construction in sufficient time to secure proper location without delay to the
work of other trades. All conduit and outlet boxes concealed in masonry construction shall be
installed during wall construction. Attend electrical work during the progress of building-in to
prevent misalignments and damages to the electrical work.

C.  The Contractor shall be responsible for coordinating with other trades (mechanical, plumbing, etc.),
and shall verify any equipment and device voltage, phase and ampacity specifications. They
shall furnish and install all necessary wiring, protective devices, etc., as recommended by the
manufacturer and as required for the correct and proper operation of the installed equipment.

D.  Examine the work of other trades when their work comes in contact with or is covered by this work.
Do not attach to, cover up, or finish against any defective work, or install work in a manner
which will prevent proper installation of the work of other trades.

E.  Alloutlets, switches and receptacles shall be centered with regard to paneling, trim equipment, etc.,
and shall line up with either bottom or top of masonry courses.

F.  Locate all electrical equipment, devices, equipment, etc. in the field in conjunction with drawings and
building engineer. Coordinate routing of all feeders, conduit runs, pullboxes, etc. to avoid
conflicts with existing ductwork, plumbing, and structural components.

1.07  GUARANTEE AND WORKMANSHIP

A.  All materials and workmanship provided under the contract shall carry the standard warranty against
all defects in material and workmanship. Any fault due to defective or improper material,
equipment, workmanship or design which may develop shall be made good, forthwith, by and
at the expense of the Contractor for the work under his Contract, including all other damage
done to areas, materials and other systems resulting from this failure.

B.  Manufacturers shall provide their standard guarantees for work under the Electrical Trades.
However, such guarantees shall be in addition to and not in lieu of all other liabilities that the
manufacturer and the Contractor may have by law or by other provisions of the Contract
Documents

C.  Workmanship shall be in accordance with the best practices of the trade. Journeymen electricians
under the supervision of a competent foreman shall install electrical work

1.08  SUBMITTALS

A.  Submit drawings and wiring diagrams in accordance with Division | on all items of equipment
provided for review by the Engineer. These shall include, but not be limited to, the following:

Panelboards

B.  The submittals will be reviewed only for general compliance and not for dimensions, quantities, etc.
The submittals that are returned shall be used for procurement. The responsibility of correct
procurement remains solely with the Contractor. The submittal review shall not relieve the
Contractor of responsibility for errors or omissions and deviations from the contract
requirements.

C.  The Contractor shall insure submittals bear the Contractors' dated approval stamp and indicate all
options. If the submittal shows variations from the requirements of the contract documents,
for any reason, the Contractor shall make specific mention of such variation in his letter of
transmittal. The Contractor shall note in red on the submittal any change in design or
dimension on the item submitted including changes made by the manufacturer that may differ
from catalog information.

D.  Acceptance or rejection of the proposed substitutions shall be subject to approval by the Architect
and Engineer. If requested, the Contractor shall submit (at their cost) inspection samples of
both the specified and the proposed substitute items for review by the Engineer.

E.  Contractor further agrees that if deviations, discrepancies, or conflicts between shop drawing
submittals and the contract documents in the form of design drawings and specifications are
discovered either prior to or after shop drawing submittals are processed by the Engineer, the
design drawings and specifications shall control and shall be followed.

1.09 RECORD DRAWINGS

A.  Each Contractor or Sub-contractor for Electrical work shall keep one complete set of the contract
working drawings on the job site on which he shall record any deviations or changes from
such contract drawings made during construction.

B.  These Drawings shall be kept clean and undamaged, and shall not be used for any purpose other
than recording deviations from working drawings and exact locations of concealed work.

1.10 OPERATING, MAINTENANCE AND SERVICE MANUALS

A.  The Contractor shall thoroughly instruct the representative of the Owner, to the complete satisfaction
of the Architect, in the proper operation of all systems and equipment provided by him. The
Contractor shall make arrangements, via the Architect, as to whom the instructions are to be
given in the operation of the basic and auxiliary systems and the period of time in which they
are to be given. The Architect shall be completely satisfied that the representative of the
Owner has been thoroughly and completely instructed in the proper operation of all systems
and equipment before final payment is made. If the Architect determines that complete and
thorough instructions have not been given by the Contractor to the Owner's representative,
then the Contractor shall be directed by the Architect to provide whatever instructions are
necessary until the intent of this paragraph of the specification has been complied with.

B.  Deliver to the Owner all keys, special tools and appurtenances for proper operation and
maintenance of the equipment. Provide complete bound set of operating and maintenance
instructions for all electrical equipment and controls.

PART 2 - PRODUCTS

2.01 EQUIPMENT AND MATERIALS

A.  Equipment and materials used on this job shall be new, U.L. labeled, and O.S.H.A. approved.

B.  Equipment and materials shall be protected and be the responsibility of this Contractor until formally
accepted by the Owner.

C.  Material and equipment built into the work for which examination service is provided shall bear the
Underwriter's Label.

D.  Materials and equipment provided under this Contract shall be new and of the quality herein
specified. Each class of materials shall be of the same type and make throughout the building.

E. Al manufacturers of electrical equipment shall demonstrate to the satisfaction of the Contractor and
Engineer that their equipment will function properly under the conditions of use as indicated on
the drawings and as specified herein. Dimensions, weights, operating characteristics and all
other related appurtenances should be verified before submittal of shop drawings.

F.  Fire Stopping

1. In addition to the requirements specified herein, refer to Division 1 Specifications for fire
stopping guidelines.

2. All openings in fire rated floors, shafts, and walls accommodating penetrating items such
as cables, conduits, raceways, cable trays, or busways shall be fire stopped.

3. Fire stopping shall be performed by a contractor trained or approved by the fire stopping
manufacturer. Equipment used shall be in accordance with the fire stopping
manufacturer's written installation instructions.

4. Acceptable Manufacturers: Specified Technologies, Inc.; Tremco, Inc.; 3M; and Hilti.
PART 3 - EXECUTION
3.01  EQUIPMENT CONNECTIONS

A.  Serve and connect equipment being installed during the construction period, but provide facilities
only for serving equipment that will be moved in, set and connected later by the Owner.
Provide cords and caps where required and fusetron fuses in switches left for future
equipment connections.

3.02 SERVICE SHUTDOWNS

A.  Prior to any isolation of systems, shutdowns or demolition the Contractor shall provide necessary
investigation and notify the Facilities Engineering/Maintenance personnel of work to be
performed so as to avoid any detrimental shutdown of systems to adjacent spaces.

B.  Maintain existing electrical systems in service until the new systems are complete and ready for
service. Disable the systems only to make switchovers and connections. Any service
shutdowns that may be required shall be scheduled with and approved by the Owner. All
shutdowns shall be scheduled with and approved by the Owner. A minimum of a one-week
notice shall be given prior to any service shutdown. No additional compensation shall be
allowed for these shutdown periods even though overtime work may be required.

END OF SECTION

SECTION 16020 - ELECTRICAL DEMOLITION
PART 1 - GENERAL
1.01 WORK INCLUDES

A.  The information indicated on the Demolition Drawings is a composite of information obtained from
readily observable field conditions and/or existing drawings. The Demolition Drawings may not
show every existing receptacle, luminaire, switch, conduit, etc and shall therefor be considered
diagrammatic. Field verification of all existing devices and systems will be required to be made
by the Contractor prior to commencement of work. Note that electrical or electronic circuit
tracers were not used to verify these plans.

B. Include all costs and labor, materials, equipment, services, and permits necessary for completion of
the demolition work. Provide protection for all personnel and adjacent areas before, during,
and after execution of the demolition work.

C.  Electrical equipment indicated on the Demolition Drawings is shown to indicate the extent of
demoalition only, and is not intended to be a record drawing of the existing conditions. The
Drawings and Specifications establish the minimum standards for workmanship and materials.

PART 2 - PRODUCTS
2.01 MATERIALS

A.  Provide materials and equipment for completion of the demolition work as  described within the
Specifications and on the Drawings.

PART 3 - EXECUTION
3.01 GENERAL DEMOLITION WORK

A.  The Contractor shall remove and/or relocate all of the existing electrical work made necessary
because of project alterations as indicated or implied on the Contract Documents of all trades.
All existing electrical equipment and systems not affected by these changes shall remain and
shall be protected whether shown on the Drawings or not. The Contractor shall maintain
existing circuit continuity as described in the Specifications and on the Drawings, or as
required for continued operation of the electrical equipment and systems.

B.  Where required, resupport existing conduits and cabling above ceilings being removed. Electrically
disconnect equipment to be removed at the point of power supply. Remove conduit and wiring
from equipment to be removed complete to the point of power supply. Existing panelboards
being modified/utilized shall be provided with new typewritten directories to reflect any
changes made through this demolition.

C.  All wiring (Branch Circuit, Fire alarm, etc.) that is to be demolished shall be removed completely
back to source including all conduit, supports, conductors, etc. Do not abandon any materials
above ceilings or in walls. The associated circuit breakers shall be turned off and marked as
spare if not reused for the new construction.

D.  Where building systems or circuits are interrupted because of the demolition work, they shall be
rerouted or relocated, modified and reconnected to provide a continuous system.

E.  All cutting, patching, finishing, etc., for removal and relocating electrical equipment shall be included
as part of the Electrical Work unless otherwise noted. All damage caused by the demolition
work shall be properly patched with suitable materials to match existing surfaces. All
abandoned electrical conduits or other openings made by removal of existing electrical
components shall be fire stopped with approved U.L. rated mineral wool and/or fire caulk. U.L.
approved fire stop method/material shall match the existing and/or new rated assembly.

F.  Where existing electrical equipment is indicated on the Drawings to remain, the existing wiring shall
remain, along with the related conduit system, unless otherwise shown or noted on the
Drawings. Clean, repair, and refurbish existing materials and equipment that are to remain.

G. Inall cases where existing branch circuit conduit and wiring is to be re-used or extended within the
remodeled area, the Contractor shall test for grounding continuity and shall test the existing
branch circuit wiring as though new, in accordance with the testing procedures outlined
elsewhere n these Specifications.

H.  Existing flush outlet boxes may be reused if at proper height, location and in good condition. Existing
concealed raceways may be reused if in good condition.

I. Cap existing empty conduits and plug open knockouts in existing electrical equipment.

END OF SECTION

SECTION 16050 - BASIC MATERIALS AND METHODS
PART 1 - GENERAL
1.01  GENERAL
A.  Work Includes
Conduits
Wire and Cable
Wiring Devices
Supporting Devices
B.  Related Work Specified Elsewhere

Section 16010 - General Electrical Provisions
Section 16060 - Grounding and Bonding

C.  Products
1. Material and equipment built into the work for which examination service is provided shall
bear the Underwriter's Label.
2. Materials and equipment provided under this Contract shall be new and of the quality
herein specified. Each class of materials shall be of the same type and make throughout
the building.

PART 2 - PRODUCTS AND EXECUTION

2.01  CONDUITS
A.  Materials

1. Conduit shall be rigid galvanized or intermediate grade in exterior masonry walls; masonry
walls below grade; concrete floors, walls or slabs; damp or wet locations; or exposed
below 8 feet above finished floor. Use P.V.C. in ground applications. All other interior
conduits may be EMT.

2. Rigid conduit fittings shall be threaded fittings. Rigid conduit couplings and hubs to have
no less than five (5) threads of conduit engaged and screwed up tight.

3. All conduits that pass through the roof shall be in pipe portals.
4 All conduits that cross expansion joints shall have expansion seismic couplings.

5. All conduits that are indicated on the drawings to be run exposed on the building roof shall
be supplied with pipe roller supports.

B.  Execution

1. Conduits shall be continuous and be secured to all boxes in @ manner that each system
shall be electrically continuous from point of service to all outlets. Terminals of all conduits
shall be provided with locknuts and bushings. Plug ends of each conduit with an approved
cap or disc to prevent the entrance of foreign materials during construction.

2. All conduit terminating in sheet steel enclosures shall have double locknuts and a bushing.
Locknuts shall be a type which will "bite" into the metal of the box. All bushings shall be of
the insulating type.

3. Conduit shall be run concealed in finished areas. The routing of all surface
mounted/exposed conduit in finished areas shall be coordinated with, and shall be
approved by the architect prior to installation.

4. Where conduits passing through openings are exposed in finished rooms, finishes of filling
materials shall match and be flush with adjoining floor, ceiling and wall finishes

5. Homeruns to panels shall be 3/4" minimum.

6. Conduit passing through exterior walls for entry into building and floors below grade shall
be made watertight with caulking compound and pipe sleeves with wall collar extending 8"
all around the conduit. Collar shall be 1/8" thick steel welded to sleeve. Coordinate
material requirements with the Contractor. Underground joints shall be sealed.

7. Where conduits pass through masonry or concrete walls, foundations or floors, the
Electrical Contractor shall set such sleeves as are necessary for passage of the conduits.
Sleeves shall be of sufficient size to provide air space around the conduit passing through
for fireproofing. The Electrical Contractor shall be responsible for the exact location of
sleeves provided under his Contract.

8. Conduit supporting systems shall be attached to the deck, slab, or structural framing only
and not to any other appurtenances at the ceiling such as mechanical ducts, pipes and
suspended ceiling hanger wires or framing members.

9. Conduits or other raceway systems that penetrate fire or smoke rated walls, ceilings,
decks, partitions, etc. shall be constructed so as to maintain the integrity of the fire or
smoke rated areas.

10. A separate ground must be run in all P.V.C. conduit. Conduit size shall be increased to
accept ground when required. Vertical transitions shall be made with rigid steel ells.

2.02  WIRE AND CABLE
A.  Materials

1. Wire and cable for lighting feeders shall be 600 volt type THHN/THWN or XHHW copper.
Aluminum wiring is an acceptable alternate for feeders 100 amperes or larger.

2. Wire and cable for power and lighting branch circuits shall be TW/UF copper for #8 and
smaller and THHW or XHHW copper for #6 and larger. Wire sizes shall be based on the
60°C ampacities for wire sizes #14 through #1AWG, and 75°C ampacities for wire sizes
#1/0 AWG and larger.

3. Minimum wire size for power and lighting circuits shall be #12. Wire sizes #12 and smaller
shall be solid. Wire sizes #10 and larger shall be stranded.

4. Where size is not indicated, Conductor size #12 minimum shall be used for circuits less
than 120 feet and size #10 minimum shall be used for circuits greater than 120 feet.

5. Joints in #10 and smaller wire shall be made with Minnesota Mining and Manufacturing
Co. insulated "Scotch Locks", Ideal Co. "Wing_Nut", T & B Co. "Piggy" connectors, or with
mechanically crimped sleeves as manufactured by T & B Co., or Ideal Co. Connector
sleeves shall be insulated with pressure sensitive electrical tape equal to Minnesota
Mining and Manufacturing Co. Scotch No. 33 "plus" or Raychem Corp. heat shrinkable
tape.

6. Joints in #8 and larger shall be made with pressure type mechanical connectors and
insulated with electrical tape to 150% of the insulating value of the conductor insulation.

7. Color code wire and cable for circuits as called for in the National Electric Code.

8. All mechanical wire & cable terminations shall be torque-tightened with torque wrench or
torque screwdriver to manufacturer's recommended torque values.

2.03  WIRING DEVICES
A.  Materials

1. Local light switches shall be back and side wired, 20 ampere, 120/277 volts, AC
Specification Grade. The following manufacturers indicated are acceptable: Hubbell,
Legrand, Leviton, Bryant.

2. Convenience outlets for 120 volt general use shall be duplex 20 ampere, 125 volt, 3 wire,
grounding type. The top shall be of high impact thermoplastic such as nylon. The strap
shall be heavy duty steel that wraps around the device. Ground contacts shall be brass
and riveted to the strap. Automatic ground clip shall be provided. Manufacturers and their
catalog numbers listed are acceptable.

HubbellLegrand Leviton Bryant
5362 5362 5362 5362
3. All switch and convenience outlet plates shall be smooth finish, thermoplastic material

such as nylon to suit outlets provided. To insure uniform color, plates and devices shall be
of one manufacturer. In unfinished areas, use cadmium plated round corner steel cover
plates.

4 Ground fault circuit interrupter (G.F.C.1.) receptacles, where required by local code, shall
be Hubbell #AFGF20TR.

B.  Execution

1. Provide receptacles and switches as indicated. Colors of device and plates shall be
selected by the Architect. Verify before installation.

2. Adjacent devices shall be mounted in ganged boxes.
3. Junction boxes shall not be installed above gypboard ceilings, due to inaccessibility.
2.04 DISCONNECT SWITCHES
A.  Disconnect switches, unfused or fused, single throw, shall be installed where indicated on the
Drawings and/or where required by Code. Switches shall be heavy duty for indoors or
outdoors as required and manufactured by Square D, General Electric, Siemens or
Cutler-Hammer.
B.  If double lugging or oversized wires are required, provide a wireway or splice box.
C.  The means of disconnect/control for all equipment and disconnects shall be installed in a readily

accessible location and shall have proper working space as defined in NEC Article 100 and
110.

2.05 SUPPORTING DEVICES

A.  All hardware, supports, hangers, angle iron, channels, rods, clamps necessary to install electrical
equipment and lighting fixtures shall be supplied to suit conditions and application. The use of
perforated straps will not be permitted.

B.  Supporting devices shall be galvanized or aluminum material.

206 EQUIPMENT MOUNTING

A.  All equipment mounted on exterior walls shall be attached to 3/4" plywood boards furred out 1" from
wall. Provide painting of plywood boards, finish as selected by the Architect.

2.07 EXCAVATION, CONCRETE AND BACKFILL

A.  Provide all excavation, concrete and backfill required for electrical work exclusively.

END OF SECTION

SECTION 16400 - SERVICE AND DISTRIBUTION
PART 1 - GENERAL

1.01  GENERAL

A. Work Includes:

Grounding
Branch Circuit Panelboards

B.  Related Work Specified Elsewhere

Section 16010 - General Electrical Provisions
Section 16050 - Basic Electrical Materials and Methods
Section 16400 - Power Distribution Equipment

1.02 GROUNDING

A.  Ground all conduits, cabinets, motors, panels and other exposed non-current carrying metal parts of
electrical equipment in accordance with all provisions of the National Electric Code and local
codes.

B.  Ground all conduits by means of grounding bushings on terminations at panelboards with an
installed #12 conductor to grounding bus

C.  The preferred method of grounding to earth is by an underground water piping system, if available,
supplemented by the use of driven rods. Ground rods shall be copper-weld not less than 3/4"
in diameter and ten (10) feet long.

D.  Grounding of the electrical system shall be by means of an insulated grounding conductor installed
with circuit conductors in all conduits. Grounding conductors shall be sized in accordance with
N.E.C. 250.95 and shall run from grounding bus of serving panel to ground bus of served
panel, grounding screw of receptacles, lighting fixture housings, light switch outlet boxes or
metal enclosures of served equipment.

E. Install bonding jumpers across all buildings, expansion joints, and across conduit expansion fittings

F.  Conductors for grounding system shall be soft or medium hard drawn, stranded, bare copper except
where otherwise noted.

4. All conductors #8AWG and smaller shall be insulated

PART 2 - PRODUCTS AND EXECUTION
2.01  CIRCUIT BREAKER PANELBOARDS
A.  Materials
1. Panelboards shall be of the dead front safety type. Bus bars shall have anti-turn
solderless lug connections for attaching feeders. Where two or three-pole breakers are
required, they shall be common trip. Panelboards shall be Square D, Siemens, General
Electric, or equivalent.

2. Name Plates

a. Provide nameplates on all equipment of the type listed in the following schedule:
Panel boards, Safety Switches

b. Lettering shall include name of equipment, horsepower, voltage rating and service
designation.

c. Name plates shall be laminated phenolic with a black surface and white core.
Nameplates may be attached to wall adjacent to equipment if area for attachment
is too small. Identification with a Dymo-type instrument is not permissible.

d. Nameplates on panel boards, distribution panels, etc., in unfinished areas should
be on exterior trim near top.

3. All branch circuit panelboards shall be circuit breaker type with provisions for bolt-on type
circuit breakers.

4, Circuit breakers shall be bolt on type, 10,000 ampere symmetrical short circuit capacity
minimum unless otherwise shown on the drawings.

A.  Execution

1. Panels shall be mounted so that the top is at 6'-0" above floor.

2. A glazed directory frame shall be provided inside the door and shall be of sufficient size to
give description of each circuit. Typed directory cards shall be provided listing each circuit
served.

3. Provide new directory cards in existing panels modified due to the contract work.

PART 3 - EXECUTION
3.01 GROUNDING

A. Al connections of ground conductors to bus bars, structural members, pipes, or fences and splices
of ground conductors shall be made by exothermic welds except where otherwise noted. All
connections to bar lugs shall be exothermic weld or compression type. Bolted type connection
of ground conductors may only be made where terminal lugs or blocks have been furnished
and installed in equipment by the manufacturer.

B.  The resistance to ground for the entire grounding system shall not exceed 25 ohms under normal
dry conditions.

C. Tests of grounding resistance shall not be made within 24 hours after a rainfall. If after testing the
system, it is found that the resistance to absolute earth exceeds 15 ohms, the Contractor shall
install the necessary number of ground rods to reduce the resistance to less than 15 ohms.
These tests shall be conducted in the presence of the local Electrical Inspector. The test
results shall be submitted to the Owner/Engineer.
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GENERAL NOTES

1.) THE ELECTRICAL WIRING CONNECTION AND PROTECTION REQUIREMENTS FOR FURNISHED
EQUIPMENT SHALL BE VERIFIED IN THE FIELD WITH THE NAMEPLATE DATA. THE
CONTRACTOR SHALL FURNISH THE PROPER NEMA RECEPTACLE CONFIGURATIONS,
CONNECTIONS, AND CIRCUITS IN ACCORDANCE WITH THE MANUFACTURER'S

RECOMMENDATION,
2.) ALL BRANCH CIRCUITS AND FEEDERS SHALL CONTAIN INSULATED GROUNDING CONDUCTOR.

3.) UTILIZATION OF THE PHRASE "PROVIDED BY” WITHIN THE CONTEXT OF THESE DOCUMENTS
SHALL EXPLICITLY REPRESENT "FURNISHED AND INSTALLED BY”.

4.) THE ROUTING OF ALL SURFACE MOUNTED/EXPOSED CONDUIT IN FINISHED AREAS (OR WHERE
NOTED ON THE DRAWINGS) SHALL BE COORDINATED WITH, AND SHALL BE APPROVED BY THE
OWNER PRIOR TO INSTALLATION.

5.) CONTRACTOR SHALL VERIFY THE EXACT LOCATION OF MECHANICAL EQUIPMENT WITH THE
MECHANICAL CONTRACTOR. EXACT ELECTRICAL REQUIREMENTS SHALL BE VERIFIED IN THE
FIELD WITH THE EQUIPMENT NAMEPLATE DATA. THE CONTRACTOR SHALL MAKE APPROPRIATE
ADJUSTMENTS TO WIRE AND FUSE SIZES IN ACCORDANCE WITH THE NAMEPLATE DATA.

6.) THE DISCONNECTING MEANS FOR ALL MOTORS AND EQUIPMENT SHALL BE INSTALLED IN A

READILY ACCESSIBLE LOCATION AND SHALL HAVE PROPER WORKING SPACE AS DEFINED IN
NEC ARTICLE 100 AND 110.

7.) ALL CONDUITS THAT CROSS EXPANSION JOINTS SHALL HAVE EXPANSION SIESMIC COUPLINGS.

8) THE E.C. SHALL BE RESPONSIBLE FOR COORDINATING THE VARIOUS EQUIPMENT
ROUGH-INS, BUILDING PENETRATIONS, AND SYSTEM RUNS WITH THE GENERAL CONTRACTOR
AND ALL OTHER TRADES, AND RESPECTIVE UTILITY COMPANIES PRIOR TO CONSTRUCTION
AND PURCHASE/SHIPMENT OF MATERIALS.

DESCRIPTION
PERMIT & CONSTRUCTION

REV. NO.

GENERAL DEMOLITION NOTES

1. PRIOR TO ANY EXECUTION OF WORK, THE CONTRACTOR SHALL MEET
WITH THE OWNER, ARCHITECT AND ENGINEER AND DISCUSS SCOPE
OF DEMOLITION WORK.

2. PRIOR TO ANY ISOLATION OF SYSTEMS, SHUTDOWNS OR DEMOLITION
THE CONTRACTOR SHALL PROVIDE NECESSARY INVESTIGATION AND
NOTIFY THE FACILITIES ENGINEERING/MAINTENANCE PERSONNEL OF
WORK TO BE PERFORMED SO AS TO AVOID ANY DETRIMENTAL
SHUTDOWN OF SYSTEMS TO ADJACENT SPACES.

3. CONTRACTOR SHALL BE RESPONSIBLE FOR MAINTAINING SAFETY BY
DISCONNECTING, CUTTING AND MAKING SAFE ALL DEMOLITION WORK.

4. CONTRACTOR SHALL NOTIFY OWNER, ARCHITECT AND ENGINEER OF
ANY SITUATIONS THAT MODIFY OR INCREASE THE SCOPE OF WORK
FROM THAT DESCRIBED IN THE DOCUMENTS.

5. CONTRACTOR SHALL INCLUDE IN THE BASE CONTRACT ALL PREMIUM
TIME REQUIRED FOR SHUTDOWNS.

6. THE FLOOR PLANS HAVE BEEN DEVELOPED UTILIZING EXISTING
DOCUMENTS AND READILY OBSERVABLE SITE CONDITIONS. THE
FLOOR PLANS MAY NOT SHOW EVERY EXISTING RECEPTACLE,
LUMINAIRE, SWITCH, CONDUIT, ETC. FIELD VERIFICATION OF ALL
EXISTING DEVICES WILL BE REQUIRED TO BE MADE BY THE
CONTRACTOR.  EXISTING DEVICES WHICH ARE LOCATED ON EXISTING
WALLS WHICH ARE TO BE DEMOLISHED OR IN THE PATH OF A NEW
WALL SHALL BE REMOVED AND/OR RELOCATED AS REQUIRED. THE
CONTRACTOR SHALL CONTACT THE ARCHITECT OR ENGINEER IF
UNANTICIPATED FIELD CONDITIONS ARE ENCOUNTERED DURING
CONSTRUCTION.  NOTE THAT ELECTRICAL OR ELECTRONIC CIRCUIT
TRACERS WERE NOT USED TO VERIFY THESE PLANS. CONTRACTOR
SHALL FIELD VERIFY ALL SYSTEMS PRIOR TO COMMENCEMENT OF
WORK.

7. MAINTAIN AND RESTORE, IF INTERRUPTED BY DEMOLITION OR IN THE
PATH OF NEW CONSTRUCTION, ALL CIRCUITS, CONDUITS AND
FEEDERS PASSING THROUGH AND SERVING OUTSIDE OF DEMOLITION
AREA.

8. ALL WIRING (BRANCH CIRCUIT, FEEDER, FIRE ALARM, ETC) THAT IS
TO BE DEMOLISHED SHALL BE REMOVED COMPLETELY BACK TO
SOURCE INCLUDING ALL CONDUIT, SUPPORTS, CONDUCTORS, ETC.
DO NOT ABANDON ANY MATERIALS ABOVE CEILINGS OR IN WALLS.
THE ASSOCIATED CIRCUIT BREAKERS SHALL BE TURNED OFF AND
MARKED AS SPARE IF NOT REUSED FOR THE NEW CONSTRUCTION.
UPDATE PANELBOARD DIRECTORIES AS REQUIRED,
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FITNESS AREA

CEl DISCONNECT #1 CEl DISCONNECT #2 POOL SOCCER PANEL SH
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DISCONNECT | 480vV-3¢ 480V-3¢ =3
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POOL AREA POWER 120,208V &
EXISTING WIREWAY

EXISTING WIREWAY

MAIN ELECTRICAL ROOM - SOUTH WALL

POWER DISTRIBUTION DIAGRAM

NO SCALE

POWER DISTRIBUTION DIAGRAM CODED NOTES

NEW FUSES.

ACCESSIBLE CONDUIT TO CEILING LINE.

OICIONCONC,

RECOMMENDATIONS.

—=—— CEl DISCONNECT #3

MAIN ELECTRICAL ROOM PLAN

Scale: 1/47 = 1°0"

EXISTING FEDERAL PACIFIC FUSED DISCONNECT TO BE REMOVED AND REPLACED WITH A NEW 200AS/150AF. PROVIDE

REMOVE EXISTING 100A FUSED DISCONNECT SWITCH NO LONGER IN USE. REMOVE ALL RELATED WIRING AND

TAP EXISTING SERVICE #2 CONDUCTORS IN EXISTING WIREWAY. PROVIDE 3 #3/0, 1#6 G, 2" CONDUI.
DROP DOWN INTERIOR WALL AND TRANSITION OUT OF BUILDING. EXTEND FEEDER IN UNDERGROUND PVC CONDUIT.
PROVIDE OPEN BOTTOM QUAZITE PULLBOX FOR PULLING CONDUCTORS. INSTALL ON GRAVEL BED PER MANUFACTURERS

BASKETBALL AREA

TENNIS AREA SOCCER BUILDING
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TRANSFORMER "TENNIS-1”
480v.-3¢ PRI
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DATE
04/08/2025

r— | L
|8° | | 8° | 208Y/120V-38—4W SEC.
| |i| | | |i| | 3 KvA
18, | |8, |
— I_=| _I.I lI_ |_=| - 1
| |
A HBB T1
120/208V 480V/277V 480V/277V
100A 225A 225A
36 SPACE CONTACTOR MCB CONTACIOR MCB 2 SH
PANEL PANEL
480V—
120V—1P 39-3W
100A 225A MCB 200A MLO SIX SPACE
100A MLO 200A MLO

30 kVA
480V - 120/208V

BASKETBALL COURT RISER

TENNIS COURT RISER

NEW PANELBOARD: SH
LOCATION: SOCCER BUILDING VOLTAGE: 480V-3P-3W DELTA
MOUNTING: SURFACE MOUNT AIC RATING:
MAIN DEVICE: MLO NOTES:
BUS AMPS: 225A
LOAD A B C LOAD
LOAD DESCRIPTION TYPE| BKR P KVA KVA KVA P | BKR |[TYPE LOAD DESCRIPTION
1 SPACE 13.0 H 2
3 SPACE 13.0 3 60 H RTU-21 [ 4]
5 SPACE 13.0 H | 6l
7 SPACE 13.0 H 8
9 SPACE 13.0 3 60 H RTU-22 [ 10
1 SPACE 13.0 H 1o
13 SPACE 13.0 H 14
15 SPACE 13.0 3 60 H RTU-23 16|
17 SPACE 13.0 H [ 18]
19 SPACE SPACE 20
21 SPACE SPACE »
23 SPACE SPACE 24
o5 SPACE SPACE 6
27 SPACE SPACE 28
29 SPACE SPACE 30
TOTAL LOAD:| 39.0 39.0 39.0
TOTAL AMPS| 47.0 47.0 47.0

DESCRIPTION
PERMIT & CONSTRUCTION

REV. NO.

/Y rm ] /
WY ke _

MENTOR FAMILY RECREATION CENTER -

SOCCER FIELD HVAC ADDITION

CITY OF MENTOR

6000 HEISLEY RD, MENTOR, OH 44060

PHONE: 216-531-8880

503 EAST 200th STREET
EMAIL: info@denkassoc.com

CLEVELAND OHIO 44119-1574

CONSULTING ENGINEERS

DENK ASSOCIATES
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HVAC GENERAL NOTES:
HVAC LEGEND 1. ALL MECHANICAL EQUIPMENT AND INSTALLATIONS SHALL CONFORM WITH THE REQUIREMENTS OF M OO 1
THE IMC MECHANICAL CODE, THE IMC PLUMBING CODE, THE IMC BUILDING CODE, THE STATE
ENERGY CODE, NFPA 90A, 101, AND ALL APPLICABLE CODES AND ORDINANCES. HVAC INSULATION SCHEDULE
@
G TURNING. VANES 2. CONTRACTOR SHALL COORDINATE ELECTRICAL CHARACTERISTICS AND REQUIREMENTS OF ALL
q MECHANICAL EQUIPMENT WITH ELECTRICAL DRAWINGS PRIOR TO ORDERING EQUIPMENT OR
SUBMITTING SHOP DRAWINGS, AND SHALL FURNISH EQUIPMENT WIRED FOR THE VOLTAGES SHOWN
q.r:] AR EXTRACTOR THEREIN. SERVICE THICKNESS MATERIAL JACKET ROBERT
SCOTT
-+ - OPPOSED BLADE VOLUME DAMPER 3. ALL MECHANICAL EQUIPMENT REQUIRING ELECTRICAL POWER SHALL BE INSTALLED WITH SUPPLY/ FiETURN AIRDUCTS 3 MINERAL FIBER FIELD APPLIED - SUSTAR
1l MOTOR OPERATED DAMPER DISCONNECT SWITCHES AT EACH PIECE OF EQUIPMENT. COORDINATE SWITCH TYPE (FUSED OR (OUTSIDE) * R-12 INSTALLED MINIMUM 2.25bleuft | BOARD 1577-CW-WME E-80659
NON—FUSED) WITH EQUIPMENT CHARACTERISTICS, MANUFACTURER'S RECOMMENDATIONS AND
SUPPLY DUCT ELECTRICAL DRAWINGS. MECHANICAL CONTRACTOR SHALL PURCHASE ALL DISCONNECTS. ALL HVAC DUCT SYSTEMS SHALL BE INSULATED AS INDICATED UNLESS NOTED OTHERWISE. REFER
TO SPECIFICATION SECTION 230700 FOR ADDITIONAL REQUIREMENTS.
RETURN OR EXHAUST DUCT 4. ALL REQUIRED CONTROL WIRING NOT SHOWN ON THE ELECTRICAL DRAWINGS SHALL BE INCLUDED “INCLUDES ALL DUCTWORK TO AND FROM ERV'S AND DOAS UNITS. INCLUDES ANY DUCT
. . FLEXIBLE DUCT CONNECTION AS PART OF THE MECHANICAL WORK. CONTAINING PREVIOUSLY CONDITIONED AIR.
[} [}
g LINED DUCTWORK 5. UNLESS NOTED OTHERWISE, STARTERS, SMOKE DETECTORS, TRANSFORMERS, CONTROLS AND COLUMN o
CONTROL WIRING REQUIRED FOR ALL MECHANICAL SYSTEMS SHALL BE FURNISHED AND INSTALLED f e
~h SUPPLY DIFFUSER W FLEX BY THE MECHANICAL CONTRACTOR. - ElS
! AND VOLUME DAMPER ‘ o g
6. ALL MECHANICAL EQUIPMENT SHALL BE INSTALLED ACCORDING TO MANUFACTURER'S EXISTING METAL SIDING S
RECOMMENDATIONS. /
RETURN GRILLE /// FRAME BY
7. DUCT SHALL BE SIZED AT 0.1”/100 FT STATIC PRESSURE DROP WHERE A SIZE IS NOT NOTED 1 HVAC CONTRACTOR
EXHAUST GRILLE FAN ON DRAWINGS. FLEXIBLE DUCTWORK SHALL BE INSTALLED AS STRAIGHT AS POSSIBLE, AND SHALL
BE ROUTED AND SUPPORTED WITHOUT FORMING CRIMPS OR OTHER AR FLOW RESTRICTIONS. B ~
e NECK PROVIDE SQUARE TO ROUND ADAPTERS OR BOOTS TO CONNECT TO AIR DEVICE NECK WHEN < NEW SUPPLY AR - z|0
N REQUIRED. L — 48/36 GRILLE 1106 2 g
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D THERMOSTAT AS POSSIBLE. PROVIDE ALL OFFSETS REQUIRED TO MAINTAIN ARCHITECTURAL CEILING HEIGHTS FRAME BY 1 o
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11. LOCATIONS OF GRILLES, REGISTERS, & DIFFUSERS SHOWN ON THE DRAWINGS ARE APPROXIMATE. L m
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GC GENERAL CONTRACTOR 48/48 GRILLE =
12. APPLIANCES SHALL BE ACCESSIBLE FOR INSPECTION, SERVICE, REPAIR AND REPLACEMENT L
MC MECHANICAL CONTRACTOR WITHOUT DISABLING THE FUNCTION OF A FIRE—RESISTANCE RATED ASSEMBLY OR REMOVING O
PERMANENT CONSTRUCTION, OTHER APPLIANCES, VENTING SYSTEMS OR ANY OTHER PIPING OR S Z
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REMARKS: 6. HORIZONTAL DISCHARGE.
NOTE: MODEL NO. ARE BASED m Y QE
1. AL/CU LOUVERED HAIL GUARDS. 7. BASE ELECTROMECHANICAL CONTROLS. N mﬁ iE g5
2. HORIZONTAL ECONOMIZER, BAROMETRIC RELIEF 8. 2-SPEED INDOOR FAN VFD MOTOR II.I_.I% =5 g
DAMPER INSTALLED IN RETURN AR DUCT. 9. FLUE EXHAUST HEAT SHIELD. £ 25 3%
3. FACTORY INSTALLED DISCONNECT. 10. POWERED CONVENIENCE OUTLET. SE So N
4. CONCRETE PAD SHALL BE BY OWNER. 11. ROOF CURB. 0% o5 U6
5. PROGRAMMABLE 7—DAY THERMOSTAT. D’E <5 of
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MANUFACTURER | DAMPER FRAME MODULE 2
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A 100 OBD | SURFACE MOUNT 48/36 DOUBLE DEFLECTION OFF-WHITE 1,
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350RL - SURFACE MOUNT 48/48 35" FIXED DEFLECTION OFF—WHITE 1.
REMARKS: MARK Q
1. REFER TO ARCHITECTURAL CEILING PLANS FOR EXACT LOCATIONS AND CEILING TYPES.
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REMARKS W s
L
1.) \?vﬁEEAF\{TEI-‘IING ZONE OUTDOOR AIRFLOW — VBZ = (RP)(PZ) + (RA)(AZ) S 55' g
AZ = ZONE FLOOR AREA (SF) ? | >
PZ = ZONE POPULATION, LARGEST (NUMBER OF PEOPLE EXPECTED T)O 0CCUPY
RP = PEOPLE OUTDOOR AIR RATE (OMC SECTION 403, TABLE 403.3
RA = AREA OUTDOOR AIR RATE (OMC SECTION 403, TABLE 403.3) DRAWING
2.) ZONE AR DISTRIBUTION EFFECTIVENESS (EZ) 0.8 IS BASED ON TABLE 403.3.1.2;
CEILING SUPPLY OF WARM AIR AND CEILING RETURN.
3.) ZONE OUTDOOR AIRFLOW (VOZ): VOZ = VBZ/EZ
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SECTION 15010

MECHANICAL GENERAL PROVISIONS

PART 1 GENERAL

1.01 GENERAL

A

The provisions of the Instructions to Bidders, General Conditions, Supplementary
Conditions, Alternates, Addenda and Division | are a part of this Specification. A
requirement occurring in one is as binding as though occurring in all. They are
intended to be complementary and to describe and provide for a complete work.
Contractors and Sub contractors shall examine same as well as other Divisions of the
Specifications which affect work under this Division.

Mechanical, Architectural, Structural, Electrical and all other Drawings as well as the
Specifications for all the Divisions are a part of the Contract Documents.

Drawings and Specifications are to be considered as supplementing each other. Work
specified but not indicated or indicated but not specified, shall be provided as though
mentioned in both Specifications and Drawings.

1.02 WORK INCLUDES

A

Mechanical General Provisions includes Plumbing, Heating, Ventilating, Air Conditioning,
Fire Protection, Temperature Control, and Mechanical Systems Balancing, collectively,
individually or in any combination of the several headings and the coordination and
administration thereof.

Codes, Permits and Fees

1. Comply with rules, requlations of State, County, and City Authorities having
jurisdiction over the premises, including safety requirements of OSHA. Do not
construe this as relieving Contractor from complying with specifications, which
exceed Code requirements, and not in conflict therewith.

2. Secure and pay for all permits and certificates of inspection required.

3. Deliver official record of approval by governing agencies to architect for
transmittal to Owner.

4. Obtain all inspections required by law, ordinances, rules, regulations of authorities
having jurisdiction. Furnish certificates of such inspections. Provide all
equipment, power and labor necessary for inspections and tests.

1.03 SCOPE OF WORK

A

The Bidder is required to examine carefully the site of the proposed work, the
proposal, drawings, specifications, and contract forms. He shall satisfy himself as to
the character, quality, and quantities of work to be performed, materials to be
provided, and as to the requirements of these specifications, special provisions and
contract. The submission of a proposal shall be prima facie evidence that the Bidder
has made such an examination.

The Contractor shall, at his own expense, furnish all the necessary materials, labor,
superintendence, tools, appliances, and equipment, and shall execute in a workmanlike
manner the work of this contract within the time and in the manner specified, and in
conformity with the requirements set forth in the specifications herein contained or
hereto attached and in accordance with the contract drawings of said work.

1.04 SHOP DRAWINGS

A

Prepare shop drawings for mechanical equipment with adequate details and scales as
necessary to clearly show construction. Clearly identify each item on the drawings as
to mark location and use.

1.05 COORDINATION AND SUPERVISION

A

Examine work of other trades, which comes in contact with or is covered by this
work. Do not attach to, cover, or finish against any defective work, or install work of
this Division in a manner, which will prevent other trades from properly installing their
work. Consult all drawings, specifications and details of other Divisions of the work.

If any work is installed so that the architectural design cannot be adhered to,
Contractor is liable for cost of making such changes as Architect may require.

Provide adequate competent supervision at all times when work is being performed.
Cooperate with all other trades to avoid interferences and delays.

1.06 LOCAL CONDITIONS

A

Visit site, become familiar with conditions affecting this work. No additional payment
will be made on claims that arise from lack of knowledge of existing conditions.

This project involves remodeling of existing areas in an operating facility. Plan work
including alterations, connections to existing facilities, to permit carrying on normal
building functions. When necessary to temporarily interrupt a service, arrange with
Owner in advance as to time, which will be least disruptive. Consider all work as
being performed during normal working hours and in conformity with approved work
progress schedule.

Provide temporary services of any nature required to keep building functioning.
Remove temporary services when permanent facilities are completed.

1.07 PRODUCT HANDLING

Pay all costs for transportation of materials, equipment to job site.

Provide all scaffolding, tackle, hoists, rigging necessary for placing mechanical
materials and equipment in their proper place. Scaffolding, hoisting equipment:
comply with applicable Federal, State, and Local requlations. Remove temporary work
when no longer required.

Arrange for packaging of equipment, which must be hoisted, so that there will be no
damage or distortion caused by hoisting operation. Protect all coils, bearings, fan
shafts and housing from any damage during hoisting operation.

Store all heating, ventilating, air conditioning equipment, plumbing fixtures, etc., in dry
location until building is ready to receive them. Protect all openings, bearings, motor
controls, etc., from dirt and moisture.

PART 2 PRODUCTS

2.01 GUARANTEE AND WARRANTIES

A

Warrant that equipment and all work is installed in accordance with good engineering
practice and that all equipment will meet requirements specified. Any equipment
failing to perform or function as specified shall be replaced with complying equipment,
without cost to the Owner.

Guarantee against defects in workmanship and materials; make good, repair or replace
any defective work, material or equipment within one year from date of acceptance.

2.02 EQUIPMENT

A

D.

Bids shall be based upon the specified product or listed alternative. Bidders may
quote on substitute products by listing them on the substitution page of the bid form
and by indicating the additional cost or credit. No later substitutions will be
permitted. Refer to Instructions to Bidders.

Design drawings are based on the products specified by type model and size and thus
establish minimum qualities, which substitutes must meet to qualify as acceptable.
Proof of equality rests with the Bidder; provide all data necessary to demonstrate
acceptability. The Architect reserves the right to reject proposed substitutes.

The bid price for each listed alternative or substitute shall include all costs required
to incorporate the item into the project.

Where only one make is named, it shall be provided.

2.03 MATERIALS

A

All materials shall be new, full weight, of the best quality with the same brand or
manufacturer used for each class of material or equipment.

2.04 DAMAGE AND EMERGENCY REPAIRS

A

Assume responsibility for any damage caused by leaks in the piping systems being
installed under this Contract. Repair all damage without extra cost to Owner.

PART 3  EXECUTION

3.01 INSTALLATION REQUIREMENTS

A

Locations of piping, equipment, ducts, etc., on the drawings are diagrammatic;
indicated positions shall be followed as closely as possible, exact locations shall be

C.

subject to building construction and interferences with other work. Difficulties
preventing the installation of any part of work as indicated shall be called to the
attention of the Architect. Architect will determine locations and changes. Contractor
shall install the work accordingly. Architect reserves right to make minor changes in
location of any part of the work up to the time of roughing in without additional
cost.

Do all cutting and patching in construction as necessary for installation of this work.
Do not cut any structural member without specific permission from the Architect.
Have cutting done by skilled mechanics as carefully as possible, and with as little
damage as possible. Have patching done by first class mechanics, skilled in the
several trades.

Take all measurements and determine all elevations at the building.

3.02 RECORD DRAWINGS (ALSO SEE DIVISION | GENERAL REQUIREMENTS)

A.  Each Contractor or Sub—contractor for mechanical work shall keep one complete set
of the contract working drawings on the job site on which he shall record any
deviations or changes from such contract drawings made during construction.

3.03 PAINTING
A.  Finish painting is included under Division 9 — Finishes, except where specifically called

for under this Division.

3.04 EQUIPMENT IDENTIFICATION

A

Identify each piece of equipment and ducts as to nature of service and system
number corresponding to designation on the drawings, by stenciling with 1" high letters
or attaching two—color engraved plastic nameplates. Apply one coat locquer or
varnish over the stencils.

3.05 PIPE IDENTIFICATION

A

Identify each pipe in Equipment Rooms and above accessible ceilings with contents of
pipe in conformance with Scheme for Identification of Piping Systems, ANSI
A13.1-2002.

3.06 LUBRICATION, PACKING AND SUPPLIES

A
B.

Properly lubricate all equipment before it is started.

Install initial charge of refrigerant and any other supplies required to place equipment
in operation.

3.07 TESTS AND ADJUSTMENTS

A

All piping shall be given the following pressure test without appreciable pressure drop.
Equipment which would be damaged by the required test pressure shall be isolated
from the system during test.

SERVICE MEDIUM (PSI) HRS.

Gas Air 50 24
*  AWWA Procedures

3.08 CLEANING UP

A

3.09 HVAC
A

At all times, keep premises and building in neat and orderly condition. Follow
explicitly any instructions of Architect in regard to storing of materials, protective
measures and disposing of debris.

Domestic water systems: Flush out system first, then hold a solution mixture of 500
ppm of chlorine in the water in system for a 24—hour period. Drain systems and
flush.  After flushing, chlorine residual shall not be in excess of 0.5 ppm at 4 widely
spaced checkpoints. Chlorination procedures shall conform to AWWA Specification
C601-54 and be accepted by local health department. Repeat chlorination if
necessary until accepted.

Replace all throw away filters used during construction with proper system filters at
completion of work.

Provide chemical cleaning for piping systems with an approved detergent to remove
pipe dope, slushing compounds, oil, welding slag, loose mill scale and other
extraneous materials.

After initial period of operation, clean all strainers, traps, and dirt legs.

Upon completion of work, remove all tools, equipment, surplus materials, thoroughly
clean all piping, fixtures and equipment removing all dirt, grease and oil.

SYSTEMS ADJUSTMENTS AND BALANCE

Put all heating, ventilating, exhaust and air conditioning systems and equipment into
full operation and continue operation of same during each working day of testing and
balancing. All testing and balancing shall be done under both cooling and heating
modes of operation.

1. Balance and adjust air—handling system for design flow of supply, return and
outdoor air to within 10% of design requirements.

2. Balance all diffusers, grilles, registers and VAV terminals to within 10% of design
requirements. Submit recorded results of all testing to Architect in triplicate
with room numbers, design air quantities and actual air quantities.

3. Submit tabulated results in triplicate including motor amperage, cfm, and
location.

4, After or during one complete heating cooling season, make any minor
adjustments that may be necessary to insure uniform temperatures throughout
the space.

END OF SECTION

SECTION 15050

BASIC MATERIALS AND METHODS

PART 1 GENERAL

1.01 MATERIALS

A

Pipe and Fittings

Domestic Water (3" and Smaller) — Type "L” hard copper.
Gas (Inside Building) — Schedule 40 black steel, 150 Ib. malleable iron fittings.
Fire Protection Piping — Per NFPA 13 standards.

Valves

1. Valves shall be of the same manufacture where possible and equivalent to those
manufactured by Nibco, Jenkins, Fairbanks, Powell, Milwaukee, Keystone or
Hammond and withstand minimum 125 Ibs. steam working pressure.

Sewers

1. Building Sewers and Drains (Underground) — Storm and sanitary sewers to 5° 0"
outside building walls shall be service weight cast iron, bell and spigot, soil pipe,
with Tyler "Ty Seal” or equal, neoprene pipe gaskets or schedule 40 PVC sewer
pipe and fittings per ASTM D2665 78 with solvent weld joints.

2. Soil, Waste, Vent and Drain Piping (Above Ground Interior) — No hub cast iron
pipe and fittings made in accordance with Cast Iron Soil Pipe Institute Standard
301 72 or schedule 40 PVC drain waste and vent pipe and fittings with solvent
weld joints per ASTM D2665 78 except in return air plenums.

3. Water Service and Fireline (Underground Exterior) — As required by the serving
utility but not less than AWWA Class 150, thickness Class 56, cement lined
ductile iron pipe with slip on joints equal to Clow Bell Tile joint. All fittings
shall be Class 250 cast iron.

Hangers and Supports

1. Provide all hangers, anchors, guides and supports to properly support and retain
piping and ductwork; to control expansion, contraction, anchorage, drainage and
prevent sway and vibration. Piping shall be so supported as not to place a
strain on valves or equipment.

Vibration Control

1. Vibration or noise created in any part of the building by the operation of any
equipment furnished and/or installed under this contract will be prohibited and
this Contractor shall take all precautions by isolating the various items of

equipment from the building structure.

2. Piping and ductwork shall be supported independently of the mechanical
equipment and shall be isolated as follows:

a. Suspend piping by threaded rods incorporating resilient hangers
precompressed molded fiberglass inserts.

b. Flexible connections shall be used between ductwork and air handling
equipment, and the ductwork attached rigidly to the structure.

General Piping

1. Provide shutoff valves at all branch connections to main, at all fixture
groupings, each piece of apparatus and in mains to sectionalize the systems.

2. Install valves with stems at or above horizontal position.

3. Plug open ends of pipe or equipment at all times during installation to keep dirt
and foreign material out of system.

4. Arrange and install all pipes, valves, cleanouts, access openings and equipment
so as to be accessible for service. Locate equipment to maintain clearances
for tube, coil pulling, periodic servicing.

Joints

1. All pipe must be reamed and cleaned before assembly. Apply pipe compound to
male end of threaded joints. All welded joints shall be as hereinbefore
specified. All soldered connections on copper lines shall be cleaned, fluxed and
soldered with 95 5 solder, except where a silver—brazing alloy is specified.

2. Make joints in refrigerant with silver brazing alloy having a melting point above
1000 degree F.

3. Construct, install and inspect all pressure piping systems in accordance with
authorities having jurisdiction.

Expansion

1. Install all piping throughout the project with adequate allowance for expansion to
prevent damage to building, equipment and piping. Provide anchors, loops or
approved type expansion joints as required for complete control of movement.
Make changes in directions with fittings.

9.

END OF SECTION

SECTION 15250
INSULATION

PART 1 GENERAL

1.01 GENERAL

A

All insulation shall be installed over clean dry surfaces. Insulation must be dry and in
good condition. Wet or damaged insulation will not be acceptable. No insulation shall
be applied prior to pressure test completion of the respective piping systems.

All insulation shall be continuous through wall and ceiling openings, sleeves and pipe
hanger locations.

Ductwork where indicated on plans to be lined shall not require exterior insulation.

AP Armaflex pipe insulation shall be applied with proper adhesive for working
temperature of service, insulate all valves and fittings to match adjacent piping.

PART 2 — PRODUCTS

2.01 MATERIAL

A

All insulation material (insulation, jackets, adhesives, cements, mastics, sedlers, coating
and finishes) shall have composite fire and smoke hazard ratings as tested under
procedure ASTM E 84, NFPA 255 and UL 723, not exceeding, as follows:
Flame Spread 25
Smoke Developed 50
10. OWENS CORNING ED150 FRK 25: 2" THICK FACED DUCTWRAP

Service

Concealed Supply Air Ductwork (except in return air plenums)

11, OWENS CORNING FIBERGLAS 705: 1" THICK ASJ EQUIPMENT INSULATION (DENSITY
6 PCF)

Service

Exposed Supply Ductwork

END OF SECTION

SECTION 15400
PLUMBING

PART 1 GENERAL

1.01 INSTALLATION

A

B.

Sanitary and Storm Drainage Systems

1. Location of soil, waste, vent and storm piping shall be as indicated on the
drawings and meet the various building conditions. Do any work necessary to
conceal piping or clear piping and ductwork of other trades.

2. At least one soil or waste stack shall extend full size through the roof and shall
be as direct as possible and free from sharp angles and turns.

Piping Systems

1. Provide water, gas, sanitary and storm systems as indicated on drawings with
same being supplied and connected to all fixtures and equipment.

END OF SECTION

SECTION 15800

AIR DISTRIBUTION

PART 1 GENERAL

1.01  WORK INCLUDES

C.

All HVAC materials, equipment and controls.

1.02 INSTALLATION

A

Provide all sheet metal work as indicated on the drawings in accordance with the

latest edition of the ASHRAE guide and data book, SMACNA standards, 1995 Second
Edition, and this specification, the most demanding of which shall be the minimum
standard. Al joints to be Seal Class "C".

PART 2 PRODUCTS

2.01 MATERIALS

A

Low Pressure Ductwork

4. All ductwork shall be constructed of galvanized steel except where noted on
plans to be aluminum. Exposed ductwork in architecturally finished spaces shall
be fabricated from "Paint Grip” galvanized steel or similar mill surface etch
treatment.

5. Construct all ductwork following SMACNA "HVAC Duct Construction Standards,”
1995 edition.

6. All ducts, except kitchen exhaust, shall be constructed to 1" W.G.

7. Seal all ducts to seal Class "C.”

All ductwork shall be constructed of galvanized steel except where noted on drawings
to be aluminum. Exposed ductwork in architecturally finished spaces shall be
fabricated from "Paint Grip” galvanized steel or similar mill surface each treatment.

Metalbestos Flues

1. Provide "Metalbestos” air insulated double wall construction flues of size as
indicated on drawings.

2. Provide all pipe, fittings, stack cap, ventilated roof thimble, drain section,
flashing collars and stack supports required for a complete installation. Install
per manufacturer's recommendations.

3. American Metal Products and Hart & Cooley acceptable

Dampers and Deflectors

1. Provide and install all manual dampers and deflectors indicated on drawings or
where necessary to properly distribute and balance air. Provide damper in each
supply duct leaving duct main and in each branch serving individual supply,
return and exhaust outlets and where otherwise indicated.

Registers, Diffusers

1. In general, Titus is specified. Equals by Krueger, Carnes or Nailor Hart are
acceptable.

2. Al registers, diffusers to have a factory applied off white finish unless otherwise
noted.

3. See drawings for schedule.

Instrument and Test Openings

6. Provide a pitot tube test access point at each fan discharge, and suction, and
at main branches for balancing and adjusting the systems.

7. Provide openings in accessible locations and in sufficient number to achieve
traverses in 6" grids.

8. Provide openings complete with gaskets and insulation extension necks for
insulated sheet metal work. Openings to be equal to Ventlock No. 699.

Roof Curbs and Equipment Supports

1. Where curbs and supports are not specified with HVAC equipment provide
prefabricated roof curbs, equipment supports, pipe curb assembly for HVAC roof
penetrations and equipment mounting.

Fire Dampers

1. Safe Air Inc., horizontal and vertical Model 150, type "B” in low pressure
ductwork. Dampers shall be UL classified for use in 2 hour fire partitions.
Equivalent by Air Balance Inc., Ruskin or Nailor Hart acceptable.

2. Fire dampers installed in UL rated floor/ceiling assemblies and roof/ceiling
assemblies shall be Ruskin type CFD and CFD(R) ceiling fire damper (radiation
damper) UL classified. Equivalent by Safe Air, Air Balance Inc., or Nailor Hart
acceptable. Provide diffuser radiation shield for lay in type diffuser.

Flexible Duct Connections

1. Provide flexible connections with 1” slack between ducts and fans. Flexible
material shall be "Vent glas” as manufactured by Iden Associates.

2. Fabric shall be 22 oz. glass fabric, double coated with Neoprene, fire retardant,
waterproof, airtight and U.L. approved. Fabric shall conform to NFPA 90A.

Acoustic Duct Lining

1. Where indicated, line ductwork with Owens—Corning "Aeroflex Duct Liner” type 300
or vinyl coated 1-1/2 Ib. density Johns—Manville Microlite. The coated side
shall face the air stream. This insulation shall be applied to flat sheet metal
with adhesive and formed within the break. In addition to adhesive, mechanical
fasteners shall be installed at 16” intervals both ways on all surfaces. Special
protection must be provided to the leading edge of the liners to prevent the air
stream from eroding the liner or pealing it off the metal. Mechanical fasteners
shall be installed at 6" minimum intervals along these leading edges. Coating
shall be U.L. rated for flame spread less than 25 and smoke developed less
than 50.

2. Duct to be lined shall be fabricated larger in width and depth than sizes
specified by an amount equal to provide clear inside dimensions are noted on
the drawings.

Filters

1. Provide two (2) complete sets of filters for each filter bank. Install one set of
filters in units when construction is complete. Furnish the other set as a spare
to the Owner when the project is complete. Filters shall not be shipped to the
jobsite until construction is complete and the units are ready to have the first
set of clean filters installed.

Equipment

1. See drawings for schedule of HVAC equipment, fans, WT boxes, and diffusers.

END OF SECTION

SECTION 15900

CONTROLS AND INSTRUMENTATION

PART 1 GENERAL

1.01 WORK INCLUDES

A

Complete temperature control system having all necessary component parts, such as
transformers, relays, thermostats, damper motors, etc. System shall be installed by
competent technician familiar with the control system.

PART 2 AND 3 — PRODUCTS AND EXECUTION

2.01 SERVICE AND GUARANTEE

A After completion HVAC Contractor shall adjust all thermostats, control valves, motors,
sensors, dampers and other equipment provided under his contract with trained
personnel in his employ. Place controls in operating condition subject to the approval
of the Engineer. Instruct operating personnel in the operation and maintenance of the
control system.

B. The control system specified herein shall be guaranteed free from defects in
workmanship and material under normal use and service for a period of one year
after acceptance.

C.  Any equipment herein described proven to be defective in workmanship or material
during the guarantee period shall be adjusted, repaired or replaced at no charge to
the Owner.

2.02 WIRING

A. Al wiring incidental to this temperature control system shall be provided by the HVAC
Contractor.

B.  The term "wiring” shall be construed to include furnishing of wire, conduit,

miscellaneous materials and labor as required for mounting and connecting electrical
control devices and providing electrical interlocks between equipment. All wiring not
indicated on electrical drawings is the responsibility of this Contractor.

2.03 SEQUENCE OF OPERATION

B.

RTU A space mounted thermostat shall be electronic, 7 day programmable and shall
cycle the unit to maintain desired space temperature.

END OF SECTION
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AutoCAD SHX Text
SECTION 15010  MECHANICAL GENERAL PROVISIONS PART 1   GENERAL 1.01 GENERAL GENERAL A. The provisions of the Instructions to Bidders, General Conditions, Supplementary The provisions of the Instructions to Bidders, General Conditions, Supplementary Conditions, Alternates, Addenda and Division I are a part of this Specification.  A requirement occurring in one is as binding as though occurring in all.  They are intended to be complementary and to describe and provide for a complete work.  Contractors and Sub contractors shall examine same as well as other Divisions of the Specifications which affect work under this Division. B. Mechanical, Architectural, Structural, Electrical and all other Drawings as well as the Mechanical, Architectural, Structural, Electrical and all other Drawings as well as the Specifications for all the Divisions are a part of the Contract Documents. C. Drawings and Specifications are to be considered as supplementing each other.  Work Drawings and Specifications are to be considered as supplementing each other.  Work specified but not indicated or indicated but not specified, shall be provided as though mentioned in both Specifications and Drawings. 1.02 WORK INCLUDES WORK INCLUDES A. Mechanical General Provisions includes Plumbing, Heating, Ventilating, Air Conditioning, Mechanical General Provisions includes Plumbing, Heating, Ventilating, Air Conditioning, Fire Protection, Temperature Control, and Mechanical Systems Balancing, collectively, individually or in any combination of the several headings and the coordination and administration thereof. B. Codes, Permits and Fees Codes, Permits and Fees 1. Comply with rules, regulations of State, County, and City Authorities having Comply with rules, regulations of State, County, and City Authorities having jurisdiction over the premises, including safety requirements of OSHA.  Do not construe this as relieving Contractor from complying with specifications, which exceed Code requirements, and not in conflict therewith. 2. Secure and pay for all permits and certificates of inspection required. Secure and pay for all permits and certificates of inspection required. 3. Deliver official record of approval by governing agencies to architect for Deliver official record of approval by governing agencies to architect for transmittal to Owner.      4. Obtain all inspections required by law, ordinances, rules, regulations of authorities Obtain all inspections required by law, ordinances, rules, regulations of authorities having jurisdiction.  Furnish certificates of such inspections.  Provide all equipment, power and labor necessary for inspections and tests. 1.03 SCOPE OF WORK SCOPE OF WORK A. The Bidder is required to examine carefully the site of the proposed work, the The Bidder is required to examine carefully the site of the proposed work, the proposal, drawings, specifications, and contract forms.  He shall satisfy himself as to the character, quality, and quantities of work to be performed, materials to be provided, and as to the requirements of these specifications, special provisions and contract.  The submission of a proposal shall be prima facie evidence that the Bidder has made such an examination. B. The Contractor shall, at his own expense, furnish all the necessary materials, labor, The Contractor shall, at his own expense, furnish all the necessary materials, labor, superintendence, tools, appliances, and equipment, and shall execute in a workmanlike manner the work of this contract within the time and in the manner specified, and in conformity with the requirements set forth in the specifications herein contained or hereto attached and in accordance with the contract drawings of said work. 1.04 SHOP DRAWINGS SHOP DRAWINGS A. Prepare shop drawings for mechanical equipment with adequate details and scales as Prepare shop drawings for mechanical equipment with adequate details and scales as necessary to clearly show construction.  Clearly identify each item on the drawings as to mark location and use. 1.05 COORDINATION AND SUPERVISION COORDINATION AND SUPERVISION A. Examine work of other trades, which comes in contact with or is covered by this Examine work of other trades, which comes in contact with or is covered by this work. Do not attach to, cover, or finish against any defective work, or install work of this Division in a manner, which will prevent other trades from properly installing their work.  Consult all drawings, specifications and details of other Divisions of the work. B. If any work is installed so that the architectural design cannot be adhered to, If any work is installed so that the architectural design cannot be adhered to, Contractor is liable for cost of making such changes as Architect may require.   C. Provide adequate competent supervision at all times when work is being performed.  Provide adequate competent supervision at all times when work is being performed.  Cooperate with all other trades to avoid interferences and delays. 1.06 LOCAL CONDITIONS LOCAL CONDITIONS A. Visit site, become familiar with conditions affecting this work.  No additional payment Visit site, become familiar with conditions affecting this work.  No additional payment will be made on claims that arise from lack of knowledge of existing conditions.  B. This project involves remodeling of existing areas in an operating facility.  Plan work This project involves remodeling of existing areas in an operating facility.  Plan work including alterations, connections to existing facilities, to permit carrying on normal building functions.  When necessary to temporarily interrupt a service, arrange with Owner in advance as to time, which will be least disruptive.  Consider all work as being performed during normal working hours and in conformity with approved work progress schedule. C. Provide temporary services of any nature required to keep building functioning.  Provide temporary services of any nature required to keep building functioning.  Remove temporary services when permanent facilities are completed. 1.07 PRODUCT HANDLING PRODUCT HANDLING A. Pay all costs for transportation of materials, equipment to job site. Pay all costs for transportation of materials, equipment to job site. B. Provide all scaffolding, tackle, hoists, rigging necessary for placing mechanical Provide all scaffolding, tackle, hoists, rigging necessary for placing mechanical materials and equipment in their proper place.  Scaffolding, hoisting equipment: comply with applicable Federal, State, and Local regulations.  Remove temporary work when no longer required. C. Arrange for packaging of equipment, which must be hoisted, so that there will be no Arrange for packaging of equipment, which must be hoisted, so that there will be no damage or distortion caused by hoisting operation.  Protect all coils, bearings, fan shafts and housing from any damage during hoisting operation. D. Store all heating, ventilating, air conditioning equipment, plumbing fixtures, etc., in dry Store all heating, ventilating, air conditioning equipment, plumbing fixtures, etc., in dry location until building is ready to receive them.  Protect all openings, bearings, motor controls, etc., from dirt and moisture. PART 2   PRODUCTS 2.01 GUARANTEE AND WARRANTIES GUARANTEE AND WARRANTIES A. Warrant that equipment and all work is installed in accordance with good engineering Warrant that equipment and all work is installed in accordance with good engineering practice and that all equipment will meet requirements specified.  Any equipment failing to perform or function as specified shall be replaced with complying equipment, without cost to the Owner. B. Guarantee against defects in workmanship and materials; make good, repair or replace Guarantee against defects in workmanship and materials; make good, repair or replace any defective work, material or equipment within one year from date of acceptance. 2.02 EQUIPMENT EQUIPMENT A. Bids shall be based upon the specified product or listed alternative.  Bidders may Bids shall be based upon the specified product or listed alternative.  Bidders may quote on substitute products by listing them on the substitution page of the bid form and by indicating the additional cost or credit.  No later substitutions will be permitted.  Refer to Instructions to Bidders. B. Design drawings are based on the products specified by type model and size and thus Design drawings are based on the products specified by type model and size and thus establish minimum qualities, which substitutes must meet to qualify as acceptable.  Proof of equality rests with the Bidder; provide all data necessary to demonstrate acceptability.  The Architect reserves the right to reject proposed substitutes. C. The bid price for each listed alternative or substitute shall include all costs required The bid price for each listed alternative or substitute shall include all costs required to incorporate the item into the project. D. Where only one make is named, it shall be provided. Where only one make is named, it shall be provided. 2.03 MATERIALS MATERIALS A. All materials shall be new, full weight, of the best quality with the same brand or All materials shall be new, full weight, of the best quality with the same brand or manufacturer used for each class of material or equipment. 2.04 DAMAGE AND EMERGENCY REPAIRS DAMAGE AND EMERGENCY REPAIRS A. Assume responsibility for any damage caused by leaks in the piping systems being Assume responsibility for any damage caused by leaks in the piping systems being installed under this Contract.  Repair all damage without extra cost to Owner. PART 3   EXECUTION 3.01 INSTALLATION REQUIREMENTS INSTALLATION REQUIREMENTS A. Locations of piping, equipment, ducts, etc., on the drawings are diagrammatic; Locations of piping, equipment, ducts, etc., on the drawings are diagrammatic; indicated positions shall be followed as closely as possible, exact locations shall be subject to building construction and interferences with other work.  Difficulties preventing the installation of any part of work as indicated shall be called to the attention of the Architect.  Architect will determine locations and changes.  Contractor shall install the work accordingly.  Architect reserves right to make minor changes in location of any part of the work up to the time of roughing in without additional cost. B. Do all cutting and patching in construction as necessary for installation of this work.  Do all cutting and patching in construction as necessary for installation of this work.  Do not cut any structural member without specific permission from the Architect.  Have cutting done by skilled mechanics as carefully as possible, and with as little damage as possible.  Have patching done by first class mechanics, skilled in the several trades. C. Take all measurements and determine all elevations at the building. Take all measurements and determine all elevations at the building. 3.02 RECORD DRAWINGS (ALSO SEE DIVISION I  GENERAL REQUIREMENTS) RECORD DRAWINGS (ALSO SEE DIVISION I  GENERAL REQUIREMENTS) A. Each Contractor or Sub-contractor for mechanical work shall keep one complete set Each Contractor or Sub-contractor for mechanical work shall keep one complete set of the contract working drawings on the job site on which he shall record any deviations or changes from such contract drawings made during construction. 3.03 PAINTING PAINTING A. Finish painting is included under Division 9 - Finishes, except where specifically called Finish painting is included under Division 9 - Finishes, except where specifically called for under this Division. 3.04 EQUIPMENT IDENTIFICATION EQUIPMENT IDENTIFICATION A. Identify each piece of equipment and ducts as to nature of service and system Identify each piece of equipment and ducts as to nature of service and system number corresponding to designation on the drawings, by stenciling with 1" high letters or attaching two-color engraved plastic nameplates.  Apply one coat lacquer or varnish over the stencils. 3.05 PIPE IDENTIFICATION PIPE IDENTIFICATION A. Identify each pipe in Equipment Rooms and above accessible ceilings with contents of Identify each pipe in Equipment Rooms and above accessible ceilings with contents of pipe in conformance with Scheme for Identification of Piping Systems, ANSI A13.1-2002. 3.06 LUBRICATION, PACKING AND SUPPLIES LUBRICATION, PACKING AND SUPPLIES A. Properly lubricate all equipment before it is started. Properly lubricate all equipment before it is started. B. Install initial charge of refrigerant and any other supplies required to place equipment Install initial charge of refrigerant and any other supplies required to place equipment in operation. 3.07 TESTS AND ADJUSTMENTS TESTS AND ADJUSTMENTS A. All piping shall be given the following pressure test without appreciable pressure drop. All piping shall be given the following pressure test without appreciable pressure drop. Equipment which would be damaged by the required test pressure shall be isolated from the system during test. SERVICE                       MEDIUM (PSI)  HRS. MEDIUM (PSI)  HRS. (PSI)  HRS. HRS. Gas                          Air        50  24 Air        50  24 50  24 24 *  AWWA Procedures 3.08 CLEANING UP CLEANING UP A. At all times, keep premises and building in neat and orderly condition.  Follow At all times, keep premises and building in neat and orderly condition.  Follow explicitly any instructions of Architect in regard to storing of materials, protective measures and disposing of debris. B. Domestic water systems:  Flush out system first, then hold a solution mixture of 500 Domestic water systems:  Flush out system first, then hold a solution mixture of 500 ppm of chlorine in the water in system for a 24-hour period.  Drain systems and flush.  After flushing, chlorine residual shall not be in excess of 0.5 ppm at 4 widely spaced checkpoints.  Chlorination procedures shall conform to AWWA Specification C601-54 and be accepted by local health department.  Repeat chlorination if necessary until accepted. C. Replace all throw away filters used during construction with proper system filters at Replace all throw away filters used during construction with proper system filters at completion of work. D. Provide chemical cleaning for piping systems with an approved detergent to remove Provide chemical cleaning for piping systems with an approved detergent to remove pipe dope, slushing compounds, oil, welding slag, loose mill scale and other extraneous materials. E. After initial period of operation, clean all strainers, traps, and dirt legs. After initial period of operation, clean all strainers, traps, and dirt legs. F. Upon completion of work, remove all tools, equipment, surplus materials, thoroughly Upon completion of work, remove all tools, equipment, surplus materials, thoroughly clean all piping, fixtures and equipment removing all dirt, grease and oil. 3.09 HVAC SYSTEMS ADJUSTMENTS AND BALANCE HVAC SYSTEMS ADJUSTMENTS AND BALANCE A. Put all heating, ventilating, exhaust and air conditioning systems and equipment into Put all heating, ventilating, exhaust and air conditioning systems and equipment into full operation and continue operation of same during each working day of testing and balancing.  All testing and balancing shall be done under both cooling and heating modes of operation. 1. Balance and adjust air-handling system for design flow of supply, return and Balance and adjust air-handling system for design flow of supply, return and outdoor air to within 10% of design requirements. 2. Balance all diffusers, grilles, registers and VAV terminals to within 10% of design Balance all diffusers, grilles, registers and VAV terminals to within 10% of design requirements.  Submit recorded results of all testing to Architect in triplicate with room numbers, design air quantities and actual air quantities. 3. Submit tabulated results in triplicate including motor amperage, cfm, and Submit tabulated results in triplicate including motor amperage, cfm, and location. 4. After or during one complete heating cooling season, make any minor After or during one complete heating cooling season, make any minor adjustments that may be necessary to insure uniform temperatures throughout the space. END OF SECTION  SECTION 15050 BASIC MATERIALS AND METHODS PART 1   GENERAL 1.01 MATERIALS MATERIALS A. Pipe and Fittings Pipe and Fittings            Domestic Water (3" and Smaller) - Type "L" hard copper. Domestic Water (3" and Smaller) - Type "L" hard copper.            Gas (Inside Building) - Schedule 40 black steel, 150 lb. malleable iron fittings. Gas (Inside Building) - Schedule 40 black steel, 150 lb. malleable iron fittings. Fire Protection Piping - Per NFPA 13 standards. B. Valves Valves 1. Valves shall be of the same manufacture where possible and equivalent to those Valves shall be of the same manufacture where possible and equivalent to those manufactured by Nibco, Jenkins, Fairbanks, Powell, Milwaukee, Keystone or Hammond and withstand minimum 125 lbs. steam working pressure. C. Sewers Sewers 1. Building Sewers and Drains (Underground) - Storm and sanitary sewers to 5' 0" Building Sewers and Drains (Underground) - Storm and sanitary sewers to 5' 0" outside building walls shall be service weight cast iron, bell and spigot, soil pipe, with Tyler "Ty Seal" or equal, neoprene pipe gaskets or schedule 40 PVC sewer pipe and fittings per ASTM D2665 78 with solvent weld joints. 2. Soil, Waste, Vent and Drain Piping (Above Ground Interior) - No hub cast iron Soil, Waste, Vent and Drain Piping (Above Ground Interior) - No hub cast iron pipe and fittings made in accordance with Cast Iron Soil Pipe Institute Standard 301 72 or schedule 40 PVC drain waste and vent pipe and fittings with solvent weld joints per ASTM D2665 78 except in return air plenums. 3. Water Service and Fireline (Underground Exterior) - As required by the serving Water Service and Fireline (Underground Exterior) - As required by the serving utility but not less than AWWA Class 150, thickness Class 56, cement lined ductile iron pipe with slip on joints equal to Clow Bell Tile joint.  All fittings shall be Class 250 cast iron. D. Hangers and Supports Hangers and Supports 1. Provide all hangers, anchors, guides and supports to properly support and retain Provide all hangers, anchors, guides and supports to properly support and retain piping and ductwork; to control expansion, contraction, anchorage, drainage and prevent sway and vibration.  Piping shall be so supported as not to place a strain on valves or equipment. E. Vibration Control Vibration Control 1. Vibration or noise created in any part of the building by the operation of any Vibration or noise created in any part of the building by the operation of any equipment furnished and/or installed under this contract will be prohibited and this Contractor shall take all precautions by isolating the various items of equipment from the building structure. 2. Piping and ductwork shall be supported independently of the mechanical Piping and ductwork shall be supported independently of the mechanical equipment and shall be isolated as follows: a. Suspend piping by threaded rods incorporating resilient hangers Suspend piping by threaded rods incorporating resilient hangers precompressed molded fiberglass inserts.   b. Flexible connections shall be used between ductwork and air handling Flexible connections shall be used between ductwork and air handling equipment, and the ductwork attached rigidly to the structure. F. General Piping  General Piping  1. Provide shutoff valves at all branch connections to main, at all fixture Provide shutoff valves at all branch connections to main, at all fixture groupings, each piece of apparatus and in mains to sectionalize the systems.  2. Install valves with stems at or above horizontal position. Install valves with stems at or above horizontal position. 3. Plug open ends of pipe or equipment at all times during installation to keep dirt Plug open ends of pipe or equipment at all times during installation to keep dirt and foreign material out of system. 4. Arrange and install all pipes, valves, cleanouts, access openings and equipment Arrange and install all pipes, valves, cleanouts, access openings and equipment so as to be accessible for service.  Locate equipment to maintain clearances for tube, coil pulling, periodic servicing. G. Joints Joints 1. All pipe must be reamed and cleaned before assembly.  Apply pipe compound to All pipe must be reamed and cleaned before assembly.  Apply pipe compound to male end of threaded joints.  All welded joints shall be as hereinbefore specified.  All soldered connections on copper lines shall be cleaned, fluxed and soldered with 95 5 solder, except where a silver-brazing alloy is specified. 2. Make joints in refrigerant with silver brazing alloy having a melting point above Make joints in refrigerant with silver brazing alloy having a melting point above 1000 degree F. 3. Construct, install and inspect all pressure piping systems in accordance with Construct, install and inspect all pressure piping systems in accordance with authorities having jurisdiction. H. Expansion  Expansion  1. Install all piping throughout the project with adequate allowance for expansion to Install all piping throughout the project with adequate allowance for expansion to prevent damage to building, equipment and piping.  Provide anchors, loops or approved type expansion joints as required for complete control of movement.  Make changes in directions with fittings. 9.  END OF SECTION SECTION 15250  INSULATION PART 1   GENERAL 1.01 GENERAL GENERAL A. All insulation shall be installed over clean dry surfaces.  Insulation must be dry and in All insulation shall be installed over clean dry surfaces.  Insulation must be dry and in good condition.  Wet or damaged insulation will not be acceptable.  No insulation shall be applied prior to pressure test completion of the respective piping systems. B. All insulation shall be continuous through wall and ceiling openings, sleeves and pipe All insulation shall be continuous through wall and ceiling openings, sleeves and pipe hanger locations. C. Ductwork where indicated on plans to be lined shall not require exterior insulation. Ductwork where indicated on plans to be lined shall not require exterior insulation. D. AP Armaflex pipe insulation shall be applied with proper adhesive for working AP Armaflex pipe insulation shall be applied with proper adhesive for working temperature of service, insulate all valves and fittings to match adjacent piping. PART 2 - PRODUCTS  2.01 MATERIAL MATERIAL A. All insulation material (insulation, jackets, adhesives, cements, mastics, sealers, coating All insulation material (insulation, jackets, adhesives, cements, mastics, sealers, coating and finishes) shall have composite fire and smoke hazard ratings as tested under procedure ASTM E 84, NFPA 255 and UL 723, not exceeding, as follows: Flame Spread 25 Smoke Developed 50 10. OWENS CORNING ED150 FRK 25: 2" THICK FACED DUCTWRAP OWENS CORNING ED150 FRK 25: 2" THICK FACED DUCTWRAP Service Concealed Supply Air Ductwork (except in return air plenums) 11. OWENS CORNING FIBERGLAS  705:  1" THICK ASJ EQUIPMENT INSULATION (DENSITY OWENS CORNING FIBERGLAS  705:  1" THICK ASJ EQUIPMENT INSULATION (DENSITY 6 PCF) Service Exposed Supply Ductwork END OF SECTION SECTION 15400  PLUMBING PART 1   GENERAL 1.01 INSTALLATION INSTALLATION A. Sanitary and Storm Drainage Systems Sanitary and Storm Drainage Systems 1. Location of soil, waste, vent and storm piping shall be as indicated on the Location of soil, waste, vent and storm piping shall be as indicated on the drawings and meet the various building conditions.  Do any work necessary to conceal piping or clear piping and ductwork of other trades. 2. At least one soil or waste stack shall extend full size through the roof and shall At least one soil or waste stack shall extend full size through the roof and shall be as direct as possible and free from sharp angles and turns. B. Piping Systems Piping Systems 1. Provide water, gas, sanitary and storm systems as indicated on drawings with Provide water, gas, sanitary and storm systems as indicated on drawings with same being supplied and connected to all fixtures and equipment. END OF SECTION SECTION 15800  AIR DISTRIBUTION PART 1   GENERAL 1.01 WORK INCLUDES WORK INCLUDES C.  All HVAC materials, equipment and controls.  All HVAC materials, equipment and controls. 1.02 INSTALLATION INSTALLATION A. Provide all sheet metal work as indicated on the drawings in accordance with the Provide all sheet metal work as indicated on the drawings in accordance with the latest edition of the ASHRAE guide and data book, SMACNA standards, 1995 Second Edition, and this specification, the most demanding of which shall be the minimum standard.  All joints to be Seal Class "C". PART 2   PRODUCTS 2.01 MATERIALS MATERIALS A. Low Pressure Ductwork Low Pressure Ductwork 4. All ductwork shall be constructed of galvanized steel except where noted on All ductwork shall be constructed of galvanized steel except where noted on plans to be aluminum.  Exposed ductwork in architecturally finished spaces shall be fabricated from "Paint Grip" galvanized steel or similar mill surface etch treatment. 5. Construct all ductwork following SMACNA "HVAC Duct Construction Standards," Construct all ductwork following SMACNA "HVAC Duct Construction Standards," 1995 edition. 6. All ducts, except kitchen exhaust, shall be constructed to 1" W.G. All ducts, except kitchen exhaust, shall be constructed to 1" W.G. 7. Seal all ducts to seal Class "C." Seal all ducts to seal Class "C." B. All ductwork shall be constructed of galvanized steel except where noted on drawings All ductwork shall be constructed of galvanized steel except where noted on drawings to be aluminum.  Exposed ductwork in architecturally finished spaces shall be fabricated from "Paint Grip" galvanized steel or similar mill surface each treatment. C. Metalbestos Flues Metalbestos Flues 1. Provide "Metalbestos" air insulated double wall construction flues of size as Provide "Metalbestos" air insulated double wall construction flues of size as indicated on drawings. 2. Provide all pipe, fittings, stack cap, ventilated roof thimble, drain section, Provide all pipe, fittings, stack cap, ventilated roof thimble, drain section, flashing collars and stack supports required for a complete installation.  Install per manufacturer's recommendations. 3. American Metal Products and Hart & Cooley acceptable American Metal Products and Hart & Cooley acceptable D. Dampers and Deflectors Dampers and Deflectors 1. Provide and install all manual dampers and deflectors indicated on drawings or Provide and install all manual dampers and deflectors indicated on drawings or where necessary to properly distribute and balance air.  Provide damper in each supply duct leaving duct main and in each branch serving individual supply, return and exhaust outlets and where otherwise indicated. E. Registers, Diffusers Registers, Diffusers 1. In general, Titus is specified.  Equals by Krueger, Carnes or Nailor Hart are In general, Titus is specified.  Equals by Krueger, Carnes or Nailor Hart are acceptable. 2. All registers, diffusers to have a factory applied off white finish unless otherwise All registers, diffusers to have a factory applied off white finish unless otherwise noted. 3. See drawings for schedule. See drawings for schedule.    G. Instrument and Test Openings Instrument and Test Openings 6. Provide a pitot tube test access point at each fan discharge, and suction, and Provide a pitot tube test access point at each fan discharge, and suction, and at main branches for balancing and adjusting the systems. 7. Provide openings in accessible locations and in sufficient number to achieve Provide openings in accessible locations and in sufficient number to achieve traverses in 6" grids. 8. Provide openings complete with gaskets and insulation extension necks for Provide openings complete with gaskets and insulation extension necks for insulated sheet metal work.  Openings to be equal to Ventlock No. 699. H. Roof Curbs and Equipment Supports Roof Curbs and Equipment Supports 1. Where curbs and supports are not specified with HVAC equipment provide Where curbs and supports are not specified with HVAC equipment provide prefabricated roof curbs, equipment supports, pipe curb assembly for HVAC roof penetrations and equipment mounting. I. Fire Dampers Fire Dampers 1. Safe Air Inc., horizontal and vertical Model 150, type "B" in low pressure Safe Air Inc., horizontal and vertical Model 150, type "B" in low pressure ductwork.  Dampers shall be UL classified for use in 2 hour fire partitions.  Equivalent by Air Balance Inc., Ruskin or Nailor Hart acceptable. 2. Fire dampers installed in UL rated floor/ceiling assemblies and roof/ceiling Fire dampers installed in UL rated floor/ceiling assemblies and roof/ceiling assemblies shall be Ruskin type CFD and CFD(R) ceiling fire damper (radiation damper) UL classified.  Equivalent by Safe Air, Air Balance Inc., or Nailor Hart acceptable.  Provide diffuser radiation shield for lay in type diffuser. J. Flexible Duct Connections Flexible Duct Connections 1. Provide flexible connections with 1" slack between ducts and fans.  Flexible Provide flexible connections with 1" slack between ducts and fans.  Flexible material shall be "Vent glas" as manufactured by Iden Associates. 2. Fabric shall be 22 oz. glass fabric, double coated with Neoprene, fire retardant, Fabric shall be 22 oz. glass fabric, double coated with Neoprene, fire retardant, waterproof, airtight and U.L. approved.  Fabric shall conform to NFPA 90A. K. Acoustic Duct Lining Acoustic Duct Lining 1. Where indicated, line ductwork with Owens-Corning "Aeroflex Duct Liner" type 300 Where indicated, line ductwork with Owens-Corning "Aeroflex Duct Liner" type 300 or vinyl coated 1-1/2 lb. density Johns-Manville Microlite.  The coated side shall face the air stream.  This insulation shall be applied to flat sheet metal with adhesive and formed within the break.  In addition to adhesive, mechanical fasteners shall be installed at 16" intervals both ways on all surfaces.  Special protection must be provided to the leading edge of the liners to prevent the air stream from eroding the liner or pealing it off the metal.  Mechanical fasteners shall be installed at 6" minimum intervals along these leading edges.  Coating shall be U.L. rated for flame spread less than 25 and smoke developed less than 50. 2. Duct to be lined shall be fabricated larger in width and depth than sizes Duct to be lined shall be fabricated larger in width and depth than sizes specified by an amount equal to provide clear inside dimensions are noted on the drawings. L. Filters Filters 1. Provide two (2) complete sets of filters for each filter bank.  Install one set of Provide two (2) complete sets of filters for each filter bank.  Install one set of filters in units when construction is complete.  Furnish the other set as a spare to the Owner when the project is complete.  Filters shall not be shipped to the jobsite until construction is complete and the units are ready to have the first set of clean filters installed. N. Equipment Equipment 1. See drawings for schedule of HVAC equipment, fans, VVT boxes, and diffusers.  See drawings for schedule of HVAC equipment, fans, VVT boxes, and diffusers.  END OF SECTION SECTION 15900  CONTROLS AND INSTRUMENTATION PART 1   GENERAL 1.01 WORK INCLUDES WORK INCLUDES A. Complete temperature control system having all necessary component parts, such as Complete temperature control system having all necessary component parts, such as transformers, relays, thermostats, damper motors, etc.  System shall be installed by competent technician familiar with the control system. PART 2 AND 3 - PRODUCTS AND EXECUTION 2.01 SERVICE AND GUARANTEE SERVICE AND GUARANTEE A. After completion HVAC Contractor shall adjust all thermostats, control valves, motors, After completion HVAC Contractor shall adjust all thermostats, control valves, motors, sensors, dampers and other equipment provided under his contract with trained personnel in his employ.  Place controls in operating condition subject to the approval of the Engineer.  Instruct operating personnel in the operation and maintenance of the control system. B. The control system specified herein shall be guaranteed free from defects in The control system specified herein shall be guaranteed free from defects in workmanship and material under normal use and service for a period of one year after acceptance. C. Any equipment herein described proven to be defective in workmanship or material Any equipment herein described proven to be defective in workmanship or material during the guarantee period shall be adjusted, repaired or replaced at no charge to the Owner. 2.02 WIRING WIRING A. All wiring incidental to this temperature control system shall be provided by the HVAC All wiring incidental to this temperature control system shall be provided by the HVAC Contractor. B. The term "wiring" shall be construed to include furnishing of wire, conduit, The term "wiring" shall be construed to include furnishing of wire, conduit, miscellaneous materials and labor as required for mounting and connecting electrical control devices and providing electrical interlocks between equipment.  All wiring not indicated on electrical drawings is the responsibility of this Contractor. 2.03 SEQUENCE OF OPERATION SEQUENCE OF OPERATION B. RTU A space mounted thermostat shall be electronic, 7 day programmable and shall RTU A space mounted thermostat shall be electronic, 7 day programmable and shall  A space mounted thermostat shall be electronic, 7 day programmable and shall cycle the unit to maintain desired space temperature. END OF SECTION
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SECTION 6
SPECIFIC PROJECT REQUIREMENTS



1)

2)

3)

4)

5)

6)

SPECIFICPROJECT REQUIREMENTS

Contact During Bidding

All Questions during bidding should be addressed to Lorne Vernon, Facilities Superintendent who can be
reached at the City of Mentor Public Works, 6645 Hopkins Road (440) 974-5781.

Taxes

The Contractor shall pay and/or withhold all sales, consumer, use, employment and other taxes (including the
City of Mentor 2% income tax) paid or withheld by the Contractor in accordance with the Laws and Regulations
of the United States, State of Ohio, and City of Mentor which are applicable during the performance of the work.

Working Hours

The standard work hours for this project shall be between the hours of 8:00 am and 5:00 pm unless specifically
approved by the engineer. Work shall not be permitted nights, or on Saturday, Sunday, or legal holidays, without
written permission of the City of Mentor.

Completion Dates

Equipment must be ordered within thirty (30) days after contract has been signed and fully executed. The completion
date for this project is August 29, 2025.

Project Completion

All work including restoration and clean-up shall be completed no later than the contract completion date. Failure
to complete all work within the allotted time will result in assessment of liquidated damages. Upon completion
of all work and written notification of same by the Contractor, the Engineer and Owner will compile a punch
list. The punch list will be sent to the Contractor. All punch list work shall be completed to the satisfaction of
the Engineer and the Owner within 14 days after receipt of the punch list. Failure to complete the punch list
work within the allotted time will result in assessment of liquidated damages.

Final Compliance and Submittals

The following forms and related sign-offs shall be documented in accordance with provisions of the contract.
Theres forms shall be completed by the Contractor and approved by the Owner before final retainer is approved
for release. Forms for Items A to E will be attached to the Contactor’s executed copy of the contract.

Certificate of Substantial Completion (To be submitted at time of Substantial Completion)
Contractor’s Certification of Completion

Contractor’s Affidavit of Prevailing Wage

Consent of Surety Company for Final Payment

Affidavit of Final Acceptance Date and Correction Period

Certificate of Insurance verifying completed operations insurance coverage

mmooOw P
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SECTION 7
WAGE RATES






PREVAILING WAGES

The Contractor agrees that each individual employed by the Contractor or any Subcontractor and
engaged in work on the project under this Contract shall be paid the prevailing wage established by the
Ohio Department of Commerce Division of Industrial Compliance (https://wagehour.com.chio.gov/
w3/webwh.nsf/wrlogin/Zopenform). This shall occur regardless of any contractual relationship which
may be said to exist between the Contractor or any Subcontractor and such individual.

The Prevailing Wage Determination Schedule for this project is attached. If the Contractor needs a
wage determination for any trade not included herein, he shall contact the Owneér's Prevailing Wage
Coordinator.
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172123, 3:24 PM Prevailing Wage Contractor Responsibilities | Ohio Department of Commaerce
! . - - - . - . L)
X a. Thresholds are to be adjusted biennially by the Administrator of Ohio Department of Commerce, Division

of Industrial Compliance and Labor, Bureau of Wage and Hour Administration
b. Biennial adjustments to threshold levels are made according to the Price Deflator for Construction Index,
United States Department of Commerce, Bureau of the Census*, but may not increase or decrease more

than 3% for any year

- Penalties for violation A

Violators are to be assessed the wages owed, plus a penalty of 100% of the wages owed.

Intentional Violations A

If an intentional violation is determined to have occurred, the contractor is prohibited from contracting directly
or indirectly with any public authority for the construction of a public improvemenit. Intentional violation means
“a willful, knowing, or deliberate disregard for any provision" of the prevailing wage law and includes but is not

limited to the following actions;

* Intentional failure to submit payroll reports as required, or knowingly submitting false or erroneous
reports.

* Intentional misclassification of employees for the purpose of reducing wages.

* Intentional misclassification of employees as independent contractors or as apprentices.

* Intentional failure to pay the prevailing wage.

* Intentional failure to comply with the allowable ratio of apprentices to skilled workers as required by the
regulations established by Ohio Department of Commerce, Division of Industrial Compliance and Labor,
Bureau of Wage and Hour Administration. | |

* Intentionally employing an officer, of a contractor or subcontractor, that is known to be prohibited from

contracting, directly or indirectly, with a public authority.

Responsibilities N

A. Pay the prevailing rate of wages as shown in the wage rate schedules issued by the Ohio Department of
Commerce, Division of Industrial Compliance and Labor, Bureau of Wage and Hour Administration, for the
classification of work being performed.

1. Wage rate schedules include all modifications, corrections, escalations, or reductions to wage rates
issued for the project.
2. Overtime must be paid at time and one-half the employee's base hourly rate. Fringe benefits are

paid at straight time rate for all hours including overtime,
PW.5
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1/2i23, 3:24 PM Prevailing Wage Contraclor Responsibilities | Ohio Depariment of Commerce

3. Prevailing wages must be paid in full without any deduction for food, lodging, transportation, use of
tools, etc.; unless, the employee has voluntarily consented to these deductions in writing. The
public authority and the Director of Ohio Department of Commerce, Division of Industrial
Complianice.and Labor, Bureau of Wage and Hour Administration - must approve these deductions
as fair and reasonable. Consent and approval must be obtained before starting the project.

B. Use of Apprentices and Helpers cannot exceed the ratios permitted in the wage rate schedules.

1. Apprentices must be registered with the U.S. Department of Labor Bureau of Apprenticeship and
Training.

2. Contractors must provide the Prevailing Wage Coordinator a copy of the Apprenticeship Agreement
for each apprentice on the project.

C. Keep full and accurate payroli records available for inspection by any authorized representative of the
Ohio Department of Commerce, Division of Industrial Compliance, and Labor, Bureau of Wage and Hour
Administration or the contracting public authority, including the Prevailing Wage Coordinator. Records
should include but are not limited to:

1. Time cards, time sheets, daily work records, etc.

2. Payroll ledger\journals and canceled checks\check register.

3. Fringe benefit records must include program, address, account number, & canceled checks:

4, Records made in connection with the public improvement must not be removed from the State for
one year following the completion of the project.

5. Out-of-State Corporations must submit to the Ohio Secretary of State the full name and address of
their Statutory Agentin Ohio.

D. Prevailing Wage Rate Schedule must be posted on the job site where it is.accessible to all employees.

E. Prior to submitting'the initial payroll report, supply the Prevéiling:Wage Coordinator with your project
dates to schedule reporting of your payrolls.

F. Supply the Prevailing Wage Coordinator a list of all subcontractors including the name, address, and

telephone number for each.

1. Contractors are responsible for their subcontractors’. compliance with requirements of Chapter 4115

of the Ohio Revised Code.

G. Before employees start work on the project, supply them with written notification of theirjob
classification, prevailing wage rate, fringe benefit amounts, and the name of the Prevailing Wage
Coordinator for the project. A copy of the completed signed notification should be submitted to Prevailing
Wage Coordinator.

H. Supply all subcontractors with the Prevailing Wage Rates and changes.

I. Submit certified payrolls within two (2) weeks after the initial pay period. Payrolls must include the
following information:

1. Employees’ names, addresses, and social security numbers.

PW.6
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1/2423, 3:24 PM Prevailing Wage Contractor Responsibilities | Ohio Department of Commerce
a. Corporate officers/owners/partners and any salaried personnel who do physical work on the

project are considered employees. All rate and reporting requirements are applicable to these
individuals,
2. Employees’ work classification.
a. Be specific about the laborers and/or operators {Group)
b. For all apprentices, show level/year and percent of journeyman’s rate
3. Hours worked on the project for each employee.
a. The number of hours worked in each day and the total number of hours worked each week.
4. Hourly rate for each employee.

a. The minimum rate paid must be the wage rate for the appropriate classification. The

Department’s Wage Rate Schedule sets this rate.

b. All overtime worked is to be paid at time and one-half for all hours worked more than forty
'(40) per week.

5. Where fringes are paid into a bona fide plan instead of cash, list each benefit and amount per hour
v paid to progrém for each employee.

a. When the amount contributed to the fringe benefit plan and the total number of hours
worked by the employee on all projects for.the year are do;:umented,-the H0urly amountis
calculated by dividing the total contribution of the employer by the total number of hours
worked by the employee.

b. When the amount contributed to the fringe benefit is documented but not the total hours

: worked, the hourly amount is calculated by’ dividing the total yearly contribution by 2080,
| 6. Gross amount earned on all projects during the pay period.
| 7. Total deductions from employee’s wages.
8. Net amount paid.
J. The reports shall be certified by the contractor, subcontractor, or duly appointed agent stating that the
payrotl is correct and complete; and that the wage rates shown are not less than those required by the
0.R.C. 4115.

K. Provide a Final Affidavit to the Prevailing Wage Coordinator upon the completion of the project.

PW.7
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1/2/23, 3:24 PM Preparing Certified Payrcll Reports [ Ohio Depariment of Commerce

Certified Payroll Heading A

¢ Employer name and address: Company's full name and address. Indicate if the companyis a
subcontractor, if so list the name of the General or Prime.

* Project; Name and location of the project, including county.

* Contracting Public Authority: Name and address of the contracting public authority.

* Week Ending: Month, day, and year for last day of reporting peried.

s Payroll # : Indicates first, second, third, etc. payroll filed by the company for the project.

* Pageindicator: number of pages included in the report.

° Project Number: Determined by the public authority. If there is no number leave blank.

Information by Column A

1. Employee Name, Addréss and Social Security number: This information must be provided for all
employees that perform physical labor on the project. Corporate officers, partners, and salaried
employees are considered employees a;nd must be paid the prevailing rate. Individual sole proprietors do
not have to pay themselves prevailing rate but must report their hours on the project.

2. Work Class: List classification of work actually performed by employee. If unsure of work classification,
consult the Ohio department of Commerce, Wage and Hour Bureau. Employees working more than one
classification should have separate line entries for each classification. Indicate what year/level for
Apprentices. Be specific when using laborer and operator classifications; for example, Backhoe Operator
or Asphalt Laborer.

2. Hours Worked, Day & Date: In the first row of column 3 enter days of pay period example; M TWTHF S S.
The second row is for the date that corresponds with each day for the pay period. In the employee
information section enter the number of hours worked on the prevailing wage project and which day the
hours were worked. Separate rows are labeled for (ST} straight time hours and (OT) overtime hours. All
hours worked after 40, must be paid at the appropriate overtime rate.

4. Project Total Hours: Total the hours entered for pay period.

5. Base Rate: Enter actuai rate per hour paid to the employee. The overtime hourly rate is time and one-half
the base rate listed in the prevailing wage schedule plus fringe benefits at straight time rate. The prevailing
wage schedule lists the base rate plus fringe benefit amounts, These amounts added together equal the
total prevailing wage rate. Employers must pay this total amount in one of three ways.

o Total rate may be paid in entirety in the base rate to the employee; in which case, the ¢ash
designation will be checked for fringe benefits.
o Total rate may be paid as listed in prevailing wage rate schedule with total fringe amounts paid

approved plans.
PW.9
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1/2/23, 3:24 PM Preparing Certified Payroll Reporis | Ohio Department of Commerce
: o Total rate may be paid with a-combination of base rate and fringe payments to approved plans in
amounts other than those listed in schedule. A

6. Project Gross: Enter total gross wages earned on the project for straight time and overtime. Project hours
X base rate should equal project gross.

7. Fringes: If fringe benefits are paid in the hourly base rate, indicate this by marking the cash space. If fringe
benefits are paid to approved plans as listed in the prevailing wage rate schedule, mark the space
Approved Plans. If fringe benefits are paid partially in the base rate and partially to approved plans, mark
the space Cash & Approved plans. List the hourly amount paid to approved plans for each fringe. If
payments are not made on a per hour basis, calculate the hourly fringe credit by-dividing the yearly
employer contribution by the lesser of: hours actually worked in the year {these must be documented) or
2080. Eringe benefits include: Employer\\'s share of health insurance, life insurance, retirement plan,
bonus/profit sharing, sick pay, holiday pay, personal leave, vacation, and education/training programs.

8. Total Hours All Jobs: Total all hours worked during the pay period including non-prevailing wage jobs.

9. Total Gross All Jobs: Gross amount earned in the pay period for all hours worked.

10. Self explanatory.
11. Self explanatory.
12. Self explanatory.

PW.10
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Certified Payroll Report

Report for: (] Check if Subcontractor” Contract No: Payroll No:

Company:" If Sub, GC/Prime Contractor Name:

Address: Project Name & Location: Week Ending:

City, State, Zip Public Authority (Owner):

Phone No: Sheet? of

1. Employee Name, 2 Work 3.Prevailing Wage Project 4.Total | 5.Base | 6.Project (7. Fringes: D Cash D Approved Plans Weekly Payroll Amount
Address, & SS# (Last 4 Class™ Hours Worked - Day & Date Hours | Rate | Gross [[] cash & Approved Plans
digits if permitted) . 8.Total| 9. Total
— ange Rate Your Company Pays Per Hour Hrs for | Gross on All| 10, Total |11. Net Pay
H&W | Pens | Vac Hol | Other | Total [all Jobs Jobs Deductions | on All Jobs

oT
ST
oT
ST
oT
ST
oT
ST
oT
ST

1) By signing below, | certify that: {1) | pay, or supenvise the payment of the employees shown above; (2} during the pay period reported on this form, all hours worked on this prefect have been paid at the appropriate prevailing wage
rate for the class of work done; (3) the fringa benefits have been paid as indicated above; (4) no rebates or deductions have been or will be:made, directly or indirectly from the total wages eamed, other than permissable deductions as
defined in ORC Chapler 4115; and (5) apprentices are registered with the U.S. Dept. of Labor, Bureau of Apprenticeship and Training. [ understand that the willful falsification of any of the above statements may subject the Contractor

or Subcontractor to civil or criminal presecution.

Type or Print Name and Title

Signature

Date

1114 jc
a~

Irm

Apttach additional sheets as necessary.

*Type in continuous fine, text will wrap.




Department
of Commerce

Ohio

Division of Industrial Compliance

PREVAILING WAGE CONTRACTOR RESPONSIBILITIES

This is a summary of prevailing wage contractors’ responsibilities. For more detailed
information please refer to Chapter 4115 of the Ohio Revised Code

General Information

Ohio's prevailing wage laws apply to all public improvements financed in whole or in part by
public funds when the total overall project cost is fairly estimated to be more than $250,000
for new construction. or $75,000 for reconstruction, enlargement, alteration, repair,
remodeling, renovation, or painting.

Ohic's prevailing wage faws apply to all public Improvements financed in whole or in part
by public funds when the total overall project cost is fairly éstimated to be more than
$91,150 for new construction that involves roads, streets, alleys, sewers, ditches and other
works connected to road or bridge construction-or $27,309 for reconstruction,
-enlargement, alteration, repair, remodeling, renovation, or painting of a public improvement
that involves roads, streets, alleys, sewers, ditches and other works connected to road or
bridge construction.”

a) Thresholds are to be adjusted biennially by the Administrator of Ohio Department of
Commerce, Division of Industrial Compliance and.Labor, Bureau of Wage and Hour
Administration

b) Biennial adjustments to threshold levels are made according fo the Price Deflator for
Construction Index, United States Department of Commerce, Bureau of the
Census”, but may not increase or decrease more than 3% for any year

Penalties for violation _
Violators are to be assessed the wages owed, plus a penalty of 100% of the wages owed.

Intentional Violations

If an intentional violation is determmed to have occurred, the contractor is prohibited from
contracting directly or indirectly with any public authority for the construction of a public
improvement. Intentional violation means "a willful, knowing, or deliberate disregard for any
provision" of the prevailing wage law and includes but is not limited to the following actions:

* Intentional failure to submit payroll reports as required, or knowingly submitting false
or erroneous reports.

» Intentional misclassification of employees for the purpose of reducing wages.

¢ Intentional misclassification of employees as independent contractors or as
apprentices. '

Intentional failure to pay the prevailing wage.

+ Intentional failure to comply with the allowable ratio of apprentices to skilled workers
as required by the regulations established by Ohio Department of Commerce,
Division of Industrial Compliance and'Labor, Bureau of Wage and Hour
Administration.

+ [ntentionally employing an officer, of a contractor or subcontractor, that is known to
be prohibited from contracting, directly or indirectly, with a public authority.

Bureau of Wage and Hour Administration 614-644-2239
6606 Tussing Road Fax 614-728-8639
Reynoldsburg, OH 43068-9099 TTY/TDD 800-750-0750

com.ohio.gov

An Equal Opportunity Employer and Service Provider
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Responsibilities
A. Pay the prevailing rate of wages as shown in the wage rate schedules issued by the

Ohio Department of Commerce, Division of Industrial Compliance and Labor,

Bureau of Wage and Hour Administration, for the classification of work being

performed.

1. Wage rate schedules include all modifications, corrections, escalations, or
reductions to wage rates issued for the project.

2. Qvertime must be paid at time and one-half the employee's base hourly rate.
Fringe benefits are paid at straight time rate for all hours including overtime.

3. Prevailing wages must be paid in full without any deduction for.food, lodging,
transportation, use of tools, etc.; unless, the employee has voluntarily consented
to these deductions in writing. The public authority and the Director of Ohio
Department of Commerce, Division of Industrial Compliance and Labor, Bureau
of Wage and Hour Administration - must approve these deductions as fair and
reasonable. Consentand approval must be obtained before starting the project.

Division of Industrial Compliance

B. Use of Apprentices and Helpers cannot exceed the ratios permitted in the wage rate
schedules.
1. Apprentices must be registered with the U.S. Department of Labor Bureau of
Apprenticeship and Training.
2. Contractors must provide the Prevailing Wage Coordinator a copy of the
Apprenticeship Agreement for each apprentice on the project.

C. Keep full and accurate payroll records available for inspection by any authorized
representative of the Chio Department of Commerce, Division of Industrial
Compliance, and Labor, Bureau of Wage and Hour Administration or the contracting
public authority, including the Prevailing Wage Coordinator. Records should include
but are not limited to:

1. Time cards, time sheets, daily work records, etc.

2. Payroll ledgenjjournals and canceled checks\check register.

3. Fringe benefit records must include program, address, account number, &
canceled checks.

4. Records made in connection with the public improvement must not be removed
from the State for one year following the completion of the project.

3. Out-of-State Corporations must submit to the Ohio Secretary of State the full
name and address of their Statutory Agent in Ohio. '

D. Prevailing Wage Rate Schedule must be posted on the job site where it is
accessible to all employees.

E. Prior to submitting the initial payroll report, supply the Prevailing Wage Coordinator
with your project dates to schedule reporting of your payrolls.

F. Supply the Prevailing Wage Coordinator a list of all subcontractors including the
name, address, and telephone number for each.
1. Contractors are responsibie for their subcontractors’ compliance with
requirements of Chapter 4115 of the Ohio Revised Code.

Bureau of Wage and Hour Administration 614-644-2239
6606 Tussing Road Fax 614-728-8639
Reynoldsburg, CH 43068-9099 ) TTY/TDD 800-750-0750

com.ohio.gov

An Equal Opportunity Employer and Service Provider
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G. Before employees start work on the project, supply them with written notification of
their job classification, prevailing wage rate, fringe benefit amounts, and the name of
the Prevailing Wage Coordinator for the project. A copy of the completed signed
notification should be submitted to Prevailing Wage Coordinator.

Division of Industrial Complience

H. Supply all subcontractors with the Prevailing Wage Rates and changes.

I.  Submit certified payrolls within two (2) weeks after the initial pay period. Payrolls
must include the following information:
1. Employees’ names, addresses, and social security numbers.

a. Corporate officersfownersfpartners and any salaried personnel who do
physical work on the project are considered employees. All rate and
reporting requirements are applicable to these individuals.

2. Employees’ work classification.
a. Be specific about the laborers andfor operators (Group)
b. For all apprentices, show level/year and percent of journeyman's rate
3. Hours worked on the project for each employee,
a. The number of hours worked in each day and the total number of hours
worked each week.
4. Hourly rate for each employee.

a. The minimum rate paid must be the wage rate for the appropriate
classification. The Department’s Wage Rate Schedule sets this rate.

b. All overtime worked is to be paid at time and one-half for all hours
worked more than forty (40) per week.

5. Where fringes are paid into a bona fide plan instead of cash, list each benefit
and amount per hour paid to program for each employee.

a. When the amount contributed to the fringe benefit plan and the total
number of hours worked by the employee on all projects for the year are
documented, the hourly amount is calculated by dividing the total
contribution of the employer by the total number of hours worked by the
employee.

b. When the amount contributed to the fringe benefit is documented but not
the total hours worked, the hourly amount is calculated by dividing the
total yearly contribution by 2080.

6. Gross amount earned on all projects during the pay period.
7. Total deductions from employee’s wages.
8. Net amount paid.

J. The reports shall be certified by the contractor, subcontractor, or duly appointed
agent stating that the payroll is correct and complete; and that the wage rates
shown are not less than those required by the O.R.C. 4115.

K. Provide a Final Affidavit to the Prevailing Wage Coordinator upon the completion of

the project.
Bureau of Wage and Hour Administration 614-644-2239
6606 Tussing Road Fax 614-728-8639
Reynoldsburg, OH 43068-9099 TTY/TDD 800-750-0750

com.ohio.gov
An Equal Cpportunity Employer and Service Provider
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CERTIFIED PAYROLL REPORT

Employer Name & Address Name of General / Prime Contractor Project Name & Location Contracting Public Authority

Check if subcontractor Week Ending - Payroll # Project Number
Page Oof.

. . 6. 7. Fringes: 0O |8 Total
1. Employee Name, Address Work 3. Hours Worked - Day & Date Project

£ Approved Plans. [l :
and Soclal Security Number 7 Class Gross cggh& Approved Plans [] All Jobs | All Jobs | Withheld | Deducts Pglq

H&W [ Pens | Vac | App |Other

oT

ST

oT
ST
jot1

18T

oT

ST

oT

ST

oT
8T

oT
5T

oT
ST

Date My signature on this form signifies that | pay, or supervise the payment of the employees shown above, | am certifying: 1) That during the pay perlod reported on this
form, all hours worked on this project have been paid at the appropriate prevailing wage rate for the class of work done. 2) That the fringe benefits have been paid as indicated above. 3) That no
rebates or deductions have baen or will be made, directly or indirectly from the total wagées earned, other than _Fermissable deductions as defined In the Ohio Revised Code Chapter 4115.

4) That apprentices are replstered with the U.5. Department of Labor, Bureau of Apprenticeship and Training. The willful falsification of any of the above statements may subject the contractor or
subcontractor to civil or criminal prosecution.

Name and Title , . Signature
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of Commerce

Division of Industrial Compliance

John R. Kasich, Govemer
Jacqueline T.Williams, Director

Instructions for Filing a Minimum Wage Complaint

There is no cost in having a valid complaint investigated by our office. Please be advised, we cannot provide legal advice or act as your
attorney. Also, please note, this office is only able to pursue minimum wage for the hours that are found to be unpaid. You also have
the option of pursing your complaint privately or you may wish to contact an attorney. However, you cannot pursue your complaint
through both processes at the same time.

After reviewing the guidelines below, if you believe that your situation falls within our investigatory limitations, you may file a
complaint with our office.

The Bureau of Wage and Hour Administration investigates complaints involving the following:
Minimum wage not being paid,

Overtime not being paid,

e  Unauthorized deductions, and

+  Last paychecks being held.

We cannot collect wages owed for the any of the following reasons:
e Vacation pay,
*  Sick leave,
* Holidays, or
¢ Other employment benefits promised to you.

In addition, we cannot investigate a complaint if you believe you were improperly terminated or if your employer did not properly
withhold taxes, social security, etc.

In order to file a complaint, please follow these steps:

1. Fill in the form completely using black or blue ink. Please print legibly.

2. Provide copies, NOT originals, of the following; pay stubs, time sheets and any other records that will help prove your claim.
3. Use a separate sheet of paper to explain your situation, if needed.

4. Please have your signature notarized.

5. If you wish to remain anonymous, please indicate that by selecting the correct boxes on the form. Please note, you will remain
anonymous until such time that wages are to be paid.

6. Submit the completed complaint form and your records to:

Division of Industrial Compliance

Bureau of Wage and Hour Administration,
6606 Tussing Road

Reynoldsburg, OH 43068

Please note, a complaint will be rejected if it does not contain complete and sufficient information. A compliant may also be rejected
depending on your employment status (i.e. an exempt employee).

Bureau of Wage and Hour Administration 614|644 2239
6606 Tussing Road Fax 614|728 8639
PO Box 4009 TTY/TDD 800 | 750 0750

Reynoldsburg, OH 43068-9009 U.S.A. An Equal Opportunity Employer and Service Provider www.com.chio.gov
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of Commerce

Division of Industrial Compliance
John R. Kasich, Govemor

Jacqueline T, Williams, Director MINIMUM WAGE COMPLAINT

Current Status With this Employer: DO N@T WRITE [N TH[S ARE A . R
Present employee of business? OYes [No Case # - _ . R \
. Approved CYes EINo R _

Former employee of business? OYes [ONo ) e
Reason for filing complaint: .R"Jc"“"‘?‘ DYCS L,_D,qu SR A S

. . De - B¥es ONoo . | Temt T
OMinimum wage not paid 0 Overtime not paid County T T | Tnvestigator :
O Unpaid wages O Last pay not received Comments R . L

O Other (Explain in comments section below)

INCOMPLETE FORMS WILL BE RETURNED

EMPLOYER INFORMATION Name

Telephone - | Address

Email/Website City | State | Zip | County

Type of Business Number of Employees 0 0-5 [110-25 00150-75 O 100
Plus

Ovwmer’s name Supervisor’s name and titie

Is the business still operating? OYes [No Has the business filed bankruptcy? OYes [OONo

Business is Qver / Under $500,000. per year

COMPLAINANT/EMPLOYEE INFORMATION | Name

Employees should include copies of pay stubs, time cards, or any other
documents that will assist in our investigation

Telephone Address
Other telephone numbers where you can be reached: City State Zip County
Email O Yes, I authorize the use of my name

O No, I do not authorize the use of my name
What position did you hold?

‘?
Are you over 18 years old? |y g did you work there?

OYes [ONo From__ / / To )

WAGE PAYMENTS Are any part of these wages for?
OHourly? Amount OWeekly? Bonus OYes ONo
OSalary? Amount OBi-weekly? Commission OYes ONo
OOvertime? Amount OMonthly? Vacation/Holiday Pay/Sick Leave OYes ONo
Were tips received? OYes ONo | Do youowe your employer for
If yes, was at least $30 in tips reported each week? OYes ONo advances, loans, merchandise, etc. OYes CNo
Were you employed: If yes, amount owed: $
In outside sales? HYes DNo Did employer keep time records? OYes ONo
In a managerial/supervisory position? OYes ONo Were you paid in cash? OYes CINo
Bya govemmental agency? OYes UNo Did employer keep wage records? OYes ONo
In a professional position? OYes ONo Do you have your own record
In interstate commerce? OYes ONo of hours worked? OYes [ONo

HOW MUCH ARE YOU OWED? $§
TIME PERIOD From / / To / /




NUMBER OF HOURS WAGES CLAIMED FOR

Were deductions for taxes,

If yes, were amounts listed

etc. withheld? OYes ONo

on pay stubs? OYes [ONo

ADDITIONAL COMMENTS:

Please Attach Additional Sheets If Necessary

ATTACH ANY INFORMATION TO SUBSTANTIATE YOUR CLAIM. UNSUBSTANTIATED CLAIMS MAY BE

RETURNED.
SPECIAL NOTICE
I , on this day O Yes, I authorize the use of my name
O Do O No, I do not authorize the use of my name
O Do Not

Assign to the Ohio Department of Commerce all
rights, title, and interest to my claim for wages
against

{Employer)
In assigning these rights, I am aware that I must
submit written notice of any change in my
representational status.

Signature

date

SIGNATURE & NOTARY

Complaints will be returned if not complete & signed

Affiant is further informed that Section 2921.13 of the Ohio
Revised Code provides a penalty of a misdemeanor of the first
degree and that prosecution will be pursued of those persons
who “knowingly swear or affirm the truth of a false statement
wher... the statement is sworn or affirmed before a notary
public...”

Sworn to before me and subscribed by the said:

I hereby certify that this is a true statement to the best of my

knowledge and belief.

Signature

date

In my presence this day of 20

Notary Public

(Revised 9/30/11)

Return to:

Ohio Department of Commerce
Division of Industrial Compliance
Bureau of Wage & Hour Administration
6606 Tussing Road, P.O. Box 4009
Reynoldsburg, OH 43068 - 9009
614-644-2239 Fax 614-644-8639

An Equal Opportunity Employer and Service Provider

* INCOMPLETE FORMS WILL BE RETURNED *
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Select Language
Fowored by Goug'e Translate
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. ‘Department of
Ohio.gov |k

Commerce

INSTRUCTIONS FOR PREPARING CERTIFIED PAYROLL REPORTS

General

Confractors end subecntragtes ere required by low o submit cemifed peyrol reports for wark on projects covered by Ohlo's Prevaling Wage Law.
Tris fom meets the repering requitements efoblished by Ohio Revised Coda Chapler 4115 The use of this form I nat mandatory, employets may
suvamit thelr own forms provided that all of the reguired Information b Included. This form may be repreduced, o addtional coples obtalned from;

Chia Ceparment of Commerce Divisien ¢f Industriol Compliance and Labor ureau of Wage & Heur Administration 6606 Tussing Rd. P. ©. Box 4009
Roynoldsburg, OH 43088-9000 Phone: (514} 644-2239

Cerified Payrel Heoding

Employer name and address: Company's Al name ond address. Indieate If the company b a subcontacior, I 1o It the name of the General o
Prime. Projeci: Nama and localion of the praject, Inchuding county. Contracting Puble Aufhority: Name and address of the contracting publie
outherily, Week Ending: Month, day. ond year forfast day of reperting perod. Payroll # : Indicerdes first, seeond, third, et payrol fled by the
eempany for the pieject. Poge Indicator: number of poges Insluded in the report. Project Number: Deternined by the public authorlty. If there b no
number leave blank,

Intermotion by Column

« 1.Employee Name. Addies and Seeld Secwity number: This information must be prsviced for ok employees that perfam physical labor an
me préject. Comporate officers. potnen. and sakred employ are empikyees ond must Be pald the prevaling rate. Individuol
sole proprielon do nol have 10 pay themselves prevaling rate but must repert thot hours on the project.

= 2 Work Class: Lst classification of work actuslly performed by employes. If unsure of werk clattification. consult fhe Ohio deparment of

Commerce, Wape and Hour Bureau. Employees warking more than one classificaticn should howe sep line entries for each classificotion
Indicote what year/lavel for Apprantices, Be specific when using laborer and operator elassificeflan for example, Backhoe Operator ar
Aspholt Laberer,

+ A Hours Worked, Day & Date: In the fust row of column 3 enter days of pey perded exampie: MTW TH F 55.The 1econd tow s far the dota that
comesponds with each day fer the pay period. In the employee Ihformeanian seedion enter the number of hours worked on the prevallng wage
pojec! and which day the hauwrs were worked. Separale rows cre kebeled for (5T) siraight time hotm and (OF) everlime houm Al houn worked
ctier 41, must be pold ot the appropriale everdime rado.

« 4 Preject Tolal Heun : Total the houn entered for pay pered,

» 5 Base Rate: Enter actual iate per hour paid to the empioyee. The averiime heury rate Is time and one-holf the base rate Isfad In the
prevaliing wage schedule plus finge benetts at stroight time rate. The prevaillyg wage schedule lifs the base rate plus finga benefit omounts,
These amounts ndded together equol the tetel prevaling wage rate. Employen must poy this fotal smaunt it one of three ways

o Tatal mate may be poid In entirety In the Base rate to the employec; In which case, the cash designation will be checked fof finge
benefits.

o Tatal rale may be poldd o8 lsted In prevoilng woge rate schedule with total finge amounts paid opproved plans.

o Tolalrate may be pald with a combirtion of base rate and kinge poymends to opproved plans In amoun!s other than those Ested 1
Mchedula,

¢ & Project Graw: Enfer fotal gross woges eamed on the project for straight ime and overdime. Project hours X base rete shousd equal project
gress.

= 7. Fringes: ! fringe benefis are pald in the houry bose rate, Indicate this by morking the cash space. If finge benefils ere pold ta epproved
plam as listed In the prevaling wage refa sheduls, mork the space Approved Plams. If finge berelth ore pald pertially In the base rate and
parfially ta approved plars, mark the spaee Cash B Approved plans. Ust the houdy amount pold fa eppréved plans for each finge. If
payments cre not mode on a per howr bash, eoleulate the hourly finge credit by dividing the yeary empleyer cerfribution by the lesser of,
heum actuzlly winked in the year (these must be documented) ar 2080, Fringe benefis Include: Employer's share of heaith insurance. bfe
Inzurance, retiremen! plan, boru/profit sharing. sick pay, haliday pay. persans| keove, vocation. ond education/ialning programs.

= 8. Totol Houns Al Joks: Tefal Gl houn worked during the pay perod Including nén-prevaling wage jobs

= 2. Tolcl Grom Al Jobe: Graw amsunt earned In the pay perlod for ol hows worked.

» 10 Self explancatary. -

» 11, Self explanatory, .

+ 12 Sel explanotory.
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Ohio Department Of Commerce | Division Of Industrial Compliance https://www.com.ohio.gov/dico/PWComplaintInstructions.asp

Select Lﬁa-uase
Fomorui by Gecgie
; Crwgle Cu

Dapartment of

OhiO.QOV Commerce
/ﬁl‘ .

BEFORE FILNG A PREVAILING WAGE COMPLAINT, PLEASE READ CAREFULLY!

You May File A Complaint With This Division [f:

A You were of are employed on the project.
B You meet one of the followling:

« Any penon who submits a bld for the pupese of securing the award of a contract for construction of the public mprvement.

* Any pesson aeting &5 9 subcantractor of o person mentioned In (R1) above.

« Any bona fide organzation of kaber which has as bars of 11 auth d to rep 1t employees af a perncon mentioned In (8.1, or B2) and
which exbfs, In whole of In parl for the purpese af negotialing with employen concerning e wages, hous, of terms and conditions of
employment of employees.

* Ary yhoving as bers any of the persors mentioned In E.1. & B2) of this rechon.

Do Net Fil Qut This Form Jf:

A The project has been completed for twa (2) yeans

B You ected o3 on ‘Independent conhacior' ond not as an *employee* of the business, or you were sef-employed.
C. You aleady have a Judgernent nvolving the skame wage catm.

D. The contaciar has fled for bankuptey, (F so, you will reed to contaed the Banknuptcy Court for further nstructions)

Filing More Than One Complaint:

A You must use a separate cornplaint fom for fing agalns! each contracior andrer project.
B Each clalmant infeading to e ogalnst @ conhocior and/er project must we ¢ teparete complant form

Completing The Prevalling Wage Complaint Fomn:

A Downlogd o view the form, then pant out a copy &f the fomn (f b a legal ske document. 84 by 117).

B Read al questions on the wage clalm form carefuly betole answering. Plecse fill st your ciaim completely. legibly. and accuretaly, You mus! sgn,
Cate, and have I netatzed

C. Provide the epnkociors name. name of corecd add county, and telephont number. You os the clalmon? are responsisle for
providing this iInformafion

D. Te help prove yaur claim. please provide coples of any documentation you have avallcble. For example. pay stubs or a personal tecard of houn
worked én the project. DO NOT SEND ORIGINALS.

E Ba cortaln that your name, addres. social secwiity number. and telephone number are comect If you &0 not have a telephone number, plecse
supply this Division with o felephone numser where we €an reach you If your address o telephone number changes, A s your 1esponibilty to nolity
u immediately of your clalm could ba clesad.

The Prevailing Wage Complaint Form (PDF) can be dewnloaded here.

ASOUTINOUSTRIAL
COMPLIANCE!
Direipior Sheryl Maxheld
.. Bupepnwndant Gedl Eaion,
v 514.6442223 . a (e, Fire Alarm and Speinkler,
618 y -
Hate,ohyu
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CITY OF MENTOR
PREVAILING WAGE RELEASE FORM

" CONTRACTOR NAME:
ADDRESS:
PHONE/E-MAIL:
I, , the owner operator driver of this dump truck hired by
of , Ohio for the use at

{general contractor on project) (project)

in Mentor, Ohio. Iam acknowledging prevailing wage rates at , Mentor, Ohio.
. {project)

I am claiming exemption do to the fact that I am the owner/operator and am an independent contractor.

This exemption will remain until completion or release form from

(general contractor on project)

Owner/Operator Name (print):

Signature:

Start Date:

Driver’s License Number:

Social Security Number (last 4 digits):

Attach State of Ohio — Bureau of Motor Vehicles Registration Cab Card

Witnesses:

The Prevailing Wage Coordinator: Veronica Fetsko
City of Mentor
8500 Civic Center Boulevard
Mentor, Ohio 44060

440-974-5776
fetsko({@citvofmentor.com
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They shall handle and distribute all materials such as sand,cemerit, llime Jtile,all types of tile panels,prefabricated

tile units, plastic matenals and protective covering of all t11e Clean up and removal of always used n. connectlon
of said work ‘

. Terrazzo Finishers:Assisting in grinding, and handling of material whether by haiid or wheel barrow, or power
buggies, including sand Portland cement, resinous cement and admixtures, aggregates of marble, stone or other
compositions, bonding adhesives, sealers, waxes, and coatmgs used for Terrazzo Mosaic work; preparing,
mixing by hand or machine, and dlstrlbutmg (spreading) all kinds of underbed or underlayment necessary and all
scratch coat used for terrazzo and mosaic work. Also the rubbing, grinding,. cleanmg, sealing and polishing same
either by hand or machine. will assist in the installation of the sand bed, tar paper, wire lath, divider strips, and

- rolling procedures and ac¢id etching of all concrete floors that require it before installation. Shall handle all

" materials and assist in the instal]ation of all types of terrazzo floors whether conventional or thin-set variety.

Marble Finishers:Loading and unloading handling and distributing of marble matenals mcludmg the mixing of
‘all materials used for the installation of marble, such as cement uriderbeds for the floors, thin-set or epoxies

. including but not limited to plastic materials. Clean up and removal of all waster material of said work. Cleaning
‘and grouting of all marble and slate, and all polishing of marble and slate floors: .

hitps://wagehour.com.oliio.gov/w3/\Webwh nsf/$docUnigIDAII/852565B80070693285257707005F 9578 ?opendocument 22
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tile units, plastlc materlals and protectlve covermg ‘of all tlle Clean up and removal of always used in cormectlon
of said work. . - : . : ‘

_Terrazzo Finishers:Assisting in. grinding, and handling of material whether by hand or wheel barrow, or power
buggies, ificluding sand Portland cement, resinous cement and admixtures, aggregates of marble, stone or other
composnlons bonding adhesives, sealers, waxes, and coatings used for Terrazzo Mosaic work, preparing,
mixing by hand or machine, and dlstnbutmg (spreading) all kinds of underbed or underlayment necessary and all
scratch coat used for terrazzo and mosaic work. Also the rubbing, grinding, cleaning, sealing and polishing same
either by hand or machine. will assist in the installation of the sand bed, tar paper, wire lath, divider strips, and
rolling procedures and acid etching of all-concrete floors that require it before installation. Shall handle all
materials and assist in the installation of all types of terrazzo floors whether conventional or thin-set variety.

Marble Finishers:Loading and unloading handling and distributing of marble materials including the mixing of
all materials used for the installation of marble, such as cement underbeds for the floors, thin-set or epoxies

including but not limited to plastic materials. Clean up and removal of all waster material of said work. Cleaning
and grouting of all marble and slate, and all polishing of marble and slate floors.

https://wagehour.com.chio.gov/iw3/Webwh.ns/$docUniqIDAII/852565B80070693285257EBDO04F 1872 70pendocument
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eXpressways, turnplkes brldges drainage structurés, grade separations, parking lots, rest areas, alleys, 31dewalks
guardrails, fences, and sound barriers, but shall not 1nclude construction of bu11d1ngs

“AIRPORT CONSTRUCTION" work is deﬁned as 1ncIud1ng site preparatlon gradmg, paving, drainage, fences,
sidewalks, driveways, parking areas and similar work incidental to the construction of airfields but shall not
include the construction of buildings.

“HEAVY CONSTRUCTION” work is defined as including, but not limited to grade separations, foundations
(does not include building foundations), abutments, retaining walls, shafts, tunnels, subways, elevators, drainage
projects, flood control projects, reclamatiori projects, reservoirs, watér supply projects, water development
projects, hydro-electric development, utility transmission lines, including right-of-way clearing, locks, dams,
dikes, levees, revetments, channels, channel cutoffs, intakes, dredging projects, jetties, breakwater, docks
harbors; and all municipal and ut111ty construction except construction classified as building construction.

“RAILROAD CONSTRUCTION” work is defined as including, grading, drainage, placingof rails, crossties,
ballast and the construction of bridges, and other incidentals for railroads, streét railways construction projécts
and rapid transit system projects, but shall not include the construction of buildings.

“SEWER WATERWORKS AND UTILITY CONSTRUCTION work is defined as including construction of all -
storm sewers, sanitary sewers, supplying and distributing waterlines, gas lines, telephone and television conduit,
underground electrical lines, and similar utility coristruction. Main waterline and trunk sewers connecting water
works. and/or sewage: dlsposal plants are included within this definition.

"SUPPORIVE EXCAVATION AND DEEP FOUNDATIONS” work is all drlven and drllled foundatlons within
the building site.

“POWER PLANT SITE” work is defined as all work which is inside the property line, but outside the actual
building construction. Such work shall include, but is not limited to, the grading and installation of sewer lines,
drainage lines, gas lines, telephone and television conduit, underground electrical lines and similar utility
construction, parkmg lots bridges, roads, streets, sidewalks, reservoirs, ash pits, storage tanks, ramps and other
such construction work performed on the work site, but shall not include the actual excavation for the buildings,
foundations or footers or construction of the buildings.

. “POLLUTION CONTROL, SEWAGE PLANT, WASTE PLANT AND WATER TREATMENT FACILITIES
CONSTRUCTION” WORK shall be all work in construction of pumping stations, waste and sewage disposal
plants, incinerator plants, water treatment plants, filtration plants, solid waste disposal and similar pollution
control facilities. ‘

“SOLAR & WIND FARM” WORK is considered “HEAVY CONSTRUCTION” and includes all work in the
¢onstruction of solar fields/farms and wind fields/farms (not installations on buildings).

https:/fwagehour.com.ohio.goviw3fwWebwh.nsf/$docUniglDAII/8S52565B80070693285258A1B0058B6857opendocument ) ) 2/2
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The term “Millwright and Machine Erectors” Junsdlctlon shall mean the unloadmg, h01stmg, nggmg, sklddlng,
moving, dismantling, aligning, erecting, assembling, repairing, maintenance and adjusting of all structures,
processing areas either under cover, under ground or elsewhere, required to process inaterial, handle,
manufacture or service, be it powered or receiving power manually, by steam, gas, electricity, gasoline, diesel,
nuclear, solar, water, ait or chemically, and in industries such as and including, which are identified for the
purpose of description, but not limited to, the following: woodworking plants; canning industries; steel mills;
coffee roasting plants; paper and pulp; cellophane; stone crushing; gravel and sand washing and handling;
refineries; grain storage and handling; asphalt plants; sewage disposal; water plants; laundries; bakeries; mixing
plants; can, bottle and bag packing plants; textile mills; paint mills; breweries; milk. processing plants; power
plants; aluminum processmg or manufacturing plants; and amusement and entertainment fields. The installation
of mechanical equipment in atomic energy plants; installation of reactors in power plants; installation of control
‘rods and equipment in reactors; and installation of mechanical equipment in rocket missile bases, launchers,
launching gantry, floating bases, hydraulic escape doors and any and all component parts thereto, either
assembled, semi-assembled or disassembled. The installation of, but'not limited to, the following: setting-up of
all engines, motors, generators, air compressors, fans, pumps, scales, hoppers, conveyors of all types, sizes and
their supports; escalators; man lifts; moving sidewalks; hoists; dumb waiters; all typ_eS of feeding machinery;
amusement devices; mechanical pin setters and spotters in bowling alleys; refrigeration equipment; and the
installation of all types of equipment necessary and required to process material either in the manufacturing or
servicing. The handling and installation of pulleys, gears, sheaves, fly wheels, air and vacuum drives, worm
" drives and gear drives directly or indirectly coupled to motors, belts, chains, screws, legs, boots, guards, booth
tanks, all bin valves, turn heads and indicators, shafting, bedrings, cable sprockets, cutting all key seats in new
.and old work, troughs, chippers, filters, calendars rolls, winders, rewinders, slitters, cutters, wrapping machines,
blowers, forging machines, rams, hydraulic or otherwise, planing, extruder, ball, dust collectors, equipmient in
meat packing plants, splicing of ropes and cables. The laying-out, fabrication and installation of protection
equipment including machinery guards, making and setting of templates for machinery, fabrication of bolts, nuts,
pans, drilling of holes for any equipment which the Millwrights install regardless of materials; all welding and
burning regardless of type, fabrication of all lines, hose or tubing used in lubricating machinery installed by
Millwrights; grinding, ¢leaning, servicing and any machine work necessary for any part of any equipment
installed by the Millwrights; and the break-in and trial run of any equipment or machinery installed by the
Millwrights. Tt is agreed the Millwrights shall use the layout tools and optic equipment nécessary to perfonn
their work. : . :

https:/fwagehour.com.ohic.gov/w3/MWebwh.nsf/$docUnigiDAN/852565B800706932852565F6006B460F 7opendocument 252
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- erecting, fastening, QI‘ dlsmanthng of all materlal of wood, plastlc metal ﬁber cork and composition and aH
" other substitute materials: pile driving; cutting, fitiing and placing of lagging, and the handling, cleaning,
- erecting, installing-and dismantling of machinery, equipment and erectlng pre-enginéered metal buildings.-Pile-
Drivers work but not limited to: unloading, assembling, erection, repairs, operation, signaling, dismantling and
. reloadmg all equipmient that is used for pile dnvmg iricluding pule butts'is defined as sheeting or scrap prllng
Underwater work that may be réquired in.connection with the installation of piling: The driver and his tender
* work as a team and shall arrive at their own financial arrangements with the contractor. Any conﬁguratlon of
© wood, steel, concrete or composite thét is jetted, drivén-or vibrated onto. the ground by conventional pile dr1v1ng
equipment for the purpose of supporting a future load that may be permanent or temporary. The construction of
- all wharves and docks, incliding the fabrication and’ installation of floating: docks. Dnvmg bracing, plumblng,
* cutting off and capping of all piling whether wood, metal, pipe piling or composite, loadmg, unloading, erecting,
framrng, dismantling, movmg and handling of pile driving equipment piling used in the construction and repair
. of all wharves, docks, piers; trestles, caissons; cofferdams and erection of all sea walls and breakwaters. All
underwater and marine work on bulkheads, wharves docks, shipyards, caissons, prers br1dges pipeling, work, -
viaducts, marine cable and trestles as well as:salvage and: reclamatron work wheére divers are employed. Rate
shall include: carpenters acoustlc a.nd cerhng 1nstallers drywall 1nsta11ers pile dnvers and ﬂoorlayers

hitps://wagehour.com.ohio. goviw3/Webwh.nsfiSdocUnigIDAIV852565B80070663285258A1B0055E9AG 2opendocument S a2
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Journeyman Lineman and J ourneyman Techmcw.n for performmg work on struétures outside of bulldlngs such
- as water towers, smoke stacks, radlo and television: towers more than 75" above the ground

httpé:Ilwagehour,com.ohio.go\r/wSMebwh.nsf:’$docUninDAlIi85256588007069328525881OQOGBCABZ?qpendoc__ument' - . o 313







































1/29/25, 8:51 AM , o “ PW Rate Skilled LCNO1- 2024leevay1A Page ]

Surface Treatment or Road MIX Laborer, Riprap Laborer & Grouter, Asphalt Laborer Dump Man (batch trucks),
Guardrail & Fence Installer, Mesh Handler & Placer, Concrete Curing Apphcator Scaffold Erector, Slgn
Installer, Hazardous Waste (level D), Diver Helper Zone Person and Traffi¢ Control.-

*Bridge Man will perfomr work as per the October 31, 1949, memorandum on cc")ncre'te forms, byand between
the United Brotherhood of Caprpenters and Joiners of Americ and the Laborers' International Union of North
America, which states in; "the moving, cleaning, oiling and carrying to the next point of erection, and the
stripping of forms which are not to be re-used, and forms on-all flat arch work shall be done by memebers of the
Laborers' International Union of North America.”

: Group 2
~ Asphalt Raker, Screwman or Paver, Concrete Puddler, Kettle Man (pipeline), All Machine-Driven Tools (Gas,
Electric, Air), Mason Tender, Brick Paver, Mortar Mixer, Skid Steer, Sheeting & Shoring Person, Surface

* Grinder Person, Screedperson, Water Blast, Hand Held Wand, Power Buggy or Power Wheelbarrow, Paint - .
Striper, Plastic fusing Machine Operator, Rodding Machine Operator, Pug Mill Operator, Operator of All
Vacuum Devices Wet-or Dry, Handling of all Pumps 4 inches and under (gas, air or electric), Diver, Form Setter,
Bottom Person, Welder Helper (pipeline), Concrete Saw Person, Cutting with Burning Torch, Pipe Layer, Hand
Spiker (railroad), Underground Person (working in sewer and waterline, cleaning, repairing and reconditioning).
Tunnel Laborer (without air),Caisson, Cofferdam (below 25 feet deep), Air Track and Wagon Drill, Sandblaster
Nozzle Person, Hazardous Waste (level B), ***Lead Abatement, Hazardous Waste (level C)

***Includes the erecting of structures for the removal, 1nc1ud1ng the encapsulation and containment of Lead
abatement process.

Group 3 A

Blast and Powder Person, Muckers will be defined as shovel men working directly with the miners, Wrencher
(mechanical joints & utility pipeline), Yamer, Top Lander, Hazardous Waste (level A), Concrete Specialist, Curb
Setter and Cutter, Grade Checker, Concrete Crew in Tunnels. Utility pipeline Tappers, Waterline, Caulker, Signal
Person will receive the rate equal to the rate paid the Laborer classification for whlch the Laborer is signaling.

Group 4 ' i "y
Miner, Welder, Gunite Nozzle Person
A The Watchperson shall be responsible to patrol and maintain a safe traffic zone irrcludihg but not limited to

- barrels, cones, signs, arrow boards, message boards etc. - :
The responsibility of a watchperson is to see that the equipment, job. and ofﬁce trailer ete. are secure.

https:!!wagehour.com.ohio.govlefWebwh.nsfi_$docUniq|DA|I1852565880070693285257901OOSTDBﬂG?opendocument 2/2
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Details : : :
Group 1 - Bu1ld1ng and constructlon Laborers and Tenders Asbestos Removal hazardous mater1a1s unloading
of furniture and fixtures.- :
Gsoup 2- Gunite Qpetatin_g (Mac.liirl.eslof al_l type).
Group 3 - Laborers on swiﬂgi_ng scaffolds; air track and wagon drill,
Group 4 - Drywall stocking and handling.
Group 5 - General Landscaping. |
- Group 6 - Final Clean-up (must perform clean-up duties for entire work shift, and excludes demolition work)".
Group 7 - Blasters, Shooters, Caissons, Well Cylinder, Coffe';‘da'rhs, Mine Workers without air, acid brick tenders.
* Group 8 - Top man on free sfanding' sadial 'stacllc; bellman and bottom man in blast fufnece. and stoi/e.
Group 9 - Sewer jet.
Group 10 - Heat tender.
Group 11 - Firlebrick.
Group 12 - Mason tender handling casbon block and boitom block for Blast furnace stoves, stacks. e.tc_.

Group 13 - Lansing Burners.

https:.f/wagehour.com;ohio.govleMebwh.nsf/$docUniqiDAlII8525658800706932852571TOOOEBTSSD?Opendor:umént
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. Machiries; Forklifts (masonry work only); Form Trenchers; High Pressure Pumps (over 1/2" dlscharge) Hydro
Seeders Pumps (4" and over discharge), provided it is not part of a de-watering system discharged into a
corhmon header; Self—Propelled Power Spreaders; Self-Propelled Sub Graders; Submersible Pump (4" and over
discharge), provided it is not part of a dewatering system discharged into a common header; Tire Repairman;
Tractors, pulling sheepsfoot rollers or graders; Vibratory Compactors with integral power.

Group F - Apprentice/Helpers, Oiler, Signalmen; Barrier Moving Machines (additional duty, paid same rate);
Bobcat-type and/or Skid Steer Loader; Bobcat-type and/or Skid Steer Loader with any and all attachments;
Brokks with'’a manufacture’s weight less than 3,500 1bs.] Cranes — compact, track or rubber under 4000 Ibs.
capacity; Geodimeter; Grade Checker; Grinders (all); Inboard/Outboard Motor Boat Launches; Light Plant
Operators; Planers (all types) Power Boilers (less than 15 1bs. pressure); Power Driven Heaters (oil fired);
Power Scrubbers; Power Sweepers; Pumps (under 4 inch discharge); Rod Man; Rotomills; Saw (concrete

. Vermeer-type); Submersible Pumps (under 4 mch dlscharge), Vac Alls; Cutting, burning and fabricating on
equipment and the1r attachments .

Master Mechanic - Master Mechanic
Crane 200’299’ - Boom & Jib 200’ feet and over

Crane 300’ and Over - Boom & Jib 300" and ovef

hittps:/iwagehour.com.ohio.gov/w3/Webwh.nsf/$docUnigIDAI/852565B8007 069328525856 F0062658D 7opendocument ] 313
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- Tampers. (wrthout llﬁlng and allgmng dev1ce) Ut111t1es Operators (small equrpment), Weldlng Machlnes and
Generators ol M ) . .

' Class D Backﬁllers and Tampers Ballast Re locator Bar and J ornt Installrng Mach1nes Batch Plant o
Operators Boring Machine Operators (48 inch or less); Bull Floats; .Burlap and Curlng Machines; Concrete

. Plants (capacity 4 yds and under); Concrete Saws' (multiple); Conveéyors (hlghway) ‘Crushers; Deckhands; Farm’
type tractors, with attachments (highway); Finishing Machines; Firemen, Floatlng Equipment (all, types), Fork =~ -
Lifts (hrghway), except masonry; Form Trenchers; Hydro Hammers Hydro.Seeders; Pavement Breakers

. (hydraulic or cable) Plant Mixers; Post Drivers; Post Hole Diggers; Power Brush Burners; Power Form
Handling Equipment; Road W1den1ng Trenchers; Rollers (brick, grade, macadam) Self-Propelled Power

* Spreaders; Self- Propelled Sub-Graders; Stéam Firemen; Survey Instrument men Tractors, pulllng sheepsfoot
,rollers or graders Vrbratory Compactors w1th 1ntegral power ' - : -

- Class E- Compressors (portable Sewer Heav}r and H1ghway) Cranes-Compact track or rubber under 4 000 .
'pound capacity; Drum Firemen (asphalt plant); Fueling and greasing- (Primary Operator with. Spe01alrzed CDL
_ Endorsement Add $3. 00/hr); Generators Inboard-Outboard Motor Boat Launches; Masonry Fork Lifts; Qil-
© Heaters; (asphalt plant); Ollers/Helpers Power Driven Heéaters (ojl ﬁred) Power Scrubbers; Power . Sweepers N
Pumps (under 4inch, d1scharge), S1gna1person Survey Rodmen or: Chau'men T1re Repanmen VAC/ALLS
. 'Master Mechanlc Master Mechanlc
: ‘Cranes and Moblle Concrete Pumps 150' 179' Boorn & J1b 150 179 feet |
- Cranes and Mobrle Concrete Pumps 180' 249' Boom & Jlb 18() 249 feet

| =Cranes and Moblle Concrete Pumps 250' and over Boom & J1b 250 feet or.over

hitps:/iwagehoyr.com:ohio.goviwa/Webwh nst/SdecUnigIDAI/B52565B800706932862579EAQDTOE S Topendocument. -~ .+ - 373
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Application of Catalytic materials under class 3 hazardous per MSDS - .65 per hour above the Job ClaSSIﬁcatlon
basic hourly rate.

Application of Catalytic materials under class 4 hazardous per MSDS - 1.00 per hour above the Job
Classification basic hourly rate.

Repaint: 20% or less of new surfaces.

hitps:/fwagehour.com.ohio.goviw3/MWebwh.nsf/$docUnigIDAI/B52565B80070693285256B6F0066973170pendocument
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.- limited to all maintaining, cleamng, ad_]ustmg, repdiring, overhaulmg, starting and balancing of any- system or .
component part thereof, regardless of size or location, including all other service. and maintenance work. asmgned ‘
to the employer by the customer. Shall also be allowed to do the followmg installation work: All residential
humidifiers and dehumidifiers, all window type unis, all residential lieating and cooling systems, excluding

. steam and hot water, and when a bu11d1ng is not. new construction, all refrigeration systems.up,to 20 tons, split air
condmonlng systems up to 50 tons, and packagc or self-contained a1r condltlonmg units up to 50 tons.
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	Article 1 –  Definitions and Terminology
	1.01 Defined Terms
	A. Wherever used in the Bidding Requirements or Contract Documents and printed with initial capital letters, the terms listed below will have the meanings indicated which are applicable to both the singular and plural thereof. In addition to terms spe...
	1. Addenda—Written or graphic instruments issued prior to the opening of Bids which clarify, correct, or change the Bidding Requirements or the proposed Contract Documents.
	2. Agreement—The written instrument which is evidence of the agreement between Owner and Contractor covering the Work.
	3. Application for Payment—The form acceptable to Engineer which is to be used by Contractor during the course of the Work in requesting progress or final payments and which is to be accompanied by such supporting documentation as is required by the C...
	4. Asbestos—Any material that contains more than one percent asbestos and is friable or is releasing asbestos fibers into the air above current action levels established by the United States Occupational Safety and Health Administration.
	5. Bid—The offer or proposal of a Bidder submitted on the prescribed form setting forth the prices for the Work to be performed.
	6. Bidder—The individual or entity who submits a Bid directly to Owner.
	7. Bidding Documents—The Bidding Requirements and the proposed Contract Documents (including all Addenda).
	8. Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, Bid security of acceptable form, if any, and the Bid Form with any supplements.
	9. Change Order—A document recommended by Engineer which is signed by Contractor and Owner and authorizes an addition, deletion, or revision in the Work or an adjustment in the Contract Price or the Contract Times, issued on or after the Effective Dat...
	10. Claim—A demand or assertion by Owner or Contractor seeking an adjustment of Contract Price or Contract Times, or both, or other relief with respect to the terms of the Contract. A demand for money or services by a third party is not a Claim.
	11. Contract—The entire and integrated written agreement between the Owner and Contractor concerning the Work. The Contract supersedes prior negotiations, representations, or agreements, whether written or oral.
	12. Contract Documents—Those items so designated in the Agreement. Only printed or hard copies of the items listed in the Agreement are Contract Documents. Approved Shop Drawings, other Contractor submittals, and the reports and drawings of subsurface...
	13. Contract Price—The moneys payable by Owner to Contractor for completion of the Work in accordance with the Contract Documents as stated in the Agreement (subject to the provisions of Paragraph 11.03 in the case of Unit Price Work).
	14. Contract Times—The number of days or the dates stated in the Agreement to:  (i) achieve Milestones, if any; (ii) achieve Substantial Completion; and (iii) complete the Work so that it is ready for final payment as evidenced by Engineer’s written r...
	15. Contractor—The individual or entity with whom Owner has entered into the Agreement.
	16. Cost of the Work—See Paragraph 11.01 for definition.
	17. Drawings—That part of the Contract Documents prepared or approved by Engineer which graphically shows the scope, extent, and character of the Work to be performed by Contractor. Shop Drawings and other Contractor submittals are not Drawings as so ...
	18. Effective Date of the Agreement—The date indicated in the Agreement on which it becomes effective, but if no such date is indicated, it means the date on which the Agreement is signed and delivered by the last of the two parties to sign and deliver.
	19. Engineer—The individual or entity named as such in the Agreement.
	20. Field Order—A written order issued by Engineer which requires minor changes in the Work but which does not involve a change in the Contract Price or the Contract Times.
	21. General Requirements—Sections of Division 1 of the Specifications.
	22. Hazardous Environmental Condition—The presence at the Site of Asbestos, PCBs, Petroleum, Hazardous Waste, or Radioactive Material in such quantities or circumstances that may present a substantial danger to persons or property exposed thereto.
	23. Hazardous Waste—The term Hazardous Waste shall have the meaning provided in Section 1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time to time.
	24. Laws and Regulations; Laws or Regulations—Any and all applicable laws, rules, regulations, ordinances, codes, and orders of any and all governmental bodies, agencies, authorities, and courts having jurisdiction.
	25. Liens—Charges, security interests, or encumbrances upon Project funds, real property, or personal property.
	26. Milestone—A principal event specified in the Contract Documents relating to an intermediate completion date or time prior to Substantial Completion of all the Work.
	27. Notice of Award—The written notice by Owner to the Successful Bidder stating that upon timely compliance by the Successful Bidder with the conditions precedent listed therein, Owner will sign and deliver the Agreement.
	28. Notice to Proceed—A written notice given by Owner to Contractor fixing the date on which the Contract Times will commence to run and on which Contractor shall start to perform the Work under the Contract Documents.
	29. Owner—The individual or entity with whom Contractor has entered into the Agreement and for whom the Work is to be performed.
	30. PCBs—Polychlorinated biphenyls.
	31. Petroleum—Petroleum, including crude oil or any fraction thereof which is liquid at standard conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil...
	32. Progress Schedule—A schedule, prepared and maintained by Contractor, describing the sequence and duration of the activities comprising the Contractor’s plan to accomplish the Work within the Contract Times.
	33. Project—The total construction of which the Work to be performed under the Contract Documents may be the whole, or a part.
	34. Project Manual—The bound documentary information prepared for bidding and constructing the Work. A listing of the contents of the Project Manual, which may be bound in one or more volumes, is contained in the table(s) of contents.
	35. Radioactive Material—Source, special nuclear, or byproduct material as defined by the Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to time.
	36. Resident Project Representative—The authorized representative of Engineer who may be assigned to the Site or any part thereof.
	37. Samples—Physical examples of materials, equipment, or workmanship that are representative of some portion of the Work and which establish the standards by which such portion of the Work will be judged.
	38. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of required submittals and the time requirements to support scheduled performance of related construction activities.
	39. Schedule of Values—A schedule, prepared and maintained by Contractor, allocating portions of the Contract Price to various portions of the Work and used as the basis for reviewing Contractor’s Applications for Payment.
	40. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or information which are specifically prepared or assembled by or for Contractor and submitted by Contractor to illustrate some portion of the Work.
	41. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner upon which the Work is to be performed, including rights-of-way and easements for access thereto, and such other lands furnished by Owner which are designated for ...
	42. Specifications—That part of the Contract Documents consisting of written requirements for materials, equipment, systems, standards and workmanship as applied to the Work, and certain administrative requirements and procedural matters applicable th...
	43. Subcontractor—An individual or entity having a direct contract with Contractor or with any other Subcontractor for the performance of a part of the Work at the Site.
	44. Substantial Completion—The time at which the Work (or a specified part thereof) has progressed to the point where, in the opinion of Engineer, the Work (or a specified part thereof) is sufficiently complete, in accordance with the Contract Documen...
	45. Successful Bidder—The Bidder submitting a responsive Bid to whom Owner makes an award.
	46. Supplementary Conditions—That part of the Contract Documents which amends or supplements these General Conditions.
	47. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a direct contract with Contractor or with any Subcontractor to furnish materials or equipment to be incorporated in the Work by Contractor or Subcontractor.
	48. Underground Facilities—All underground pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any encasements containing such facilities, including those that convey electricity, g...
	49. Unit Price Work—Work to be paid for on the basis of unit prices.
	50. Work—The entire construction or the various separately identifiable parts thereof required to be provided under the Contract Documents. Work includes and is the result of performing or providing all labor, services, and documentation necessary to ...
	51. Work Change Directive—A written statement to Contractor issued on or after the Effective Date of the Agreement and signed by Owner and recommended by Engineer ordering an addition, deletion, or revision in the Work, or responding to differing or u...


	1.02 Terminology
	A. The words and terms discussed in Paragraph 1.02.B through F are not defined but, when used in the Bidding Requirements or Contract Documents, have the indicated meaning.
	B. Intent of Certain Terms or Adjectives:
	1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” “as directed” or terms of like effect or import to authorize an exercise of professional judgment by Engineer. In addition, the adjectives “reasonable,” “suitable,”...

	C. Day:
	1. The word “day” means a calendar day of 24 hours measured from midnight to the next midnight.

	D. Defective:
	1. The word “defective,” when modifying the word “Work,” refers to Work that is unsatisfactory, faulty, or deficient in that it:
	a. does not conform to the Contract Documents; or
	b. does not meet the requirements of any applicable inspection, reference standard, test, or approval referred to in the Contract Documents; or
	c. has been damaged prior to Engineer’s recommendation of final payment (unless responsibility for the protection thereof has been assumed by Owner at Substantial Completion in accordance with Paragraph 14.04 or 14.05).


	E. Furnish, Install, Perform, Provide:
	1. The word “furnish,” when used in connection with services, materials, or equipment, shall mean to supply and deliver said services, materials, or equipment to the Site (or some other specified location) ready for use or installation and in usable ...
	2. The word “install,” when used in connection with services, materials, or equipment, shall mean to put into use or place in final position said services, materials, or equipment complete and ready for intended use.
	3. The words “perform” or “provide,” when used in connection with services, materials, or equipment, shall mean to furnish and install said services, materials, or equipment complete and ready for intended use.
	4. When “furnish,” “install,” “perform,” or “provide” is not used in connection with services, materials, or equipment in a context clearly requiring an obligation of Contractor, “provide” is implied.

	F. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known technical or construction industry or trade meaning are used in the Contract Documents in accordance with such recognized meaning.


	Article 2 –  Preliminary Matters
	2.01 Delivery of Bonds and Evidence of Insurance
	A. When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner such bonds as Contractor may be required to furnish.
	B. Evidence of Insurance:  Before any Work at the Site is started, Contractor and Owner shall each deliver to the other, with copies to each additional insured identified in the Supplementary Conditions, certificates of insurance (and other evidence o...

	2.02 Copies of Documents
	A. Owner shall furnish to Contractor up to ten printed or hard copies of the Drawings and Project Manual. Additional copies will be furnished upon request at the cost of reproduction.

	2.03 Commencement of Contract Times; Notice to Proceed
	A. The Contract Times will commence to run on the thirtieth day after the Effective Date of the Agreement or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A Notice to Proceed may be given at any time within 30 days...

	2.04 Starting the Work
	A. Contractor shall start to perform the Work on the date when the Contract Times commence to run. No Work shall be done at the Site prior to the date on which the Contract Times commence to run.

	2.05 Before Starting Construction
	A. Preliminary Schedules: Within 10 days after the Effective Date of the Agreement (unless otherwise specified in the General Requirements), Contractor shall submit to Engineer for timely review:
	1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for starting and completing the various stages of the Work, including any Milestones specified in the Contract Documents;
	2. a preliminary Schedule of Submittals; and
	3. a preliminary Schedule of Values for all of the Work which includes quantities and prices of items which when added together equal the Contract Price and subdivides the Work into component parts in sufficient detail to serve as the basis for progr...


	2.06 Preconstruction Conference; Designation of Authorized Representatives
	A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, and others as appropriate will be held to establish a working understanding among the parties as to the Work and to discuss the schedules referred to in P...
	B. At this conference Owner and Contractor each shall designate, in writing, a specific individual to act as its authorized representative with respect to the services and responsibilities under the Contract.  Such individuals shall have the authority...

	2.07 Initial Acceptance of Schedules
	A. At least 10 days before submission of the first Application for Payment a conference attended by Contractor, Engineer, and others as appropriate will be held to review for acceptability to Engineer as provided below the schedules submitted in accor...
	1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of the Work to completion within the Contract Times. Such acceptance will not impose on Engineer responsibility for the Progress Schedule, for sequencing, sc...
	2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a workable arrangement for reviewing and processing the required submittals.
	3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance if it provides a reasonable allocation of the Contract Price to component parts of the Work.



	Article 3 –  Contract Documents:  Intent, Amending, Reuse
	3.01 Intent
	A. The Contract Documents are complementary; what is required by one is as binding as if required by all.
	B. It is the intent of the Contract Documents to describe a functionally complete project (or part thereof) to be constructed in accordance with the Contract Documents. Any labor, documentation, services, materials, or equipment that reasonably may be...
	C. Clarifications and interpretations of the Contract Documents shall be issued by Engineer as provided in Article 9.

	3.02 Reference Standards
	A. Standards, Specifications, Codes, Laws, and Regulations
	1. Reference to standards, specifications, manuals, or codes of any technical society, organization, or association, or to Laws or Regulations, whether such reference be specific or by implication, shall mean the standard, specification, manual, code,...
	2. No provision of any such standard, specification, manual, or code, or any instruction of a Supplier, shall be effective to change the duties or responsibilities of Owner, Contractor, or Engineer, or any of their subcontractors, consultants, agents,...


	3.03 Reporting and Resolving Discrepancies
	A. Reporting Discrepancies:
	1. Contractor’s Review of Contract Documents Before Starting Work:  Before undertaking each part of the Work, Contractor shall carefully study and compare the Contract Documents and check and verify pertinent figures therein and all applicable field m...
	2. Contractor’s Review of Contract Documents During Performance of Work:  If, during the performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the Contract Documents, or between the Contract Documents and ...
	3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, ambiguity, or discrepancy in the Contract Documents unless Contractor had actual knowledge thereof.

	B. Resolving Discrepancies:
	1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of the Contract Documents shall take precedence in resolving any conflict, error, ambiguity, or discrepancy between the provisions of the Contract Documents and:
	a. the provisions of any standard, specification, manual, or code, or the instruction of any Supplier (whether or not specifically incorporated by reference in the Contract Documents); or
	b. the provisions of any Laws or Regulations applicable to the performance of the Work (unless such an interpretation of the provisions of the Contract Documents would result in violation of such Law or Regulation).



	3.04 Amending and Supplementing Contract Documents
	A. The Contract Documents may be amended to provide for additions, deletions, and revisions in the Work or to modify the terms and conditions thereof by either a Change Order or a Work Change Directive.
	B. The requirements of the Contract Documents may be supplemented, and minor variations and deviations in the Work may be authorized, by one or more of the following ways:
	1. A Field Order;
	2. Engineer’s approval of a Shop Drawing or Sample (subject to the provisions of Paragraph 6.17.D.3); or
	3. Engineer’s written interpretation or clarification.


	3.05 Reuse of Documents
	A. Contractor and any Subcontractor or Supplier shall not:
	1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or its consultants, including electronic media editions; or
	2. reuse any such Drawings, Specifications, other documents, or copies thereof on extensions of the Project or any other project without written consent of Owner and Engineer and specific written verification or adaptation by Engineer.

	B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract Documents for record purposes.

	3.06 Electronic Data
	A. Unless otherwise stated in the Supplementary Conditions, the data furnished by Owner or Engineer to Contractor, or by Contractor to Owner or Engineer, that may be relied upon are limited to the printed copies (also known as hard copies). Files in e...
	B. Because data stored in electronic media format can deteriorate or be modified inadvertently or otherwise without authorization of the data’s creator, the party receiving electronic files agrees that it will perform acceptance tests or procedures wi...
	C. When transferring documents in electronic media format, the transferring party makes no representations as to long term compatibility, usability, or readability of documents resulting from the use of software application packages, operating systems...


	Article 4 –  Availability of Lands; Subsurface and Physical Conditions; Hazardous Environmental Conditions; Reference Points
	4.01 Availability of Lands
	A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions not of general application but specifically related to use of the Site with which Contractor must comply in performing the Work. Owner will obtain in a ...
	B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of record legal title and legal description of the lands upon which the Work is to be performed and Owner’s interest therein as necessary for giving notice of ...
	C. Contractor shall provide for all additional lands and access thereto that may be required for temporary construction facilities or storage of materials and equipment.

	4.02 Subsurface and Physical Conditions
	A. Reports and Drawings:  The Supplementary Conditions identify:
	1. those reports known to Owner of explorations and tests of subsurface conditions at or contiguous to the Site;  and
	2. those drawings known to Owner of physical conditions relating to existing surface or subsurface structures at the Site (except Underground Facilities).

	B. Limited Reliance by Contractor on Technical Data Authorized:  Contractor may rely upon the accuracy of the “technical data” contained in such reports and drawings, but such reports and drawings are not Contract Documents. Such “technical data” is i...
	1. the completeness of such reports and drawings for Contractor’s purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences, and procedures of construction to be employed by Contractor, and safety precautions an...
	2. other data, interpretations, opinions, and information contained in such reports or shown or indicated in such drawings; or
	3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such other data, interpretations, opinions, or information.


	4.03 Differing Subsurface or Physical Conditions
	A. Notice:  If Contractor believes that any subsurface or physical condition that is uncovered or revealed either:
	1. is of such a nature as to establish that any “technical data” on which Contractor is entitled to rely as provided in Paragraph 4.02 is materially inaccurate; or
	2. is of such a nature as to require a change in the Contract Documents; or
	3. differs materially from that shown or indicated in the Contract Documents; or
	4. is of an unusual nature, and differs materially from conditions ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract Documents;
	then Contractor shall, promptly after becoming aware thereof and before further disturbing the subsurface or physical conditions or performing any Work in connection therewith (except in an emergency as required by Paragraph 6.16.A), notify Owner and ...

	B. Engineer’s Review: After receipt of written notice as required by Paragraph 4.03.A, Engineer will promptly review the pertinent condition, determine the necessity of Owner’s obtaining additional exploration or tests with respect thereto, and advise...
	C. Possible Price and Times Adjustments:
	1. The Contract Price or the Contract Times, or both, will be equitably adjusted to the extent that the existence of such differing subsurface or physical condition causes an increase or decrease in Contractor’s cost of, or time required for, performa...
	a. such condition must meet any one or more of the categories described in Paragraph 4.03.A; and
	b. with respect to Work that is paid for on a unit price basis, any adjustment in Contract Price will be subject to the provisions of Paragraphs 9.07 and 11.03.

	2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times if:
	a. Contractor knew of the existence of such conditions at the time Contractor made a final commitment to Owner with respect to Contract Price and Contract Times by the submission of a Bid or becoming bound under a negotiated contract; or
	b. the existence of such condition could reasonably have been discovered or revealed as a result of any examination, investigation, exploration, test, or study of the Site and contiguous areas required by the Bidding Requirements or Contract Documents...
	c. Contractor failed to give the written notice as required by Paragraph 4.03.A.

	3. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the Contract Price or Contract Times, or both, a Claim may be made therefor as provided in Paragraph 10.05. However, neither Owne...


	4.04 Underground Facilities
	A. Shown or Indicated:  The information and data shown or indicated in the Contract Documents with respect to existing Underground Facilities at or contiguous to the Site is based on information and data furnished to Owner or Engineer by the owners of...
	1. Owner and Engineer shall not be responsible for the accuracy or completeness of any such information or data provided by others; and
	2. the cost of all of the following will be included in the Contract Price, and Contractor shall have full responsibility for:
	a. reviewing and checking all such information and data;
	b. locating all Underground Facilities shown or indicated in the Contract Documents;
	c. coordination of the Work with the owners of such Underground Facilities, including Owner, during construction; and
	d. the safety and protection of all such Underground Facilities and repairing any damage thereto resulting from the Work.


	B. Not Shown or Indicated:
	1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was not shown or indicated, or not shown or indicated with reasonable accuracy in the Contract Documents, Contractor shall, promptly after becoming aware thereof...
	2. If Engineer concludes that a change in the Contract Documents is required, a Work Change Directive or a Change Order will be issued to reflect and document such consequences. An equitable adjustment shall be made in the Contract Price or Contract T...


	4.05 Reference Points
	A. Owner shall provide engineering surveys to establish reference points for construction which in Engineer’s judgment are necessary to enable Contractor to proceed with the Work. Contractor shall be responsible for laying out the Work, shall protect ...

	4.06 Hazardous Environmental Condition at Site
	A. Reports and Drawings:  The Supplementary Conditions identify those reports and drawings known to Owner relating to Hazardous Environmental Conditions that have been identified at the Site.
	B. Limited Reliance by Contractor on Technical Data Authorized:  Contractor may rely upon the accuracy of the “technical data” contained in such reports and drawings, but such reports and drawings are not Contract Documents. Such “technical data” is i...
	1. the completeness of such reports and drawings for Contractor’s purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences and procedures of construction to be employed by Contractor and safety precautions and ...
	2. other data, interpretations, opinions and information contained in such reports or shown or indicated in such drawings; or
	3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such other data, interpretations, opinions or information.

	C. Contractor shall not be responsible for any Hazardous Environmental Condition uncovered or revealed at the Site which was not shown or indicated in Drawings or Specifications or identified in the Contract Documents to be within the scope of the Wor...
	D. If Contractor encounters a Hazardous Environmental Condition or if Contractor or anyone for whom Contractor is responsible creates a Hazardous Environmental Condition, Contractor shall immediately:  (i) secure or otherwise isolate such condition; (...
	E. Contractor shall not be required to resume Work in connection with such condition or in any affected area until after Owner has obtained any required permits related thereto and delivered written notice to Contractor:  (i) specifying that such cond...
	F. If after receipt of such written notice Contractor does not agree to resume such Work based on a reasonable belief it is unsafe, or does not agree to resume such Work under such special conditions, then Owner may order the portion of the Work that ...
	G. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each an...
	H. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them fro...
	I. The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous Environmental Condition uncovered or revealed at the Site.


	Article 5 –  Bonds and Insurance
	5.01 Performance, Payment, and Other Bonds
	A. Contractor shall furnish performance and payment bonds, each in an amount at least equal to the Contract Price as security for the faithful performance and payment of all of Contractor’s obligations under the Contract Documents. These bonds shall r...
	B. All bonds shall be in the form prescribed by the Contract Documents except as provided otherwise by Laws or Regulations, and shall be executed by such sureties as are named in the list of “Companies Holding Certificates of Authority as Acceptable S...
	C. If the surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent or its right to do business is terminated in any state where any part of the Project is located or it ceases to meet the requirements of Paragraph 5.01.B, C...

	5.02 Licensed Sureties and Insurers
	A. All bonds and insurance required by the Contract Documents to be purchased and maintained by Owner or Contractor shall be obtained from surety or insurance companies that are duly licensed or authorized in the jurisdiction in which the Project is l...

	5.03 Certificates of Insurance
	A. Contractor shall deliver to Owner, with copies to each additional insured and loss payee identified in the Supplementary Conditions, certificates of insurance (and other evidence of insurance requested by Owner or any other additional insured) whic...
	B. Owner shall deliver to Contractor, with copies to each additional insured and loss payee identified in the Supplementary Conditions, certificates of insurance (and other evidence of insurance requested by Contractor or any other additional insured)...
	C. Failure of Owner to demand such certificates or other evidence of Contractor's full compliance with these insurance requirements or failure of Owner to identify a deficiency in compliance from the evidence provided shall not be construed as a waive...
	D. Owner does not represent that insurance coverage and limits established in this Contract necessarily will be adequate to protect Contractor.
	E. The insurance and insurance limits required herein shall not be deemed as a limitation on Contractor’s liability under the indemnities granted to Owner in the Contract Documents.

	5.04 Contractor’s Insurance
	A. Contractor shall purchase and maintain such insurance as is appropriate for the Work being performed and as will provide protection from claims set forth below which may arise out of or result from Contractor’s performance of the Work and Contracto...
	1. claims under workers’ compensation, disability benefits, and other similar employee benefit acts;
	2. claims for damages because of bodily injury, occupational sickness or disease, or death of Contractor’s employees;
	3. claims for damages because of bodily injury, sickness or disease, or death of any person other than Contractor’s employees;
	4. claims for damages insured by reasonably available personal injury liability coverage which are sustained:
	a. by any person as a result of an offense directly or indirectly related to the employment of such person by Contractor, or
	b. by any other person for any other reason;

	5. claims for damages, other than to the Work itself, because of injury to or destruction of tangible property wherever located, including loss of use resulting therefrom; and
	6. claims for damages because of bodily injury or death of any person or property damage arising out of the ownership, maintenance or use of any motor vehicle.

	B. The policies of insurance required by this Paragraph 5.04 shall:
	1. with respect to insurance required by Paragraphs 5.04.A.3 through 5.04.A.6 inclusive,  be written on an occurrence basis, include as additional insureds (subject to any customary exclusion regarding professional liability) Owner and Engineer, and a...
	2. include at least the specific coverages and be written for not less than the limits of liability provided in the Supplementary Conditions or required by Laws or Regulations, whichever is greater;
	3. include contractual liability insurance covering Contractor’s indemnity obligations under Paragraphs 6.11 and 6.20;
	4. contain a provision or endorsement that the coverage afforded will not be canceled, materially changed or renewal refused until at least 30 days prior written notice has been given to Owner and Contractor and to each other additional insured identi...
	5. remain in effect at least until final payment and at all times thereafter when Contractor may be correcting, removing, or replacing defective Work in accordance with Paragraph 13.07; and
	6. include completed operations coverage:
	a. Such insurance shall remain in effect for two years after final payment.
	b. Contractor shall furnish Owner and each other additional insured identified in the Supplementary Conditions, to whom a certificate of insurance has been issued, evidence satisfactory to Owner and any such additional insured of continuation of such ...



	5.05 Owner’s Liability Insurance
	A. In addition to the insurance required to be provided by Contractor under Paragraph 5.04, Owner, at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own liability insurance as will protect Owner against claims which may arise fro...

	5.06 Property Insurance
	A. Unless otherwise provided in the Supplementary Conditions, Owner shall purchase and maintain property insurance upon the Work at the Site in the amount of the full replacement cost thereof (subject to such deductible amounts as may be provided in t...
	1. include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other individuals or entities identified in the Supplementary Conditions, and the officers, directors, members, partners, employees, agents, consultants, and subcontr...
	2. be written on a Builder’s Risk “all-risk” policy form that shall at least include insurance for physical loss or damage to the Work, temporary buildings, falsework, and materials and equipment in transit, and shall insure against at least the follo...
	3. include expenses incurred in the repair or replacement of any insured property (including but not limited to fees and charges of engineers and architects);
	4. cover materials and equipment stored at the Site or at another location that was agreed to in writing by Owner prior to being incorporated in the Work, provided that such materials and equipment have been included in an Application for Payment reco...
	5. allow for partial utilization of the Work by Owner;
	6. include testing and startup; and
	7. be maintained in effect until final payment is made unless otherwise agreed to in writing by Owner, Contractor, and Engineer with 30 days written notice to each other loss payee to whom a certificate of insurance has been issued.

	B. Owner shall purchase and maintain such equipment breakdown insurance or additional property insurance as may be required by the Supplementary Conditions or Laws and Regulations which will include the interests of Owner, Contractor, Subcontractors, ...
	C. All the policies of insurance (and the certificates or other evidence thereof) required to be purchased and maintained in accordance with this Paragraph 5.06 will contain a provision or endorsement that the coverage afforded will not be canceled or...
	D. Owner shall not be responsible for purchasing and maintaining any property insurance specified in this Paragraph 5.06 to protect the interests of Contractor, Subcontractors, or others in the Work to the extent of any deductible amounts that are ide...
	E. If Contractor requests in writing that other special insurance be included in the property insurance policies provided under this Paragraph 5.06, Owner shall, if possible, include such insurance, and the cost thereof will be charged to Contractor b...

	5.07 Waiver of Rights
	A. Owner and Contractor intend that all policies purchased in accordance with Paragraph 5.06 will protect Owner, Contractor, Subcontractors, and Engineer, and all other individuals or entities identified in the Supplementary Conditions as loss payees ...
	B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them for:
	1. loss due to business interruption, loss of use, or other consequential loss extending beyond direct physical loss or damage to Owner’s property or the Work caused by, arising out of, or resulting from fire or other perils whether or not insured by ...
	2. loss or damage to the completed Project or part thereof caused by, arising out of, or resulting from fire or other insured peril or cause of loss covered by any property insurance maintained on the completed Project or part thereof by Owner during ...

	C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss referred to in Paragraph 5.07.B shall contain provisions to the effect that in the event of payment of any such loss, damage, or consequential loss, the insure...

	5.08 Receipt and Application of Insurance Proceeds
	A. Any insured loss under the policies of insurance required by Paragraph 5.06 will be adjusted with Owner and made payable to Owner as fiduciary for the loss payees, as their interests may appear, subject to the requirements of any applicable mortgag...
	B. Owner as fiduciary shall have power to adjust and settle any loss with the insurers unless one of the parties in interest shall object in writing within 15 days after the occurrence of loss to Owner’s exercise of this power. If such objection be ma...

	5.09 Acceptance of Bonds and Insurance; Option to Replace
	A. If either Owner or Contractor has any objection to the coverage afforded by or other provisions of the bonds or insurance required to be purchased and maintained by the other party in accordance with Article 5 on the basis of non-conformance with t...

	5.10 Partial Utilization, Acknowledgment of Property Insurer
	A. If Owner finds it necessary to occupy or use a portion or portions of the Work prior to Substantial Completion of all the Work as provided in Paragraph 14.05, no such use or occupancy shall commence before the insurers providing the property insura...


	Article 6 –  Contractor’s Responsibilities
	6.01 Supervision and Superintendence
	A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting such attention thereto and applying such skills and expertise as may be necessary to perform the Work in accordance with the Contract Documents. Contract...
	B. At all times during the progress of the Work, Contractor shall assign a competent resident superintendent who shall not be replaced without written notice to Owner and Engineer except under extraordinary circumstances.

	6.02 Labor; Working Hours
	A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work and perform construction as required by the Contract Documents. Contractor shall at all times maintain good discipline and order at the Site.
	B. Except as otherwise required for the safety or protection of persons or the Work or property at the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work at the Site shall be performed during regular working h...

	6.03 Services, Materials, and Equipment
	A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full responsibility for all services, materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, fuel, power, light...
	B. All materials and equipment incorporated into the Work shall be as specified or, if not specified, shall be of good quality and new, except as otherwise provided in the Contract Documents. All special warranties and guarantees required by the Speci...
	C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, except as otherwise may be provided in the Contract Documents.

	6.04 Progress Schedule
	A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.07 as it may be adjusted from time to time as provided below.
	1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 2.07) proposed adjustments in the Progress Schedule that will not result in changing the Contract Times. Such adjustments will comply with any provisions of th...
	2. Proposed adjustments in the Progress Schedule that will change the Contract Times shall be submitted in accordance with the requirements of Article 12. Adjustments in Contract Times may only be made by a Change Order.


	6.05 Substitutes and “Or-Equals”
	A. Whenever an item of material or equipment is specified or described in the Contract Documents by using the name of a proprietary item or the name of a particular Supplier, the specification or description is intended to establish the type, function...
	1. “Or-Equal” Items: If in Engineer’s sole discretion an item of material or equipment proposed by Contractor is functionally equal to that named and sufficiently similar so that no change in related Work will be required, it may be considered by Engi...
	a. in the exercise of reasonable judgment Engineer determines that:
	1) it is at least equal in materials of construction, quality, durability, appearance, strength, and design characteristics;
	2) it will reliably perform at least equally well the function and achieve the results imposed by the design concept of the completed Project as a functioning whole; and
	3) it has a proven record of performance and availability of responsive service.

	b. Contractor certifies that, if approved and incorporated into the Work:
	1) there will be no increase in cost to the Owner or increase in Contract Times; and
	2) it will conform substantially to the detailed requirements of the item named in the Contract Documents.


	2. Substitute Items:
	a. If in Engineer’s sole discretion an item of material or equipment proposed by Contractor does not qualify as an “or-equal” item under Paragraph 6.05.A.1, it will be considered a proposed substitute item.
	b. Contractor shall submit sufficient information as provided below to allow Engineer to determine if the item of material or equipment proposed is essentially equivalent to that named and an acceptable substitute therefor. Requests for review of prop...
	c. The requirements for review by Engineer will be as set forth in Paragraph 6.05.A.2.d, as supplemented by the General Requirements, and as Engineer may decide is appropriate under the circumstances.
	d. Contractor shall make written application to Engineer for review of a proposed substitute item of material or equipment that Contractor seeks to furnish or use. The application:
	1) shall certify that the proposed substitute item will:
	a) perform adequately the functions and achieve the results called for by the general design,
	b) be similar in substance to that specified, and
	c) be suited to the same use as that specified;

	2) will state:
	a) the extent, if any, to which the use of the proposed substitute item will prejudice Contractor’s achievement of Substantial Completion on time,
	b) whether use of the proposed substitute item in the Work will require a change in any of the Contract Documents (or in the provisions of any other direct contract with Owner for other work on the Project) to adapt the design to the proposed substitu...
	c) whether incorporation or use of the proposed substitute item in connection with the Work is subject to payment of any license fee or royalty;

	3) will identify:
	a) all variations of the proposed substitute item from that specified, and
	b) available engineering, sales, maintenance, repair, and replacement services; and

	4) shall contain an itemized estimate of all costs or credits that will result directly or indirectly from use of such substitute item, including costs of redesign and claims of other contractors affected by any resulting change.



	B. Substitute Construction Methods or Procedures:  If a specific means, method, technique, sequence, or procedure of construction is expressly required by the Contract Documents, Contractor may furnish or utilize a substitute means, method, technique,...
	C. Engineer’s Evaluation:  Engineer will be allowed a reasonable time within which to evaluate each proposal or submittal made pursuant to Paragraphs 6.05.A and 6.05.B. Engineer may require Contractor to furnish additional data about the proposed subs...
	D. Special Guarantee:  Owner may require Contractor to furnish at Contractor’s expense a special performance guarantee or other surety with respect to any substitute.
	E. Engineer’s Cost Reimbursement:  Engineer will record Engineer’s costs in evaluating a substitute proposed or submitted by Contractor pursuant to Paragraphs 6.05.A.2 and 6.05.B. Whether or not Engineer approves a substitute so proposed or submitted ...
	F. Contractor’s Expense:  Contractor shall provide all data in support of any proposed substitute or “or-equal” at Contractor’s expense.

	6.06 Concerning Subcontractors, Suppliers, and Others
	A. Contractor shall not employ any Subcontractor, Supplier, or other individual or entity (including those acceptable to Owner as indicated in Paragraph 6.06.B), whether initially or as a replacement, against whom Owner may have reasonable objection. ...
	B. If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, or other individuals or entities to be submitted to Owner in advance for acceptance by Owner by a specified date prior to the Effective Date of the Agreement...
	C. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the Work just as Contractor is responsible for Contractor’s o...
	1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity any contractual relationship between Owner or Engineer and any such Subcontractor, Supplier or other individual or entity; nor
	2. shall create any obligation on the part of Owner or Engineer to pay or to see to the payment of any moneys due any such Subcontractor, Supplier, or other individual or entity except as may otherwise be required by Laws and Regulations.

	D. Contractor shall be solely responsible for scheduling and coordinating the Work of Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the Work under a direct or indirect contract with Contractor.
	E. Contractor shall require all Subcontractors, Suppliers, and such other individuals or entities performing or furnishing any of the Work to communicate with Engineer through Contractor.
	F. The divisions and sections of the Specifications and the identifications of any Drawings shall not control Contractor in dividing the Work among Subcontractors or Suppliers or delineating the Work to be performed by any specific trade.
	G. All Work performed for Contractor by a Subcontractor or Supplier will be pursuant to an appropriate agreement between Contractor and the Subcontractor or Supplier which specifically binds the Subcontractor or Supplier to the applicable terms and co...

	6.07 Patent Fees and Royalties
	A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the performance of the Work or the incorporation in the Work of any invention, design, process, product, or device which is the subject of patent rights...
	B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Contractor, and its officers, directors, members, partners, employees, agents, consultants, and subcontractors from and against all claims, costs, loss...
	C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them from...

	6.08 Permits
	A. Unless otherwise provided in the Supplementary Conditions, Contractor shall obtain and pay for all construction permits and licenses. Owner shall assist Contractor, when necessary, in obtaining such permits and licenses. Contractor shall pay all go...

	6.09 Laws and Regulations
	A. Contractor shall give all notices required by and shall comply with all Laws and Regulations applicable to the performance of the Work. Except where otherwise expressly required by applicable Laws and Regulations, neither Owner nor Engineer shall b...
	B. If Contractor performs any Work knowing or having reason to know that it is contrary to Laws or Regulations, Contractor shall bear all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, a...
	C. Changes in Laws or Regulations not known at the time of opening of Bids (or, on the Effective Date of the Agreement if there were no Bids) having an effect on the cost or time of performance of the Work shall be the subject of an adjustment in Cont...

	6.10 Taxes
	A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by Contractor in accordance with the Laws and Regulations of the place of the Project which are applicable during the performance of the Work.

	6.11 Use of Site and Other Areas
	A. Limitation on Use of Site and Other Areas:
	1. Contractor shall confine construction equipment, the storage of materials and equipment, and the operations of workers to the Site and other areas permitted by Laws and Regulations, and shall not unreasonably encumber the Site and other areas with ...
	2. Should any claim be made by any such owner or occupant because of the performance of the Work, Contractor shall promptly settle with such other party by negotiation or otherwise resolve the claim by arbitration or other dispute resolution proceedin...
	3. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them from...

	B. Removal of Debris During Performance of the Work:  During the progress of the Work Contractor shall keep the Site and other areas free from accumulations of waste materials, rubbish, and other debris. Removal and disposal of such waste materials, r...
	C. Cleaning:  Prior to Substantial Completion of the Work Contractor shall clean the Site and the Work and make it ready for utilization by Owner. At the completion of the Work Contractor shall remove from the Site all tools, appliances, construction ...
	D. Loading Structures:  Contractor shall not load nor permit any part of any structure to be loaded in any manner that will endanger the structure, nor shall Contractor subject any part of the Work or adjacent property to stresses or pressures that wi...

	6.12 Record Documents
	A. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, and written interpretations and clarifications in good order and annotated to show ...

	6.13 Safety and Protection
	A. Contractor shall be solely responsible for initiating, maintaining and supervising all safety precautions and programs in connection with the Work. Such responsibility does not relieve Subcontractors of their responsibility for the safety of person...
	1. all persons on the Site or who may be affected by the Work;
	2. all the Work and materials and equipment to be incorporated therein, whether in storage on or off the Site; and
	3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, structures, utilities, and Underground Facilities not designated for removal, relocation, or replacement in the course of construction.

	B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of persons or property, or to the protection of persons or property from damage, injury, or loss; and shall erect and maintain all necessary safeguards for such...
	C. Contractor shall comply with the applicable requirements of Owner’s safety programs, if any.  The Supplementary Conditions identify any Owner’s safety programs that are applicable to the Work.
	D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s safety program with which Owner’s and Engineer’s employees and representatives must comply while at the Site.
	E. All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any other individual or entity directly or indirectly empl...
	F. Contractor’s duties and responsibilities for safety and for protection of the Work shall continue until such time as all the Work is completed and Engineer has issued a notice to Owner and Contractor in accordance with Paragraph 14.07.B that the Wo...

	6.14 Safety Representative
	A. Contractor shall designate a qualified and experienced safety representative at the Site whose duties and responsibilities shall be the prevention of accidents and the maintaining and supervising of safety precautions and programs.

	6.15 Hazard Communication Programs
	A. Contractor shall be responsible for coordinating any exchange of material safety data sheets or other hazard communication information required to be made available to or exchanged between or among employers at the Site in accordance with Laws or R...

	6.16 Emergencies
	A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, or loss. Contractor shall give Engineer prompt written notice...

	6.17 Shop Drawings and Samples
	A. Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in accordance with the accepted Schedule of Submittals (as required by Paragraph 2.07). Each submittal will be identified as Engineer may require.
	1. Shop Drawings:
	a. Submit number of copies specified in the General Requirements.
	b. Data shown on the Shop Drawings will be complete with respect to quantities, dimensions, specified performance and design criteria, materials, and similar data to show Engineer the services, materials, and equipment Contractor proposes to provide a...

	2. Samples:
	a. Submit number of Samples specified in the Specifications.
	b. Clearly identify each Sample as to material, Supplier, pertinent data such as catalog numbers, the use for which intended and other data as Engineer may require to enable Engineer to review the submittal for the limited purposes required by Paragra...


	B. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of Submittals, any related Work performed prior to Engineer’s review and approval of the pertinent submittal will be at the sole expense and responsibility of Cont...
	C. Submittal Procedures:
	1. Before submitting each Shop Drawing or Sample, Contractor shall have:
	a. reviewed and coordinated each Shop Drawing or Sample with other Shop Drawings and Samples and with the requirements of the Work and the Contract Documents;
	b. determined and verified all field measurements, quantities, dimensions, specified performance and design criteria, installation requirements, materials, catalog numbers, and similar information with respect thereto;
	c. determined and verified the suitability of all materials offered with respect to the indicated application, fabrication, shipping, handling, storage, assembly, and installation pertaining to the performance of the Work; and
	d. determined and verified all information relative to Contractor’s responsibilities for means, methods, techniques, sequences, and procedures of construction, and safety precautions and programs incident thereto.

	2. Each submittal shall bear a stamp or specific written certification that Contractor has satisfied Contractor’s obligations under the Contract Documents with respect to Contractor’s review and approval of that submittal.
	3. With each submittal, Contractor shall give Engineer specific written notice of any variations that the Shop Drawing or Sample may have from the requirements of the Contract Documents. This notice shall be both a written communication separate from ...

	D. Engineer’s Review:
	1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will be only to determine if the items covered by the submittals will, after insta...
	2. Engineer’s review and approval will not extend to means, methods, techniques, sequences, or procedures of construction (except where a particular means, method, technique, sequence, or procedure of construction is specifically and expressly called ...
	3. Engineer’s review and approval shall not relieve Contractor from responsibility for any variation from the requirements of the Contract Documents unless Contractor has complied with the requirements of Paragraph 6.17.C.3 and Engineer has given writ...

	E. Resubmittal Procedures:
	1. Contractor shall make corrections required by Engineer and shall return the required number of corrected copies of Shop Drawings and submit, as required, new Samples for review and approval. Contractor shall direct specific attention in writing to ...


	6.18 Continuing the Work
	A. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or disagreements with Owner. No Work shall be delayed or postponed pending resolution of any disputes or disagreements, except as permitted by Paragraph 15.0...

	6.19 Contractor’s General Warranty and Guarantee
	A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the Contract Documents and will not be defective. Engineer and its officers, directors, members, partners, employees, agents, consultants, and subcontractors shall...
	B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by:
	1. abuse, modification, or improper maintenance or operation by persons other than Contractor, Subcontractors, Suppliers, or any other individual or entity for whom Contractor is responsible; or
	2. normal wear and tear under normal usage.

	C. Contractor’s obligation to perform and complete the Work in accordance with the Contract Documents shall be absolute. None of the following will constitute an acceptance of Work that is not in accordance with the Contract Documents or a release of ...
	1. observations by Engineer;
	2. recommendation by Engineer or payment by Owner of any progress or final payment;
	3. the issuance of a certificate of Substantial Completion by Engineer or any payment related thereto by Owner;
	4. use or occupancy of the Work or any part thereof by Owner;
	5. any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice of acceptability by Engineer;
	6. any inspection, test, or approval by others; or
	7. any correction of defective Work by Owner.


	6.20 Indemnification
	A. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them from...
	B. In any and all claims against Owner or Engineer or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors by any employee (or the survivor or personal representative of such employee) of Contractor, a...
	C. The indemnification obligations of Contractor under Paragraph 6.20.A shall not extend to the liability of Engineer and Engineer’s officers, directors, members, partners, employees, agents, consultants and subcontractors arising out of:
	1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, opinions, reports, surveys, Change Orders, designs, or Specifications; or
	2. giving directions or instructions, or failing to give them, if that is the primary cause of the injury or damage.


	6.21 Delegation of Professional Design Services
	A. Contractor will not be required to provide professional design services unless such services are specifically required by the Contract Documents for a portion of the Work or unless such services are required to carry out Contractor’s responsibiliti...
	B. If professional design services or certifications by a design professional related to systems, materials or equipment are specifically required of Contractor by the Contract Documents, Owner and Engineer will specify all performance and design crit...
	C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of the services, certifications or approvals performed by such design professionals, provided Owner and Engineer have specified to Contractor all performance ...
	D. Pursuant to this Paragraph 6.21, Engineer’s review and approval of design calculations and design drawings will be only for the limited purpose of checking for conformance with performance and design criteria given and the design concept expressed ...
	E. Contractor shall not be responsible for the adequacy of the performance or design criteria required by the Contract Documents.


	Article 7 –  Other Work at the Site
	7.01 Related Work at Site
	A. Owner may perform other work related to the Project at the Site with Owner’s employees, or through other direct contracts therefor, or have other work performed by utility owners. If such other work is not noted in the Contract Documents, then:
	1. written notice thereof will be given to Contractor prior to starting any such other work; and
	2. if Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the Contract Price or Contract Times that should be allowed as a result of such other work, a Claim may be made therefor as provi...

	B. Contractor shall afford each other contractor who is a party to such a direct contract, each utility owner, and Owner, if Owner is performing other work with Owner’s employees, proper and safe access to the Site, provide a reasonable opportunity fo...
	C. If the proper execution or results of any part of Contractor’s Work depends upon work performed by others under this Article 7, Contractor shall inspect such other work and promptly report to Engineer in writing any delays, defects, or deficiencies...

	7.02 Coordination
	A. If Owner intends to contract with others for the performance of other work on the Project at the Site, the following will be set forth in Supplementary Conditions:
	1. the individual or entity who will have authority and responsibility for coordination of the activities among the various contractors will be identified;
	2. the specific matters to be covered by such authority and responsibility will be itemized; and
	3. the extent of such authority and responsibilities will be provided.

	B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority and responsibility for such coordination.

	7.03 Legal Relationships
	A. Paragraphs 7.01.A and 7.02 are not applicable for utilities not under the control of Owner.
	B. Each other direct contract of Owner under Paragraph 7.01.A shall provide that the other contractor is liable to Owner and Contractor for the reasonable direct delay and disruption costs incurred by Contractor as a result of the other contractor’s w...
	C. Contractor shall be liable to Owner and any other contractor under direct contract to Owner for the reasonable direct delay and disruption costs incurred by such other contractor as a result of Contractor’s wrongful action or inactions.


	Article 8 –  Owner’s Responsibilities
	8.01 Communications to Contractor
	A. Except as otherwise provided in these General Conditions, Owner shall issue all communications to Contractor through Engineer.

	8.02 Replacement of Engineer
	A. In case of termination of the employment of Engineer, Owner shall appoint an engineer to whom Contractor makes no reasonable objection, whose status under the Contract Documents shall be that of the former Engineer.

	8.03 Furnish Data
	A. Owner shall promptly furnish the data required of Owner under the Contract Documents.

	8.04 Pay When Due
	A. Owner shall make payments to Contractor when they are due as provided in Paragraphs 14.02.C and 14.07.C.

	8.05 Lands and Easements; Reports and Tests
	A. Owner’s duties with respect to providing lands and easements and providing engineering surveys to establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 refers to Owner’s identifying and making available to Contractor ...

	8.06 Insurance
	A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and property insurance are set forth in Article 5.

	8.07 Change Orders
	A. Owner is obligated to execute Change Orders as indicated in Paragraph 10.03.

	8.08 Inspections, Tests, and Approvals
	A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in Paragraph 13.03.B.

	8.09 Limitations on Owner’s Responsibilities
	A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any...

	8.10 Undisclosed Hazardous Environmental Condition
	A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set forth in Paragraph 4.06.

	8.11 Evidence of Financial Arrangements
	A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial arrangements have been made to satisfy Owner’s obligations under the Contract Documents.

	8.12 Compliance with Safety Program
	A. While at the Site, Owner’s employees and representatives shall comply with the specific applicable requirements of Contractor’s safety programs of which Owner has been informed pursuant to Paragraph 6.13.D.


	Article 9 –  Engineer’s Status During Construction
	9.01 Owner’s Representative
	A. Engineer will be Owner’s representative during the construction period. The duties and responsibilities and the limitations of authority of Engineer as Owner’s representative during construction are set forth in the Contract Documents.

	9.02 Visits to Site
	A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction as Engineer deems necessary in order to observe as an experienced and qualified design professional the progress that has been made and the quality...
	B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and responsibility set forth in Paragraph 9.09. Particularly, but without limitation, during or as a result of Engineer’s visits or observations of Contra...

	9.03 Project Representative
	A. If Owner and Engineer agree, Engineer will furnish a Resident Project Representative to assist Engineer in providing more extensive observation of the Work. The authority and responsibilities of any such Resident Project Representative and assistan...

	9.04 Authorized Variations in Work
	A. Engineer may authorize minor variations in the Work from the requirements of the Contract Documents which do not involve an adjustment in the Contract Price or the Contract Times and are compatible with the design concept of the completed Project a...

	9.05 Rejecting Defective Work
	A. Engineer will have authority to reject Work which Engineer believes to be defective, or that Engineer believes will not produce a completed Project that conforms to the Contract Documents or that will prejudice the integrity of the design concept o...

	9.06 Shop Drawings, Change Orders and Payments
	A. In connection with Engineer’s authority, and limitations thereof, as to Shop Drawings and Samples, see Paragraph 6.17.
	B. In connection with Engineer’s authority, and limitations thereof, as to design calculations and design drawings submitted in response to a delegation of professional design services, if any, see Paragraph 6.21.
	C. In connection with Engineer’s authority as to Change Orders, see Articles 10, 11, and 12.
	D. In connection with Engineer’s authority as to Applications for Payment, see Article 14.

	9.07 Determinations for Unit Price Work
	A. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor. Engineer will review with Contractor the Engineer’s preliminary determinations on such matters before rendering a written decision thereon...

	9.08 Decisions on Requirements of Contract Documents and Acceptability of Work
	A. Engineer will be the initial interpreter of the requirements of the Contract Documents and judge of the acceptability of the Work thereunder. All matters in question and other matters between Owner and Contractor arising prior to the date final pay...
	B. Engineer will, with reasonable promptness, render a written decision on the issue referred. If Owner or Contractor believes that any such decision entitles them to an adjustment in the Contract Price or Contract Times or both, a Claim may be made u...
	C. Engineer’s written decision on the issue referred will be final and binding on Owner and Contractor, subject to the provisions of Paragraph 10.05.
	D. When functioning as interpreter and judge under this Paragraph 9.08, Engineer will not show partiality to Owner or Contractor and will not be liable in connection with any interpretation or decision rendered in good faith in such capacity.

	9.09 Limitations on Engineer’s Authority and Responsibilities
	A. Neither Engineer’s authority or responsibility under this Article 9 or under any other provision of the Contract Documents nor any decision made by Engineer in good faith either to exercise or not exercise such authority or responsibility or the un...
	B. Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failur...
	C. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, any Supplier, or of any other individual or entity performing any of the Work.
	D. Engineer’s review of the final Application for Payment and accompanying documentation and all maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection, tests and approvals, and other documentation required to...
	E. The limitations upon authority and responsibility set forth in this Paragraph 9.09 shall also apply to the Resident Project Representative, if any, and assistants, if any.

	9.10 Compliance with Safety Program
	A. While at the Site, Engineer’s employees and representatives shall comply with the specific applicable requirements of Contractor’s safety programs of which Engineer has been informed pursuant to Paragraph 6.13.D.


	Article 10 –  Changes in the Work; Claims
	10.01 Authorized Changes in the Work
	A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or from time to time, order additions, deletions, or revisions in the Work by a Change Order, or a Work Change Directive. Upon receipt of any such document, ...
	B. If Owner and Contractor are unable to agree on entitlement to, or on the amount or extent, if any, of an adjustment in the Contract Price or Contract Times, or both, that should be allowed as a result of a Work Change Directive, a Claim may be made...

	10.02 Unauthorized Changes in the Work
	A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the Contract Times with respect to any work performed that is not required by the Contract Documents as amended, modified, or supplemented as provided in Parag...

	10.03 Execution of Change Orders
	A. Owner and Contractor shall execute appropriate Change Orders recommended by Engineer covering:
	1. changes in the Work which are:  (i) ordered by Owner pursuant to Paragraph 10.01.A, (ii) required because of acceptance of defective Work under Paragraph 13.08.A or Owner’s correction of defective Work under Paragraph 13.09, or (iii) agreed to by t...
	2. changes in the Contract Price or Contract Times which are agreed to by the parties, including any undisputed sum or amount of time for Work actually performed in accordance with a Work Change Directive; and
	3. changes in the Contract Price or Contract Times which embody the substance of any written decision rendered by Engineer pursuant to Paragraph 10.05; provided that, in lieu of executing any such Change Order, an appeal may be taken from any such dec...


	10.04 Notification to Surety
	A. If the provisions of any bond require notice to be given to a surety of any change affecting the general scope of the Work or the provisions of the Contract Documents (including, but not limited to, Contract Price or Contract Times), the giving of ...

	10.05 Claims
	A. Engineer’s Decision Required:  All Claims, except those waived pursuant to Paragraph 14.09, shall be referred to the Engineer for decision. A decision by Engineer shall be required as a condition precedent to any exercise by Owner or Contractor of ...
	B. Notice: Written notice stating the general nature of each Claim shall be delivered by the claimant to Engineer and the other party to the Contract promptly (but in no event later than 30 days) after the start of the event giving rise thereto. The r...
	C. Engineer’s Action:  Engineer will review each Claim and, within 30 days after receipt of the last submittal of the claimant or the last submittal of the opposing party, if any, take one of the following actions in writing:
	1. deny the Claim in whole or in part;
	2. approve the Claim; or
	3. notify the parties that the Engineer is unable to resolve the Claim if, in the Engineer’s sole discretion, it would be inappropriate for the Engineer to do so. For purposes of further resolution of the Claim, such notice shall be deemed a denial.

	D. In the event that Engineer does not take action on a Claim within said 30 days, the Claim shall be deemed denied.
	E. Engineer’s written action under Paragraph 10.05.C or denial pursuant to Paragraphs 10.05.C.3 or 10.05.D will be final and binding upon Owner and Contractor, unless Owner or Contractor invoke the dispute resolution procedure set forth in Article 16 ...
	F. No Claim for an adjustment in Contract Price or Contract Times will be valid if not submitted in accordance with this Paragraph 10.05.


	Article 11 –  Cost of the Work; Allowances; Unit Price Work
	11.01 Cost of the Work
	A. Costs Included:  The term Cost of the Work means the sum of all costs, except those excluded in Paragraph 11.01.B, necessarily incurred and paid by Contractor in the proper performance of the Work. When the value of any Work covered by a Change Ord...
	1. Payroll costs for employees in the direct employ of Contractor in the performance of the Work under schedules of job classifications agreed upon by Owner and Contractor. Such employees shall include, without limitation, superintendents, foremen, an...
	2. Cost of all materials and equipment furnished and incorporated in the Work, including costs of transportation and storage thereof, and Suppliers’ field services required in connection therewith. All cash discounts shall accrue to Contractor unless ...
	3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If required by Owner, Contractor shall obtain competitive bids from subcontractors acceptable to Owner and Contractor and shall deliver such bids to Owner, who will...
	4. Costs of special consultants (including but not limited to engineers, architects, testing laboratories, surveyors, attorneys, and accountants) employed for services specifically related to the Work.
	5. Supplemental costs including the following:
	a. The proportion of necessary transportation, travel, and subsistence expenses of Contractor’s employees incurred in discharge of duties connected with the Work.
	b. Cost, including transportation and maintenance, of all materials, supplies, equipment, machinery, appliances, office, and temporary facilities at the Site, and hand tools not owned by the workers, which are consumed in the performance of the Work, ...
	c. Rentals of all construction equipment and machinery, and the parts thereof whether rented from Contractor or others in accordance with rental agreements approved by Owner with the advice of Engineer, and the costs of transportation, loading, unload...
	d. Sales, consumer, use, and other similar taxes related to the Work, and for which Contractor is liable, as imposed by Laws and Regulations.
	e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, and royalty payments and fees for permits and licenses.
	f. Losses and damages (and related expenses) caused by damage to the Work, not compensated by insurance or otherwise, sustained by Contractor in connection with the performance of the Work (except losses and damages within the deductible amounts of pr...
	g. The cost of utilities, fuel, and sanitary facilities at the Site.
	h. Minor expenses such as telegrams, long distance telephone calls, telephone service at the Site, express and courier services, and similar petty cash items in connection with the Work.
	i. The costs of premiums for all bonds and insurance Contractor is required by the Contract Documents to purchase and maintain.


	B. Costs Excluded: The term Cost of the Work shall not include any of the following items:
	1. Payroll costs and other compensation of Contractor’s officers, executives, principals (of partnerships and sole proprietorships), general managers, safety managers, engineers, architects, estimators, attorneys, auditors, accountants, purchasing and...
	2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at the Site.
	3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital employed for the Work and charges against Contractor for delinquent payments.
	4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, including but not limited to, the correction of defective Work, disposal of material...
	5. Other overhead or general expense costs of any kind and the costs of any item not specifically and expressly included in Paragraphs 11.01.A.

	C. Contractor’s Fee:  When all the Work is performed on the basis of cost-plus, Contractor’s fee shall be determined as set forth in the Agreement. When the value of any Work covered by a Change Order or when a Claim for an adjustment in Contract Pric...
	D. Documentation:  Whenever the Cost of the Work for any purpose is to be determined pursuant to Paragraphs 11.01.A and 11.01.B, Contractor will establish and maintain records thereof in accordance with generally accepted accounting practices and subm...

	11.02 Allowances
	A. It is understood that Contractor has included in the Contract Price all allowances so named in the Contract Documents and shall cause the Work so covered to be performed for such sums and by such persons or entities as may be acceptable to Owner an...
	B. Cash Allowances:
	1. Contractor agrees that:
	a. the cash allowances include the cost to Contractor (less any applicable trade discounts) of materials and equipment required by the allowances to be delivered at the Site, and all applicable taxes; and
	b. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, profit, and other expenses contemplated for the cash allowances have been included in the Contract Price and not in the allowances, and no demand for addition...


	C. Contingency Allowance:
	1. Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to cover unanticipated costs.

	D. Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer to reflect actual amounts due Contractor on account of Work covered by allowances, and the Contract Price shall be correspondingly adjusted.

	11.03 Unit Price Work
	A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to the sum of the unit price for each separately identified i...
	B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of comparison of Bids and determining an initial Contract Price. Determinations of the actual quantities and classifications of Unit Price Work p...
	C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to cover Contractor’s overhead and profit for each separately identified item.
	D. Owner or Contractor may make a Claim for an adjustment in the Contract Price in accordance with Paragraph 10.05 if:
	1. the quantity of any item of Unit Price Work performed by Contractor differs materially and significantly from the estimated quantity of such item indicated in the Agreement; and
	2. there is no corresponding adjustment with respect to any other item of Work; and
	3. Contractor believes that Contractor is entitled to an increase in Contract Price as a result of having incurred additional expense or Owner believes that Owner is entitled to a decrease in Contract Price and the parties are unable to agree as to th...



	Article 12 –  Change of Contract Price; Change of Contract Times
	12.01 Change of Contract Price
	A. The Contract Price may only be changed by a Change Order. Any Claim for an adjustment in the Contract Price shall be based on written notice submitted by the party making the Claim to the Engineer and the other party to the Contract in accordance w...
	B. The value of any Work covered by a Change Order or of any Claim for an adjustment in the Contract Price will be determined as follows:
	1. where the Work involved is covered by unit prices contained in the Contract Documents, by application of such unit prices to the quantities of the items involved (subject to the provisions of Paragraph 11.03); or
	2. where the Work involved is not covered by unit prices contained in the Contract Documents, by a mutually agreed lump sum (which may include an allowance for overhead and profit not necessarily in accordance with Paragraph 12.01.C.2); or
	3. where the Work involved is not covered by unit prices contained in the Contract Documents and agreement to a lump sum is not reached under Paragraph 12.01.B.2, on the basis of the Cost of the Work (determined as provided in Paragraph 11.01) plus a ...

	C. Contractor’s Fee:  The Contractor’s fee for overhead and profit shall be determined as follows:
	1. a mutually acceptable fixed fee; or
	2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the various portions of the Cost of the Work:
	a. for costs incurred under Paragraphs 11.01.A.1 and 11.01.A.2, the Contractor’s fee shall be 15 percent;
	b. for costs incurred under Paragraph 11.01.A.3, the Contractor’s fee shall be five percent;
	c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee and no fixed fee is agreed upon, the intent of Paragraphs 12.01.C.2.a and 12.01.C.2.b is that the Subcontractor who actually performs the Work, at whatever tier...
	d. no fee shall be payable on the basis of costs itemized under Paragraphs 11.01.A.4, 11.01.A.5, and 11.01.B;
	e. the amount of credit to be allowed by Contractor to Owner for any change which results in a net decrease in cost will be the amount of the actual net decrease in cost plus a deduction in Contractor’s fee by an amount equal to five percent of such n...
	f. when both additions and credits are involved in any one change, the adjustment in Contractor’s fee shall be computed on the basis of the net change in accordance with Paragraphs 12.01.C.2.a through 12.01.C.2.e, inclusive.



	12.02 Change of Contract Times
	A. The Contract Times may only be changed by a Change Order. Any Claim for an adjustment in the Contract Times shall be based on written notice submitted by the party making the Claim to the Engineer and the other party to the Contract in accordance w...
	B. Any adjustment of the Contract Times covered by a Change Order or any Claim for an adjustment in the Contract Times will be determined in accordance with the provisions of this Article 12.

	12.03 Delays
	A. Where Contractor is prevented from completing any part of the Work within the Contract Times due to delay beyond the control of Contractor, the Contract Times will be extended in an amount equal to the time lost due to such delay if a Claim is made...
	B. If Owner, Engineer, or other contractors or utility owners performing other work for Owner as contemplated by Article 7, or anyone for whom Owner is responsible, delays, disrupts, or interferes with the performance or progress of the Work, then Con...
	C. If Contractor is delayed in the performance or progress of the Work by fire, flood, epidemic, abnormal weather conditions, acts of God, acts or failures to act of utility owners not under the control of Owner, or other causes not the fault of and b...
	D. Owner, Engineer, and their officers, directors, members, partners, employees, agents, consultants, or subcontractors shall not be liable to Contractor for any claims, costs, losses, or damages (including but not limited to all fees and charges of e...
	E. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delays within the control of Contractor. Delays attributable to and within the control of a Subcontractor or Supplier shall be deemed to be delays within the ...


	Article 13 –  Tests and Inspections; Correction, Removal or Acceptance of Defective Work
	13.01 Notice of Defects
	A. Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be given to Contractor. Defective Work may be rejected, corrected, or accepted as provided in this Article 13.

	13.02 Access to Work
	A. Owner, Engineer, their consultants and other representatives and personnel of Owner, independent testing laboratories, and governmental agencies with jurisdictional interests will have access to the Site and the Work at reasonable times for their o...

	13.03 Tests and Inspections
	A. Contractor shall give Engineer timely notice of readiness of the Work for all required inspections, tests, or approvals and shall cooperate with inspection and testing personnel to facilitate required inspections or tests.
	B. Owner shall employ and pay for the services of an independent testing laboratory to perform all inspections, tests, or approvals required by the Contract Documents except:
	1. for inspections, tests, or approvals covered by Paragraphs 13.03.C and 13.03.D below;
	2. that costs incurred in connection with tests or inspections conducted pursuant to Paragraph 13.04.B shall be paid as provided in Paragraph 13.04.C; and
	3. as otherwise specifically provided in the Contract Documents.

	C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) specifically to be inspected, tested, or approved by an employee or other representative of such public body, Contractor shall assume full responsibili...
	D. Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection with any inspections, tests, or approvals required for Owner’s and Engineer’s acceptance of materials or equipment to be incorporated in the Work; or ...
	E. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer, uncover such Work for observation.
	F. Uncovering Work as provided in Paragraph 13.03.E shall be at Contractor’s expense unless Contractor has given Engineer timely notice of Contractor’s intention to cover the same and Engineer has not acted with reasonable promptness in response to su...

	13.04 Uncovering Work
	A. If any Work is covered contrary to the written request of Engineer, it must, if requested by Engineer, be uncovered for Engineer’s observation and replaced at Contractor’s expense.
	B. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or inspected or tested by others, Contractor, at Engineer’s request, shall uncover, expose, or otherwise make available for observation, inspection, or testin...
	C. If it is found that the uncovered Work is defective, Contractor shall pay all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitr...
	D. If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the Contract Price or an extension of the Contract Times, or both, directly attributable to such uncovering, exposure, observation, inspection, testing, ...

	13.05 Owner May Stop the Work
	A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable materials or equipment, or fails to perform the Work in such a way that the completed Work will conform to the Contract Documents, Owner may order Contra...

	13.06 Correction or Removal of Defective Work
	A. Promptly after receipt of written notice, Contractor shall correct all defective Work, whether or not fabricated, installed, or completed, or, if the Work has been rejected by Engineer, remove it from the Project and replace it with Work that is no...
	B. When correcting defective Work under the terms of this Paragraph 13.06 or Paragraph 13.07, Contractor shall take no action that would void or otherwise impair Owner’s special warranty and guarantee, if any, on said Work.

	13.07 Correction Period
	A. If within one year after the date of Substantial Completion (or such longer period of time as may be prescribed by the terms of any applicable special guarantee required by the Contract Documents) or by any specific provision of the Contract Docume...
	1. repair such defective land or areas; or
	2. correct such defective Work; or
	3. if the defective Work has been rejected by Owner, remove it from the Project and replace it with Work that is not defective, and
	4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work of others or other land or areas resulting therefrom.

	B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or in an emergency where delay would cause serious risk of loss or damage, Owner may have the defective Work corrected or repaired or may have the rejected Work ...
	C. In special circumstances where a particular item of equipment is placed in continuous service before Substantial Completion of all the Work, the correction period for that item may start to run from an earlier date if so provided in the Specificati...
	D. Where defective Work (and damage to other Work resulting therefrom) has been corrected or removed and replaced under this Paragraph 13.07, the correction period hereunder with respect to such Work will be extended for an additional period of one ye...
	E. Contractor’s obligations under this Paragraph 13.07 are in addition to any other obligation or warranty. The provisions of this Paragraph 13.07 shall not be construed as a substitute for, or a waiver of, the provisions of any applicable statute of ...

	13.08 Acceptance of Defective Work
	A. If, instead of requiring correction or removal and replacement of defective Work, Owner (and, prior to Engineer’s recommendation of final payment, Engineer) prefers to accept it, Owner may do so. Contractor shall pay all claims, costs, losses, and ...

	13.09 Owner May Correct Defective Work
	A. If Contractor fails within a reasonable time after written notice from Engineer to correct defective Work, or to remove and replace rejected Work as required by Engineer in accordance with Paragraph 13.06.A, or if Contractor fails to perform the Wo...
	B. In exercising the rights and remedies under this Paragraph 13.09, Owner shall proceed expeditiously. In connection with such corrective or remedial action, Owner may exclude Contractor from all or part of the Site, take possession of all or part of...
	C. All claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) incurred or sustained by Owner in...
	D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the performance of the Work attributable to the exercise by Owner of Owner’s rights and remedies under this Paragraph 13.09.


	Article 14 –  Payments to Contractor and Completion
	14.01 Schedule of Values
	A. The Schedule of Values established as provided in Paragraph 2.07.A will serve as the basis for progress payments and will be incorporated into a form of Application for Payment acceptable to Engineer. Progress payments on account of Unit Price Work...

	14.02 Progress Payments
	A. Applications for Payments:
	1. At least 20 days before the date established in the Agreement for each progress payment (but not more often than once a month), Contractor shall submit to Engineer for review an Application for Payment filled out and signed by Contractor covering t...
	2. Beginning with the second Application for Payment, each Application shall include an affidavit of Contractor stating that all previous progress payments received on account of the Work have been applied on account to discharge Contractor’s legitima...
	3. The amount of retainage with respect to progress payments will be as stipulated in the Agreement.

	B. Review of Applications:
	1. Engineer will, within 10 days after receipt of each Application for Payment, either indicate in writing a recommendation of payment and present the Application to Owner or return the Application to Contractor indicating in writing Engineer’s reason...
	2. Engineer’s recommendation of any payment requested in an Application for Payment will constitute a representation by Engineer to Owner, based on Engineer’s observations of the executed Work as an experienced and qualified design professional, and o...
	a. the Work has progressed to the point indicated;
	b. the quality of the Work is generally in accordance with the Contract Documents (subject to an evaluation of the Work as a functioning whole prior to or upon Substantial Completion, the results of any subsequent tests called for in the Contract Docu...
	c. the conditions precedent to Contractor’s being entitled to such payment appear to have been fulfilled in so far as it is Engineer’s responsibility to observe the Work.

	3. By recommending any such payment Engineer will not thereby be deemed to have represented that:
	a. inspections made to check the quality or the quantity of the Work as it has been performed have been exhaustive, extended to every aspect of the Work in progress, or involved detailed inspections of the Work beyond the responsibilities specifically...
	b. there may not be other matters or issues between the parties that might entitle Contractor to be paid additionally by Owner or entitle Owner to withhold payment to Contractor.

	4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending payments nor Engineer’s recommendation of any payment, including final payment, will impose responsibility on Engineer:
	a. to supervise, direct, or control the Work, or
	b. for the means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or
	c. for Contractor’s failure to comply with Laws and Regulations applicable to Contractor’s performance of the Work, or
	d. to make any examination to ascertain how or for what purposes Contractor has used the moneys paid on account of the Contract Price, or
	e. to determine that title to any of the Work, materials, or equipment has passed to Owner free and clear of any Liens.

	5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer’s opinion, it would be incorrect to make the representations to Owner stated in Paragraph 14.02.B.2. Engineer may also refuse to recommend any such payment or, be...
	a. the Work is defective, or completed Work has been damaged, requiring correction or replacement;
	b. the Contract Price has been reduced by Change Orders;
	c. Owner has been required to correct defective Work or complete Work in accordance with Paragraph 13.09; or
	d. Engineer has actual knowledge of the occurrence of any of the events enumerated in Paragraph 15.02.A.


	C. Payment Becomes Due:
	1. Ten days after presentation of the Application for Payment to Owner with Engineer’s recommendation, the amount recommended will (subject to the provisions of Paragraph 14.02.D) become due, and when due will be paid by Owner to Contractor.

	D. Reduction in Payment:
	1. Owner may refuse to make payment of the full amount recommended by Engineer because:
	a. claims have been made against Owner on account of Contractor’s performance or furnishing of the Work;
	b. Liens have been filed in connection with the Work, except where Contractor has delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge of such Liens;
	c. there are other items entitling Owner to a set-off against the amount recommended; or
	d. Owner has actual knowledge of the occurrence of any of the events enumerated in Paragraphs 14.02.B.5.a through 14.02.B.5.c or Paragraph 15.02.A.

	2. If Owner refuses to make payment of the full amount recommended by Engineer, Owner will give Contractor immediate written notice (with a copy to Engineer) stating the reasons for such action and promptly pay Contractor any amount remaining after de...
	3. Upon a subsequent determination that Owner’s refusal of payment was not justified, the amount wrongfully withheld shall be treated as an amount due as determined by Paragraph 14.02.C.1 and subject to interest as provided in the Agreement.


	14.03 Contractor’s Warranty of Title
	A. Contractor warrants and guarantees that title to all Work, materials, and equipment covered by any Application for Payment, whether incorporated in the Project or not, will pass to Owner no later than the time of payment free and clear of all Liens.

	14.04 Substantial Completion
	A. When Contractor considers the entire Work ready for its intended use Contractor shall notify Owner and Engineer in writing that the entire Work is substantially complete (except for items specifically listed by Contractor as incomplete) and request...
	B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an inspection of the Work to determine the status of completion. If Engineer does not consider the Work substantially complete, Engineer will notify Contractor in ...
	C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a tentative certificate of Substantial Completion which shall fix the date of Substantial Completion. There shall be attached to the certificate a tentative list ...
	D. At the time of delivery of the tentative certificate of Substantial Completion, Engineer will deliver to Owner and Contractor a written recommendation as to division of responsibilities pending final payment between Owner and Contractor with respec...
	E. Owner shall have the right to exclude Contractor from the Site after the date of Substantial Completion subject to allowing Contractor reasonable access to remove its property and complete or correct items on the tentative list.

	14.05 Partial Utilization
	A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially completed part of the Work which has specifically been identified in the Contract Documents, or which Owner, Engineer, and Contractor agree constitutes a sep...
	1. Owner at any time may request Contractor in writing to permit Owner to use or occupy any such part of the Work which Owner believes to be ready for its intended use and substantially complete. If and when Contractor agrees that such part of the Wor...
	2. Contractor at any time may notify Owner and Engineer in writing that Contractor considers any such part of the Work ready for its intended use and substantially complete and request Engineer to issue a certificate of Substantial Completion for that...
	3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall make an inspection of that part of the Work to determine its status of completion. If Engineer does not consider that part of the Work to be substantially com...
	4. No use or occupancy or separate operation of part of the Work may occur prior to compliance with the requirements of Paragraph 5.10 regarding property insurance.


	14.06 Final Inspection
	A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is complete, Engineer will promptly make a final inspection with Owner and Contractor and will notify Contractor in writing of all particulars in which this inspe...

	14.07 Final Payment
	A. Application for Payment:
	1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections identified during the final inspection and has delivered, in accordance with the Contract Documents, all maintenance and operating instructions, schedules, g...
	2. The final Application for Payment shall be accompanied (except as previously delivered) by:
	a. all documentation called for in the Contract Documents, including but not limited to the evidence of insurance required by Paragraph 5.04.B.6;
	b. consent of the surety, if any, to final payment;
	c. a list of all Claims against Owner that Contractor believes are unsettled; and
	d. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien rights arising out of or Liens filed in connection with the Work.

	3. In lieu of the releases or waivers of Liens specified in Paragraph 14.07.A.2 and as approved by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor that:  (i) the releases and receipts include all labor, servic...

	B. Engineer’s Review of Application and Acceptance:
	1. If, on the basis of Engineer’s observation of the Work during construction and final inspection, and Engineer’s review of the final Application for Payment and accompanying documentation as required by the Contract Documents, Engineer is satisfied ...

	C. Payment Becomes Due:
	1. Thirty days after the presentation to Owner of the Application for Payment and accompanying documentation, the amount recommended by Engineer, less any sum Owner is entitled to set off against Engineer’s recommendation, including but not limited to...


	14.08 Final Completion Delayed
	A. If, through no fault of Contractor, final completion of the Work is significantly delayed, and if Engineer so confirms, Owner shall, upon receipt of Contractor’s final Application for Payment (for Work fully completed and accepted) and recommendati...

	14.09 Waiver of Claims
	A. The making and acceptance of final payment will constitute:
	1. a waiver of all Claims by Owner against Contractor, except Claims arising from unsettled Liens, from defective Work appearing after final inspection pursuant to Paragraph 14.06, from failure to comply with the Contract Documents or the terms of any...
	2. a waiver of all Claims by Contractor against Owner other than those previously made in accordance with the requirements herein and expressly acknowledged by Owner in writing as still unsettled.



	Article 15 –  Suspension of Work and Termination
	15.01 Owner May Suspend Work
	A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period of not more than 90 consecutive days by notice in writing to Contractor and Engineer which will fix the date on which Work will be resumed. Contractor sha...

	15.02 Owner May Terminate for Cause
	A. The occurrence of any one or more of the following events will justify termination for cause:
	1. Contractor’s persistent failure to perform the Work in accordance with the Contract Documents (including, but not limited to, failure to supply sufficient skilled workers or suitable materials or equipment or failure to adhere to the Progress Sched...
	2. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction;
	3. Contractor’s repeated disregard of the authority of Engineer; or
	4. Contractor’s violation in any substantial way of any provisions of the Contract Documents.

	B. If one or more of the events identified in Paragraph 15.02.A occur, Owner may, after giving Contractor (and surety) seven days written notice of its intent to terminate the services of Contractor:
	1. exclude Contractor from the Site, and take possession of the Work and of all Contractor’s tools, appliances, construction equipment, and machinery at the Site, and use the same to the full extent they could be used by Contractor (without liability ...
	2. incorporate in the Work all materials and equipment stored at the Site or for which Owner has paid Contractor but which are stored elsewhere; and
	3. complete the Work as Owner may deem expedient.

	C. If Owner proceeds as provided in Paragraph 15.02.B, Contractor shall not be entitled to receive any further payment until the Work is completed. If the unpaid balance of the Contract Price exceeds all claims, costs, losses, and damages (including b...
	D. Notwithstanding Paragraphs 15.02.B and 15.02.C, Contractor’s services will not be terminated if Contractor begins within seven days of receipt of notice of intent to terminate to correct its failure to perform and proceeds diligently to cure such f...
	E. Where Contractor’s services have been so terminated by Owner, the termination will not affect any rights or remedies of Owner against Contractor then existing or which may thereafter accrue. Any retention or payment of moneys due Contractor by Owne...
	F. If and to the extent that Contractor has provided a performance bond under the provisions of Paragraph 5.01.A, the termination procedures of that bond shall supersede the provisions of Paragraphs 15.02.B and 15.02.C.

	15.03 Owner May Terminate For Convenience
	A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and without prejudice to any other right or remedy of Owner, terminate the Contract. In such case, Contractor shall be paid for (without duplication of any items):
	1. completed and acceptable Work executed in accordance with the Contract Documents prior to the effective date of termination, including fair and reasonable sums for overhead and profit on such Work;
	2. expenses sustained prior to the effective date of termination in performing services and furnishing labor, materials, or equipment as required by the Contract Documents in connection with uncompleted Work, plus fair and reasonable sums for overhead...
	3. all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) incurred in settlement of termina...
	4. reasonable expenses directly attributable to termination.

	B. Contractor shall not be paid on account of loss of anticipated profits or revenue or other economic loss arising out of or resulting from such termination.

	15.04 Contractor May Stop Work or Terminate
	A. If, through no act or fault of Contractor, (i) the Work is suspended for more than 90 consecutive days by Owner or under an order of court or other public authority, or (ii) Engineer fails to act on any Application for Payment within 30 days after ...
	B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if Engineer has failed to act on an Application for Payment within 30 days after it is submitted, or Owner has failed for 30 days to pay Contractor any sum fina...


	Article 16 –  Dispute Resolution
	16.01 Methods and Procedures
	A. Either Owner or Contractor may request mediation of any Claim submitted to Engineer for a decision under Paragraph 10.05 before such decision becomes final and binding. The mediation will be governed by the Construction Industry Mediation Rules of ...
	B. Owner and Contractor shall participate in the mediation process in good faith. The process shall be concluded within 60 days of filing of the request. The date of termination of the mediation shall be determined by application of the mediation rule...
	C. If the Claim is not resolved by mediation, Engineer’s action under Paragraph 10.05.C or a denial pursuant to Paragraphs 10.05.C.3 or 10.05.D shall become final and binding 30 days after termination of the mediation unless, within that time period, ...
	1. elects in writing to invoke any dispute resolution process provided for in the Supplementary Conditions; or
	2. agrees with the other party to submit the Claim to another dispute resolution process; or
	3. gives written notice to the other party of the intent to submit the Claim to a court of competent jurisdiction.



	Article 17 –  Miscellaneous
	17.01 Giving Notice
	A. Whenever any provision of the Contract Documents requires the giving of written notice, it will be deemed to have been validly given if:
	1. delivered in person to the individual or to a member of the firm or to an officer of the corporation for whom it is intended; or
	2. delivered at or sent by registered or certified mail, postage prepaid, to the last business address known to the giver of the notice.


	17.02 Computation of Times
	A. When any period of time is referred to in the Contract Documents by days, it will be computed to exclude the first and include the last day of such period. If the last day of any such period falls on a Saturday or Sunday or on a day made a legal ho...

	17.03 Cumulative Remedies
	A. The duties and obligations imposed by these General Conditions and the rights and remedies available hereunder to the parties hereto are in addition to, and are not to be construed in any way as a limitation of, any rights and remedies available to...

	17.04 Survival of Obligations
	A. All representations, indemnifications, warranties, and guarantees made in, required by, or given in accordance with the Contract Documents, as well as all continuing obligations indicated in the Contract Documents, will survive final payment, compl...

	17.05 Controlling Law
	A. This Contract is to be governed by the law of the state in which the Project is located.

	17.06 Headings
	A. Article and paragraph headings are inserted for convenience only and do not constitute parts of these General Conditions.
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